

STATE OF TEXAS §
 §
 COUNTY OF FORT BEND §

**SECOND AMENDMENT TO AGREEMENT FOR
 PROFESSIONAL ENGINEERING SERVICES**

THIS SECOND AMENDMENT, is made and entered into by and between Fort Bend County (hereinafter “County”), a body corporate and politic under the laws of the State of Texas, and Aguirre & Fields, LP, (hereinafter “Contractor”), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for Professional Engineering Services on March 22, 2016, (hereinafter “Agreement”) pursuant to SOQ 14-025, as amended by document executed on April 28, 2018, (hereinafter “Amendment”); and

WHEREAS, the parties desire to further amend the Agreement for additional services to be provided, extend the time of performance, and increase the total Maximum Compensation under the Agreement for the completion of such additional services.

NOW, THEREFORE, the parties do mutually agree as follows:

1. County shall pay Contractor an additional twenty-five thousand dollars and no/100 (\$25,000.00), for the services as described in Contractor’s proposal professional engineering services dated July 22, 2022, attached hereto as Exhibit “A” and incorporated herein for all purposes.
2. The Maximum Compensation payable to Contractor for Services rendered is hereby increased to an amount not to exceed nine hundred twenty-two thousand one hundred thirty dollars and 75/100 (\$922,130.75), authorized as follows:
 - \$684,751.00 under the Agreement;
 - \$212,379.75 under the Amendment; and
 - \$25,000.00 under this Second Amendment.
3. In no case shall the amount paid by County for all Services under the Agreement and any subsequently executed amendment exceed the Maximum Compensation without written agreement executed by both parties.
4. BY ACCEPTANCE OF AGREEMENT, CONTRACTOR ACKNOWLEDGES THAT THE COUNTY IS OPPOSED TO HUMAN TRAFFICKING AND THAT NO COUNTY FUNDS

Second Amendment to Agreement for Professional Engineering Services
 2013 Mobility Bond Project No. 13312

Page 1 of 2

WILL BE USED IN SUPPORT OF SERVICES OR ACTIVITIES THAT VIOLATE HUMAN TRAFFICKING LAWS.

Except as provided herein, all terms and conditions of the Agreement and subsequent amendments shall remain unchanged.

FORT BEND COUNTY

KP George
County Judge KP George

KP George, County Judge

AGUIRRE & FIELDS, LP
Aguirre, LLC - General Partner

DocuSigned by:
Oscar R. Aguirre


Authorized Agent – Signature

August 23, 2022
Date

Oscar R. Aguirre, P.E.

Authorized Agent – Printed Name

ATTEST:



President

Title

Laura Richard

Laura Richard, County Clerk

August 12, 2022

Date

APPROVED:

J. Stacy Slawinski

J. Stacy Slawinski, P.E., County Engineer

AUDITOR'S CERTIFICATE

I hereby certify that funds are available in the amount of \$ 922,130.75 to accomplish and pay the obligation of Fort Bend County under this contract.

Robert Ed Sturdivant

Robert Ed Sturdivant, County Auditor

EXHIBIT A



July 22, 2022

Mark C. Dessens, P.E.
Schaumburg & Polk, Inc.
11767 Katy Freeway, Suite 900
Houston, TX 77079

Re: Greenbusch Road Paving & Drainage Improvements
Ensley Hollow Dr. to 300 ft. North of Westheimer Pkwy
Project No. 13312

Dear Mr. Dessens:

Please accept this letter as our formal request for an amendment to the construction phase services budget for the captioned project. The original allocation of \$37,000 was distributed to what ultimately became two separate projects (Phases I and II), and in the execution of several tasks that we and the surveyor of record have performed since the start of Phase II construction. These include but are not limited to:

- An investigation of and exhibits for a retaining wall encroachment,
- a sight distance analysis and exhibit,
- the preparation of a KMZ file,
- responding to third party requests for drainage and sanitary sewer data, and
- the design and drawing revisions for approximately 1700 LF of sidewalk.

Thus, the original allocation has been expended and the project is still in construction. Based on the work remaining, we estimate an additional \$25,000.00 will be sufficient for us to complete our services. We hereby request an amendment in this amount.

If you have any questions or require any additional information regarding this request, please do not hesitate to contact me.

Sincerely,

A handwritten signature in blue ink, appearing to read 'Daniel P. Simeone'.

Daniel P. Simeone, P.E., ENV SP

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 2

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY CERTIFICATION OF FILING

Certificate Number:
2022-921693

Date Filed:
08/12/2022

Date Acknowledged:
08/23/2022

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

Aguirre & Fields, LP
Sugar Land, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

County of Fort Bend, Texas

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

Project No. 13312
2nd Amendment to Professional Engineering Services for the Greenbusch Road Improvements Project

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary
	Aguirre, LLC - General Partner	Sugar Land, TX United States	X	
	Aguirre, Oscar R.	Sugar Land, TX United States	X	
	Ahmed, Nazeer M.	Sugar Land, TX United States	X	
	Carle, Rick A.	Sugar Land, TX United States	X	
	Crosby, Christine R.	Sugar Land, TX United States	X	
	DeBord, Aaron S.	Sugar Land, TX United States	X	
	Gribble, Mark D.	Sugar Land, TX United States	X	
	Ingram, Noelle H.	Sugar Land, TX United States	X	
	Hahn, Paul R.	Austin, TX United States	X	
	Hazzard, Elizabeth J.	Oklahoma City, TX United States	X	
	Lee, Roger O.	Sugar Land, TX United States	X	
	Lee, Eugene J.	Fort Worth, TX United States	X	
	Lubitz, David J.	Austin, TX United States	X	
	Schluter, Eric C.	Fort Worth, TX United States	X	
	Williams, Ryan J.	Austin, TX United States	X	

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

2 of 2

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
CERTIFICATION OF FILING**

Certificate Number:
2022-921693

Date Filed:
08/12/2022

Date Acknowledged:
08/23/2022

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
Aguirre & Fields, LP
Sugar Land, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
County of Fort Bend, Texas

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.
Project No. 13312
2nd Amendment to Professional Engineering Services for the Greenbusch Road Improvements Project

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)