

STATE OF TEXAS           §  
                                           §  
 COUNTY OF FORT BEND    §

**AMENDMENT TO AGREEMENT FOR  
 PROFESSIONAL CONSTRUCTION MATERIALS TESTING**

**THIS AMENDMENT**, is made and entered into by and between Fort Bend County (hereinafter "County"), a body corporate and politic under the laws of the State of Texas, and Geotech Engineering and Testing, (hereinafter "Contractor"), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for Construction Materials Testing on December 15, 2020 pursuant to SOQ 14-025, (hereinafter "Agreement"); and

WHEREAS, the parties desire to amend the Agreement to allow Contractor to provide additional Services under the Agreement.

**NOW, THEREFORE**, the parties do mutually agree as follows:

1. County shall pay Contractor an additional amount not to exceed eighty-seven thousand six hundred fifty-three dollars and no/100 (\$87,653.00) to perform the additional Services, as described in Contractor's proposal dated July 5, 2022 attached hereto as Exhibit "A" and incorporated herein for all purposes.
2. The Maximum Compensation payable to Contractor for all Services rendered is hereby increased to an amount not to exceed one hundred ninety-eight thousand three hundred thirty-four dollars and no/100 (\$198,334.00), authorized as follows:  
                           \$110,681.00 under the Agreement; and  
                           \$87,653.00 under this Amendment.
3. In no case shall the amount paid by County for all Services under the Agreement and this Amendment exceed the Maximum Compensation without an agreement executed by the parties.
4. BY ACCEPTANCE OF AGREEMENT, CONTRACTOR ACKNOWLEDGES THAT THE COUNTY IS OPPOSED TO HUMAN TRAFFICKING AND THAT NO COUNTY FUNDS WILL BE USED IN SUPPORT OF SERVICES OR ACTIVITIES THAT VIOLATE HUMAN TRAFFICKING LAWS.

Except as provided herein, all terms and conditions of the Agreement shall remain unchanged.

IN WITNESS WHEREOF, the parties hereto have signed or have caused their respective names to be signed to multiple counterparts to be effective on the date signed by the final party.


FORT BEND COUNTY


  
\_\_\_\_\_  
County Judge KP George  
KP George, County Judge

September 6, 2022  
Date

ATTEST:

  
\_\_\_\_\_  
Laura Richard, County Clerk

APPROVED:   
\_\_\_\_\_  
J. Stacy Slawinski, P.E., County Engineer



GEOTECH ENGINEERING AND TESTING


  
\_\_\_\_\_  
Authorized Agent – Signature  
David A. Eastwood, P.E.  
Authorized Agent – Printed Name

Principal Engineer  
Title

8/15/22  
Date

**AUDITOR'S CERTIFICATE**

I hereby certify that funds are available in the amount of \$ 198,334.00 to accomplish and pay the obligation of Fort Bend County under this contract.

  
\_\_\_\_\_  
Robert Ed Sturdivant, County Auditor

# EXHIBIT A



# GEOTECH ENGINEERING and TESTING

Geotechnical • Environmental • Construction Materials • Forensic Engineering

17407 US Highway 59 • Houston, Texas • Tel.: 713-699-4000 • Fax: 713-699-9200 • Website: www.geotecheng.com



ACCREDITED  
CERTIFICATE #0075-01  
#0075-02

By Email Only

Fort Bend County Engineering Department  
301 Jackson St., 4th Floor.  
Richmond, Texas 77469

July 5, 2022  
P.O. Num: 195903  
Tele: 281-633-7500

Attention: Mr. Stacy Slawinski, P.E.  
County Engineer

Email: [stacy.slawinski@fortbendcountytexas.gov](mailto:stacy.slawinski@fortbendcountytexas.gov)

Subject: Amendment Request to CMT Budget For Katy Flewellen Road Reconstruction from Willow to Gaston Road in Fort Bend County, Texas

Gentlemen:

This letter is to request for amendment in the construction materials testing (CMT) budget for the above subject project. Based on our record, we've exceeded the materials testing budget. A request for budget increase in the amount of \$99,190 was submitted on January 28, 2022 but was not processed. We were instructed to perform materials testing, which we did, until the request is approved. The increase in costing is due to additional field observation and field/laboratory testing. We request that the original budget be revised to cover for the additional time and material expense in the amount of \$87,653 as shown in table below.

Total Amount Invoiced and not paid yet	\$110,681
Original Budget	- \$110,681
Additional Budget Amount Requested	\$87,653
Requested New Budget	\$198,334

We look forward to your approval of this request.

Accepted \_\_\_\_\_  
Print Name: \_\_\_\_\_  
Date: \_\_\_\_\_  
\_\_\_\_\_

We appreciate the opportunity to be of service to you in this project. If you have any questions, please call us at 713-699-4000.

Very truly yours,  
GEOTECH ENGINEERING AND TESTING

Fred Zandi, P.E. (IN)  
CME Dept. Manager

CC: Fort Bend County Engineering Department  
AIG Tech- Attn: George Abraham



# CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.  
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY  
CERTIFICATION OF FILING**

Certificate Number:  
2022-922374

Date Filed:  
08/15/2022

Date Acknowledged:  
09/06/2022

**1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**

Geotech Engineering and Testing  
Houston, TX United States

**2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.**

Fort Bend County

**3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.**

Project No. 13316/SOQ 14-025  
Construction Materials Engineering

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.

**6 UNSWORN DECLARATION**

My name is \_\_\_\_\_, and my date of birth is \_\_\_\_\_.

My address is \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_.  
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in \_\_\_\_\_ County, State of \_\_\_\_\_, on the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.  
(month) (year)

\_\_\_\_\_  
Signature of authorized agent of contracting business entity  
(Declarant)