



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

- Distribution:
- FBC Engineering
 - FBC Judge
 - FBC Purchasing
 - Contractor
 - Consultant

Address: 301 Jackson Street Richmond, Texas
77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:
Cinco Ranch Turn Lanes at SH 99 (17314x)

CONTRACTOR:
Main Lane Industries LTD
14115 LUTHE RD

CHANGE ORDER NUMBER 1
DATE 08/22/2022
PROJECT NUMBER 17314x
BID NUMBER 21-101
CONTRACT DATE 10/26/2021
FBC PURCHASE ORDER NO.. 206347

The contract is changed as follows:
Adjust existing bid item quantities and add new bid items necessary to complete the project

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 695,817.50

Net change by previously authorized Change Orders \$ 0.00

The (**Contract Sum**) Prior to this Change Order was \$ 695,817.50

The (**Contract Sum**) will be increased or decreased or unchanged by
this Change Order in the amount of \$ 85,905.43

The new (**Contract Sum**) including this Change Order will be \$ 781,722.93

The Contract Time will be increased or decreased or unchanged by 0 Days

The Contract End Date as of this Change Order therefore is changed or unchanged to 10/10/2022

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: 
County Judge KP George
(Signature)

DATE: September 6, 2022



CHANGE ORDER FORM
FORT BEND COUNTY ENGINEERING



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Project Code	17314x	Report Run Date	08/26/2022
Project Name	Cinco Ranch Turn Lanes at SH 99 (17314x)	Change Order Date	08/22/2022
Contract Number	CN-1	Original Contract Amount	695,817.50
Contractor	Main Lane Industries LTD	Current Contract Amount	695,817.50
Change Order Number	1	Net Change This Order	85,905.43
Short Description	Adjust existing bid item quantities and add new bid items necessary to complete the project	Contract Amount After Change	781,722.93

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Construction	Construction					
	1	Roadway Excavation	CY	50.0000	20.00	1,000.00
	44	PED DETECT PUSH BUTTON (APS)	EA	12.0000	1,500.00	18,000.00
	72	Temp Traffic Signals	LS	1.0000	57,250.23	57,250.23
	75	Cement Stabilized Sand subgrade for Driveways	TON	90.0000	107.28	9,655.20
	Container Total					85,905.43
	Grand Total					85,905.43



CHANGE ORDER FORM
FORT BEND COUNTY ENGINEERING

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
CERTIFICATION OF FILING**

Certificate Number:
2022-925765

Date Filed:
08/23/2022

Date Acknowledged:
09/06/2022

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

Main Lane Industries Ltd.
Houston, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

17314x
Cinco Ranch Turn Lanes at SH99 - Change Order No. 1

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)