




**FORT BEND COUNTY TOLL ROAD AUTHORITY
 FORT BEND PARKWAY TOLL ROAD, SEGMENT B-2
 PROJECT NO. 101-1027**

CONSTRUCTION CONTRACT CHANGE ORDER NUMBER : 14

PAGE 1 OF 2

- 1) **CONTRACTOR:** James Construction Group, LLC
- 2) **CHANGE ORDER WORK STATION LIMITS:** Fort Bend Pkwy Toll Rd at Sienna Pkwy Intersection
- 3) **DESCRIPTION OF CHANGE:**
 Relocate existing signal cabinet and controller at Sienna Pkwy intersection that are in conflict with the Sienna Pkwy bridge drilled shaft.
 Install temporary cables and splice connections between temporary controller and signals.
- 4) **NEW OR REVISED PLAN SHEET(S) / SKETCHES ARE ATTACHED AND NUMBERED:**
 N/A

<p>CONTRACTOR: <u>James Construction Group, LLC</u> <u>Jul 29, 2022</u> _____ DATE</p> <p>Signed  <u>Rik Van Den Berg (Jul 29, 2022 15:45 CDT)</u></p> <p>Printed Name <u>Rik Van Den Berg</u></p> <p>Printed Title <u>Division Manager</u></p> <p>Time Ext #: <u>N/A</u> Days added on this C.O.: <u>N/A</u></p> <p>Amount added by this change order: <u>\$12,420.08</u></p>	<p>RECOMMENDED FOR EXECUTION:</p> <p> <u>9-29-2022</u> _____ FBCTRA CONSTRUCTION MANAGER DATE</p> <p>FBCTRA REPRESENTATIVE DATE</p> <p> <u>9/29/2022</u> _____ FBCTRA REPRESENTATIVE DATE</p> <p>Approved</p>
--	---

EFFECTIVE DATE

THIS AGREEMENT IS EFFECTIVE ON THE DATE IT IS APPROVED BY THE FORT BEND COUNTY COMMISSIONERS COURT, AND IF NOT SO APPROVED SHALL BE NULL AND VOID.

DATE OF COMMISSIONERS COURT APPROVAL: _____

AGENDA ITEM NO.: _____

FORT BEND COUNTY TOLL ROAD AUTHORITY
FORT BEND PARKWAY TOLL ROAD, SEGMENT B-2
PROJECT NO. 101-1027
CONSTRUCTION CONTRACT CHANGE ORDER NUMBER : 14

PAGE 2 OF 2

Date: 7/27/2022

Item	Code	Description	Unit	New Item	Quantity Adjustment by This Change Order	Unit Price	Amount Adjustment by This Change Order
618	6053	CONDT (PVC) (SCH 80) (3")	LF		200.00	\$18.00	\$3,600.00
621	6005	TRAY CABLE (4 CONDR) (12 AWG)	LF		300.00	\$1.70	\$510.00
681	9001	TEMP TRAF SIGNAL - SIENNA PKWY	EA	X	1.00	\$5,185.08	\$5,185.08
684	6012	TRF SIG CBL (TY A)(12 AWG)(7 CONDR)	LF		1,250.00	\$2.50	\$3,125.00
AMOUNT ADDED BY THIS CHANGE ORDER =							\$12,420.08

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
CERTIFICATION OF FILING**

Certificate Number:
2022-916570

Date Filed:
08/01/2022

Date Acknowledged:
10/18/2022

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

James Construction Group
Houston, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend Toll Road Authority

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

101-1027
Construction of Extension of Fort Bend Parkway Toll Road from Sienna Parkway to Sienna Ranch Road Sed B-2

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)