

**FORT BEND COUNTY TOLL ROAD AUTHORITY
FORT BEND PARKWAY TOLL ROAD, SEGMENT B-2
PROJECT NO. 101-1027**




CONSTRUCTION CONTRACT CHANGE ORDER NUMBER : 15

PAGE 1 OF 2

- 1) **CONTRACTOR:** James Construction Group, LLC
- 2) **CHANGE ORDER WORK STATION LIMITS:** Fort Bend Pkwy Toll Rd at Sienna Pkwy
- 3) **DESCRIPTION OF CHANGE:**
1. Additional drilled shaft mobilization, form rental, and crane rental to complete Sienna Pkwy Bridge bents 2 and 3 due to conflict with CenterPoint Energy overhead lines.
2. Provide lane closures to allow work room to complete Sienna Pkwy Bridge bent 3 due to conflict with aerial fiber cables.
- 4) **NEW OR REVISED PLAN SHEET(S) / SKETCHES ARE ATTACHED AND NUMBERED:**
N/A

CONTRACTOR: James Construction Group, LLC		Nov 8, 2022
		DATE
Signed <u>Brian Beetle</u>		
<small>Brian Beetle (Nov 8, 2022 14:22 CST)</small>		
Printed Name	Brian Beetle	
Printed Title	Senior Vice President	
Time Ext #: <u>N/A</u>	Days added on this C.O.:	<u>N/A</u>
Amount added by this change order:		\$158,300.29

RECOMMENDED FOR EXECUTION:

 FBCTRA CONSTRUCTION MANAGER	11-15-2022 DATE
 FBCTRA REPRESENTATIVE	11/15/2022 DATE
 FBCTRA REPRESENTATIVE	11/21/2022 DATE
Approved	

**FORT BEND COUNTY TOLL ROAD AUTHORITY
FORT BEND PARKWAY TOLL ROAD, SEGMENT B-2
PROJECT NO. 101-1027**

CONSTRUCTION CONTRACT CHANGE ORDER NUMBER : 15

PAGE 2 OF 2

Date: 11/7/2022

Item	Code	Description	Unit	New Item	Quantity Adjustment by This Change Order	Unit Price	Amount Adjustment by This Change Order
500	9001	MOBILIZATION AND FORMS (SIENNA PKWY BRIDGE BENTS 2 AND 3)	LS	X	1.00	\$74,163.22	\$74,163.22
502	9002	LANE CLOSURE (SIENNA PKWY BRIDGE BENT 3)	WEEK	X	5.00	\$3,216.53	\$16,082.65
502	9003	LANE CLOSURE (TRAFFIC CONTROL DEVICE DELIVERY AND SET)	EA	X	1.00	\$879.80	\$879.80
6185	6002	TMA (STATIONARY)	DAY		25.00	\$212.38	\$5,309.50
9130	9001	CRANE RENTAL (SIENNA PKWY BRIDGE) (WEEKLY)	WEEK	X	4.00	\$6,186.28	\$24,745.12
9130	9002	CRANE RENTAL (SIENNA PKWY BRIDGE) (MONTHLY)	MO	X	2.00	\$18,560.00	\$37,120.00

AMOUNT ADDED BY THIS CHANGE ORDER =	\$158,300.29
--	---------------------

CERTIFICATE OF INTERESTED PARTIES**FORM 1295**

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
CERTIFICATION OF FILING**

Certificate Number:
2022-953221

Date Filed:
11/08/2022

Date Acknowledged:
11/23/2022

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

James Construction Group
Houston, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend Toll Road Authority

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

101-1027

Construction of the Extension of the Fort Bend Parkway Toll Road from Sienna Parkway to Sienna Ranch Rd, Segment B-2.

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.**6 UNSWORN DECLARATION**

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)