

FORT BEND GRAND PARKWAY TOLL ROAD AUTHORITY
 FORT BEND GRAND PARKWAY TOLL ROAD
 CONSTRUCTION CONTRACT CHANGE ORDER NUMBER : 05
 SH 99: AT PEEK RD.
 PROJECT NO. 126-1010

- 1) **CONTRACTOR:** Harper Brothers Construction
- 2) **CHANGE ORDER WORK STATION LIMITS:**
 Beginning to end of project
- 3) **DESCRIPTION OF CHANGE:**
 1. Profile revision at existing pavement tie-ins to adjust to actual field elevation which was higher than plans showed.
 2. Revise location of electrical service pole from corner of Peek Rd. to within 60 feet of existing Centerpoint transformer per spec at Skinner instead of waiting on Centerpoint to install new pole.
 3. Added electrical service pole for toll gantry which was inadvertently omitted from bid quantities.
- 4) **NEW OR REVISED PLAN SHEET(S) / SKETCHES ARE ATTACHED AND NUMBERED:**
 Revised Plan Sheets - 16, 61, 62, 66, 180, 181, 183, 318

CONTRACTOR: Harper Brothers Construction <div style="text-align: right;">11/15/2022 DATE</div>		RECOMMENDED FOR EXECUTION: <div style="margin-top: 10px;"> <div style="display: flex; justify-content: space-between;"> CONSTRUCTION MANAGER 11-15-2022 DATE </div> </div>	
By <u>Greg Garrison, PE</u> <div style="display: flex; justify-content: space-between;"> <div style="width: 45%;"> Printed Name <u>Greg Garrison, PE</u> Printed Title <u>Senior Project Manager</u> </div> <div style="width: 45%;"> FBGPTRA REPRESENTATIVE DATE Recommended </div> </div>		<div style="display: flex; justify-content: space-between;"> <div style="width: 45%;"> Time Ext #: <u>N/A</u> Days added on this C.O.: <u>N/A</u> </div> <div style="width: 45%;"> FBGPTRA REPRESENTATIVE DATE Approved </div> </div>	
Amount added by this change order: <u>\$8,690.89</u>		<div style="text-align: right;">11/15/2022</div>	

FORT BEND GRAND PARKWAY TOLL ROAD AUTHORITY
FORT BEND GRAND PARKWAY TOLL ROAD
 CONSTRUCTION CONTRACT CHANGE ORDER NUMBER : 05
 SH 99: AT PEEK RD.
 PROJECT NO. 126-1010

Item	Code	New Item	Description	Unit	Quantity Adjustment by This Change Order	Unit Price	Amount Adjustment by This Change Order
618	6046		CONDT (PVC)(SCH 80)(2")	LF	80.00	\$8.85	\$708.00
620	6007		ELEC CONDR (NO. 8) BARE	LF	85.00	\$1.35	\$114.75
620	6008		ELEC CONDR (NO. 8) INSULATED	LF	280.00	\$1.60	\$448.00
628	9001	✓	ELC SRV TY A 120/240 200 (NS)AL(N)SP(O)	EA	1.00	\$7,420.14	\$7,420.14
				AMOUNT ADDED BY THIS CHANGE ORDER=			\$8,690.89

CERTIFICATE OF INTERESTED PARTIES**FORM 1295**

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
CERTIFICATION OF FILING**

Certificate Number:
2022-956537

Date Filed:
11/17/2022

Date Acknowledged:
11/23/2022

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

Harper Brothers Construction, LLC
Houston, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend Grand Parkway Toll Road Authority

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

126-1010

Construction of Tollway Facility Consisting of Grading, Base, Concrete Pavement, Retaining Walls, Drainage, Bridge, Structures, Illumination, Signing and Pavement Markings (CHANGE ORDER NO. 5)

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary
	Harper, Jon	Houston, TX United States	X	
	Harper, Joe	Houston, TX United States	X	
	Harper Brothers Construction, LLC	Houston, TX United States		X

5 Check only if there is NO Interested Party.
☐
6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)