

STATE OF TEXAS §
 §
 COUNTY OF FORT BEND §

**AMENDMENT TO AGREEMENT FOR
 PROFESSIONAL ENGINEERING SERVICES**

THIS AMENDMENT, is made and entered into by and between Fort Bend County (hereinafter "County"), a body corporate and politic under the laws of the State of Texas, and EPIC Transportation Group, LP, (hereinafter "Consultant"), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for Professional Engineering Services on June 28, 2022 pursuant to SOQ 14-025, (hereinafter "Agreement"); and

WHEREAS, the parties desire to amend the Agreement to allow Consultant to provide additional Services under the Agreement.


NOW, THEREFORE, the parties do mutually agree as follows:

1. County shall pay Consultant an additional amount not to exceed forty-nine thousand seven hundred eighty-five dollars and no/100 (\$49,785.00) to perform the additional Services, as described in Consultant's proposal dated October 20, 2022 attached hereto as Exhibit "A" and incorporated herein for all purposes.
2. The Maximum Compensation payable to Consultant for all Services rendered is hereby increased to an amount not to exceed ninety-six thousand six hundred twenty-seven dollars and no/100 (\$96,627.00), authorized as follows:
 \$46,842.00 under the Agreement; and
 \$49,785.00 under this Amendment.
3. In no case shall the amount paid by County for all Services under the Agreement and this Amendment exceed the Maximum Compensation without an agreement executed by the parties.
4. COUNTY IS OPPOSED TO HUMAN TRAFFICKING AND THAT NO COUNTY FUNDS WILL BE USED IN SUPPORT OF SERVICES OR ACTIVITIES THAT VIOLATE HUMAN TRAFFICKING LAWS.

Except as provided herein, all terms and conditions of the Agreement shall remain unchanged.

IN WITNESS WHEREOF, the parties hereto have signed or have caused their respective names to be signed to multiple counterparts to be effective on the date signed by the final party.

FORT BEND COUNTY



County Judge KP George
KP George, County Judge

December 13, 2022
Date

ATTEST:




Laura Richard, County Clerk

APPROVED:



J. Stacy Slawinski, P.E., County Engineer

EPIC TRANSPORTATION GROUP, LP



Authorized Agent – Signature

Harish Narayanappa, PE, PTOE

Authorized Agent – Printed Name

President

Title

11/29/2022

Date

AUDITOR'S CERTIFICATE

I hereby certify that funds are available in the amount of \$ 96,627.00 to accomplish and pay the obligation of Fort Bend County under this contract.



Robert Ed Sturdivant, County Auditor

EXHIBIT A

October 20, 2022

Kevin Mineo, PE
Binkley & Barfield, Inc.
1710 Seamist Drive
Houston, TX 77008

**Re: Fort Bend County 2013 Mobility Bond Program (#17222X)
Sycamore Road Repaving, Fort Bend County Precinct 2
Supplemental Proposal**

Dear Kevin:

EPIC Transportation Group, LP (EPIC) appreciates the opportunity to submit this supplemental proposal for engineering services to Fort Bend County (FBC) related to replacing Sycamore Road's existing asphalt pavement section and open ditches with concrete curb & gutter pavement section, sidewalks, and storm sewers.

The limits are about 1,300 feet of Sycamore Road between the eastern driveway of Fort Bend MUD 23's M.R Massey Building (located at 1570 Rabb Road) and just west of Eaglewood Trail Drive. This project will be part of two adjacent projects, one on each side.

FBC has requested to prepare a new bid ready PS&E package.

SCOPE OF SERVICES

The following design sheets shall be revised/added:

- Index of sheets
- General notes
- General construction notes
- Typical sections
- Removal layout
- Horizontal alignment data
- Plan and profile layouts
- Drainage area map
- Drainage calculations
- Storm sewer lateral layouts
- SWPPP
- Traffic control plan
- Roadway cross sections (Earthwork)
- Update quantities
- Update Project Manual, Bid Forms, Cost Estimate and Specifications

Notes:

1. EPIC shall review existing survey, and if needed request additional survey points and sections.
2. As the drainage outfall is outside the project limits no drainage outfall design shall be provided.
3. Adjacent section consultants may need to update their respective drainage systems/study.

TRAFFIC CONTROL PLANS

EPIC shall coordinate with adjacent project engineers and revise traffic control plan to incorporate their phasing and traffic control so one or both adjacent sections can be constructed simultaneously with this project. Traffic control plan will be revised for this project only. Adjacent project engineers are responsible for providing their own traffic control within their sections.

DELIVERABLES

Submittals include one pre-final set for review followed by one set of sealed and signed drawings for construction. Deliverables shall be in 11"x17" PDF format.

MEETINGS & COORDINATION

There shall be no coordination meetings. All coordination shall be handled by phone calls and emails. Coordination with adjacent sections and information/plan request will be handled by Binkley and Barfield.

ADDITIONAL SERVICES

Any work beyond the Scope is considered additional and is subject to negotiation. No work shall be performed under Additional Services without prior consent from the County. The following are not part of this scope, and if required would constitute Additional Services:

- Detailed Drainage (Detention) Analysis/Mitigation Analysis/Hydrologic Studies and drainage outfall design.
- Pavement Analysis and Design – Use FBC provided pavement section
- Environmental Analysis (except for Desktop Analysis)
- Signing and Pavement Marking Plans
- Sanitary and Water line design
- Utility Relocation Coordination
- Fort Bend County Drainage District Coordination
- Additional Engineering Services
- Additional ROW Parcels/Takings
- Additional Meetings

COMPENSATION

The supplemental fee for the effort is as follows:

- Design Phase (Supplemental): **\$49,785 (Lump sum)**

The amount shown includes all direct expenses estimated for this project. Any work not specifically stated above shall be considered additional work, and is subject to negotiation. Meetings, representations, reproduction, mileage, etc. beyond the required tasks shall be considered “Additional Services.” See Exhibit A – Compensation for Professional Services for the various design costs. We trust that the information provided is sufficient for you to complete your evaluation of this proposal. However, should you have any questions, please contact me.

Sincerely,
EPIC Transportation Group, LP




Harish Narayanappa, P.E., PTOE
President

Attachment:
Exhibit A - Compensation for Professional Services

EXHIBIT A
MAN-HOUR ESTIMATE AND COST BREAKDOWN - SUPPLEMENTAL
SYCAMORE ROAD REPAVING, FORT BEND COUNTY PRECINCT 2

Classification	Project Manager	Senior Project Engineer	Project Engineer	Senior CADD Technician	Project Admin./Clerical	Total Man-Hours	Cost	Not to Exceed
Direct Labor Rate	\$255.00	\$219.00	\$168.00	\$129.00	\$96.00			
DESIGN PHASE								
TASK	Number of Hours							
Project Administration	4				4	8	\$1,404.00	
Field Visit/Site Inventory		4				4	\$876.00	
County/PMC /Section Designer Coordination (Conference Calls & Emails Only)	8	4				12	\$2,916.00	
Title sheet			1	1		2	\$297.00	
Index of Sheets			1	1		2	\$297.00	
General/Utility Notes			2	2		4	\$594.00	
Quantities		8	16	8		32	\$5,472.00	
Typical Sections	4	4	8	8		24	\$4,272.00	
Removal Layouts			2	2		4	\$594.00	
Horizontal Alignment Data		1	1			2	\$387.00	
Roadway Plan/Profile Layouts	4	12	24	40		80	\$12,840.00	
Drainage Area Map		4	4	4		12	\$2,064.00	
Drainage Calculations		8	12	4		24	\$4,284.00	
Storm Sewer Laterals Layout		4	12	12		28	\$4,440.00	
Signing and Pavement Marking Layout						0	\$0.00	
SWPPP Layouts		2	4	4		10	\$1,626.00	
TCP Layouts/Detours including Coordination with adjacent sections	4	12	28	40		84	\$13,512.00	
Standards and Details			2	2		4	\$594.00	
Roadway Cross Sections (Earthwork)		8	20	20		48	\$7,692.00	
Prepare Bid Documents (Manual, Bid forms, Cost Estimate and Specifications)	4	12	8			24	\$4,992.00	
Submittals (1st and 2nd)			4	4		8	\$1,188.00	
Total Man-Hours	28	83	149	152	4	416		
Total Cost							\$70,341.00	
TOTAL FEE - DESIGN PHASE								\$70,341.00
REMAINING APPROVED DESIGN FEE								\$20,556.00
TOTAL FEE - SUPPLEMENTAL DESIGN PHASE								\$49,785.00



Fort Bend County Engineering
FORT BEND COUNTY, TEXAS

J. Stacy Slawinski, P.E.
County Engineer

MEMORANDUM

December 2, 2022

TO: Members of the Commissioners Court

**RE: First Amendment
Epic Transportation Group
West Sycamore Seg. 4, 17222x**

The amount of \$49,785 will be required to fund this Amendment. Please see below for the funding breakdown:

No.	Project	Amount
13117x	Reading Road	\$50,000
Total		\$50,000

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
CERTIFICATION OF FILING**

Certificate Number:
2022-959290

Date Filed:
11/29/2022

Date Acknowledged:
12/13/2022

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

EPIC Transportation Group, LP
Houston, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

W. Sycamore, Seg. 4, #17222x
Supplemental Civil Engineering Design Services

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary
	Ahmed, Zameer	Houston, TX United States	X	
	Narayanappa, Harish	Houston, TX United States	X	

5 Check only if there is NO Interested Party.

☐**6 UNSWORN DECLARATION**

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)