

STATE OF TEXAS §
 §
 COUNTY OF FORT BEND §

**AMENDMENT TO AGREEMENT FOR
 PROFESSIONAL ENGINEERING SERVICES**

THIS AMENDMENT, is made and entered into by and between Fort Bend County (hereinafter "County"), a body corporate and politic under the laws of the State of Texas, and RPS Infrastructure, Inc., (hereinafter "Consultant"), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for Professional Engineering Services on May 3, 2022, (hereinafter "Agreement") pursuant to SOQ 14-025; and

WHEREAS, the parties desire to amend the Agreement for additional professional engineering services to be provided and increase the total Maximum Compensation for such additional services.

NOW, THEREFORE, the parties do mutually agree as follows:

1. County shall pay Consultant an additional fifty-two thousand six hundred twenty-five dollars and 88/100 (\$52,625.88) for the additional professional engineering services as described in Consultant's proposal dated January 26, 2023 attached hereto as Exhibit "A" and incorporated herein for all purposes.
2. The Maximum Compensation payable to Consultant for Services rendered is hereby increased to an amount not to exceed four hundred fifty-one thousand two hundred ninety dollars and 88/100 (\$451,290.88), authorized as follows:
 - \$398,665.00 under the Agreement; and
 - \$52,625.88 under this Amendment.
3. In no case shall the amount paid by County for all Services under the Agreement and this Amendment exceed the Maximum Compensation without further written agreement executed by the parties.
4. BY ACCEPTANCE OF AGREEMENT, CONSULTANT ACKNOWLEDGES THAT THE COUNTY IS OPPOSED TO HUMAN TRAFFICKING AND THAT NO COUNTY FUNDS WILL BE USED IN SUPPORT OF SERVICES OR ACTIVITIES THAT VIOLATE HUMAN TRAFFICKING LAWS.

Except as provided herein, all terms and conditions of the Agreement shall remain unchanged.

FORT BEND COUNTY



County Judge KP George

KP George, County Judge

RPS INFRASTRUCTURE, INC



Authorized Agent – Signature

February 28, 2023

Date



ATTEST:



Laura Richard, County Clerk

Lynn Pipkin, P.E.

Authorized Agent – Printed Name

Transport Leader, Houston

Title

February 12, 2023

Date

APPROVED:



J. Stacy Slawinski, P.E., County Engineer

AUDITOR'S CERTIFICATE

I hereby certify that funds are available in the amount of \$ 451,290.88 to accomplish and pay the obligation of Fort Bend County under this contract.



Robert Ed Sturdivant, County Auditor

EXHIBIT A

Our ref: 008169

575 N. Dairy Ashford
Suite 700
Houston, Texas 77079
T +1 281 589 7257

Date: January 26, 2023

Mr. Stacy Slawinski, P.E.
Fort Bend County Engineering
301 Jackson Street
Richmond, Texas 77469

Attention: Mr. Ike Akinwande, P.E.

RE: Proposal for First Supplemental Services on Belknap Project 17211 (008169) (PO #212779)

Dear Mr. Akinwande:

We appreciate the opportunity to work with the County as a Project Manager on the On-Call Construction Phase Services and Project Management for the Trammel Fresno project. We have worked hard to provide exceptional service and to be responsive to your needs. We have expended the fees allocated to us previously and would like to request an additional fee be added to our contract.

We propose adding **\$52,625.88** to our contract on a lump sum basis. We anticipate the following breakdown of additional design effort to add services for a sub (IDCUS) to complete design modifications to the signal design based on RPS's road design improvements. This proposal also adds additional scope of survey, and traffic and roadway design for the intersection of West Bellfort and Belknap, which was out of the original scope.

Task	Method of Compensation	Amount
Task 1 – Roadway Evaluation and Re-Design	Lump Sum	\$0.00
Task 2 – Bid and Construction Phase Services	T&M	\$0.00
Task 2 – Drainage Evaluation and Re-Design	Lump Sum	\$0.00
Task 3 – Bridge Crossing Impact Analysis	Lump Sum	\$0.00
Task 4 – Bridge sheets Revision	Lump Sum	\$0.00
Task 5 – Traffic Signal Re-design (NEW) IDC	Lump Sum	\$19,643.38
Task 6 – Survey at W. Bellfort (NEW) MBCO	Lump Sum	\$3,182.50
Task 7 – Design at W. Bellfort (NEW) RPS	Lump Sum	\$29,800.00
Total Estimated Cost		\$52,625.88

Our ref: 007846

Task 7 – Design at W. Belfort (NEW) - RPS

\$ 29,800

- Project Manager (design) 40 hrs. x \$210 = \$ 8,400
- Project Manager (utilities/ROW) 40 hrs. x \$210 = \$ 8,400
- Associate Engineer 100 hrs. x \$130 = \$ 13,000

RPS appreciates the opportunity to prepare this proposal for Fort Bend County Engineering and hopes that it meets with your approval. If you have any questions concerning this proposal, please feel free to contact me directly. RPS looks forward to a successful project delivery.

Yours sincerely,
for RPS Infrastructure, Inc.



Gabriel Odreman, PE, PMP
Senior Project Manager – Roadway
Gabriel.Odreman@rpsgroup.com
+1 (281) 902-3501

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
CERTIFICATION OF FILING**

Certificate Number:
2023-983559

Date Filed:
02/15/2023

Date Acknowledged:
02/28/2023

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
RPS Infrastructure, Inc.
Houston, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.
SOQ 14-025
Amendment 1 Additional Professional Engineering Services for 17211 Belknap Road (PO #212779)

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)