



## CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

**Address:** 301 Jackson Street Richmond, Texas  
77469  
**Phone:** 281-633-7500  
**Web site:** www.FortBendCountyTx.gov

PROJECT:

Benton Road (17110)

CONTRACTOR:

Allgood Construction

1702 Settegast Ranch, Richmond, TX 77406

The contract is changed as follows:

Asphalt repairs to Rohan Rd.

CHANGE ORDER NUMBER .... 1

DATE ..... 02/21/2023

PROJECT NUMBER ..... 17110

BID NUMBER ..... 21-081

CONTRACT DATE ..... 07/06/2021

FBC PURCHASE ORDER NO.. 201698

**Not valid until signed by Fort Bend County.**

The Original (**Contract Sum**) \$ 6,662,609.39

Net change by previously authorized Change Orders \$ 0.00

The (**Contract Sum**) Prior to this Change Order was \$ 6,662,609.39

The (**Contract Sum**) will be ☒ increased or ☐ decreased or ☐ unchanged by

this Change Order in the amount of \$ 51,321.04

The new (**Contract Sum**) including this Change Order will be \$ 6,713,930.43

The Contract Time will be ☒ increased or ☐ decreased or ☐ unchanged by 10 Days

The Contract End Date as of this Change Order therefore is ☒ changed or ☐ unchanged to 11/27/2022

Authorized:

Fort Bend County Judge  
Honorable KP George  
301 Jackson St.,  
Richmond, Texas 77469

By:

  
Honorable KP George  
(Signature)

DATE: March 14, 2023



## CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Project Code	17110	Report Run Date	03/02/2023
Project Name	Benton Road (17110)	Change Order Date	02/21/2023
Contract Number	CN-1	Original Contract Amount	6,662,609.39
Contractor	Allgood Construction	Current Contract Amount	6,662,609.39
Change Order Number	1	Net Change This Order	51,321.04
Short Description	Asphalt repairs to Rohan Rd.	Contract Amount After Change	6,713,930.43

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
No Container	No Container					
	270	Remove Construction Debris Including SWPPP Devices from Project Site	LS	1.0000	1,500.00	1,500.00
	271	Additional Bonding @ 1%	LS	1.0000	508.13	508.13
	263	Mobilization	LS	1.0000	16,328.23	16,328.23
	264	Traffic Control - Rohan Rd (Barricades, Barriers, Barrels, Cones & Signage) Phase I & Phase II	LS	1.0000	5,000.00	5,000.00
	265	Reflectorized Pavement Markings Type I (Thermoplastic) 4" White/Solid - Furnished & Applied	LF	400.0000	1.20	480.00
	266	Reflectorized Pavement Markings Type I (Thermoplastic) 4" Yellow/Solid - Furnished & Applied	LF	400.0000	1.20	480.00
	267	Permanent Barricades (Concrete Barriers) (32" Height) (Furnish & Install)	LF	80.0000	55.00	4,400.00
	268	24" HDPE - Furnish & Install	LF	30.0000	85.00	2,550.00
	269	Ditch Grading	LF	150.0000	4.25	637.50
	Container Total					31,883.86
Default	Default					
	102	REFLECTORIZED PAVEMENT MARKERS TYPE II-A-A YELLOW - FURNISH & INSTALL	EA	24.0000	5.92	142.08
	113	PERMANENT TYPE III BARRICADE	EA	1.0000	977.50	977.50
	15	REMOVE AND DISPOSE OF EXISTING CULVERTS AND PIPES (ALL TYPES AND SIZES)	LF	30.0000	11.50	345.00
	18	REMOVE & RELOCATE SIGNS	EA	3.0000	172.50	517.50
	24	D-GR HMA TY-D SAC B PG70-22 (FM 762 - 1.5" DEPTH)	TON	95.0000	126.50	12,017.50
	246	SODDING FOR EROSION CONTROL (VARIOUS WIDTHS)	SY	150.0000	4.31	646.50
	27	TACK COAT (0.05-0.15 GAL/SY)	GAL	130.0000	5.75	747.50
	3	MILLING EXISTING PAVEMENT - 2" DEPTH	SY	845.0000	2.88	2,433.60
	87	ALUMINUM SIGNS (GROUND MOUNTED) - FURNISH & INSTALL	EA	4.0000	402.50	1,610.00
	Container Total					19,437.18
	Grand Total					51,321.04

# CERTIFICATE OF INTERESTED PARTIES

**FORM 1295**

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.  
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY  
CERTIFICATION OF FILING****1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**

Allgood Construction Company, Inc.  
Richmond, TX United States

**Certificate Number:**  
2023-987639

**Date Filed:**  
02/24/2023

**Date Acknowledged:**  
03/14/2023

**2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.**

Fort Bend County

**3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.**

21-081  
Construction of Benton Road from FM762 to 300' South of Reading Road. (Change order No.1)

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

**5 Check only if there is NO Interested Party.****6 UNSWORN DECLARATION**

My name is \_\_\_\_\_, and my date of birth is \_\_\_\_\_.

My address is \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_.  
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in \_\_\_\_\_ County, State of \_\_\_\_\_, on the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.  
(month) (year)

\_\_\_\_\_  
Signature of authorized agent of contracting business entity  
(Declarant)