



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

- Distribution:
- FBC Engineering
 - FBC Judge
 - FBC Purchasing
 - Contractor
 - Consultant

Address: 301 Jackson Street Richmond, Texas
77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:
Trammel Fresno at California (20221x)

CHANGE ORDER NUMBER 1
DATE 04/03/2023
PROJECT NUMBER 20221x
BID NUMBER 22-101
CONTRACT DATE 10/04/2022
FBC PURCHASE ORDER NO.. 218941

CONTRACTOR:
Houston Concrete Sawcut LLC
13180 WESTPARK DR SUITE 201-B

The contract is changed as follows:
Revise Storm Sewer, Adjust Bid Items, and Contract Delay

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 195,948.24

Net change by previously authorized Change Orders \$ 0.00

The (**Contract Sum**) Prior to this Change Order was \$ 195,948.24

The (**Contract Sum**) will be increased or decreased or unchanged by
this Change Order in the amount of \$ 43,954.90

The new (**Contract Sum**) including this Change Order will be \$ 239,903.14


The Contract Time will be increased or decreased or unchanged by 60 Days

The Contract End Date as of this Change Order therefore is changed or unchanged to 04/26/2023

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By:



(Signature)

DATE: April 25, 2023



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Project Code	20221x	Report Run Date	04/12/2023
Project Name	Trammel Fresno at California (20221x)	Change Order Date	04/03/2023
Contract Number	CN-1	Original Contract Amount	195,948.24
Contractor		Current Contract Amount	195,948.24
Change Order Number	1	Net Change This Order	43,954.90
Short Description	Revise Storm Sewer, Adjust Bid Items, and Contract Delay	Contract Amount After Change	239,903.14

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
No Container	No Container					
	36	Inlet (Comp) (TyC)	EA	2.0000	4,250.00	8,500.00
	37	Delay Cost	LS	1.0000	12,750.00	12,750.00
	Container Total					21,250.00
Bidding	A: SITE PREPARATION AND EARTHWORK					
	3	REMOVING EXIST DRIVEWAY	SY	-13.0000	12.30	-159.90
	5	REMOVE EXIST CONCRETE PIPE 15"	LF	-25.0000	30.00	-750.00
	B: TRAFFIC CONTROL PLAN					
	8	BARRICADES, SIGNS AND TRAFFIC HANDLING	MONTHS	2.0000	7,200.00	14,400.00
	C: PAVING ITEMS					
	9	LIME TRT (EXST MATL) (8")	SY	11.0000	4.20	46.20
	11	CONC PVMT (JOINT REINF) (8")	SY	-17.0000	81.60	-1,387.20
	12	CONC CURB (TY II)	LF	6.0000	8.40	50.40
	18	CEMENT STABILIZED SAND 6"	SY	-29.0000	18.60	-539.40
	D: STORM WATER POLLUTION PREVENTION PLAN					
	22	BIODEG EROSN CONT LOGS (8")	EA	3.0000	300.00	900.00
	19	SODDING FOR EROSION CONTROL (16"WIDE)	LF	136.0000	6.60	897.60
	21	REINFORCED FILTER FABRIC BARRIER	LF	-346.0000	3.60	-1,245.60
	24	SWPPP INSPECTION AND MAINTENANCE	MONTHS	3.0000	7,200.00	21,600.00
	F. STORM SEWER ITEMS					
	31	24" RCP (CL III)	LF	-30.0000	144.00	-4,320.00
	32	INLET (COMP) (TY A)	EA	-2.0000	3,120.00	-6,240.00
	G. EXTRA ITEMS					
	35	BORROW	CY	-12.0000	45.60	-547.20
	Container Total					22,704.90
	Grand Total					43,954.90

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
CERTIFICATION OF FILING**

Certificate Number:
2023-1003044

Date Filed:
04/04/2023

Date Acknowledged:
04/25/2023

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
Houston Concrete Sawcut LLC
Houston, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
Fort Bend County.

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.
B22-101
Construction of California Street.(Change order No.1)

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)