

CHANGE ORDER

FORT BEND COUNTY ENGINEERING

- Distribution:
- FBC Engineering
 - FBC Judge
 - FBC Purchasing
 - Contractor
 - Consultant

Address: 301 Jackson Street
 Richmond, Texas 77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

| | |
|--|---|
| PROJECT: Traffic Signal - Westheimer at Roesner | CHANGE ORDER NUMBER 1 DATE 4/5/2023 PROJECT NUMBER |
| CONTRACTOR: Traffic Systems Construction, Inc. | BID NO 21-071 CONTRACT DATE 12/20/2021 FBC PURCHASE ORDER NO 207058 |

The contract is changed as follows:
 Adding funding for quantity overruns


Not valid until signed by Fort Bend County and Contractor.

| | |
|---|---------------|
| The Original (Contract Sum) | \$ 145,185.00 |
| Net change by previously authorized Change Orders | \$ 0 |
| The (Contract Sum) Prior to this Change Order was | \$ 145,185.00 |
| The (Contract Sum) will be <input checked="" type="checkbox"/> increased <i>or</i> <input type="checkbox"/> decreased <i>or</i> <input type="checkbox"/> unchanged by this Change Order in the amount of | \$ 2,105.40 |
| The new (Contract Sum) including this Change Order will be | \$ 147,290.40 |


The Contract Time will be increased *or* decreased *or* unchanged by _____ days.
 The Date of Substantial Completion as of this Change Order therefore is _____
 changed *or* unchanged to _____.

Authorized:

Fort Bend County Engineering
 J. Stacy Slawinski, P.E.
 301 Jackson
 Richmond, Texas 77469

By: 
(signature)
 DATE: 04/05/2023

CONTRACTOR
 Traffic Systems Construction, Inc.
 Kenneth Morrison

By: 
(signature)
 DATE: 4/5/23

Fort Bend County Judge
 Honorable KP George
 301 Jackson St., #719
 Richmond, Texas 77469

By: 
(signature)
 DATE: April 25, 2023

Traffic Systems Construction, Inc.

P.O. BOX 1346 Dickinson, Texas 77539 Office (281) 337-1926 Fax No. 1 (281) 534-1937
www.trafficsci.com SK

CHANGE ORDER

DATE : 3/14/2023 No.3
GENERAL CONTRACTOR : TRAFFIC SYSTEMS CONSTRUCTION
OWNER : FORT BEND COUNTY
PROJECT NUMBER : 21-071
LOCATION : WESTHEIMER @ ROESNER RD
DESCRIPTION OF WORK : TSC TO PROVIDE PRICING FOR QUANTITY OVERRUNS

PLEASE NOTE : ALL CHANGE ORDER PRICING IS ONLY VALID FOR 60 DAYS .
AFTER 60 DAYS THE CHANGE ORDER PRICING WILL NO LONGER BE VALID
DUE TO MATERIAL PRICE INCREASES.

COST BREAKDOWN

BASE BID ITEM OVERRUNS

| ITEM | UNIT | QTY. | UNIT PRICE | TAXABLE | NON-TAXABLE |
|---|------|------|----------------------------------|-----------------------|-------------------|
| REFL PAV MRK (TYII) YELLOW (MEDIAN NOSE) | LF | 122 | \$0.95 | | \$115.90 |
| REFL PAV MRK TYII-C-R | LF | 31 | \$4.50 | | \$139.50 |
| TRF SIG CBL (TY A) (12 AWG) (4 CONDR) | LF | 60 | \$1.90 | | \$114.00 |
| TRF SIG CBL (TY A) (12 AWG) (7 CONDR) | LF | 470 | \$2.80 | | \$1,316.00 |
| CABLE CAT 5E | LF | 210 | \$2.00 | | \$420.00 |
| | | | | SUBTOTAL | \$2,105.40 |
| | | | PROFIT & COMPENSATION | 0% | \$0.00 |
| | | | | MATERIAL TOTAL | \$2,105.40 |
| | | | GRAND TOTAL | | \$2,105.40 |

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
 Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
 CERTIFICATION OF FILING**

Certificate Number:
 2023-1007313

Date Filed:
 04/14/2023

Date Acknowledged:
 04/25/2023

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
 Traffic Systems Construction, Inc.
 Dickinson, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
 Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.
 21-071
 Change Order No. 3 for Traffic Signal - Westheimer at Roesner

| 4 | Name of Interested Party | City, State, Country (place of business) | Nature of interest (check applicable) | |
|---|--------------------------|--|---------------------------------------|--------------|
| | | | Controlling | Intermediary |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the ____ day of _____, 20____.
(month) (year)

 Signature of authorized agent of contracting business entity
 (Declarant)