

STATE OF TEXAS           §  
   §  
 COUNTY OF FORT BEND    §

**SECOND AMENDMENT TO AGREEMENT FOR  
 PROFESSIONAL ENGINEERING SERVICES**

**THIS SECOND AMENDMENT** (“Second Amendment”) is made and entered into by and between Fort Bend County (hereinafter “County”), a body corporate and politic under the laws of the State of Texas, and HJ Consulting, Inc., (hereinafter “Consultant”), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for Professional Engineering Services on October 6, 2020 pursuant to SOQ 14-025, and the Amendment to Agreement for Professional Engineering Services on or about November 22, 2022 (collectively the “Agreement”); and

WHEREAS, the parties desire to amend the Agreement to allow Consultant to provide additional Services under the Agreement.

**NOW, THEREFORE**, the parties do mutually agree as follows:

1. County shall pay Consultant an additional amount not to exceed Nineteen Thousand, Three Hundred Fifty dollars and 00/100 (\$19,350.00) to perform the additional Services, as described in Consultant’s proposal dated June 12, 2023, attached hereto as Exhibit “A” and incorporated herein for all purposes.
2. The Maximum Compensation payable to Consultant for all Services rendered is hereby increased to an amount not to exceed Four Hundred Fifty-Five Thousand, Eight Hundred Sixty-One dollars and 12/100 (\$455,861.12), authorized as follows:
 

\$436,511.12 under the Agreement; and  
 \$19,350.00 under this Second Amendment.
3. In no case shall the amount paid by County for all Services under the Agreement and this Second Amendment exceed the Maximum Compensation without an agreement executed by the parties.
4. BY ACCEPTANCE OF AGREEMENT, CONSULTANT ACKNOWLEDGES THAT THE COUNTY IS OPPOSED TO HUMAN TRAFFICKING AND THAT NO COUNTY FUNDS WILL BE USED IN SUPPORT OF SERVICES OR ACTIVITIES THAT VIOLATE HUMAN TRAFFICKING LAWS.

Except as provided herein, all terms and conditions of the Agreement shall remain unchanged.

IN WITNESS WHEREOF, the parties hereto have signed or have caused their respective names to be signed to multiple counterparts to be effective on the date signed by the final party.

FORT BEND COUNTY

  
County Judge KP George  
\_\_\_\_\_  
KP George, County Judge


August 22, 2023  
Date

ATTEST:



  
\_\_\_\_\_  
Laura Richard, County Clerk

APPROVED:

  
\_\_\_\_\_  
J. Stacy Slawinski, P.E., County Engineer

HJ CONSULTING, INC.

  
\_\_\_\_\_  
Authorized Agent – Signature

**Harish Jajoo, PE**  
\_\_\_\_\_  
Authorized Agent – Printed Name

**President**  
\_\_\_\_\_  
Title

**08-04-2023**  
\_\_\_\_\_  
Date

**AUDITOR'S CERTIFICATE**

I hereby certify that funds are available in the amount of \$455,861.12 to accomplish and pay the obligation of Fort Bend County under this contract.


  
\_\_\_\_\_  
Robert Ed Sturdivant, County Auditor

Exhibit A: Consultant's proposal dated June 12, 2023

# EXHIBIT A



June 12, 2023

Mr. Kevin Mineo, PE  
Binkley & Barfield, Inc.  
1710 Seamist Drive  
Houston, TX 77008

Re: Proposal for Additional Professional Services  
West Sycamore Rd, Segment 2 (Eaglewood Trail Dr to S Post Oak, Precinct 2)

Dear Mr. Mineo:

HJ Consulting, Inc. (HJ) is pleased to submit this revised proposal for the additional design services related to expansion of detention pond due to introduction of FB Boys & Girls Club, and removal of S Post Oak Intersection from our project. The fee is based upon recent discussions with you.

Due to the introduction of FB Boys & Girls Club, we will coordinate with their engineer/architect and obtain latest plans. Then we will modify the detention pond to add 2.5 ac-ft of additional detention. Also included is the drainage analysis to determine new restrictor sizing, update to drainage report and coordination with stakeholders.

For the S Post Oak intersection, we will coordinate with the engineer and update/remove all the affected sheets. Also included is the update to project manual bid forms, cost estimates, specs, etc.

The design fee for the above additional scope is \$19,350 and is detailed in the attachment.

If you have any questions, please give me a call, or send me an email.

Sincerely,

A handwritten signature in black ink that reads 'Harish Jajoo'.

Harish Jajoo, PE, CFM  
President  
HJ Consulting, Inc.

**Civil Engineers | Construction Managers**

4771 Sweetwater Boulevard, Suite 254, Sugar Land, Texas 77479  
832-338-3202 (C) | 832-553-3103 (F) | [www.hjconsultinginc.com](http://www.hjconsultinginc.com)

Exhibit A



**WEST SYCAMORE ROAD**  
**SEGMENT 2 (EAGLEWOOD TRAIL DRIVE TO S. POST OAK)**  
**FBC PROJECT# 17122x**  
**HJ CONSULTING, INC.**  
**DETENTION POND & S POST OAK REVISIONS**  
**LEVEL OF EFFORT FOR ADDITIONAL DESIGN SERVICES, JUNE 2023**

Employee Classification		No. of Sheets	Principal	Sr Project Manager	QA/QC Engineer	Project Engineer	Graduate Engineer	CAD Technician	Admin	Total
Raw Labor Rates			\$325.00	\$275.00	\$225.00	\$175.00	\$135.00	\$105.00	\$75.00	
<b>LEVEL OF EFFORT (DESIGN PHASE)</b>										
TASK	TASK DESCRIPTION	<b>ESTIMATED HOURS</b>								
<b>DETENTION POND REVISIONS</b>										
1	New layout of detention pond			1	1	4	6			\$ 2,010.00
2	Drainage analysis for new restrictor sizing			1	1	8	2			\$ 2,170.00
3	Revisions to detention pond sheet	1		1	1	2	2	6		\$ 1,750.00
4	Update Drainage Report			0.5	0.5	2				\$ 600.00
5	Coordination		2	6						\$ 2,300.00
<b>DETENTION POND REVISIONS SUBTOTAL</b>		<b>1</b>								<b>\$ 8,830.00</b>
<b>S POST OAK INTERSECTION REVISIONS</b>										
1	Update Plan and Profile Sheet	1		0.5	0.5	1	2	4		\$ 1,115.00
2	Updated Demolition Plan	1		0.5	0.5	1	1	2		\$ 770.00
3	Update Traffic Control & Detour Plans	4		1	1	4	4	8		\$ 2,580.00
4	Updated SPM & Sign Summary	2		0.5	0.5	1	3			\$ 830.00
5	Updates/removal other miscellaneous sheets (Intersection Plan, Laterals, Drainage Area Maps, Drainage Calculations, SWPPP, Cross Sections)	8		1	1	2	4	8		\$ 2,230.00
6	Update Project Manual Bid Forms, Cost Estimates, Specs			0.5	0.5	1	2			\$ 695.00
7	Coordination		2	6						\$ 2,300.00
<b>S POST OAK INTERSECTION REVISIONS SUBTOTAL</b>		<b>16</b>								<b>\$ 10,520.00</b>
<b>TOTAL HOURS</b>			<b>4</b>	<b>19.5</b>	<b>7.5</b>	<b>26</b>	<b>26</b>	<b>28</b>	<b>0</b>	
<b>TOTAL ESTIMATE</b>			<b>\$1,300</b>	<b>\$5,363</b>	<b>\$1,688</b>	<b>\$4,550</b>	<b>\$3,510</b>	<b>\$2,940</b>	<b>\$0</b>	<b>\$ 19,350.00</b>

# CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.  
 Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY  
 CERTIFICATION OF FILING**

**Certificate Number:**  
 2023-1055437

**Date Filed:**  
 08/03/2023

**Date Acknowledged:**  
 08/22/2023

**1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**  
 HJ Consulting, Inc.  
 Sugar Land, TX United States

**2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.**  
 Fort Bend County

**3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.**  
 SOQ 14-025 FBC Project #17122x  
 Amendment to an existing contract for additional design services

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary
	Jajoo, Harish	Sugar Land, TX United States	X	

**5 Check only if there is NO Interested Party.**

**6 UNSWORN DECLARATION**

My name is \_\_\_\_\_, and my date of birth is \_\_\_\_\_.

My address is \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_.  
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in \_\_\_\_\_ County, State of \_\_\_\_\_, on the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.  
(month) (year)

\_\_\_\_\_  
 Signature of authorized agent of contracting business entity  
 (Declarant)