



## CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

## Distribution:

- ☒ FBC Engineering  
☒ FBC Judge  
☒ FBC Purchasing  
☒ Contractor  
☒ Consultant

**Address:** 301 Jackson Street Richmond, Texas 77469

**Phone:** 281-633-7500

**Web site:** [www.FortBendCountyTx.gov](http://www.FortBendCountyTx.gov)

## PROJECT:

Brandt (17310)

## CONTRACTOR:

Allgood Construction

1702 Settegast Ranch, Richmond, TX 77406

The contract is changed as follows:

Adjust existing utilities at Outfall V.

CHANGE ORDER NUMBER .... 1

DATE ..... 11/28/2023

PROJECT NUMBER ..... 17310

BID NUMBER ..... 23-049

CONTRACT DATE ..... 06/13/2023

FBC PURCHASE ORDER NO.. 227405

**Not valid until signed by Fort Bend County.**

The Original (**Contract Sum**) \$ 8,914,370.67

Net change by previously authorized Change Orders \$ 0.00

The (**Contract Sum**) Prior to this Change Order was \$ 8,914,370.67

The (**Contract Sum**) will be ☒ increased or ☐ decreased or ☐ unchanged by

this Change Order in the amount of \$ 51,185.37

The new (**Contract Sum**) including this Change Order will be \$ 8,965,556.04

The Contract Time will be ☐ increased or ☐ decreased or ☒ unchanged by 0 Days

The Contract End Date as of this Change Order therefore is ☐ changed or ☒ unchanged to 08/19/2024

Authorized:

Fort Bend County Judge  
Honorable KP George  
301 Jackson St.,  
Richmond, Texas 77469

By: KP George

(Signature)

DATE: 1.23.24



## CHANGE ORDER FORM

### FORT BEND COUNTY ENGINEERING

Project Code	17310	Report Run Date	01/03/2024
Project Name	Brandt (17310)	Change Order Date	11/28/2023
Contract Number	CN-2	Original Contract Amount	8,914,370.67
Contractor	Allgood Construction	Current Contract Amount	8,914,370.67
Change Order Number	1	Net Change This Order	51,185.37
Short Description	Adjust existing utilities at Outfall V.	Contract Amount After Change	8,965,556.04

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
No Container	No Container					
	148	Restocking fee for 18" RCP	LS	1.0000	2,375.64	2,375.64
	146	16" Waterline Offset	LS	1.0000	19,162.79	19,162.79
	147	Precast Junction Box Base for Rev 36" RCP	EA	1.0000	4,140.00	4,140.00
	Container Total					25,678.43
Default	Default					
	50	Reinforced Concrete Pipe, C76, Class III, Rubber Gasket (36")	LF	80.0000	171.35	13,708.00
	144	6" FM Offset at outfall X	LS	1.0000	12,662.97	12,662.97
	145	8" Waterline Offset	LS	1.0000	11,529.57	11,529.57
	47	Reinforced Concrete Pipe, C76, Class III, Rubber Gasket (18")	LF	-192.0000	67.55	-12,969.60
	6	Remove and Dispose of Existing Concrete or Metal Pipe (All Sizes)	LF	48.0000	12.00	576.00
	Container Total					25,506.94
	Grand Total					51,185.37

# CERTIFICATE OF INTERESTED PARTIES

**FORM 1295**

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.  
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY  
CERTIFICATION OF FILING****1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**

Allgood Construction Company, Inc.  
Richmond, TX United States

**Certificate Number:**  
2023-1102274

**Date Filed:**  
12/08/2023

**Date Acknowledged:**  
01/23/2024

**2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.**

FORT BEND COUNTY

**3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.**

B23-049  
BRANDT ROAD FROM PRECINCT LINE ROAD TO MASON ROAD (Change Order No.1)

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

**5 Check only if there is NO Interested Party.****6 UNSWORN DECLARATION**

My name is \_\_\_\_\_, and my date of birth is \_\_\_\_\_.

My address is \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_.  
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in \_\_\_\_\_ County, State of \_\_\_\_\_, on the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.  
(month) (year)

\_\_\_\_\_  
Signature of authorized agent of contracting business entity  
(Declarant)