



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Distribution:

- ☒ FBC Engineering
☒ FBC Judge
☒ FBC Purchasing
☒ Contractor
☒ Consultant

Address: 301 Jackson Street Richmond, Texas 77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:

Tamarron Crossing (20304)

CONTRACTOR:

Hurtado Construction
 5629 FM 359 S, Brookshire, TX 77423

The contract is changed as follows:

Adding Asphalt transition and provide low profile concrete barriers

CHANGE ORDER NUMBER 1

DATE 12/19/2023

PROJECT NUMBER 20304

BID NUMBER 23-024

CONTRACT DATE 03/28/2023

FBC PURCHASE ORDER NO.. 225726

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 1,928,921.02

Net change by previously authorized Change Orders \$ 0.00

The (**Contract Sum**) Prior to this Change Order was \$ 1,928,921.02

The (**Contract Sum**) will be ☒ increased or ☐ decreased or ☐ unchanged by

this Change Order in the amount of \$ 85,419.62

The new (**Contract Sum**) including this Change Order will be \$ 2,014,340.64

The Contract Time will be ☒ increased or ☐ decreased or ☐ unchanged by 130 Days

The Contract End Date as of this Change Order therefore is ☒ changed or ☐ unchanged to 01/26/2024

Authorized:

Fort Bend County Judge
 Honorable KP George
 301 Jackson St.,
 Richmond, Texas 77469

By: _____

(Signature)

DATE: 2.27.2024



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Project Code	20304	Report Run Date	02/08/2024
Project Name	Tamarron Crossing (20304)	Change Order Date	12/19/2023
Contract Number	CN-1	Original Contract Amount	1,928,921.02
Contractor	Hurtado Construction	Current Contract Amount	1,928,921.02
Change Order Number	1	Net Change This Order	85,419.62
Short Description	Adding Asphalt transition and provide low profile concrete barriers	Contract Amount After Change	2,014,340.64

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Default	Default					
	57	Provide Low Profile Concrete Barriers to Fort Bend County (Furnish and Install)	LF	240.0000	70.00	16,800.00
	58	Low Profile Concrete Barriers to Fort Bend County (Remove)	LF	240.0000	12.00	2,880.00
	59	Asphalt Transition (Include Signage and Striping)	LS	1.0000	65,739.62	65,739.62
	Container Total					85,419.62
	Grand Total					85,419.62

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
CERTIFICATION OF FILING****1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**

Hurtado Construction Company
Brookshire, TX United States

Certificate Number:
2024-1114725

Date Filed:
01/22/2024

Date Acknowledged:
02/27/2024

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

20304

Construction of Tamarron Crossing for Fort Bend County Mobility Bond Project No. 2304 BID 23-024 - Change Order No. 01

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary
	Hurtado , Miguel	Brookshire, TX United States	X	

5 Check only if there is NO Interested Party.☐**6 UNSWORN DECLARATION**

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)