STATE OF TEXAS

§ §

COUNTY OF FORT BEND §

## TWELFTH AMENDMENT TO PROJECT MANAGEMENT AGREEMENT

THIS TWELFTH AMENDMENT, is made and entered into by and between Fort Bend County (hereinafter "County"), a body corporate and politic under the laws of the State of Texas, and RPS Infrastructure, Inc., formerly known as Klotz Associates, Inc., (hereinafter "Contractor"), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Project Management Agreement on September 2, 2014, (hereinafter "Agreement") for certain management and administrative support services for the 2013 Mobility Bond Project pursuant to SOQ 14-025; as amended by documents dated May 26, 2015, (hereinafter "Amendment"), August 9, 2016 (hereinafter the "Second Amendment"), November 14, 2017, (hereinafter the "Third Amendment"), April 24, 2018, (hereinafter the "Fourth Amendment"), December 11, 2018, (hereinafter "Fifth Amendment"), March 27, 2020, (hereinafter the "Sixth Amendment"), October 6, 2020, (hereinafter "Seventh Amendment"), June 22, 2021, (hereinafter "Eighth Amendment"), March 1, 2022 (hereinafter "Ninth Amendment"), December 6, 2022 (hereinafter "Tenth Amendment"), June 13, 2023 (hereinafter "Eleventh Amendment"); and

WHEREAS, the parties desire to further amend the Agreement to extend the Time of Performance.

**NOW, THEREFORE,** the parties do mutually agree to extend the Time of Performance under the Agreement to end no later than December 31, 2025, as requested in the Contractor's proposal attached hereto as Exhibit A-12, and incorporated fully by reference.

BY ACCEPTANCE OF AGREEMENT, CONTRACTOR ACKNOWLEDGES THAT THE COUNTY IS OPPOSED TO HUMAN TRAFFICKING AND THAT NO COUNTY FUNDS WILL BE USED IN SUPPORT OF SERVICES OR ACTIVITIES THAT VIOLATE HUMAN TRAFFICKING LAWS.

Except as provided herein, all terms and conditions of the Agreement and the subsequent amendments shall remain unchanged.

[THE REMAINDER OF THIS PAGE INTENTIONALLY LEFT BLANK.]

FORT BEND COUNTY	RPS INFRASTRUCTURE, INC, Formerly known as Klotz Associates, Inc.					
KP George, County Judge	Authorized Agent – Signature					
June 11, 2024	Lynn Pipkin, P.E.					
Date	Authorized Agent – Printed Name					
ATTEST:	Transportation Leader, Houston Title					
Nama Richard	May 29, 2024					
Laura Richard, County Clerk	Date					
APPROVED:  J. Stacy Slawinski, P.E., County Engineer						
J. Stacy Slawinski, F.L., County Engineer						
AUDITOR'S CERTIFICATE						

I hereby certify that funds are available in the amount of \$3,918,410.00 to accomplish and pay the obligation of Fort Bend County under this contract.

Robert Ed Sturdivant, County Auditor

I:\AGREEMENTS\2024 Agreements\Engineering\RPS Infrastructure, Inc. (13-Eng-500004-A12)\12th Amendment to Project Management Agreement with RPS Infrastructure, Inc..docx.5/20/2024. 13-eng-500004-A12

## **EXHIBIT A-12**



Our ref: 006696

Houston, Texas 77079

T +1 281 589 7257

Suite 700

575 N. Dairy Ashford

Date: January 11, 2024

Mr. Stacy Slawinski, P.E. Fort Bend County Engineering 301 Jackson Richmond, TX 77469

Subject: Request for Extension of Expiration Date for 2013 Mobility Bond Program Contract

Dear Mr. Slawinski,

I hope this letter finds you well. I am writing regarding the 2013 Mobility Bond Program contract, which expired in December 2023, as per Amendment 10th attached from last year.

As you are aware, our ongoing projects, specifically the US 90A at SH 99 (13409), are currently in construction and are anticipated to continue through the end of 2025. Considering the project timelines, and to ensure the seamless execution of our contractual obligations, we are formally requesting an extension of the expiration date of the aforementioned contract to December 2025.

Extending the contract expiration date will provide our organization with the necessary legal framework to continue our work under the terms and conditions stipulated in the existing contract. We believe that this extension is crucial for the successful completion of the ongoing projects and will contribute to the overall success of the 2013 mobility bond program.

We understand the importance of adhering to contractual obligations and, therefore, assure you that we will continue to meet all other terms and conditions specified in the original agreement. We are committed to delivering high-quality results within the stipulated timeframe and look forward to the opportunity to extend our collaboration.

We kindly request that you review our proposal for the extension and consider the benefits it would bring to both parties. If you require any additional information or documentation to facilitate the extension process, please do not hesitate to contact us.

Thank you for your attention to this matter, and we appreciate your prompt consideration of our request. We look forward to your positive response.

Yours sincerely, for RPS Infrastructure. Inc.

Gabriel Odreman, PE, PMP

Senior Project Manager

gabriel.odreman@rpsgroup.com

+1 (281) 902-3501

Page 1 rpsgroup.com

## **CERTIFICATE OF INTERESTED PARTIES**

FORM **1295** 

1 of 1

	Complete Nos. 1 - 4 and 6 if there are interested parties. Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.			OFFICE USE ONLY CERTIFICATION OF FILING				
1	Name of business entity filing form, and the city, state and country of the business entity's place of business.			Certificate Number: 2024-1167291				
	RPS Infrastructure, Inc.		202-	+-1101291				
	Houston, TX United States			Filed:				
2	Name of governmental entity or state agency that is a party to the contract for which the form is			05/28/2024				
	· · · · · = · · · · · · · · · · · · · ·			Date Acknowledged: 06/11/2024				
3	Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide description of the services, goods, or other property to be provided under the contract.							
	PO #117762							
	12th Amendment for 2013 Mobility Bond Program - Time Exte	ension						
_	f	<u> </u>		Nature of	interest			
4	Name of Interested Party City, State, Country (place of busin		ness)	(check ap	plicable)			
L				Controlling	Intermediary			
L								
				1				
	1							
5	Check only if there is NO Interested Party.							
6	UNSWORN DECLARATION							
	My name is	, and my date of birth is						
	My address is,,,,,							
	(street)		state)	(zip code)	(country)			
	I declare under penalty of perjury that the foregoing is true and correct	rt.						
	Executed inCounty	y, State of, on the	)(		, 20			
				(month)	(year)			
	Signature of authorized agent of contracting business entity							
i	(Declarant)							