



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

- Distribution:
- FBC Engineering
 - FBC Judge
 - FBC Purchasing
 - Contractor
 - Consultant

Address: 301 Jackson Street Richmond, Texas 77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:
 Library Access Road (20318x)
CONTRACTOR:
 Hurtado Construction
 5629 FM 359 S, Brookshire, TX 77423

CHANGE ORDER NUMBER 1
 DATE 05/01/2024
 PROJECT NUMBER 20318x
 BID NUMBER 23-044
 CONTRACT DATE 05/23/2023
 FBC PURCHASE ORDER NO.. 227404

The contract is changed as follows:
 Outfall Revisions, Waterline Offset, Remove Existing Dirt Piles & Balance Bid Items

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 1,099,557.48

Net change by previously authorized Change Orders \$ 0.00

The (**Contract Sum**) Prior to this Change Order was \$ 1,099,557.48

The (**Contract Sum**) will be increased or decreased or unchanged by
 this Change Order in the amount of \$ -23,038.13

The new (**Contract Sum**) including this Change Order will be \$ 1,076,519.35

The Contract Time will be increased or decreased or unchanged by 2 Days

The Contract End Date as of this Change Order therefore is changed or unchanged to 11/29/2023

Authorized:

Fort Bend County Judge
 Honorable KP George
 301 Jackson St.,
 Richmond, Texas 77469

By: 
 (Signature)

DATE: July 10, 2024



Funding available totaling: \$1,076,519.35



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Project Code	20318x	Report Run Date	05/01/2024
Project Name	Library Access Road (20318x)	Change Order Date	05/01/2024
Contract Number	CN-1	Original Contract Amount	1,099,557.48
Contractor	Hurtado Construction	Current Contract Amount	1,099,557.48
Change Order Number	1	Net Change This Order	-23,038.13
Short Description	Outfall Revisions, Waterline Offset, Remove Existing Dirt Piles & Balance Bid Items	Contract Amount After Change	1,076,519.35

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
No Container	No Container					
	68	Move Excess Stockpiled Dirt from FBC ROW	LS	1.0000	5,479.72	5,479.72
	66	Outfall Modifications	LS	1.0000	12,909.04	12,909.04
	67	12" Waterline Offset w/Restrained Joints	LS	1.0000	11,398.00	11,398.00
	Container Total					29,786.76
Default	Default					
	10	Reinforced Concrete Driveway - 8"	SY	-42.4100	68.00	-2,883.88
	11	Reinforced Concrete Pipe, C76, Class III, Rubber Gasket	LF	-8.0000	120.00	-960.00
	12	Reinforced Concrete Pipe, C76, Class III, Rubber Gasket	LF	-2.0000	162.00	-324.00
	13	Reinforced Concrete Pipe, C76, Class III, Rubber Gasket	LF	-20.0000	188.00	-3,760.00
	14	Reinforced Concrete Pipe, C76, Class III, Rubber Gasket	LF	-2.0000	298.00	-596.00
	15	Reinforced Concrete Pipe, C76, Class III, Rubber Gasket	LF	-7.0000	348.00	-2,436.00
	21	Temporary Commercial Driveways - Furnish, Install, and Remove	EA	-1.0000	10,000.00	-10,000.00
	3	Borrow	CY	-500.0000	4.88	-2,440.00
	38	Reinforced Filter Fabric Barrier (60% of Unit Cost for Furnish and Installation and 40% of Unit Cost for Removal)	LF	-3250.0000	1.68	-5,460.00
	39	Inlet Protection Barrier (Stage 1, with Fiber Rolls; 60% of Unit Cost for Furnish and Installation and 40% of Unit Cost for Removal)	EA	-12.0000	80.00	-960.00
	42	Inlet Protection Barrier (For Stage II Inlets, Gravel Bags; 60% of Unit Cost for Furnish and Installation and 40% of Unit Cost for Removal)	EA	-11.0000	8.00	-88.00
	43	Rock Filter Dam (Type 4; 60% of Unit Cost for Furnish and Installation and 40% of Unit Cost for Removal)	LF	-50.0000	12.00	-600.00
	45	8-Inch Diameter PVC Water Line, Open-Cut	LF	-46.0000	38.00	-1,748.00
	46	8-Inch Diameter PVC Water Line, Open-Cut, w/ Restrained Joints	LF	-10.0000	40.00	-400.00
	5	Lime Treatment - 8" Depth	SY	-34.4400	4.98	-171.51
	51	12-Inch by 8-Inch Diameter Tapping Sleeve and Valve	EA	-1.0000	8.00	-8.00
	54	Remove and Dispose 6-Inch Sanitary Sewer (All Depths)	LF	-60.0000	12.00	-720.00



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Default	Default					
	59	Borrow	CY	-250.0000	4.88	-1,220.00
	6	Hydrated Lime (Slurry) or Commercial Lime Slurry	TON	-30.3300	298.00	-9,038.34
	60	Topsoil	SY	-100.0000	1.00	-100.00
	61	Well Pointing	LF	-100.0000	0.01	-1.00
	62	Construction Safety Fence	LF	-250.0000	1.00	-250.00
	63	Video Recording Construction	LS	-1.0000	800.00	-800.00
	64	Off-Duty Uniformed Peace Officer - As Directed by Engineer	HRS	-200.0000	1.00	-200.00
	65	Cement Stabilized Sand	TON	-100.0000	20.00	-2,000.00
	7	Concrete Pavement - 8"	SY	-91.4700	61.88	-5,660.16
	Container Total					-52,824.89
	Grand Total					-23,038.13

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
 Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
 CERTIFICATION OF FILING**

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
 Hurtado Construction
 Brookshire, TX United States

Certificate Number:
 2024-1151422

Date Filed:
 04/24/2024

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
 Fort Bend County

Date Acknowledged:
 07/10/2024

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.
 23-044
 Bid 23-044 Construction of Library Access Road Phase II at Ginter Tract For Fort Bend County Mobility Bond Project No. 20318X - Change Order No. 01

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary
	Hurtado, Miguel	Brookshire, TX United States	X	

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

 Signature of authorized agent of contracting business entity
 (Declarant)