



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Distribution:

- FBC Engineering
- FBC Judge
- FBC Purchasing
- Contractor
- Consultant

Address: 301 Jackson Street Richmond, Texas
77469

Phone: 281-633-7500

Web site: www.FortBendCountyTx.gov

PROJECT:

Chimney Rock Road (17202)

CONTRACTOR:

Hurtado Construction

5629 FM 359 S, Brookshire, TX 77423

The contract is changed as follows:

Low water crossing, usage of on-site storm sewer pipes provided by
FBC and added days

CHANGE ORDER NUMBER 1

DATE 04/15/2024

PROJECT NUMBER 17202

BID NUMBER 23-073

CONTRACT DATE 11/21/2023

FBC PURCHASE ORDER NO.. 234643

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 7,258,225.36

Net change by previously authorized Change Orders \$ 0.00

The (**Contract Sum**) Prior to this Change Order was \$ 7,258,225.36The (**Contract Sum**) will be increased or decreased or unchanged by

this Change Order in the amount of \$ 20,524.27

The new (**Contract Sum**) including this Change Order will be \$ 7,278,749.63The Contract Time will be increased or decreased or unchanged by 15 DaysThe Contract End Date as of this Change Order therefore is changed or unchanged to 03/04/2025

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: 
(Signature)

DATE: July 10, 2024



Funding available totaling: \$7,278,749.63



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Project Code	17202	Report Run Date	04/30/2024
Project Name	Chimney Rock Road (17202)	Change Order Date	04/15/2024
Contract Number	CN-2	Original Contract Amount	7,258,225.36
Contractor	Hurtado Construction	Current Contract Amount	7,258,225.36
Change Order Number	1	Net Change This Order	20,524.27
Short Description	Low water crossing, usage of on-site storm sewer pipes provided by FBC and added days	Contract Amount After Change	7,278,749.63

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$	
Bidding	C. STORM SEWER ITEMS						
	109	Owner provided at jobsite reinforced concrete pipe, C76, Class III, Rubber Gasket (24")	LF	280.0000	57.00	15,960.00	
	110	Owner provided at jobsite reinforced concrete pipe, C76, Class III, Rubber Gasket (30")	LF	344.0000	62.00	21,328.00	
	25	24" COUNTY APPROVED STORM PIPE	LF	-280.0000	94.00	-26,320.00	
	26	30" COUNTY APPROVED STORM PIPE	LF	-344.0000	118.00	-40,592.00	
	J.** EXTRA WORK ITEMS						
	108	Install Low Water Crossing at American Canal	LS	1.0000	50,148.27	50,148.27	
	Container Total						20,524.27
	Grand Total						20,524.27

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
CERTIFICATION OF FILING**

Certificate Number:
2024-1150631

Date Filed:
04/23/2024

Date Acknowledged:
07/10/2024

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
Hurtado Construction
Brookshire, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.
23-073
BID 23-073 - Construction of Chimney Rock Road Segment One from Tabor Mills Drive to American Canal for Fort Bend County Mobility Bond Project Nos. 17202 and 20202 - Change Order 1

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary
	Hurtado, Miguel	Brookshire, TX United States	X	

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)