

PGA: PUBLIC TRANSPORTATION PROJECT GRANT AGREEMENT AMENDMENT

SUBRECIPIENT: Fort Bend County

FAIN: N/A

CFDA #:

TXDOT PROJECT #: RUR 2302 (11)

PROJECT ID #: 51218021123

MASTER GRANT AGREEMENT #: MGA-2022-2026-FT BEND-031

FEDERAL TRANSIT ADMINISTRATION

NOT RESEARCH AND DEVELOPMENT

**GH5 H9`C: `H9 L5 G`.....Y**

**7 CI BHMC: `HF 5 J`G`.....Y**

**PUBLIC TRANSPORTATION  
PROJECT GRANT AGREEMENT  
AMENDMENT # 2**

**THIS AMENDMENT** is made by and between the State of Texas, acting through the Texas Department of Transportation, called the "State" and Fort Bend County, called the "Subrecipient".

**WITNESSETH**

**WHEREAS**, the State and the Subrecipient executed a project grant agreement on Aug 12 2022 8:35AM; and,

**WHEREAS**, it has become necessary to amend that project grant agreement;

**NOW THEREFORE**, the State and the Subrecipient do agree as follows:

# AGREEMENT

## 1. Description of Amended Items

This amendment revises the project budget by transferring  
\$24,072 from Acquisition Software ALI 11.42.08 (new budget total \$1,098) to Operating ALI 30.09.01 (new budget total \$559,014)  
\$17,935 from Acquisition Surveillance/Security Equipment (new budget total \$65) to Operating ALI 30.09.01 (new budget total \$559,014)  
\$22,683 from Miscellaneous Equipment ALI 11.42.20 (new budget total \$375) to Operating ALI 30.09.01 (new budget \$559,014)  
\$68,052 from Project Administration ALI 11.79.00 (new budget total \$46,280) to Operating ALI 30.09.01 (new budget total \$559,014)

This amendment also extends the grant end date to May 31, 2025.

All other provisions of the original project grant agreement not amended are unchanged and remain in full force and effect. This amendment becomes effective on the later date of full execution by both parties.

## 2. Incorporation of Master Grant Agreement (MGA) Provisions

This amendment incorporates all of the governing provisions of the MGA in effect on the date of final execution of this amendment, unless an exception has been made by the terms of this PGA.

## 3. Signatory Warranty

Each signatory warrants that the signatory has necessary authority to execute this agreement on behalf of the entity represented.

**THIS AGREEMENT IS EXECUTED** by the State and the Subrecipient in duplicate.

**THE SUBRECIPIENT**

KP George  
\_\_\_\_\_

Signature

County Judge  
\_\_\_\_\_

Title

Aug 15 2024 7:23PM  
\_\_\_\_\_

Date

**THE STATE OF TEXAS**

Travis Madison  
\_\_\_\_\_

Signature

Public Transportation Coordinator  
\_\_\_\_\_

Title

Aug 16 2024 10:59AM  
\_\_\_\_\_

Date

**List of Attachments**

A - Approved Project Description

B - Project Budget

**ATTACHMENT A**  
**APPROVED PROJECT DESCRIPTION**

As presented in Fort Bend County's FY23 Grant Application, Fort Bend County will provide public transportation throughout the rural transit district service area. Fort Bend County will provide demand response service and commuter service for rural residents of Fort Bend County.

Transit provider shall comply with Article 12: Project Records and Reports and Article 13 of the Master Grant Agreement requiring procurement and project milestones / quarterly progress reports. Within 30 days of PGA execution, the subrecipient will provide the TxDOT Public Transportation Coordinator with a project milestone plan that delineates fund expenditures throughout the contract period.

Per Texas Administrative Code (TAC) 31.47, Audit and Project Close-Out Standards: The subrecipient shall make every reasonable effort to complete all project activities and request appropriate reimbursements within the time period specified in the project agreement and TAC 9.136, Suspension or Termination for Cause: On termination of a subgrant, the unexpended and unobligated funds awarded to the subgrantee immediately revert to the department (TxDOT).

**ATTACHMENT B  
PROJECT BUDGET**

#	Description	Fuel Type	# of Units	Award Amount	State Match	Local Match	In-Kind Match	Total Funds	TDC	Match Ratio	TDC Amount
1	Third Party Contract Capital Cost of Contracting - 11.71.12			\$61,156				\$61,156			0
2	Acquisition - Acquisitioned Software - 11.42.08			\$1,098				\$1,098			0
3	Acquisition - Miscellaneous Equipment - 11.42.20			\$375				\$375			0
4	Project Administration - 11.79.00			\$46,280				\$46,280			0
5	Operating - 30.09.01			\$559,014				\$559,014			0
6	Acquisition - Surveillance/Security - 11.42.09			\$65				\$65			0
<b>Totals:</b>				\$667,988	\$0	\$0	\$0	\$667,988			0

**ATTACHMENT C  
ACTIVE PGAs**

The information below represents federal obligations in Project Grant Agreements that are currently active.

Application PGA Name	FAIN	Begin Date	End Date
----------------------	------	------------	----------