



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Distribution:

- FBC Engineering
- FBC Judge
- FBC Purchasing
- Contractor
- Consultant

Address: 301 Jackson Street Richmond, Texas 77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:

Sidewalk Improvements (20308)

CONTRACTOR:

ECM Construction LLC
16919 BLEND STONE

The contract is changed as follows:
Balancing Change Order

CHANGE ORDER NUMBER 1
 DATE 05/02/2024
 PROJECT NUMBER 20308
 BID NUMBER 23-014
 CONTRACT DATE 12/20/2022
 FBC PURCHASE ORDER NO.. 221468

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 278,284.00

Net change by previously authorized Change Orders \$ 0.00

The (**Contract Sum**) Prior to this Change Order was \$ 278,284.00

The (**Contract Sum**) will be increased or decreased or unchanged by
 this Change Order in the amount of \$ -32,150.96

The new (**Contract Sum**) including this Change Order will be \$ 246,133.04

The Contract Time will be increased or decreased or unchanged by 50 Days

The Contract End Date as of this Change Order therefore is changed or unchanged to 06/05/2023


Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: 
(Signature)

DATE: August 13, 2024

Funding available totaling: \$246,133.04





CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

| | | | |
|----------------------------|-------------------------------|-------------------------------------|------------|
| Project Code | 20308 | Report Run Date | 07/23/2024 |
| Project Name | Sidewalk Improvements (20308) | Change Order Date | 05/02/2024 |
| Contract Number | CN-1 | Original Contract Amount | 278,284.00 |
| Contractor | ECM Construction LLC | Current Contract Amount | 278,284.00 |
| Change Order Number | 1 | Net Change This Order | -32,150.96 |
| Short Description | Balancing Change Order | Contract Amount After Change | 246,133.04 |

| Container | Line No. | Item Description | Unit | Quantity | Unit Price in \$ | Amount in \$ |
|---------------------|---------------------|--|------|-----------|------------------|--------------|
| Construction | Construction | | | | | |
| | 1 | Remove Pavers (Driveways, Roadway Paving, Sidewalks, Curbs, Median Nosing, and Ramps, All Thicknesses) | SY | 24.6000 | 20.00 | 492.00 |
| | 10 | ADA Ramp - Type 2 | EA | 2.0000 | 800.00 | 1,600.00 |
| | 12 | ADA Ramp - Type 21 | EA | -1.0000 | 800.00 | -800.00 |
| | 13 | Reinforced Concrete Pipe, C76, Class III, Rubber Gasket (24") | LF | 8.0000 | 180.00 | 1,440.00 |
| | 15 | Adjusting Manhole | EA | -3.0000 | 200.00 | -600.00 |
| | 16 | Aluminum Signs (Ground Mounted)- Furnish & Install | EA | -6.0000 | 500.00 | -3,000.00 |
| | 17 | Reflectorized Pavement Markings Type I (Thermoplastic) 8" White/Solid - Furnish & Applied | LF | -100.0000 | 3.20 | -320.00 |
| | 18 | Reflectorized Pavement Markings Type I (Thermoplastic) 12" White/Solid - Furnish & Applied | LF | -70.0000 | 6.00 | -420.00 |
| | 19 | Reflectorized Pavement Markings Type I (Thermoplastic) 24" White/Solid - Furnish & Applied | LF | -62.0000 | 11.00 | -682.00 |
| | 2 | Remove Old Concrete Pavement (Driveways, Roadway Paving, Sidewalks, Curbs, Median Nosing, and Ramps, All Thicknesses) | CY | -32.9100 | 25.00 | -822.75 |
| | 20 | Reflectorized Pavement Markings Type I (Thermoplastic) Word "ONLY" - Furnish & Applied | EA | -1.0000 | 300.00 | -300.00 |
| | 21 | Reflectorized Pavement Markings Type I (Thermoplastic) Single Arrow-RIGHT - Furnish & Applied | EA | -1.0000 | 350.00 | -350.00 |
| | 23 | 4" Square 2-Way Reflectorized Raised Pavement Markers (Type II C-R) - furnish and Install | EA | -50.0000 | 8.00 | -400.00 |
| | 24 | Traffic Control - Barricades, Barriers, Barrels, Cones, and Signing | LS | 0.5000 | 2,000.00 | 1,000.00 |
| | 25 | Sodding for Erosion Control (Various Widths) | SY | -335.8700 | 3.00 | -1,007.61 |
| | 26 | TPDES General Permit No. TXR 150000, Notice of Intent (NOI) Application Fee (Contractor's NOI FEE & Fort Bend County's NOI Fee, Each Fee shall be set price of \$325.00) | EA | -2.0000 | 325.00 | -650.00 |
| | 27 | Reinforced Filter Fabric Barrier (60% of unit cost for furnish and installation and 40% of unit cost for removal) | LF | -16.0000 | 10.00 | -160.00 |
| | 28 | Inlet Protection Barrier (For Sage II Inlets, Gravel Bags; 60% of unit cost for furnish and installation, and 40% of unit cost removal) | EA | -2.0000 | 50.00 | -100.00 |



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

| Container | Line No. | Item Description | Unit | Quantity | Unit Price in \$ | Amount in \$ |
|---------------------|------------------------|--|--------|-----------|------------------|--------------|
| Construction | Construction | | | | | |
| | 29 | SWPPP Inspection and Maintenance (Min. Bid \$6,000/Mo.) | MONTHS | 1.0000 | 6,000.00 | 6,000.00 |
| | 3 | Excavation | CY | -352.0000 | 3.00 | -1,056.00 |
| | 30 | Filter Fabric Fence (Ty I) | LF | -102.0000 | 1.00 | -102.00 |
| | 31 | Borrow | CY | 96.9800 | 100.00 | 9,698.00 |
| | 32 | Off-Duty Uniformed Peace Office - As Directed by Engineer (Min. Bid \$25/HR) | HRS | -25.0000 | 50.00 | -1,250.00 |
| | 6 | Concrete Pavement (8") | SY | -182.0500 | 100.00 | -18,205.00 |
| | 7 | Cement Stabilized Sand Subgrade (8" Depth) | SY | -215.0500 | 12.00 | -2,580.60 |
| | 8 | Reinforced Concrete Curb (6") | LF | -107.0000 | 5.00 | -535.00 |
| | 9 | Reinforced Concrete Sidewalks (4-1/2") | SY | -280.0000 | 68.00 | -19,040.00 |
| | Container Total | | | | | -32,150.96 |
| | Grand Total | | | | | -32,150.96 |

CERTIFICATE OF INTERESTED PARTIES

FORM **1295**

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
 Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
 CERTIFICATION OF FILING**

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
 ECM Construction LLC
 Houston, TX United States

Certificate Number:
 2024-1189599

Date Filed:
 07/18/2024

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
 Fort Bend County

Date Acknowledged:
 08/13/2024

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.
 20308
 Construction of Crosswalk & Sidewalk

| 4 | Name of Interested Party | City, State, Country (place of business) | Nature of interest (check applicable) | |
|---|--------------------------|--|---------------------------------------|--------------|
| | | | Controlling | Intermediary |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

 Signature of authorized agent of contracting business entity
 (Declarant)