



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

- Distribution:
- FBC Engineering
 - FBC Judge
 - FBC Purchasing
 - Contractor
 - Consultant

Address: 301 Jackson Street Richmond, Texas
77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:
Peek Road at Buffalo Bayou

CHANGE ORDER NUMBER 1
DATE 05/20/2024
PROJECT NUMBER BR20301x
BID NUMBER 20-029
CONTRACT DATE 12/07/2021
FBC PURCHASE ORDER NO.. 207055

CONTRACTOR:
Wadecon, LLC
1525 LAKEVILLE DR

The contract is changed as follows:
48" CMP installation Force Account, Flowable fill material and
balancing contract items CO

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 680,360.00
 Net change by previously authorized Change Orders \$ 0.00
 The (**Contract Sum**) Prior to this Change Order was \$ 680,360.00
 The (**Contract Sum**) will be increased or decreased or unchanged by
 this Change Order in the amount of \$ 11,618.82
 The new (**Contract Sum**) including this Change Order will be \$ 691,978.82
 The Contract Time will be increased or decreased or unchanged by 59 Days
 The Contract End Date as of this Change Order therefore is changed or unchanged to 09/09/2022

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: 
(Signature)

DATE: August 13, 2024

Funding available totaling: \$691,978.82



08/15/2024 Original (e) sent to Olivia Rios, Purchasing / Jillian Peterson, Engineering



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Project Code	BR20301x	Report Run Date	07/29/2024
Project Name	Peek Road at Buffalo Bayou	Change Order Date	05/20/2024
Contract Number	CN-1	Original Contract Amount	680,360.00
Contractor	Wadecon, LLC	Current Contract Amount	680,360.00
Change Order Number	1	Net Change This Order	11,618.82
Short Description	48" CMP installation Force Account, Flowable fill material and balancing contract items CO	Contract Amount After Change	691,978.82

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Construction	Construction					
	26	48" CMP Installation Force Account	LS	1.0000	15,556.33	15,556.33
	27	Flowable Fill at Southwest abutment corner	CY	7.0000	326.07	2,282.49
	9	Reinforced Silt Fence	LF	-640.0000	3.00	-1,920.00
	10	Stabilized Construction Access	SY	-390.0000	10.00	-3,900.00
	11	Inlet Protection Barrier	EA	-4.0000	100.00	-400.00
	13	Hydroseeding with Fertilizer	SY	-2500.0000	1.00	-2,500.00
	16	Trench Shoring System, 5 to 20 Feet	LF	-25.0000	20.00	-500.00
	24	Traffic Control	MONTHS	1.0000	3,000.00	3,000.00
	Container Total					11,618.82
	Grand Total					11,618.82

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY CERTIFICATION OF FILING

Certificate Number:
2024-1193317

Date Filed:
07/29/2024

Date Acknowledged:
08/13/2024

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
WadeCon, LLC
Kingwood, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.
BR20301X
Peek Road Bridge Erosion Repairs - Change Order 1

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)