



## CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

## Distribution:

- ☒ FBC Engineering  
☒ FBC Judge  
☒ FBC Purchasing  
☒ Contractor  
☒ Consultant

**Address:** 301 Jackson Street Richmond, Texas 77469  
**Phone:** 281-633-7500  
**Web site:** www.FortBendCountyTx.gov

## PROJECT:

Beechnut Street (17410)

## CONTRACTOR:

Northtex Construction LLC

PO BOX 38444

CHANGE ORDER NUMBER .... 2

DATE ..... 08/01/2024

PROJECT NUMBER ..... 17410

BID NUMBER ..... B22-078

CONTRACT DATE .....

FBC PURCHASE ORDER NO.. 216401

The contract is changed as follows:

Final Quantities adjustments and adding an item for Rapid Roadside Flashing Beacon

---

**Not valid until signed by Fort Bend County.**


---

The Original (**Contract Sum**) \$ 5,853,796.90

Net change by previously authorized Change Orders \$ 21,496.00

The (**Contract Sum**) Prior to this Change Order was \$ 5,875,292.90The (**Contract Sum**) will be ☒ increased or ☐ decreased or ☐ unchanged by

this Change Order in the amount of \$ 129,682.94

The new (**Contract Sum**) including this Change Order will be \$ 6,004,975.84The Contract Time will be ☒ increased or ☐ decreased or ☐ unchanged by 176 DaysThe Contract End Date as of this Change Order therefore is ☒ changed or ☐ unchanged to 06/21/2024

Authorized:

Fort Bend County Judge  
Honorable KP George  
301 Jackson St.,  
Richmond, Texas 77469

By:

  
 (Signature)
DATE: September 25, 2024



**CHANGE ORDER FORM**  
**FORT BEND COUNTY ENGINEERING**

|                     |  |                              |              |
|---------------------|--|------------------------------|--------------|
| Project Code        | 17410  | Report Run Date              | 09/06/2024   |
| Project Name        | Beechnut Street (17410)  | Change Order Date            | 08/01/2024   |
| Contract Number     | CN-1   | Original Contract Amount     | 5,853,796.90 |
| Contractor          | Northtex Construction LLC  | Current Contract Amount      | 5,875,292.90 |
| Change Order Number | 2  | Net Change This Order        | 129,682.94   |
| Short Description   | Final Quantities adjustments and adding an item for Rapid Roadside Flashing Beacon | Contract Amount After Change | 6,004,975.84 |

| Container    | Line No.        | Item Description  | Unit   | Quantity  | Unit Price in \$ | Amount in \$ |
|--------------|-----------------|---|--------|-----------|------------------|--------------|
| Construction | Construction    |   |        |           |                  |              |
|              | 15              | Lime Stabilized Subgrade Manipulation - 8" Depth (Includes 10" Roundabout Depth)                                  | SY     | 2515.5500 | 4.05             | 10,187.98    |
|              | 16              | Hydrated Lime (Slurry) or Commercial Lime Slurry  | TON    | 286.9100  | 260.00           | 74,596.60    |
|              | 18              | Reinforced Concrete Driveway (8")   | SY     | 35.9400   | 105.00           | 3,773.70     |
|              | 21              | Hot Mix-Hot Laid Asphaltic Concrete (2")  | TON    | -31.2200  | 235.00           | -7,336.70    |
|              | 22              | Constructing Detours (8" Black Base) (Roadway Transition)   | TON    | -10.8400  | 165.00           | -1,788.60    |
|              | 3               | Remove Old Concrete (Pavement)  | SY     | 113.4500  | 12.50            | 1,418.13     |
|              | 43              | Aluminum Signs (Ground Mounted) - Furnish & Install   | EA     | 4.0000    | 665.00           | 2,660.00     |
|              | 5               | Remove Old Concrete (Sidewalk)  | SY     | 119.1600  | 13.00            | 1,549.08     |
|              | 50              | Reflectorized Pavement Markings Type I (Thermoplastic) 24" White/Solid - Furnish & Applied                        | LF     | 20.0000   | 9.65             | 193.00       |
|              | 52              | Reflectorized Pavement Markings Type I (Thermoplastic) Word "ONLY" - Furnish & Applied                            | LF     | 1.0000    | 180.00           | 180.00       |
|              | 62              | Traffic Control - Barricades, Barriers, Barrels, Cones and Signing  | MONTHS | 1.0000    | 4,150.00         | 4,150.00     |
|              | 63              | Work Zone Pavement Markings 4" Yellow/Dashed (Removable) Furnished - Applied, Removed                             | LF     | 18.0000   | 2.55             | 45.90        |
|              | 68              | Reinforced Filter Fabric Barrier (60% of Unit Cost for Furnish and Installation and 40% of Unit Cost for Removal) | LF     | -300.0000 | 1.80             | -540.00      |
|              | 7               | Remove and Dispose of Existing Concrete, Metal, or Plastic Pipe (All Sizes)                                       | LF     | 131.0000  | 23.50            | 3,078.50     |
|              | 76              | Cement Stabilized Sand Subgrade (8")  | SY     | 260.6400  | 23.00            | 5,994.72     |
|              | 77              | Portland Cement   | TON    | -20.0000  | 155.00           | -3,100.00    |
|              | 8               | Removing Old Structures - Manholes (All Depths)   | EA     | 4.0000    | 1,350.00         | 5,400.00     |
|              | 80              | Video Recording Construction  | LS     | -1.0000   | 22,000.00        | -22,000.00   |
|              | 83              | Off-Duty Uniformed Peace Officer - As Directed By Engineer (Min. Bid \$25/Hr)                                     | HRS    | -40.0000  | 96.50            | -3,860.00    |
|              | 87              | Rapid Roadside Flashing Beacon ( Solar Powered )  | EA     | 4.0000    | 13,770.16        | 55,080.64    |
|              | Container Total |   |        |           |                  | 129,682.95   |
|              | Grand Total     |   |        |           |                  | 129,682.95   |

# CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.  
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

## OFFICE USE ONLY CERTIFICATION OF FILING

**1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**

Northtex Construction, LLC  
Houston , TX United States

**Certificate Number:**  
2024-1196065

**Date Filed:**  
08/05/2024

**Date Acknowledged:**  
09/24/2024

**2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.**

Fort Bend County

**3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.**

17410  
Widening and Reconstruction of Beechnut Street Phase I

| 4 | Name of Interested Party   | City, State, Country (place of business) | Nature of interest<br>(check applicable) |              |
|---|----------------------------|--|--|--------------|
|   |                            |  | Controlling                              | Intermediary |
|   | Northtex Construction, LLC | Houston, TX United States                |  | X            |
|   |                            |  |  |              |
|   |                            |  |  |              |
|   |                            |  |  |              |
|   |                            |  |  |              |
|   |                            |  |  |              |
|   |                            |  |  |              |
|   |                            |  |  |              |
|   |                            |  |  |              |

**5 Check only if there is NO Interested Party.**

☐

**6 UNSWORN DECLARATION**

My name is \_\_\_\_\_, and my date of birth is \_\_\_\_\_.

My address is \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_.  
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in \_\_\_\_\_ County, State of \_\_\_\_\_, on the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.  
(month) (year)

\_\_\_\_\_  
Signature of authorized agent of contracting business entity  
(Declarant)