



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Distribution:

- ☒ FBC Engineering
☒ FBC Judge
☒ FBC Purchasing
☒ Contractor
☒ Consultant

Address: 301 Jackson Street Richmond, Texas 77469

Phone: 281-633-7500

Web site: www.FortBendCountyTx.gov

PROJECT:

Burney-Old Richmond (17207)

CONTRACTOR:

Allgood Construction

1702 Settegast Ranch, Richmond, TX 77406

The contract is changed as follows:

Long River Increased Paving Items & Add Stabilized Sand over Storm Sewer under Roadways

CHANGE ORDER NUMBER 1

DATE 06/19/2024

PROJECT NUMBER 17207

BID NUMBER 23-033

CONTRACT DATE 04/11/2023

FBC PURCHASE ORDER NO.. 225728

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 7,511,519.38

Net change by previously authorized Change Orders \$ 0.00

The (**Contract Sum**) Prior to this Change Order was \$ 7,511,519.38

The (**Contract Sum**) will be ☒ increased or ☐ decreased or ☐ unchanged by

this Change Order in the amount of \$ 220,019.68

The new (**Contract Sum**) including this Change Order will be \$ 7,731,539.06

The Contract Time will be ☒ increased or ☐ decreased or ☐ unchanged by 133 Days

The Contract End Date as of this Change Order therefore is ☒ changed or ☐ unchanged to 04/17/2025

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By:

(Signature)

DATE: October 9, 2024

Approved by Commissioners Court on 10/8/2024

Funding available totaling: \$7,731,539.06

10/10/2024 Original (e) sent to Olivia Rios, Purchasing / Jillian Peterson, Engineering



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Project Code	17207	Report Run Date	09/19/2024
Project Name	Burney-Old Richmond (17207)	Change Order Date	06/19/2024
Contract Number	CN-2	Original Contract Amount	7,511,519.38
Contractor	Allgood Construction	Current Contract Amount	7,511,519.38
Change Order Number	1	Net Change This Order	220,019.68
Short Description	Long River Increased Paving Items & Add Stabilized Sand over Storm Sewer under Roadways	Contract Amount After Change	7,731,539.06

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Bidding	B. Roadway Items					
	106	Remove existing concrete pavement (All Depths)	SY	262.1000	12.00	3,145.20
	11	REINFORCED CONCRETE CURB - 6"	LF	116.0000	5.10	591.60
	13	REINFORCED CONCRETE SIDEWALK (4-1/2")	SY	112.0000	59.40	6,652.80
	17	ADA RAMP - TYPE 7	EA	1.0000	1,500.00	1,500.00
	20	SODDING FOR EROSION CONTROL (VARIOUS WIDTHS)	SY	19.0000	5.70	108.30
	4	REMOVE OLD CONCRETE(CURB)	LF	116.0000	3.60	417.60
	5	LIME TREATMENT (8" DEPTH)	SY	289.0000	3.90	1,127.10
	6	HYDRATED LIME (SLURRY) OR COMMERCIAL LIME SLURRY	TON	37.0000	364.80	13,497.60
	8	CONCRETE PAVEMENT (8")	SY	262.1000	72.10	18,897.41
	C. BASE UNIT PRICE TABLE (STORM SEWER ITEMS):					
	98	Additional CSS, 24" RCP	LF	2164.0000	17.42	37,696.88
	99	Additional CSS, 30" RCP	LF	605.0000	25.68	15,536.40
	100	Additional CSS, 24"x38" Elliptical RCP	LF	147.0000	21.77	3,200.19
	101	Additional CSS, 36" RCP	LF	95.0000	88.85	8,440.75
	102	Additional CSS, Concrete Box Culvert (3'x2')	LF	953.0000	16.87	16,077.11
	103	Additional CSS, Concrete Box Culvert (4'x3')	LF	635.0000	16.62	10,553.70
	104	Additional CSS, Concrete Box Culvert (5'x3')	LF	2184.0000	16.46	35,948.64
	105	Haul off excess utility spoils from the additional CSS	CY	2775.5000	16.80	46,628.40
	Container Total					220,019.68
	Grand Total					220,019.68

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY CERTIFICATION OF FILING

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

Allgood Construction Company, Inc.
Richmond, TX United States

Certificate Number:
2024-1211714

Date Filed:
09/09/2024

Date Acknowledged:
10/08/2024

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

23-033
Construction of Burney-Old Richmond Road (Change Order No.1)

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.



6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)