



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

Address: 301 Jackson Street Richmond, Texas 77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:

McCrary Road South (17313x)

CONTRACTOR:

Northtex Construction LLC
 PO BOX 38444

CHANGE ORDER NUMBER 1

DATE 10/30/2024

PROJECT NUMBER 17313x

BID NUMBER B24-013

CONTRACT DATE

The contract is changed as follows:

Delete Class III & Add Class IV RCP

FBC PURCHASE ORDER NO.. 235758

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 12,196,999.52

Net change by previously authorized Change Orders \$ 0.00

The (**Contract Sum**) Prior to this Change Order was \$ 12,196,999.52

The (**Contract Sum**) will be ☒ increased or ☐ decreased or ☐ unchanged by

this Change Order in the amount of \$ 10,592.15

The new (**Contract Sum**) including this Change Order will be \$ 12,207,591.67

The Contract Time will be ☐ increased or ☐ decreased or ☒ unchanged by 0 Days

The Contract End Date as of this Change Order therefore is ☐ changed or ☒ unchanged to 09/16/2025

Authorized:

Fort Bend County Judge
 Honorable KP George
 301 Jackson St.,
 Richmond, Texas 77469

By:


 (Signature)

DATE: November 27, 2024



CHANGE ORDER FORM
FORT BEND COUNTY ENGINEERING

Project Code	17313x	Report Run Date	11/13/2024
Project Name	McCrary Road South (17313x)	Change Order Date	10/30/2024
Contract Number	CN-1	Original Contract Amount	12,196,999.52
Contractor	Northtex Construction LLC	Current Contract Amount	12,196,999.52
Change Order Number	1	Net Change This Order	10,592.15
Short Description	Delete Class III & Add Class IV RCP	Contract Amount After Change	12,207,591.67

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
No Container	No Container					
	165	24" RCP, C76, Class IV, Rubber Gasket	LF	68.0000	164.65	11,196.20
	166	36" RCP, C76, Class IV, Rubber Gasket	LF	317.0000	199.49	63,238.33
	Container Total					74,434.53
Default	Default					
	36	Reinforced Concrete Pipe, C76, Class III, Rubber Gasket OR Polypropylene Pipe (24")	LF	-68.0000	97.41	-6,623.88
	40	Reinforced Concrete Pipe, C76, Class III, Rubber Gasket (36")	LF	-317.0000	180.50	-57,218.50
	Container Total					-63,842.38
	Grand Total					10,592.15

Fund available totaling \$12,207,591.67

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY CERTIFICATION OF FILING

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

Northtex Construction, LLC
Houston , TX United States

Certificate Number:
2024-1235862

Date Filed:
11/07/2024

Date Acknowledged:
11/26/2024

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

FBC

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

17313x
McCrary Road South

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary
	Northtex Construction, LLC	Houston, TX United States		X

5 Check only if there is NO Interested Party.

☐

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)