



### CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Distribution:

- FBC Engineering
- FBC Judge
- FBC Purchasing
- Contractor
- Consultant

**Address:** 301 Jackson Street Richmond, Texas 77469  
**Phone:** 281-633-7500  
**Web site:** www.FortBendCountyTx.gov

PROJECT:

Needville-Fairchilds Road (20110)

CONTRACTOR:

Aranda Industries, LLC  
4206 NORTHWIND LANE

The contract is changed as follows:

Contract time extension + Concrete collar quantity addition

CHANGE ORDER NUMBER .... 1  
 DATE ..... 10/22/2024  
 PROJECT NUMBER ..... 20110  
 BID NUMBER ..... 23-072  
 CONTRACT DATE ..... 11/07/2023  
 FBC PURCHASE ORDER NO.. 233947

**Not valid until signed by Fort Bend County.**

The Original (**Contract Sum**) \$ 892,160.00

Net change by previously authorized Change Orders \$ 0.00

The (**Contract Sum**) Prior to this Change Order was \$ 892,160.00

The (**Contract Sum**) will be  increased or  decreased or  unchanged by  
 this Change Order in the amount of \$ 39,910.00

The new (**Contract Sum**) including this Change Order will be \$ 932,070.00

The Contract Time will be  increased or  decreased or  unchanged by 234 Days

The Contract End Date as of this Change Order therefore is  changed or  unchanged to 12/31/2024

Authorized:

Fort Bend County Judge  
 Honorable KP George  
 301 Jackson St.,  
 Richmond, Texas 77469

By:   
 (Signature)

DATE: January 15, 2025

Fund available totaling \$932,070.00



## CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

<b>Project Code</b>	20110	<b>Report Run Date</b>	12/19/2024
<b>Project Name</b>	Needville-Fairchilds Road (20110)	<b>Change Order Date</b>	10/22/2024
<b>Contract Number</b>	CN-1	<b>Original Contract Amount</b>	892,160.00
<b>Contractor</b>	Aranda Industries, LLC	<b>Current Contract Amount</b>	892,160.00
<b>Change Order Number</b>	1	<b>Net Change This Order</b>	39,910.00
<b>Short Description</b>	Contract time extension + Concrete collar quantity addition	<b>Contract Amount After Change</b>	932,070.00

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Default	Default					
	14	Concrete Collar connecting Existing Storm Sewer	EA	2.0000	3,705.00	7,410.00
	40	Traffic Control - Barricades, Barriers, Barrels, Cones, and Signs	MONTHS	5.0000	4,000.00	20,000.00
	53	SWPPP Inspection and Maintenance (Min. Bid - \$6,000.)	MONTHS	5.0000	2,500.00	12,500.00
	<b>Container Total</b>					39,910.00
	<b>Grand Total</b>					39,910.00

# CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.  
 Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY  
 CERTIFICATION OF FILING**

**Certificate Number:**  
 2024-1247158

**Date Filed:**  
 12/09/2024

**Date Acknowledged:**  
 01/14/2025

**1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**  
 ARANDA INDUSTRIES, LLC.  
 HOUSTON, TX United States

**2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.**  
 FORT BEND COUNTY

**3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.**  
 20110  
 Needville Intersections - Change Order #1

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

**5 Check only if there is NO Interested Party.**

**6 UNSWORN DECLARATION**

My name is \_\_\_\_\_, and my date of birth is \_\_\_\_\_.

My address is \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_.  
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in \_\_\_\_\_ County, State of \_\_\_\_\_, on the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.  
(month) (year)

\_\_\_\_\_  
 Signature of authorized agent of contracting business entity  
 (Declarant)