



CHANGE ORDER FORM
FORT BEND COUNTY ENGINEERING

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

Address: 301 Jackson Street Richmond,Texas
77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:

Aliana Pavement Rehab (20321x)

CONTRACTOR:

DVL Enterprises, LLC
1525 Lakeville Dr.

CHANGE ORDER NUMBER 1
DATE 01/07/2025
PROJECT NUMBER 20321x
BID NUMBER 23-038
CONTRACT DATE 04/25/2023
FBC PURCHASE ORDER NO.. 226916

The contract is changed as follows:

Balance all Bid Item Quantities to Installed Quantities & Add
Pavement Markings

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 742,305.00
Net change by previously authorized Change Orders \$ 0.00
The (**Contract Sum**) Prior to this Change Order was \$ 742,305.00
The (**Contract Sum**) will be ☐ increased or ☒ decreased or ☐ unchanged by
this Change Order in the amount of \$ -29,007.80
The new (**Contract Sum**) including this Change Order will be \$ 713,297.20
The Contract Time will be ☐ increased or ☐ decreased or ☒ unchanged by 0 Days
The Contract End Date as of this Change Order therefore is ☐ changed or ☒ unchanged to 04/27/2024

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: KP George
(Signature)

DATE: March 12, 2025



CHANGE ORDER FORM
FORT BEND COUNTY ENGINEERING

Project Code	20321x	Report Run Date	02/26/2025
Project Name	Aliana Pavement Rehab (20321x)	Change Order Date	01/07/2025
Contract Number	CN-1	Original Contract Amount	742,305.00
Contractor	DVL Enterprises, LLC	Current Contract Amount	742,305.00
Change Order Number	1	Net Change This Order	-29,007.80
Short Description	Balance all Bid Item Quantities to Installed Quantities & Add Pavement Markings	Contract Amount After Change	713,297.20

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
No Container	No Container					
	30	Pv'mt Markings (Type 1 - Thermo) 8" White Solid Left Turn	LF	2520.0000	2.50	6,300.00
	31	Reflective Pv'mt Markings (Ty II C-R)	EA	1004.0000	8.00	8,032.00
	32	Pv'mt Markings (Type 1 - Thermo) White Word "Only"	EA	21.0000	170.00	3,570.00
	33	Pv'mt Markings (Type 1 - Thermo) White Arrow	EA	21.0000	180.00	3,780.00
	26	Pv'mt Markings (Type 1 - Thermo) 4" White Dashed	LF	7500.0000	1.05	7,875.00
	27	Pv'mt Markings (Type 1 - Thermo) 24" White Solid Stop Bar	LF	648.0000	9.50	6,156.00
	28	Pv'mt Markings (Type 1 Thermo) 24" White Solid Crosswalk (Continental)	LF	1440.0000	9.50	13,680.00
	29	Pv'mt Markings (Type 1 - Thermo) 12" White Solid Crosswalk (Standard)	LF	1662.0000	4.60	7,645.20
	Container Total					57,038.20
Construction	Construction					
	10	Concrete Washout	LS	-3.0000	500.00	-1,500.00
	11	Inlet top repair	EA	-7.0000	2,000.00	-14,000.00
	12	Aluminum signs (ground mounted) furnish and install	EA	-7.0000	400.00	-2,800.00
	13	Yellow Buttons	EA	-280.0000	10.00	-2,800.00
	14	White Buttons	LF	-280.0000	10.00	-2,800.00
	15	4" Raised Pvmt marker (Blue buttons)	EA	-16.0000	10.00	-160.00
	16	Remove and replace 24 inch stop bart (thermoplastic paint)	LF	-390.0000	20.00	-7,800.00
	17	Reflectorized pavement markings type I (thermoplastic) 4" White/dashed	LF	-1400.0000	2.00	-2,800.00
	18	4.5" reinforced concrete sidewalk	SY	-113.6000	100.00	-11,360.00
	19	Diamond grinding of pavement, surface not to exceed 0.25 inches, per TxDot standards and as directed by engineer	LF	-895.0000	5.00	-4,475.00
	2	8" Concrete pavement removal, disposal and replacement	SY	162.6000	200.00	32,520.00
	20	pressure injection epoxy sealing, per TxDot standards and as directed by engineer	LF	702.0000	20.00	14,040.00
	21	ADA Ramp- Type 7, as directed by engineer	EA	-13.0000	2,000.00	-26,000.00
	22	High density polyurethane concrete lifting, as directed ny engineer	LBS	-3845.0000	10.00	-38,450.00



CHANGE ORDER FORM
FORT BEND COUNTY ENGINEERING

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Construction	Construction					
	23	Concrete crack sealing, per TxDot standards and as directed by engineer	LF	3154.0000	5.00	15,770.00
	24	Place and compact 8" cement stabalized sand for subgrade (minimum 2 packs per CY)	CY	-453.8200	50.00	-22,691.00
	25	Over excavation of unsuitable subgrade (to be used only at the direction of the geotechnical engineer)	CY	-465.0000	20.00	-9,300.00
	3	9" Concrete pavement removal, disposal and replacement	SY	-364.0000	180.00	-65,520.00
	4	7" Concrete pavement removal, disposal and replacement	SY	321.9800	150.00	48,297.00
	5	6" Concrete pavement removal, disposal and replacement	SY	291.8800	140.00	40,863.20
	6	Remove and replace 6" Curb	LF	-220.2500	20.00	-4,405.00
	7	Place and compact 8" cement stabalized sand for subgrade (minimum 2 packs per CY)	CY	-165.8900	60.00	-9,953.40
	8	Over excavation of unsuitable subgrade (to be used only at the direction of the geotechnical engineer)	CY	-313.0900	20.00	-6,261.80
	9	Bermuda strip sod (16" wide)	LF	-892.0000	5.00	-4,460.00
	Container Total					-86,046.00
	Grand Total					-29,007.80

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY CERTIFICATION OF FILING

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

DVL Enterprises, LLC
Kingwood, TX United States

Certificate Number:
2025-1274075

Date Filed:
02/25/2025

Date Acknowledged:
03/11/2025

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

20321x Change Order
Aliana Pavement Rehabilitation PO #226916

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.



6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)