

# AIA<sup>®</sup> Document G701<sup>™</sup> - 2001

## Change Order

<b>PROJECT</b> (Name and address):	<b>CHANGE ORDER NUMBER:</b> 03	<b>OWNER:</b> <input checked="" type="checkbox"/>
FBC South Post Oak Baseball Fields Upgrade	<b>DATE:</b> 2/19/2025	<b>ARCHITECT:</b> <input checked="" type="checkbox"/>
5675 Hobby Rdt, Houston, TX 77053	<b>PO:</b> 223051	<b>CONTRACTOR:</b> <input checked="" type="checkbox"/>
<b>TO CONTRACTOR</b> (Name and address):	<b>Bid No:</b> B23-012	<b>FIELD:</b> <input type="checkbox"/>
Crain Group LLC	<b>ARCHITECT'S PROJECT NUMBER:</b> NA	<b>OTHER:</b> <input type="checkbox"/>
3801 Knapp Road, Pearland, Texas 77581	<b>CONTRACT DATE:</b> 2/14/2023	
	<b>CONTRACT FOR:</b> General Construction	

### THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

This Change Order includes the approved costs for CPR #12, 13, and 14 previously approved by the design team and owner.




The original Contract Sum was	\$ 8,885,000.00
The net change by previously authorized Change Orders	\$ 363,152.70
The Contract Sum prior to this Change Order was	\$ 9,248,152.70
The Contract Sum will be increased by this Change Order in the amount of	\$ 269,677.81
The new Contract Sum including this Change Order will be	\$ 9,517,830.51

The Contract Time will be increased by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

### NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

<b>IDG Architects</b>	<b>Crain Group LLC</b>	<b>Fort Bend County Judge</b>
<b>ARCHITECT</b> (Firm name)	<b>CONTRACTOR</b> (Firm name)	<b>OWNER</b> (Firm name)
440 Benmar Dr, Suite 3335 Houston, TX 77060	3801 Knapp Road, Pearland, Texas 77581	301 Jackson, Richmond, TX 77469
<b>ADDRESS</b>	<b>ADDRESS</b>	<b>ADDRESS</b>
		
<b>BY</b> (Signature)	<b>BY</b> (Signature)	<b>BY</b> (Signature)
<b>Ben McMillan</b>	<b>John Green</b>	<b>Honorable KP George</b>
(Typed name)	(Typed name)	(Typed name)
<b>2/28/2025</b>	<b>2/19/2025</b>	<b>March 25, 2025</b>
<b>DATE</b>	<b>DATE</b>	<b>DATE</b>



**Change Order #3**

2/19/2024

**PROJECT:**  
FBC South Post Oak Sportsplex  
5675 Hobby Road  
Houston, TX 77053

DESCRIPTION	QTY	UNIT	RATE	ITEM TOTAL	DIVISION TOTAL
1 CPR #12	1	ls	232,118.86	232,118.86	
2 CPR #13	1	ls	6,311.25	6,311.25	
3 CPR #14	1	ls	31,247.70	31,247.70	
Subtotal				269,677.81	\$269,677.81
Crain Group OH&P			incl		incl
Bond Premium			incl		incl
Grand Total					\$269,677.81

**QUALIFICATIONS:**  
1 See attached individual CPR's for detail

\_\_\_\_\_  
\_\_\_\_\_



## Change Proposal Request #12 REV

8/8/2024

### PROJECT:

FBC South Post Oak Sportsplex  
5675 Hobby Road  
Houston, TX 77053

DESCRIPTION	QTY	UNIT	RATE	ITEM TOTAL	DIVISION TOTAL
1 Project Superintendent 100%	1	mo	8500	8,500.00	
2 Project Manager 25%	1	mo	2125	2,125.00	
3 Install booster pump and tank assembly and waterlines for baseball field and football field as shown (12 week lead time for pump and tank)	1	ls	136,279.00	136,279.00	
4 Electrical infrastructure for booster pump	1	ls	35,866.00	35,866.00	
5 Turnkey concrete including booster pump pad and pavement demo/pourback for waterline tie in	1	ls	11,792.00	11,792.00	
6 Chainlink fencing 46 lf 8' tall chainlink and one double gate w vinyl slats	1	ls	5,806.86	5,806.86	
7 Dumpster for concrete haul off	1	ls	1,000.00	1,000.00	
8 Spoil haul off and site clean up	1	ls	1,500.00	1,500.00	
<b>Subtotal</b>				202,868.86	<b>\$202,868.86</b>
<b>Crain Group OH&amp;P</b>				10.00%	<b>\$20,286.89</b>
<b>Bond Premium</b>				2.00%	<b>\$4,463.11</b>
<b>Builders Risk Premium</b>				4,500.00	<b>\$4,500.00</b>
<b>Grand Total</b>					<b>\$232,118.86</b>

### QUALIFICATIONS:

- 1 See attached Subcontractor Proposal
- 2 Lead time for pump and tank is 12 weeks from date of approval of pump submittal.

APPROVED BY:

DATE: FEBRUARY 28, 2025



FERGUSON WATERWORKS #2939  
15711 EASTEX FREEWAY  
DELIVERIES MADE ON BENDER ROAD  
HUMBLE, TX 77396-0000  
Phone: 713-675-2211  
Fax: 713-676-0803

Deliver To: JEFF  
From: Tyler Kashur  
Comments:

14:24:23 JUN 06 2024

Page 1 of 1

FERGUSON WATERWORKS #1105

Price Quotation  
Phone: 713-675-2211  
Fax: 713-676-0803

**Bid No:** B528541  
**Bid Date:** 06/06/24  
**Quoted By:** TJK

**Cust Phone:** 281-239-0374  
**Terms:** NET 10TH PROX

**Customer:** JTM CONSTRUCTION LLC  
PO BOX 1756  
ROSENBERG, TX 77471

**Ship To:** JTM CONSTRUCTION LLC  
PO BOX 1756  
ROSENBERG, TX 77471

**Cust PO#:**

**Job Name:** SWEENEY MAIN STREET

Item	Description	Quantity	Net Price	UM	Total
SP-BLADDERTANK	79 GALLON BLADDER TANK ASME 125 PSI BLADDER TANK ----	1	4500.000	EA	4500.00
SP-2VCPMC075420460	2VC-PMC-0-7.5-420-460 PUMP	1	55888.890	EA	55888.89
<b>Net Total:</b>					\$60388.89
<b>Tax:</b>					<del>\$4082.08</del>
<b>Freight:</b>					\$0.00
<b>Total:</b>					\$65370.97

Quoted prices are based upon receipt of the total quantity for immediate shipment (48 hours). SHIPMENTS BEYOND 48 HOURS SHALL BE AT THE PRICE IN EFFECT AT TIME OF SHIPMENT UNLESS NOTED OTHERWISE. QUOTES FOR PRODUCTS SHIPPED FOR RESALE ARE NOT FIRM UNLESS NOTED OTHERWISE.

CONTRACTOR CUSTOMERS: IF YOU HAVE DBE/MBE/WBE/VBE/SDVBE/SBE GOOD FAITH EFFORTS DIVERSITY GOALS/ REQUIREMENTS ON A FEDERAL, STATE, LOCAL GOVERNMENT, PRIVATE SECTOR PROJECT, PLEASE CONTACT YOUR BRANCH SALES REPRESENTATIVE IMMEDIATELY PRIOR TO RECEIVING A QUOTE/ORDER.

Seller not responsible for delays, lack of product or increase of pricing due to causes beyond our control, and/or based upon Local, State and Federal laws governing type of products that can be sold or put into commerce. This Quote is offered contingent upon the Buyer's acceptance of Seller's terms and conditions, which are incorporated by reference and found either following this document, or on the web at <https://www.ferguson.com/content/website-info/terms-of-sale>  
Govt Buyers: All items are open market unless noted otherwise.

LEAD LAW WARNING: It is illegal to install products that are not "lead free" in accordance with US Federal or other applicable law in potable water systems anticipated for human consumption. Products with \*NP in the description are NOT lead free and can only be installed in non-potable applications. Buyer is solely responsible for product selection.



## HOW ARE WE DOING? WE WANT YOUR FEEDBACK!

Scan the QR code or use the link below to  
complete a survey about your bids:

<https://survey.medallia.com/?bidsorder&fc=1105&on=11013>



# JTM Construction, LLC

## Underground Utilities

### Change Proposal Request

Date: January 24, 2025

To: Crain Group

Project: South Post Oak Sportsplex

Location: 5675 Hobby Road, Houston, TX 77053

Item	Description	Est. Qty.	Unit	Unit Price	Ext. Price
	<b>Water</b>				
1	2" Sch 40	986	LF	\$9.01	\$8,882.96
2	Cut & Plug 2" Water Line @ Meter	1	EA	\$22.73	\$22.73
3	Booster Pump & Hydro Tank	1	EA	\$60,388.89	\$60,388.89
4	Misc. Fittings/Insulation/Anchors/Gauges	1	EA	\$2,559.67	\$2,559.67
5	Directional Bore Water Line	1	LS	\$22,342.75	\$22,342.75
6	Mobilization/Demobilization	1	EA	\$2,500.00	\$2,500.00
	Main Operator/Foreman (\$39hr @ 100 hrs)		Labor & Equipment		\$29,693.00
	Secondary Operator (\$37hr @ 100 hrs)			Materials	\$94,197.00
	Pipe Layer (\$34hr @ 100hrs)			<b>Sub-Total</b>	<b>\$123,890.00</b>
	Laborer 3ea (\$33hr @ 100 hrs)			10% Mark Up	\$12,389.00
	General Superintendent (\$64hr @ 100 hrs)				
	(Based on Burdened Wages)			<b>Total CPR</b>	<b>\$136,279.00</b>
	(50 hr work week, 2 week duration for completion)				
	John Deere 75G Excavator (\$15 hr @ 80 Hrs)				
	Case 580 Backhoe (\$15hr @ 80 Hrs)				

Notes: **Due to Current Market Conditions, Material Prices are Only Valid for 30 days from Bid Date  
DOES NOT INCLUDE CONCRETE DEMO OR CONCRETE PAD FOR PUMP & TANK**

Exclusions: Testing Lab, Dewatering, Re-vegetation, Staking, Demo, Concrete or HMAC Replacement, Sawcut, Tap Fees, Impact Fees, Spoil Disposal, Down Spout Boots/Adapters, Trench Drains, Rip Rap, SWPPP, Storm/Sanitary Jetting, Post TV Inspections, and Items Not Specifically Listed Above

Approved By:

Accepted By:

*Gilbert Bautista*

Gilbert Bautista, Estimator

Crain Group



17820 County Road 127 Pearland, Texas 77581 Mailing P.O. Box 2355 Pearland, TX 77581  
713-808-9945

**Date: 5/30/2024**

**Zack Breazeale**

**Crain Group**

***REFERENCE: Sportsplex Booster Pumps***

**We are pleased to be able to quote to you the electrical work for the above mentioned project as follows:**

**Base Bid: \$35,866.00**

**In the event of significant delay or price increase of material, equipment, or energy occurring during the performance of the contract through no fault of the contractor, the contract sum, time of completion or contract requirements shall be equitably adjusted by change order in accordance with the procedure of the contract documents.**

**Proposal based on current material pricing.**

**Proposal price good for 7 days starting from proposal date.**

**Proposal based on email request**

**Proposal based on 5% voltage drop (wire size increased from drawings- #6 instead of #10)**

**NOTE: Due to wire size increase, the conduit for 1HV circuits increased in size (1½" instead of 1"),**

**Conduit for 1LV circuit was increased for future expansion**

**Scope of work:**

**Install 2 20a 3ph 480v circuits for booster pumps**

**Install 1 120v 20a receptacle at booster pump location**

**Install Unistrut rack for booster pumps disconnects and receptacle**

We make note of the following inclusions:

- |  |             |
|--|-------------|
| 1. Includes 580' of trenching, backfill and compaction @ \$17.58 per foot                              | \$10,196.40 |
| 2. Includes 30' boring @ \$66.48 per foot  | \$1,994.33  |
| 3. Includes 186.09 manhours of labor (2 men) @ \$50.00 per hour,<br>in order to complete scope of work | \$10,798.83 |
| 4. Includes all materials in order to complete scope of work   | \$12,876.44 |

Materials included:

1. Includes 1200' 1¼" pvc
2. Includes 16 1¼" pvc 90
3. Includes 20 1¼" pvc couplings
4. Includes 160' 1¼" emt
5. Includes 2 EGB 3 pole 20 amp breakers
6. Includes 1 EGB single pole 20 amp breakes
7. Includes 2 30a 3ph 480v disconnects
8. Includes 1 weather proof receptacle box with gfci receptacle and cover
9. Includes 1 12"x12"x6" nema 3 junction box
10. Includes 2 24"x24"x24" concrete ground boxes
11. Includes 1500' #10 thhn
12. Includes 6000' #6 thhn
13. Includes all misc. materials in order to complete scope ofwork

We make note of the following exclusions

1. Exclude tax
2. Exclude cutting/ patching/ coring of formed concrete
3. Exclude light fixture support tie wires
4. Exclude fire alarm/ data/ comm/ security boxes and raceways
5. Exclude overtime hours
6. Exclude fire caulking
7. Exclude roof penetrations
8. Exclude dumpster or hauling off of waste
9. Exclude HVAC and Mechanical control wiring
10. Exclude extra/spare labor and or material not shown on electrical drawings
11. Exclude changes/ extras unless an approved/signed change order has been issued
12. Exclude fire alarm, data/comm, cctv/security, audio visual wiring

Thank you

Paul Decker

Estimator

Wilcox Electric Contracting TECL #33820

Regulated by the Department of Licensing and Regulation P.O. Box 12157 Austin, Texas 78711  
1800-803-9202, 512-463-6599 Website: [www.tdlr.texas.gov](http://www.tdlr.texas.gov)

**Office: 713-808-9945**

**Cell: 850-585-2823**

unistrut Rack

1HU-10,12,14

1HU-13,15,17

30A  
N3  
3ph  
NA  
Disc.

30A  
N3  
3ph  
NA  
Disc.

3/4" flex  
To pump

3/4" flex  
To pump

12"x12"x6"  
N3  
5-Box

3/4"

1LU-23

1 1/4"

HOBBY ROAD

HOBBY ROAD (60' R.O.W.)

(SLIDE NO. 1007B & 1008A, F.B.C.P.R.)

54°45' E 660.06

FND 5/8" IRC

Elect. Box

3#10, #10 G  
1" PVC  
AND  
2#10, #10G  
1" PVC

3#10, #10 G  
1" PVC  
AND  
2#10, #10G  
1" PVC

BASEBALL FIELD I

BUILDING "B"

BUILDING "A"

new 2'x2'x2'  
in ground box  
REMAINDER OF  
CALLED 21-38 AC.  
FORT BEND COUNTY  
(F.B.C.C.F.N. 2000098088)

1-1 1/4"  
1HU-11,13,15  
1HU-10,12,14  
6-#6, 1-#10gr

1-1 1/4"  
1LU-23  
2-#6, 1-#10gr

new 2'x2'x2'  
in ground  
box

change from  
PVC to EMT  
surface mount  
on column,  
LB into ceiling,  
EMT overhead  
To panels



## Turnkey Concrete Estimate

### Project:

FBC South Post Oak  
5675 Hobby Road  
Houston, Texas 77053

### Scope of Work

### Price

New 6" thick pad for concrete booster pump and tank. 12' 6" x 9' 6". Sawcut and breakout	\$11,792.00
20' x 20' section of paving for waterline connection. Pourback paving	

### Material:

Concrete mix	3	\$145/CY	\$435.00
Concrete truck fees Pad	1 trucks	\$35.00	\$35.00
Rebar Pad			\$250.00
Concrete mix paving	7	\$145/CY	\$1,015.00
Concrete truck fees	1 truck	35	\$35.00
Rebar			\$250.00


### Labor:

Form/Place	4 men 10 hours	\$30/hr	\$1,200.00
Sawcut and Demo Parking 20' x 20'	5 men 8 hours	\$30/Hr	\$1,200.00
	2 operator 8 hours	\$50/hr	\$800.00
Form/Place Paving	6 men 16 hours	\$30/hr	\$2,880.00
Wreck forms/cleanup site	5 men 8 hours	\$30/hr	\$1,200.00

### Equipment:

Mini Excavator w/ Chipping Hammer	2 days	\$460/day	\$920.00
Delivery		\$500.00	\$500.00
OH&P			\$1,072.00

### Qualifications:



# COMMERCIAL FENCE CO.

2833 Westside Dr.  
Pasadena, TX 77502  
(713) 943-2830

[www.commercialfence.com](http://www.commercialfence.com)

July 3, 2024

**Customer:** Crain Group L.L.C.

**Project:** South Post Oak Sportsplex

**Attn:** Clayton Gilbert – 346.302.4383 – [cgilbert@craingroup.com](mailto:cgilbert@craingroup.com) ; Zack Breazeale – 832.316.3600 – [zbreazeale@craingroup.com](mailto:zbreazeale@craingroup.com)

## Booster Pump Area Fence

Item #1 – Install 40 LF of new 8ft tall galvanized chain link fence.

Item #2 – Install 1 – 6ft wide x 8ft tall double swing gate with posts and gate hardware.

Item #4 – Install 44 LF of 8ft tall PVC privacy slats around electrical drop yard fence.

Per Drawing ASI #8

<b>Material:</b>	\$ 2,923.08
<b>Labor:</b>	\$ 2,884.62
<b>Taxes:</b>	<del>\$ 479.14</del>
<b>Total:</b>	\$ 6,286.84

**Note:** Taxes to be excluded upon verification of Tax Exempt Status.

**Exclusions:** Concrete/asphalt breaks, concrete mow strips, core drilling, surveying, staking, clearing, grading, grounding of fence, painting & staining, power/data conduits, locksets & keying, storage fees, and permits.

Quote is valid for 30 days from date of proposal  
Terms – Per Subcontract Agreement

*David Carroll*

Sales Manager

PHONE: 713-943-2830 X 108



## Change Proposal Request #13

11/15/2024

### PROJECT:

FBC South Post Oak Sportsplex  
5675 Hobby Road  
Houston, TX 77053

DESCRIPTION	QTY	UNIT	RATE	ITEM TOTAL	DIVISION TOTAL
1 Fabricate handrail	1	ls	2,600.00	2,600.00	
2 Install hand rail	1	ls	1,500.00	1,500.00	
3 Bond for SWQ permitting	1	ls	1,525.00	1,525.00	

Subtotal	5,625.00	\$5,625.00
Crain Group OH&P	10.00%	\$562.50
Bond Premium	2.00%	\$123.75
Grand Total		\$6,311.25

### QUALIFICATIONS:

- 1 See attached Subcontractor Proposal

APPROVED BY:

A handwritten signature in blue ink, appearing to read "Ben S. Webb", written over a horizontal line.

DATE: NOVEMBER 15, 2024

## Zack Breazeale

---

**From:** boettcher@reveillebroadband.com  
**Sent:** Thursday, October 3, 2024 9:53 AM  
**To:** Zack Breazeale  
**Subject:** RE: FBC South Post Oak ASI #10\_Guardrails @ Batting Cage

Zack,  
Price on 3 run rail \$2,600  
Thanks,



**CRAIG BOETTCHER**  
Boettcher Enterprises, Inc.

☎ (979) 773 2990 office  
☎ (979) 540 9343 cell  
✉ boettcher@reveillebroadband.com  
📍 8612 N HWY 77 Lexington TX  
🌐 boettchersteel.com

---

**From:** Zack Breazeale <zbreazeale@craingroup.com>  
**Sent:** Thursday, October 3, 2024 9:24 AM  
**To:** boettcher@reveillebroadband.com  
**Subject:** RE: FBC South Post Oak ASI #10\_Guardrails @ Batting Cage

Craig,

Can you give me a price for this to just be a three rail hand rail instead?

Thanks

**Zack Breazeale**  
**Crain Group L.L.C.**  
**Project Manager**  
3801 Knapp Rd.  
Pearland, TX 77581  
713-436-8727 Office  
832-316-3600 Cell  
[www.craingroup.com](http://www.craingroup.com)





## Change Proposal Request #14

2/5/2025

### PROJECT:

FBC South Post Oak Sportsplex  
5675 Hobby Road  
Houston, TX 77053

DESCRIPTION	QTY	UNIT	RATE	ITEM TOTAL	DIVISION TOTAL
1 Material for three rooftop work platforms for 2 EF and 1 MUA	1	ls	12,500.00	12,500.00	
2 Installation for rooftop platforms	1	ls	15,000.00	15,000.00	
3 Install grip pad walk paths on standing seam roof to platforms	1	ls	350.00	350.00	

Subtotal	27,850.00	\$27,850.00
Crain Group OH&P	10.00%	\$2,785.00
Bond Premium	2.00%	\$612.70
Grand Total		\$31,247.70

### QUALIFICATIONS:

- 1 See attached Subcontractor Proposal

APPROVED BY:

DATE: FEBRUARY 18, 2025



[www.lmcurbs.com](http://www.lmcurbs.com)

### Voluntary Roofwalk Quote

**Job Location:** Houston, TX

Ship To Zip: 77053

## Perpendicular Runs

[illegible]

## Parallel Runs

[illegible]

Per request, we are quoting a **roof walk system** using **LMCurbs support plates & S-5! Clamps for mounting** as detailed above:

Included are support plate assemblies and attachment hardware for perpendicular & parallel installation

Material includes 12" wide x 10' long sections of anti-skid planking in 18 ga. galvanized steel (G-90 coating) with 2-1/2" leg height.

All mounting hardware is furnished in electro-galvanized, stainless-steel, or aluminum.

Quantities are not intended to be job lot. Verify lengths of runs per roof plans before placing your order.

**Notes:** Field cutting and assembly of the Roofwalk grating will be required.

**QUOTED PRICE IS VALID FOR 15 CALENDAR DAYS**

**Exclusions:** No sales tax, **No Paint**, No installation, No unloading, storing or hoisting at job site, No field measurements or cutting, No retainage. No sealant tape.

**Total Net Price, Full Freight Allowed**

**\$ 12,500.00**

Aaron Combs

LMCurbs - Product Manager

aaronc@lmcurbs.com



Customer: Crain Group LLC

Address: 3801 Knapp Road Pearlland, TX 77581

Attn: Mr. Zach Breazeale zachbreazeale@craingroup.com

Phone: 713-436-8727

Project: SPO Sportsplex Mech Platform Houston, TX

Date: 01-31-2025

#### Labor Only

-Install (2) 7' platforms mounted to roof framing of metal building.

-Install (1) 10' platform mounted to roof framing of metal building.

Total: \$15,000.00

Terms of payment: upon completion

Submitted by: Wade Howard

Accepted by: \_

All permits, engineering, drawings, and inspections by others. Price is based on Diamond Erectors Inc. standard erection practice, access to and on slab, all anchors to be furnished and

installed by others. Non-plant conditions, Erection to begin same day as delivery. Price is good for 30 days

For questions please contact Wade Howard @ 713-245-6612 or  
wade.howarddei@gmail.com

Roof top platforms:

Supervision (1) \$50/hr \* 10 hr/day \* 8 days=\$4,000.00

Steel erector (4) \$30/hr \* 10 hr/day \* 8 days=\$9,600

Profit 10% \$1,360.00

Total \$14,960.00

Install stick on walk pad on SS roof panels \$40

Total with walk pad \$15,000.00

# CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.  
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

## OFFICE USE ONLY CERTIFICATION OF FILING

**1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**

Crain Group LLC  
Pearland, TX United States

**Certificate Number:**  
2024-1245556

**Date Filed:**  
12/04/2024

**Date Acknowledged:**  
03/25/2025

**2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.**

Fort Bend County

**3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.**

Bid 23-012  
Change Order 3

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary
	Crain, Brad	Pearland, TX United States	X	

**5 Check only if there is NO Interested Party.**

☐

## 6 UNSWORN DECLARATION

My name is \_\_\_\_\_, and my date of birth is \_\_\_\_\_.

My address is \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_.  
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in \_\_\_\_\_ County, State of \_\_\_\_\_, on the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.  
(month) (year)

\_\_\_\_\_  
Signature of authorized agent of contracting business entity  
(Declarant)