



**CHANGE ORDER FORM**  
**FORT BEND COUNTY ENGINEERING**

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

**Address:** 301 Jackson Street Richmond,Texas  
77469  
**Phone:** 281-633-7500  
**Web site:** www.FortBendCountyTx.gov

PROJECT:

Fort Bend Parkway SB Ramp at Hillcroft (20219x)

CONTRACTOR:

Harper Brothers Construction  
654 N. SAM HOUSTON PKWY E.

The contract is changed as follows:

Fort Bend Tollroad at BW-8 and Carey Chase Fiber Re-Route

CHANGE ORDER NUMBER .... 1  
DATE ..... 01/24/2025  
PROJECT NUMBER ..... 20219x  
BID NUMBER ..... 24-015  
CONTRACT DATE ..... 01/23/2024  
FBC PURCHASE ORDER NO.. 237094

**Not valid until signed by Fort Bend County.**

The Original (**Contract Sum**) \$ 6,267,854.81

Net change by previously authorized Change Orders \$ 0.00

The (**Contract Sum**) Prior to this Change Order was \$ 6,267,854.81

The (**Contract Sum**) will be ☒ increased or ☐ decreased or ☐ unchanged by  
this Change Order in the amount of \$ 193,405.00

The new (**Contract Sum**) including this Change Order will be \$ 6,461,259.81

The Contract Time will be ☐ increased or ☐ decreased or ☒ unchanged by 0 Days

The Contract End Date as of this Change Order therefore is ☐ changed or ☒ unchanged to 12/15/2025

Authorized:

Fort Bend County Judge  
Honorable KP George  
301 Jackson St.,  
Richmond, Texas 77469

By: KP George  
(Signature)

DATE: April 8, 2025



**CHANGE ORDER FORM**  
**FORT BEND COUNTY ENGINEERING**

Project Code	20219x	Report Run Date	03/20/2025
Project Name	Fort Bend Parkway SB Ramp at Hillcroft (20219x)	Change Order Date	01/24/2025
Contract Number	CN-1	Original Contract Amount	6,267,854.81
Contractor	Harper Brothers Construction	Current Contract Amount	6,267,854.81
Change Order Number	1	Net Change This Order	193,405.00
Short Description	Fort Bend Tollroad at BW-8 and Carey Chase Fiber Re-Route	Contract Amount After Change	6,461,259.81

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Bidding	A: SITE PREPARATION					
	136	FORT BEND TOLLROAD AT BW-8 AND CAREY CHASE FIBER RE-ROUTE	LS	1.0000	189,163.00	189,163.00
	137	Creacom additional insurance premium	LS	1.0000	4,242.00	4,242.00
	Container Total					193,405.00
	Grand Total					193,405.00

# CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.  
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

## OFFICE USE ONLY CERTIFICATION OF FILING

**1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**

HARPER BROTHERS CONSTRUCTION LLC  
HOUSTON, TX United States

**Certificate Number:**  
2025-1279444

**Date Filed:**  
03/10/2025

**Date Acknowledged:**  
04/08/2025

**2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.**

FORT BEND COUNTY

**3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.**

B24-015  
CONSTRUCTION OF FORT BEND PARKWAY ENTRANCE RAMP

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary
	HARPER, JON	HOUSTON, TX United States	X	
	HARPER, JOE	HOUSTON, TX United States	X	
	HARPER BROTHERS CONSTRUCTION LLC	HOUSTON, TX United States		X

**5 Check only if there is NO Interested Party.**

☐

## 6 UNSWORN DECLARATION

My name is \_\_\_\_\_, and my date of birth is \_\_\_\_\_.

My address is \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_.  
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in \_\_\_\_\_ County, State of \_\_\_\_\_, on the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.  
(month) (year)

\_\_\_\_\_  
Signature of authorized agent of contracting business entity  
(Declarant)