



CHANGE ORDER FORM  
FORT BEND COUNTY ENGINEERING

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

Address: 301 Jackson Street Richmond,Texas  
77469  
Phone: 281-633-7500  
Web site: www.FortBendCountyTx.gov

PROJECT:

Brandt (17310)

CONTRACTOR:

Allgood Construction  
1702 Settegast Ranch, Richmond, TX 77406

The contract is changed as follows:  
Final adjustment

CHANGE ORDER NUMBER .... 4  
DATE ..... 12/20/2024  
PROJECT NUMBER ..... 17310  
BID NUMBER ..... 23-049  
CONTRACT DATE ..... 06/13/2023  
FBC PURCHASE ORDER NO.. 227405

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 8,914,370.67  
Net change by previously authorized Change Orders \$ 552,537.42  
The (**Contract Sum**) Prior to this Change Order was \$ 9,466,908.09  
The (**Contract Sum**) will be ☐ increased or ☒ decreased or ☐ unchanged by  
this Change Order in the amount of \$ -216,467.82  
The new (**Contract Sum**) including this Change Order will be \$ 9,250,440.27  
The Contract Time will be ☒ increased or ☐ decreased or ☐ unchanged by 99 Days  
The Contract End Date as of this Change Order therefore is ☒ changed or ☐ unchanged to 11/26/2024

Authorized:

Fort Bend County Judge  
Honorable KP George  
301 Jackson St.,  
Richmond, Texas 77469

By: KP George  
(Signature)

DATE: May 27, 2025



**CHANGE ORDER FORM**  
**FORT BEND COUNTY ENGINEERING**

Project Code	17310	Report Run Date	05/08/2025
Project Name	Brandt (17310)	Change Order Date	12/20/2024
Contract Number	CN-2	Original Contract Amount	8,914,370.67
Contractor	Allgood Construction	Current Contract Amount	9,466,908.09
Change Order Number	4	Net Change This Order	-216,467.82
Short Description	Final adjustment	Contract Amount After Change	9,250,440.27

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
No Container	No Container					
	149	9" Curb	LF	-475.0000	7.65	-3,633.75
	170	Metal Beam Guard Fence (Metal Anchored Post)	LF	60.0000	96.05	5,763.00
	171	replacing W11-2 Pedestrian Signs & R1-2 Yield Signs (plaque only) with 36" Size	LS	1.0000	7,539.65	7,539.65
	172	Mobilizing Machinery for Slope Paving Placement per Punch List Request	EA	1.0000	1,000.00	1,000.00
	168	Channel Excavation	CY	36203.0000	15.00	543,045.00
	169	Adjust Existing Ty A Inlet to Grade	LS	1.0000	1,000.00	1,000.00
	158	Install 6" sleeves at roundabouts per sheets PP15 & PP17.	LF	-6.0000	35.00	-210.00
Container Total						554,503.90
Default	Default					
	15	Cement Stabilized Sand Bendding and Backfill Material	CY	-40.0000	62.76	-2,510.40
	16	Metal Beam Guard Fence (Tim Post)	LF	-438.0000	51.60	-22,600.80
	17	Reinforce Concrete Driveway	SY	57.2900	90.00	5,156.10
	10	Lime Stabilized Subgrade (8" Depth)	SY	457.2800	3.90	1,783.39
	100	CONDT (PVC) (SCH 40) (3") (BORE)	LF	-17.0000	26.40	-448.80
	102	CONDT (PVC) (SCH 40) (4") (BORE)	LF	-7.0000	34.80	-243.60
	103	2/C #14 (STRANDED) (MSA 20-1)	LF	75.0000	1.80	135.00
	104	4/C #14 (STRANDED) (MSA 20-1)	LF	75.0000	2.58	193.50
	105	7/C #14 (STRANDED) (MSA 20-1)	LF	5.0000	3.18	15.90
	106	1/C #8 BARE	LF	250.0000	2.10	525.00
	107	1/C #4 XHHW INSULATED	LF	60.0000	3.60	216.00
	108	4/C #12 AWG (TRAY CABLE)	LF	85.0000	3.54	300.90
	11	Type A, Hydrated Lime (Estimated at 6% by dry weight)	TON	-123.6700	364.80	-45,114.82
	12	HMAC Base Course (8")(Black Base)	TON	-31.6700	180.00	-5,700.60
	13	Hot Mix-Hot Laid Asphaltic Concrete Surface Course (2")	TON	73.7400	192.00	14,158.08
	131	Sodding for Erosion Control (Various Widths)	SY	489.0200	5.70	2,787.41
	132	Hydro-Mulch Seeding	AC	-5.3400	3,120.00	-16,660.80



## CHANGE ORDER FORM

### FORT BEND COUNTY ENGINEERING

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Default	Default					
	133	Reinforced Filter Fabric Barrier ( 60% of unit cost for furnish and installation and 40% of unit cost for removal)	LF	-600.0000	2.10	-1,260.00
	134	Inlet Protection Barrier (Stage 1, With Fiber Rolls; 60% of unit cost for furnish and installation, and 40% of unit cost for removal)	EA	-1.0000	90.00	-90.00
	137	Inlet Protection Barrier (For Stage II Inlets, Gravel Bags; 60% of unit cost for furnish and installation, and 40% of unit cost removal)	EA	-1.0000	54.00	-54.00
	138	Rock Filter Dam (Type 1; 60% of unit cost for furnish and installation, and 40% of unit cost for removal)	LF	-470.0000	90.00	-42,300.00
	139	SWPPP Inspection and Maintenance	MONTHS	6.0000	7,200.00	43,200.00
	140	Concrete Pavement (8") (High Strength)	SY	-120.0000	84.00	-10,080.00
	141	Construction Safety Fence	LF	-85.0000	1.50	-127.50
	142	Off-Duty Uniformed Peace Office - As Directed by Engineer	HRS	-320.0000	534.00	-170,880.00
	143	Well Point System(s), When Approved by Engineer, Complete in Place	LF	-2000.0000	1.20	-2,400.00
	18	5-Foot Concrete Sidewalk	SY	-1.5300	59.40	-90.88
	19	6-Foot Concrete Crosswalk	SY	-64.0000	71.40	-4,569.60
	20	6" Concrete Curb	LF	-98.0000	5.10	-499.80
	23	Wheel Chair Ramp Type 7	EA	3.0000	1,500.00	4,500.00
	24	Concrete Safety Barrier (F-Shape) (Type I)	LF	-60.0000	96.00	-5,760.00
	25	Single Guardrail Terminal ( Terminal Anchor Section )	EA	-1.0000	3,900.00	-3,900.00
	3	Removing Concrete Pavment	SY	237.4900	12.00	2,849.88
	33	Bridge Sidewalk	SF	-123.0000	16.20	-1,992.60
	41	CL B Conc (Flume)	CY	-3.2200	756.00	-2,434.32
	46	Trench Safety System (5' to 10')	LF	-2654.0000	1.20	-3,184.80
	47	Reinforced Concrete Pipe, C76, Class III, Rubber Gasket (18")	LF	-29.0000	67.55	-1,958.95
	5	Borrow	CY	-36203.0000	17.40	-629,932.20
	54	Type A Inlet	EA	3.0000	4,020.00	12,060.00
	57	Type C-Mod Inlet	EA	-1.0000	6,000.00	-6,000.00
	59	6'x3' RCBC	LF	10.0000	651.12	6,511.20
	6	Remove and Dispose of Existing Concrete or Metal Pipe (All Sizes)	LF	-24.0000	12.00	-288.00
	62	CL A CONC (CHANNEL LINING)	CY	20.6300	900.00	18,567.00
	69	safety End Treatment (TY II) (18 in) (RCP) (6:1) (P)	EA	-4.0000	1,200.00	-4,800.00
	70	safety End Treatment (TY II) (24 in) (RCP) (3:1) (P)	EA	-2.0000	1,800.00	-3,600.00
	71	safety End Treatment (TY II) (24 in) (RCP) (6:1) (P)	EA	4.0000	2,160.00	8,640.00
	73	Reinforced Concrete Slope Paving (5")	SY	661.3200	108.00	71,422.56
	74	Riprap (Gradation No. 2) (18")	SY	65.0000	96.00	6,240.00



**CHANGE ORDER FORM**  
**FORT BEND COUNTY ENGINEERING**

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Default	Default					
	75	Work Zone Pavement Markings 4" White/Solid (Removable) Furnished -Applied & Removed	LF	1697.0000	0.96	1,629.12
	76	Work Zone Pavement Markings 4" Yellow/Solid (Removable) Furnished-Applied & Removed	LF	6036.0000	1.02	6,156.72
	77	Traffic Control - Barricades, Barriers, Barrels, Cones, and Signing	MONTHS	8.0000	2,100.00	16,800.00
	78	Temporary Residential Driveways - Furnish-Install & Remove	EA	-7.0000	1,800.00	-12,600.00
	79	Temporary Asphalt Paving	SY	782.8700	90.00	70,458.30
	8	Removing and Disposing of Existing Asphaltic Surface and Base	SY	44.9600	3.00	134.88
	80	Aluminum Signs (Ground Mounted)- Furnish & Install	EA	5.0000	714.00	3,570.00
	81	Reflectorized Pavement Markings Type I (Thermoplastic) White Yield Triangle - Furnish & Applied	EA	-85.0000	27.00	-2,295.00
	82	Reflectorized Pavement Markings Type I (Thermoplastic) 24" Yellow/Solid - Furnish & Applied	LF	-89.0000	7.56	-672.84
	83	Reflectorized Pavement Markings Type I (Thermoplastic) 4" Yellow/Solid - Furnish & Applied	LF	-2535.0000	0.60	-1,521.00
	84	Reflectorized Pavement Markings Type I (Thermoplastic) 8" White/Solid - Furnish & Applied	LF	86.0000	2.40	206.40
	85	Reflectorized Pavement Markings Type I (Thermoplastic) 24" White/Solid - Furnish & Applied	LF	197.0000	7.56	1,489.32
	86	Reflectorized Pavement Markings Type I (Thermoplastic) 12" White/Solid - Furnish & Applied	LF	-204.0000	3.60	-734.40
	87	Reflectorized Pavement Markings Type I (Thermoplastic) 4" Yellow/Dashed - Furnish & Applied	LF	1646.0000	0.66	1,086.36
	88	Reflectorized Pavement Markings Type I (Thermoplastic) 4" Yellow/Doble/Solid - Furnish & Applied	LF	1437.0000	1.02	1,465.74
	89	Reflectorized Pavement Markings Type I (Thermoplastic) (W) Word "ONLY" - Furnish & Applied	EA	9.0000	240.00	2,160.00
	90	Reflectorized Pavement Markings Type I (Thermoplastic)(W) Single Arrow-LEFT - Furnish & Applied	EA	3.0000	192.00	576.00
	91	Reflectorized Pavement Markings Type I (Thermoplastic)(W) Single Arrow-RIGHT - Furnish & Applied	EA	-2.0000	192.00	-384.00
	92	Reflectorized Pavement Markings Type( I-C ) 4" 1-Way White - Furnish & Applied	EA	-2.0000	5.28	-10.56
	93	Reflectorized Pavement Markings Type( II-A-A ) 4" 2-Way Yellow - Furnish & Applied	EA	-287.0000	5.28	-1,515.36
	97	CONDT (PVC) (SCH 40) (2")	LF	-93.0000	14.22	-1,322.46
	98	CONDT (PVC) (SCH 40) (2") (BORE)	LF	-3.0000	18.00	-54.00
	99	CONDT (PVC) (SCH 40) (3")	LF	-71.0000	21.60	-1,533.60
	15					
	159	10" Crosswalk Concrete with Red Brick Stamp Finish	SY	-103.0000	134.58	-13,861.74
	157	10" Pavement Concrete with Red Brick Stamp Finish	SY	-326.0000	153.31	-49,979.06



**CHANGE ORDER FORM**  
**FORT BEND COUNTY ENGINEERING**

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Default		Container Total				-770,971.72
		Grand Total				-216,467.82

# CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.  
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

## OFFICE USE ONLY CERTIFICATION OF FILING

**1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**

Allgood Construction Company, Inc.  
Richmond, TX United States

**Certificate Number:**  
2025-1303815

**Date Filed:**  
05/01/2025

**Date Acknowledged:**  
05/27/2025

**2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.**

Fort Bend County

**3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.**

B23-049  
Brandt Road from Precinct Line Road to Mason Road (Change Order No. 4)

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

**5 Check only if there is NO Interested Party.**



**6 UNSWORN DECLARATION**

My name is \_\_\_\_\_, and my date of birth is \_\_\_\_\_.

My address is \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_.  
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in \_\_\_\_\_ County, State of \_\_\_\_\_, on the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.  
(month) (year)

\_\_\_\_\_  
Signature of authorized agent of contracting business entity  
(Declarant)