



CHANGE ORDER FORM
FORT BEND COUNTY ENGINEERING

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

Address: 301 Jackson Street Richmond,Texas
77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:

Stella Road (20116)

CONTRACTOR:

Texas Sterling Construction Co
20810 FERNBUSH LANE

The contract is changed as follows:
Relocate Fiber Line

CHANGE ORDER NUMBER 1
DATE 05/16/2025
PROJECT NUMBER 20116
BID NUMBER B24-076
CONTRACT DATE 09/10/2024
FBC PURCHASE ORDER NO.. 246286

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 6,412,843.34
Net change by previously authorized Change Orders \$ 0.00
The (**Contract Sum**) Prior to this Change Order was \$ 6,412,843.34
The (**Contract Sum**) will be ☒ increased or ☐ decreased or ☐ unchanged by
this Change Order in the amount of \$ 20,200.20
The new (**Contract Sum**) including this Change Order will be \$ 6,433,043.54
The Contract Time will be ☐ increased or ☐ decreased or ☒ unchanged by 0 Days
The Contract End Date as of this Change Order therefore is ☐ changed or ☒ unchanged to 10/22/2025

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: KP George
(Signature)


DATE: May 27, 2025



CHANGE ORDER FORM
FORT BEND COUNTY ENGINEERING

Project Code	20116	Report Run Date	05/16/2025
Project Name	Stella Road (20116)	Change Order Date	05/16/2025
Contract Number	CN-1	Original Contract Amount	6,412,843.34
Contractor	Texas Sterling Construction Co	Current Contract Amount	6,412,843.34
Change Order Number	1	Net Change This Order	20,200.20
Short Description	Relocate Fiber Line	Contract Amount After Change	6,433,043.54

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
No Container	No Container					
	68	Relocate Fiber @ Detention Pond	LS	1.0000	20,200.20	20,200.20
	Container Total					20,200.20
	Grand Total					20,200.20



Reference: Project: Stella Rd
 Owner: Fort Bend County

Subject: Pricing Proposal

Dear Mr. Baker,

TSC is pleased to provide pass-through pricing as requested for the fiber relocation at the detention pond. The cost to perform this work is \$20,200.20. This work will not be included in the one year warranty provided by TSC. PS Lightwave will need to provide a warranty directly to FBC. Please refer to the summary included.

Should you wish to discuss this, please contact me via email at martin.carranza@strlco.com or by phone at 281-821-9091 (O) or 281-723-2754 (C).

Sincerely,

Martin Carranza, P.E.
Project Manager

TEXAS STERLING CONSTRUCTION CO.

20810 FERNBUSH • HOUSTON, TEXAS 77073 • (281) 821-9091 • FAX (281) 821-2995

Description	Unit Price	Unit	Qty.	Total Hours	OVTM FACTOR	Cost	Cost Summary
TSC Labor							
						\$0.00	
						\$0.00	
						\$0.00	
						\$0.00	
Sub-total Labor						<u>\$0.00</u>	
80% Labor Burden						\$0.00	
15% Labor Markup(Direct only)						\$0.00	
Total Labor							\$0.00
TSC Material							
						\$0.00	
						\$0.00	
						\$0.00	
Sub-total Materail						<u>\$0.00</u>	
25% Material Markup						\$0.00	
Total Material							\$0.00
TSC Equipment							
						\$0.00	
						\$0.00	
Sub-total Equipment						<u>\$0.00</u>	
15% Equipment Markup						\$0.00	
Total Equipment							\$0.00
Subcontractor							
PS Lightwave Relocation	\$18,182.00	LS	1			\$18,182.00	
						<u>\$0.00</u>	
Sub-total Subcontractor						<u>\$18,182.00</u>	
15% Subcontractor Markup						\$1,818.20	
Total Subcontractor							<u>\$20,000.20</u>
1% Bond							\$200.00
	\$20,200.20	LS	1				\$20,200.20



QUOTE

5959 Corporate Dr. - Suite 3300
Houston, TX 77036
Phone: 832-615-8000 Fax: 713.510.1650

Quote Prepared: 01/16/2025
Quote Expires: 04/01/2025

To: Lee Powell
Lee.Powell@fortbendcountytexas.gov
FORT BEND COUNTY
500 Liberty St
RICHMOND, TX 77469
346 4816155

Lead Time: 25 Business Days

Sales Executive	Quote ID	Quote Description
David Caddle 832-615-7721 dcaddle@pslightwave.com	QT-24452/1	Conduit and fiber relocation due to the Detention Pond

QTY	TERM	ITEM DESCRIPTION	ALOC/ZLOC	NON-RECURRING COST*	MONTHLY RECURRING COST*
1.00	One Time Charge	Conduit and fiber optic cable relocation - one-time charges	3737 Bamore Rd	\$18,182.00	\$0.00
*Pricing is subject to applicable taxes & fees.				TOTAL NRC	\$18,182.00
				TOTAL MRC	\$0.00

Special Instructions:

Relocation/lowering of the Fort Bend County 4" conduit between the Transportation Office and the Bulk Fuel Yard utilized for the delivery of telecommunications services.

PS Lightwave shall replace the existing conduit with a new 4" conduit with three one-inch innerducts, repull fiber optic cable and migrate the existing telecommunication services to the Transportation Building in the new conduit.

PS Lightwave shall be below 89' elevation per the requirements of the architect for the detention pond.

The one-time non-recurring cost is \$18,182.00. PS Lightwave shall invoice upon notice to proceed.

*Signature:

X _____

*Print Name:

*Title:

*Date:

By signing above, I represent that I have the authority to accept this Quote on behalf of the above referenced Company. Please review, Service Level Agreement and Acceptable Use policy at www.pslightwave.com. This Quote (including pricing) shall remain in effect until the printed expiration date, the parties enter into a fully executed binding contract or PS Lightwave withdraws the quote, whichever occurs first.

24x7x365 Customer Support: 832-615-8000 | support@pslightwave.com

GREAT CONNECTIONS HAPPEN HERE™

Fiber Solutions for: Internet ■ Ethernet ■ VoIP ■ Private Networks ■ Dark Fiber

THANK YOU FOR YOUR BUSINESS!

Confidential & Proprietary - Not For General Distribution

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
CERTIFICATION OF FILING****1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**

Texas Sterling Construction Co.
Houston, TX United States

Certificate Number:
2025-1311054

Date Filed:
05/16/2025

Date Acknowledged:
05/27/2025

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

20116
Project #20116 Stella Rd from Cottonwood School Rd to W Fairgrounds Rd

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.**6 UNSWORN DECLARATION**

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)