



# FORT BEND COUNTY CHANGE ORDER

**Address:** 301 Jackson Street  
Richmond, Texas 77469  
**Phone:** 281-341-8640  
**Web site:** [www.fortbendcountytx.gov](http://www.fortbendcountytx.gov)

PROJECT:

CHANGE ORDER NUMBER .....

DATE .....

PROJECT NUMBER .....

CONTRACTOR:

BID NO .....

CONTRACT DATE .....

FBC PURCHASE ORDER NO .....

The contract is changed as follows:

**Not valid until signed by Fort Bend County and Contractor.**

The Original (**Contract Sum**) ..... \$

Net change by previously authorized Change Orders ..... \$

The (**Contract Sum**) Prior to this Change Order was ..... \$

The (**Contract Sum**) will be  increased **or**  decreased **or**  unchanged  
by this Change Order in the amount of ..... \$

The new (**Contract Sum**) including this Change Order will be ..... \$

The Contract Time will be  increased **or**  decreased **or**  unchanged by ..... days.

The Date of Substantial Completion as of this Change Order therefore is  
 changed **or**  unchanged to .....

Authorized:

Fort Bend County Judge  
Honorable KP George  
301 Jackson, Richmond, TX 77469

By: KP George

(signature)

DATE: 7/8/2025

# Time Extension Request

Fort Bend County  
301 Jackson, Suite 201  
Richmond, TX 77469

Distribution to:

- Owner
- Architect
- Contractor
- Field
- Other

---

PROJECT: Sealant and Waterproofing at Fort Bend County Jail 24-063      REQUEST NO.: 01

FROM: Texas Ligua Tech Services, Inc.      DATE: 4/15/2025

Number of Days requested: 40

Reason for Request: Request for time extension due to conditions that prevented contractor from meeting the contractual time restraints of the contract from 10/02/2024 thru 04/15/2025.

Contractor: Texas Ligua Tech Services, Inc.

Signature



# Time Extension Request

Fort Bend County  
301 Jackson, Suite 201  
Richmond, TX 77469

Distribution to:

- Owner
- Architect
- Contractor
- Field
- Other

---

PROJECT: Sealant and Waterproofing at Fort Bend County Jail 24-063      REQUEST NO.: 2

FROM: Texas Liqua Tech Services, Inc.      DATE: 5/21/2025

Number of Days requested: 08

Reason for Request: Request for time extension due to conditions that prevented contractor from meeting the contractual time restraints of the contract from 04/16/2025 Thru 05/09/2025

Contractor: Texas Liqua Tech Services, Inc.

Signature



# Time Extension Request

Fort Bend County  
301 Jackson, Suite 201  
Richmond, TX 77469

Distribution to:

- Owner
- Architect
- Contractor
- Field
- Other

---

PROJECT: Sealant and Waterproofing at Fort Bend County Jail 24-063      REQUEST NO.: 3

FROM: Texas Liqua Tech Services, Inc.      DATE: 6/5/2025

Number of Days requested: 33

Reason for Request: Request for time extension due to conditions that prevented contractor from meeting the contractual time restraints of the contract from 05/09/2025 Thru 06/05/2025  
Weather Delays = 03 Days  
Additional Wall Crack Repair = 30 Days

Contractor: Texas Liqua Tech Services, Inc.

Signature



# Time Extension Request

Fort Bend County  
301 Jackson, Suite 201  
Richmond, TX 77469

Distribution to:

- Owner
- Architect
- Contractor
- Field
- Other

---

PROJECT: Sealant and Waterproofing at Fort Bend County Jail 24-063      REQUEST NO.: 4

FROM: Texas Liqua Tech Services, Inc.      DATE: 6/27/2025

Number of Days requested: 06

Reason for Request: Request for time extension due to conditions that prevented contractor from meeting the contractual time restraints of the contract from 06/05/2025 Thru 06/27/2025  
Weather Delays = 06 Days

Contractor: Texas Liqua Tech Services, Inc.

Signature



Legend:	RO = Rain Out	H = Holiday	* = Additional Wall Crack Repairs
	FB = Fort Bend	C = Cold	

	Day Count	Delay #	
10/2/2024 Wednesday	1	1	<-- Back Gound Checks End, Project Cleared to Start
10/3/2024 Thursday	2		
10/4/2024 Friday	3		
10/5/2024 Saturday			
10/6/2024 Sunday			
10/7/2024 Monday	4		
10/8/2024 Tuesday	5		
10/9/2024 Wednesday	6		
10/10/2024 Thursday	7		
10/11/2024 Friday	8		
10/12/2024 Saturday			
10/13/2024 Sunday			
10/14/2024 Monday	9		
10/15/2024 Tuesday	10		
10/16/2024 Wednesday	11		
10/17/2024 Thursday	12		
10/18/2024 Friday	13		
10/19/2024 Saturday			
10/20/2024 Sunday			
10/21/2024 Monday	14		
10/22/2024 Tuesday	15		
10/23/2024 Wednesday	16		
10/24/2024 Thursday	17		
10/25/2024 Friday	18		
10/26/2024 Saturday			
10/27/2024 Sunday			
10/28/2024 Monday	19		
10/29/2024 Tuesday	20	2	RO
10/30/2024 Wednesday	21	3	RO
10/31/2024 Thursday	22	4	RO
11/1/2024 Friday	23	5	RO
11/2/2024 Saturday			
11/3/2024 Sunday			
11/4/2024 Monday	24	6	RO
11/5/2024 Tuesday	25	7	RO
11/6/2024 Wednesday	26	8	RO
11/7/2024 Thursday	27		
11/8/2024 Friday	28		
11/9/2024 Saturday			
11/10/2024 Sunday			

11/11/2024	Monday	29	9	RO
11/12/2024	Tuesday	30		
11/13/2024	Wednesday	31		
11/14/2024	Thursday	32		
11/15/2024	Friday	33		
11/16/2024	Saturday			
11/17/2024	Sunday			
11/18/2024	Monday	34	10	RO
11/19/2024	Tuesday	35		
11/20/2024	Wednesday	36	11	FB
11/21/2024	Thursday	37		
11/22/2024	Friday	38		
11/23/2024	Saturday			
11/24/2024	Sunday			
11/25/2024	Monday	39		
11/26/2024	Tuesday	40		
11/27/2024	Wednesday	41		
11/28/2024	Thursday	42	12	H
11/29/2024	Friday	43	13	H
11/30/2024	Saturday			
12/1/2024	Sunday			
12/2/2024	Monday	44		
12/3/2024	Tuesday	45		
12/4/2024	Wednesday	46	14	RO
12/5/2024	Thursday	47	15	RO
12/6/2024	Friday	48		
12/7/2024	Saturday			
12/8/2024	Sunday			
12/9/2024	Monday	49		
12/10/2024	Tuesday	50		
12/11/2024	Wednesday	51		
12/12/2024	Thursday	52		
12/13/2024	Friday	53	16	RO
12/14/2024	Saturday			
12/15/2024	Sunday			
12/16/2024	Monday	54		
12/17/2024	Tuesday	55		
12/18/2024	Wednesday	56		
12/19/2024	Thursday	57		
12/20/2024	Friday	58		
12/21/2024	Saturday			
12/22/2024	Sunday			
12/23/2024	Monday	59		
12/24/2024	Tuesday	60	17	H

12/25/2024	Wednesday	61	18	H
12/26/2024	Thursday	62		
12/27/2024	Friday	63		
12/28/2024	Saturday			
12/29/2024	Sunday			
12/30/2024	Monday	64		
12/31/2024	Tuesday	65		
1/1/2025	Wednesday	66	19	H
1/2/2025	Thursday	67		
1/3/2025	Friday	68		
1/4/2025	Saturday			
1/5/2025	Sunday			
1/6/2025	Monday	69	20	C
1/7/2025	Tuesday	70	21	C
1/8/2025	Wednesday	71	22	C
1/9/2025	Thursday	72	23	C
1/10/2025	Friday	73	24	C
1/11/2025	Saturday			
1/12/2025	Sunday			
1/13/2025	Monday	74		
1/14/2025	Tuesday	75		
1/15/2025	Wednesday	76	25	RO
1/16/2025	Thursday	77		
1/17/2025	Friday	78		
1/18/2025	Saturday			
1/19/2025	Sunday			
1/20/2025	Monday	79	26	C
1/21/2025	Tuesday	80	27	C
1/22/2025	Wednesday	81	28	C
1/23/2025	Thursday	82	29	C
1/24/2025	Friday	83		
1/25/2025	Saturday			
1/26/2025	Sunday			
1/27/2025	Monday	84	30	RO
1/28/2025	Tuesday	85		
1/29/2025	Wednesday	86	31	RO
1/30/2025	Thursday	87	32	RO
1/31/2025	Friday	88		
2/1/2025	Saturday			
2/2/2025	Sunday			
2/3/2025	Monday	89		
2/4/2025	Tuesday	90		
2/5/2025	Wednesday	91		
2/6/2025	Thursday	92		

2/7/2025 Friday	93		
2/8/2025 Saturday			
2/9/2025 Sunday			
2/10/2025 Monday	94		
2/11/2025 Tuesday	95	33	RO
2/12/2025 Wednesday	96	34	RO
2/13/2025 Thursday	97		
2/14/2025 Friday	98		
2/15/2025 Saturday			
2/16/2025 Sunday			
2/17/2025 Monday	99		
2/18/2025 Tuesday	100	35	RO
2/19/2025 Wednesday	101		
2/20/2025 Thursday	102	36	C
2/21/2025 Friday	103	37	C
2/22/2025 Saturday			
2/23/2025 Sunday			
2/24/2025 Monday	104		
2/25/2025 Tuesday	105		
2/26/2025 Wednesday	106		
2/27/2025 Thursday	107		
2/28/2025 Friday	108		
3/1/2025 Saturday			
3/2/2025 Sunday			
3/3/2025 Monday	109	38	RO
3/4/2025 Tuesday	110		
3/5/2025 Wednesday	111		
3/6/2025 Thursday	112		
3/7/2025 Friday	113		
3/8/2025 Saturday			
3/9/2025 Sunday			
3/10/2025 Monday	114		
3/11/2025 Tuesday	115		
3/12/2025 Wednesday	116		
3/13/2025 Thursday	117		
3/14/2025 Friday	118		
3/15/2025 Saturday			
3/16/2025 Sunday			
3/17/2025 Monday	119		
3/18/2025 Tuesday	120		
3/19/2025 Wednesday	121	40	<-- Delay Credits Start
3/20/2025 Thursday	122	39	
3/21/2025 Friday	123	38	
3/22/2025 Saturday			

<-- Original Completion Date
------------------------------

3/23/2025 Sunday				
3/24/2025 Monday	124	37		
3/25/2025 Tuesday	125	36		
3/26/2025 Wednesday	126	35		
3/27/2025 Thursday	127	39	RO	
3/28/2025 Friday	128	40	RO	
3/29/2025 Saturday				
3/30/2025 Sunday				
3/31/2025 Monday	129	34		
4/1/2025 Tuesday	130	33		
4/2/2025 Wednesday	131	32		
4/3/2025 Thursday	132	31		
4/4/2025 Friday	133	30		
4/5/2025 Saturday				
4/6/2025 Sunday				
4/7/2025 Monday	134	29		
4/8/2025 Tuesday	135	28		
4/9/2025 Wednesday	136	27		
4/10/2025 Thursday	137	26		
4/11/2025 Friday	138	25		
4/12/2025 Saturday				
4/13/2025 Sunday				
4/14/2025 Monday	139	24		
4/15/2025 Tuesday	140	23		
4/16/2025 Wednesday	141	22		
4/17/2025 Thursday	142	20	RO	1
4/18/2025 Friday	143	19	RO	2
4/19/2025 Saturday				
4/20/2025 Sunday				
4/21/2025 Monday	144	18	RO	3
4/22/2025 Tuesday	145	17	RO	4
4/23/2025 Wednesday	146	16	RO	5
4/24/2025 Thursday	147	15		
4/25/2025 Friday	148	14		
4/26/2025 Saturday				
4/27/2025 Sunday				
4/28/2025 Monday	149	13		
4/29/2025 Tuesday	150	12		
4/30/2025 Wednesday	151	11		
5/1/2025 Thursday	152	10		
5/2/2025 Friday	153	9		
5/3/2025 Saturday				
5/4/2025 Sunday				
5/5/2025 Monday	154	8		

<-- End Delay Log Count for - TER 01 = 40
-------------------------------------------

5/6/2025 Tuesday	155	7	RO	6	
5/7/2025 Wednesday	156	6	RO	7	
5/8/2025 Thursday	157	5			
5/9/2025 Friday	158	4	RO	8	<-- End Delay Log Count for - TER 02 = 8
5/10/2025 Saturday					
5/11/2025 Sunday					
5/12/2025 Monday	159	3			
5/13/2025 Tuesday	160	2			
5/14/2025 Wednesday	161	1			<--TER 01 Completion Date
5/15/2025 Thursday	162			8	
5/16/2025 Friday	163			7	
5/17/2025 Saturday					
5/18/2025 Sunday					
5/19/2025 Monday	164			6	
5/20/2025 Tuesday	165			5	
5/21/2025 Wednesday	166			4	
5/22/2025 Thursday	167			3	
5/23/2025 Friday	168			2	
5/24/2025 Saturday					
5/25/2025 Sunday					
5/26/2025 Monday	169			1	<--TER 02 Completion Date
5/27/2025 Tuesday	170		RO	33	<-- TER 03 Added Days Start
5/28/2025 Wednesday	171		RO	32	
5/29/2025 Thursday	172			31	* = Add 30 Days for Wall Crack Repair
5/30/2025 Friday	173		RO	30	
5/31/2025 Saturday					
6/1/2025 Sunday					
6/2/2025 Monday	174			29	*
6/3/2025 Tuesday	175			28	*
6/4/2025 Wednesday	176			27	*
6/5/2025 Thursday	177			26	*
6/6/2025 Friday	178			25	*
6/7/2025 Saturday					
6/8/2025 Sunday					
6/9/2025 Monday	179		RO	24	*
6/10/2025 Tuesday	180			23	*
6/11/2025 Wednesday	181		RO	22	*
6/12/2025 Thursday	182		RO	21	*
6/13/2025 Friday	183		RO	20	*
6/14/2025 Saturday					
6/15/2025 Sunday					
6/16/2025 Monday	184		RO	19	*
6/17/2025 Tuesday	185		RO	18	*

6/18/2025	Wednesday	186		17 *
6/19/2025	Thursday	187		16 *
6/20/2025	Friday	188		15 *
6/21/2025	Saturday			
6/22/2025	Sunday			
6/23/2025	Monday	189		14 *
6/24/2025	Tuesday	190		13 *
6/25/2025	Wednesday	191		12 *
6/26/2025	Thursday	192		11 *
6/27/2025	Friday	193		10 *
6/28/2025	Saturday			
6/29/2025	Sunday			
6/30/2025	Monday	194		9 *
7/1/2025	Tuesday	195		8 *
7/2/2025	Wednesday	196		7 *
7/3/2025	Thursday	197		6 *
7/4/2025	Friday	198		5 *
7/5/2025	Saturday			
7/6/2025	Sunday			
7/7/2025	Monday	199		4 *
7/8/2025	Tuesday	200		3 *
7/9/2025	Wednesday	201		2 *
7/10/2025	Thursday	202		1 * <--TER 03 Completion Date
7/11/2025	Friday	203	RO	6 <-- TER 04 Added Days
7/12/2025	Saturday	204		
7/13/2025	Sunday	205		
7/14/2025	Monday	206	RO	5
7/15/2025	Tuesday	207	RO	4
7/16/2025	Wednesday	208	RO	3
7/17/2025	Thursday	209	RO	2
7/18/2025	Friday	210		1 <-- TER 04 Completion Date

|

# CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.  
 Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY  
 CERTIFICATION OF FILING**

**1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**  
 Texas Liqua Tech Services, Inc.  
 Houston, TX United States

**Certificate Number:**  
 2025-1324713

**Date Filed:**  
 06/16/2025

**2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.**  
 Fort Bend County

**Date Acknowledged:**  
 07/08/2025

**3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.**  
 B24-063  
 Sealant and Waterproofing at the Fort Bend County Jail CO1

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

**5 Check only if there is NO Interested Party.**

**6 UNSWORN DECLARATION**

My name is \_\_\_\_\_, and my date of birth is \_\_\_\_\_.

My address is \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_.  
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in \_\_\_\_\_ County, State of \_\_\_\_\_, on the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.  
(month) (year)

\_\_\_\_\_  
 Signature of authorized agent of contracting business entity  
 (Declarant)