



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Distribution:

- FBC Engineering
- FBC Judge
- FBC Purchasing
- Contractor
- Consultant

Address: 301 Jackson Street Richmond, Texas 77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:

Front Street (x18)

CONTRACTOR:

BALLEW CONSTRUCTION, LLC

CHANGE ORDER NUMBER 2
 DATE 07/17/2025
 PROJECT NUMBER x18
 BID NUMBER 24-069
 CONTRACT DATE 08/13/2024
 FBC PURCHASE ORDER NO.. 245313

The contract is changed as follows:

Change Order 002 - Remaining x18 Items & Asphalt Overlay

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 1,427,153.05

Net change by previously authorized Change Orders \$ 161,831.25

The (**Contract Sum**) Prior to this Change Order was \$ 1,588,984.30

The (**Contract Sum**) will be increased or decreased or unchanged by

this Change Order in the amount of \$ 71,722.36

The new (**Contract Sum**) including this Change Order will be \$ 1,660,706.66

The Contract Time will be increased or decreased or unchanged by 0 Days

The Contract End Date as of this Change Order therefore is changed or unchanged to 10/03/2025

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: 
(Signature)

DATE: September 24, 2025



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Project Code	x18	Report Run Date	09/08/2025
Project Name	Front Street (x18)	Change Order Date	07/17/2025
Contract Number	CN-2	Original Contract Amount	1,427,153.05
Contractor	BALLEW CONSTRUCTION, LLC	Current Contract Amount	1,588,984.30
Change Order Number	2	Net Change This Order	71,722.36
Short Description	Change Order 002 - Remaining x18 Items & Asphalt Overlay	Contract Amount After Change	1,660,706.66

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
No Container	No Container					
	81	x18 Permanent Signage	LS	1.0000	20,282.36	20,282.36
	82	x18 Asphalt Repair (including striping)	LS	1.0000	19,130.00	19,130.00
	83	2" Mill and Fill	SY	250.0000	112.44	28,110.00
	84	Hydro Excavate Trench AT&T Fiber	EA	1.0000	4,200.00	4,200.00
	Container Total					71,722.36
	Grand Total					71,722.36

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
 Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
 CERTIFICATION OF FILING**

Certificate Number:
 2025-1339035

Date Filed:
 07/20/2025

Date Acknowledged:
 09/23/2025

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
 Ballew Construction, LLC
 Katy, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
 Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.
 BID 24-069
 C/O 002

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary
	Ballew Construction, LLC	Katy, TX United States	X	

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____.
(city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

 Signature of authorized agent of contracting business entity
 (Declarant)