



# CHANGE ORDER FORM

## FORT BEND COUNTY ENGINEERING

Distribution:

- FBC Engineering
- FBC Judge
- FBC Purchasing
- Contractor
- Consultant

**Address:** 301 Jackson Street Richmond, Texas 77469  
**Phone:** 281-633-7500  
**Web site:** www.FortBendCountyTx.gov

PROJECT:

Traffic Signals and Safety Improvements (23302)

CONTRACTOR:

Traf-Tex, Inc.  
P O BOX 750997

CHANGE ORDER NUMBER .... 1  
 DATE ..... 10/23/2025  
 PROJECT NUMBER ..... 23302  
 BID NUMBER ..... 24-051  
 CONTRACT DATE ..... 06/25/2024  
 FBC PURCHASE ORDER NO.. 243527

The contract is changed as follows:  
Removal of trees in Binion median

**Not valid until signed by Fort Bend County.**

The Original (**Contract Sum**) \$ 999,022.90

Net change by previously authorized Change Orders \$ 0.00

The (**Contract Sum**) Prior to this Change Order was \$ 999,022.90

The (**Contract Sum**) will be  increased or  decreased or  unchanged by  
this Change Order in the amount of \$ 13,415.33

The new (**Contract Sum**) including this Change Order will be \$ 1,012,438.23

The Contract Time will be  increased or  decreased or  unchanged by 0 Days

The Contract End Date as of this Change Order therefore is  changed or  unchanged to 04/28/2025

Authorized:

Fort Bend County Judge  
Honorable KP George  
301 Jackson St.,  
Richmond, Texas 77469

By: KP George  
(Signature)

DATE: November 6, 2025



## CHANGE ORDER FORM

### FORT BEND COUNTY ENGINEERING

<b>Project Code</b>	23302	<b>Report Run Date</b>	10/23/2025
<b>Project Name</b>	Traffic Signals and Safety Improvements (23302)	<b>Change Order Date</b>	10/23/2025
<b>Contract Number</b>	CN-2	<b>Original Contract Amount</b>	999,022.90
<b>Contractor</b>	Traf-Tex, Inc.	<b>Current Contract Amount</b>	999,022.90
<b>Change Order Number</b>	1	<b>Net Change This Order</b>	13,415.33
<b>Short Description</b>	Removal of trees in Binion median	<b>Contract Amount After Change</b>	1,012,438.23

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Construction	<b>Construction</b>					
	142	Tree Removal & Haul Off	LS	1.0000	13,415.33	13,415.33
	<b>Container Total</b>					13,415.33
<b>Grand Total</b>						13,415.33

# CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.  
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY  
CERTIFICATION OF FILING**

Certificate Number:  
2025-1380708

Date Filed:  
10/23/2025

Date Acknowledged:  
11/06/2025

**1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**  
Traf-Tex, Inc.  
Houston, TX United States

**2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.**  
Fort Bend County

**3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.**  
243527  
Traffic Signals

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

**5 Check only if there is NO Interested Party.**

**6 UNSWORN DECLARATION**

My name is \_\_\_\_\_, and my date of birth is \_\_\_\_\_.

My address is \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_.  
(city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in \_\_\_\_\_ County, State of \_\_\_\_\_, on the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.  
(month) (year)

\_\_\_\_\_  
Signature of authorized agent of contracting business entity  
(Declarant)