



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Distribution:

- FBC Engineering
- FBC Judge
- FBC Purchasing
- Contractor
- Consultant

Address: 301 Jackson Street Richmond, Texas
77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:

Mason Road at Victoria Bay Boulevard (20427x)

CONTRACTOR:

CONSTA BUILD, LLC
22503 KATY FREEWAY

CHANGE ORDER NUMBER 1
DATE 11/17/2025
PROJECT NUMBER 20427x
BID NUMBER B25-018
CONTRACT DATE 01/28/2025
FBC PURCHASE ORDER NO.. 253426

The contract is changed as follows:

Phase I, TCP Modification, Existing pavement striping removal And balancing contract items CO

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 443,196.10

Net change by previously authorized Change Orders \$ 0.00

The (**Contract Sum**) Prior to this Change Order was \$ 443,196.10

The (**Contract Sum**) will be increased or decreased or unchanged by
this Change Order in the amount of \$ 49,039.00

The new (**Contract Sum**) including this Change Order will be \$ 492,235.10

The Contract Time will be increased or decreased or unchanged by 0 Days

The Contract End Date as of this Change Order therefore is changed or unchanged to 07/05/2025

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: 
(Signature)

DATE: December 18, 2025



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Project Code	20427x	Report Run Date	11/20/2025
Project Name	Mason Road at Victoria Bay Boulevard (20427x)	Change Order Date	11/17/2025
Contract Number	CN-1	Original Contract Amount	443,196.10
Contractor	CONSTA BUILD, LLC	Current Contract Amount	443,196.10
Change Order Number	1	Net Change This Order	49,039.00
Short Description	Phase I, TCP Modification, Existing pavement striping removal And balancing contract items CO	Contract Amount After Change	492,235.10

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Construction	Construction					
	3	Removing Old Concrete - Curb	LF	130.0000	25.00	3,250.00
	4	Removing Old Concrete - Sidewalk	SY	145.0000	50.00	7,250.00
	5	Roadway Excavation Including 3" Topsoil	CY	149.9100	100.00	14,991.00
	6	Tree Removal (<6")	EA	2.0000	500.00	1,000.00
	7	Tree Protection & Trimming	EA	-2.0000	500.00	-1,000.00
	9	Cement Stabilized Sand (8")	SY	7.2800	40.00	291.20
	10	Concrete Pavement (8-inch)	SY	3.2400	85.00	275.40
	11	Concrete Sidewalk (4.5-inch)	SY	143.6700	150.00	21,550.50
	12	Concrete For Median Noses (6" Thick)	SY	-0.3300	700.00	-231.00
	13	Concrete Curb (6-inch)	LF	-64.0000	10.00	-640.00
	14	Doweled Concrete Curb (6-inch)	LF	14.0000	70.00	980.00
	20	Vortex Spare materials	LS	-1.0000	3,000.00	-3,000.00
	22	Vortex Panel Installation/Labor (Refer to Project Manual)	HRS	122.0000	30.00	3,660.00
	24	Reflectorized Pavement Markings Type I (Thermoplastic) 4" White/Solid - Furnish & Applied	LF	258.0000	0.90	232.20
	25	Reflectorized Pavement Markings Type I (Thermoplastic) 4" Yellow/Solid - Furnish & Applied	LF	-207.0000	0.90	-186.30
	26	Reflectorized Pavement Markings Type I (Thermoplastic) 24" White/Solid - Furnish & Applied	LF	-182.0000	7.25	-1,319.50
	27	Reflectorized Pavement Markings Type I (Thermoplastic) 24" White/Yellow - Furnish & Applied	LF	-276.0000	7.25	-2,001.00
	29	Coloring Concrete Medians (Black)	SY	-0.3300	50.00	-16.50
	34	Traffic Control - Barricades, Barriers, Barrels, Cones, and Signing	MONTHS	-0.2700	1,600.00	-432.00
	36	Sodding for Erosion Control (16")	LF	1186.0000	5.25	6,226.50
	37	Seeding And Erosion Control Blanket	SY	-17.0000	180.00	-3,060.00
	40	SWPPP Inspection and Maintenance	MONTHS	-0.3300	750.00	-247.50
	41	Video Recording Construction	LS	-1.0000	500.00	-500.00
	42	Construction Safety Fence	LF	-37.6000	15.00	-564.00
	43	Off-Duty Uniformed Peace Office - As Directed by Engineer	HRS	-16.0000	70.00	-1,120.00
	44	Traffic Control Modification For Left Turn Lane	LS	1.0000	2,250.00	2,250.00



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Construction	Construction					
	45	Existing Pavement Striping Removal	LS	1.0000	1,000.00	1,000.00
	46	Additional Temporary TCP Signs	EA	2.0000	200.00	400.00
	Container Total					49,039.00
Grand Total					49,039.00	

CERTIFICATE OF INTERESTED PARTIES

FORM **1295**

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
CERTIFICATION OF FILING**

Certificate Number:
2025-1390648

Date Filed:
11/18/2025

Date Acknowledged:
12/18/2025

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
Consta Build, LLC
Katy, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
FORT BEND COUNTY

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.
20427x
CONSTRUCTION OF ROUNDABOUT AT MASON ROAD INTERSECTION OF VICTORIA BAY BLVD

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary
	Aguirre, Jack	Katy, TX United States	X	
	Romagosa-Aguirre, Claudia	Katy, TX United States	X	

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)