



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Distribution:

- FBC Engineering
- FBC Judge
- FBC Purchasing
- Contractor
- Consultant

Address: 301 Jackson Street Richmond, Texas 77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:

Glenn Lakes Lane (20415)

CONTRACTOR:

CONSTA BUILD, LLC
22503 KATY FREEWAY

CHANGE ORDER NUMBER 1
 DATE 08/10/2025
 PROJECT NUMBER 20415
 BID NUMBER B25-021
 CONTRACT DATE 01/28/2025
 FBC PURCHASE ORDER NO.. 253481

The contract is changed as follows:

Add and Deduct Quantities for Reconciliation

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 670,805.00

Net change by previously authorized Change Orders \$ 0.00

The (**Contract Sum**) Prior to this Change Order was \$ 670,805.00

The (**Contract Sum**) will be increased or decreased or unchanged by
 this Change Order in the amount of \$ -67,544.90

The new (**Contract Sum**) including this Change Order will be \$ 603,260.10

The Contract Time will be increased or decreased or unchanged by 0 Days

The Contract End Date as of this Change Order therefore is changed or unchanged to 07/28/2025

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: KP George
(Signature)

DATE: December 18, 2025



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Project Code	20415	Report Run Date	11/19/2025
Project Name	Glenn Lakes Lane (20415)	Change Order Date	08/10/2025
Contract Number	CN-1	Original Contract Amount	670,805.00
Contractor	CONSTA BUILD, LLC	Current Contract Amount	670,805.00
Change Order Number	1	Net Change This Order	-67,544.90
Short Description	Add and Deduct Quantities for Reconciliation	Contract Amount After Change	603,260.10

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
No Container	No Container					
	56	DRIVEWAY	SY	549.0000	150.00	82,350.00
	57	Roadway Excavation	CY	763.0000	57.25	43,681.75
	58	RCP Removal	LF	80.0000	60.00	4,800.00
	59	Concrete Median	EA	1.0000	3,000.00	3,000.00
	60	Pharmacy Landscaping	EA	1.0000	5,650.00	5,650.00
	61	Traffic Signpost	EA	10.0000	710.00	7,100.00
	62	Driveway 5 Ponding	EA	1.0000	6,500.00	6,500.00
	Container Total					153,081.75
Construction	Construction					
	3	REMOVING OLD CONCRETE (PAVEMENT)	SY	38.0000	5.00	190.00
	4	REMOVING CONC (CURB OR CURB & GUTTER)	LF	-117.0000	12.00	-1,404.00
	5	REMOVING OLD STRUCTURES – INLETS (ALL DEPTHS)	EA	-1.0000	2,000.00	-2,000.00
	6	REMOVING OLD STRUCTURES – MANHOLES (ALL DEPTHS)	EA	-1.0000	2,000.00	-2,000.00
	8	REMOVE & RELOCATE MAIL BOX	EA	-8.0000	200.00	-1,600.00
	10	REMOVE AND DISPOSE EXISTING ASPHALTIC SURFACE AND BASE MATERIAL (ALL DEPTHS)	SY	-100.0000	5.00	-500.00
	11	CONSTRUCTION PERIMETER FENCE	LF	-980.0000	2.50	-2,450.00
	12	CONCRETE PAVEMENT (8") (HIGH EARLY)	SY	-511.0000	72.00	-36,792.00
	13	DOWELING INTO EXISTING PAVEMENT (5/8" DIAMETER)	EA	-28.0000	50.00	-1,400.00
	14	CEMENT STABILIZED SAND (8" THICK)	SY	-713.0000	35.00	-24,955.00
	15	CONCRETE CURB & GUTTER (MONOLITHIC)	LF	-117.0000	4.00	-468.00
	16	CONCRETE SIDEWALKS (4.5")	SY	-115.0000	90.00	-10,350.00
	17	CURB RAMPS (TYPE 7)	EA	-6.0000	1,800.00	-10,800.00
	18	TRENCH EXCAVATION PROTECTION (DEPTHS > 5 FEET)	LF	-50.0000	40.00	-2,000.00
	22	CL A CONC (FLUME)	LF	-50.0000	50.00	-2,500.00
	27	TEMPORARY COMMERCIAL DRIVEWAYS - FURNISH-INSTALL & REMOVE	EA	-1.0000	2,500.00	-2,500.00
	44	FILTER FABRIC FENCE, FURNISH AND REMOVE	LF	-667.0000	2.50	-1,667.50



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$	
Construction	Construction						
	45	Inlet Protection Barrier (Stage 1, With Fiber Rolls) - Furnish, Install, And Remove	EA	-2.0000	60.00	-120.00	
	23	WORK ZONE PAVEMENT MARKINGS 4" WHITE/SOLID (REMOVABLE) FURNISHED -APPLIED & REMOVED	LF	-1707.0000	1.25	-2,133.75	
	24	WORK ZONE PAVEMENT MARKINGS 4" YELLOW/SOLID (REMOVABLE) FURNISHED-APPLIED & REMOVED	LF	-1500.0000	1.25	-1,875.00	
	28	ALUMINUM SIGNS (GROUND MOUNTED)- FURNISH & INSTALL	EA	-4.0000	600.00	-2,400.00	
	29	REFLECTORIZED PAVEMENT MARKINGS TYPE I (THERMOPLASTIC) 4" YELLOW/SOLID	LF	-324.0000	0.90	-291.60	
	30	REFLECTORIZED PAVEMENT MARKINGS TYPE I (THERMOPLASTIC) 4" WHITE/SOLID	LF	-1292.0000	0.90	-1,162.80	
	31	REFLECTORIZED PAVEMENT MARKINGS TYPE I (THERMOPLASTIC) 8" WHITE/SOLID	LF	-1136.0000	1.50	-1,704.00	
	32	REFLECTORIZED PAVEMENT MARKINGS TYPE I (THERMOPLASTIC) 24" WHITE/SOLID - FURNISH & APPLIED	LF	-1447.0000	7.00	-10,129.00	
	33	REFLECTORIZED PAVEMENT MARKINGS TYPE I (THERMOPLASTIC) WORD "ONLY" - FURNISH & APPLIED	EA	-4.0000	200.00	-800.00	
	34	REFLECTORIZED PAVEMENT MARKINGS TYPE I (THERMOPLASTIC) SINGLE ARROW-LEFT - FURNISH & APPLIED	EA	-3.0000	200.00	-600.00	
	35	REFLECTORIZED PAVEMENT MARKINGS TYPE I (THERMOPLASTIC) SINGLE ARROW-RIGHT - FURNISH & APPLIED	EA	-3.0000	200.00	-600.00	
	36	REFLECTORIZED PAVEMENT MARKERS TYPE II-C-R - FURNISH & INSTALL	EA	-82.0000	7.00	-574.00	
	37	NON-REFLECTORIZED CERAMIC TRAFFIC BUTTONS (WHITE) - FURNISH & INSTALL	EA	-144.0000	5.50	-792.00	
	38	PAINTED CURB (YELLOW)	LF	-68.0000	5.00	-340.00	
	39	REMOVING PAVEMENT STRIPING & MARKINGS (4" WIDTH, ANY COLOR/DASHED) (15' OVER 40')	LF	-20.0000	0.50	-10.00	
	40	REMOVING PAVEMENT MARKINGS (ANY BUTTON)	EA	-80.0000	0.60	-48.00	
	54	2"-8" PVC Pipe, Complete In Place	LF	-180.0000	45.00	-8,100.00	
	55	POP-UP DRAIN UNIT	EA	-5.0000	2,000.00	-10,000.00	
	48	SPECIAL ROADWAY EXCAVATION	CY	-500.0000	75.00	-37,500.00	
	49	FURNISHING AND PLACING TOPSOIL	CY	-200.0000	70.00	-14,000.00	
	50	EXTRA MOWING	AC	-2.0000	1,000.00	-2,000.00	
	51	OFF-DUTY UNIFORMED PEACE OFFICERS	HRS	-200.0000	70.00	-14,000.00	
	52	WTR(GATE VALVE & BOX)COMPL(8")	EA	-3.0000	2,750.00	-8,250.00	
		Container Total					-220,626.65
		Grand Total					-67,544.90

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
 Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
 CERTIFICATION OF FILING**

Certificate Number:
 2025-1390646

Date Filed:
 11/18/2025

Date Acknowledged:
 12/18/2025

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
 Consta Build, LLC
 Katy, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
 FORT BEND COUNTY

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.
 20415
 CONSTRUCTION OF GLENN LAKES

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary
	Aguirre, Jack	Katy, TX United States	X	
	Romagosa-Aguirre, Claudia	Katy, TX United States	X	

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

 Signature of authorized agent of contracting business entity
 (Declarant)