



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Distribution:

- FBC Engineering
- FBC Judge
- FBC Purchasing
- Contractor
- Consultant

Address: 301 Jackson Street Richmond, Texas 77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:

Voss Road Intersections (17404-13)

CONTRACTOR:

Millis Equipment LLC
 931 PHEASANT VALLEY DR STE 240

CHANGE ORDER NUMBER 1
 DATE 11/19/2024
 PROJECT NUMBER 17404-13
 BID NUMBER B23-036
 CONTRACT DATE 04/25/2023
 FBC PURCHASE ORDER NO.. 226639

The contract is changed as follows:

Storm Sewer Changes, Duhasek Park Overlay, & Balance all Bid Items

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 1,366,339.26

Net change by previously authorized Change Orders \$ 0.00

The (**Contract Sum**) Prior to this Change Order was \$ 1,366,339.26

The (**Contract Sum**) will be increased or decreased or unchanged by
 this Change Order in the amount of \$ 1,789.04

The new (**Contract Sum**) including this Change Order will be \$ 1,368,128.30

The Contract Time will be increased or decreased or unchanged by 309 Days

The Contract End Date as of this Change Order therefore is changed or unchanged to 11/01/2024

Authorized:

Fort Bend County Judge
 Honorable KP George
 301 Jackson St.,
 Richmond, Texas 77469

By: KP George
 (Signature)

DATE: December 18, 2025



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Project Code	17404-13	Report Run Date	12/02/2025
Project Name	Voss Road Intersections (17404-13)	Change Order Date	11/19/2024
Contract Number	CN-2	Original Contract Amount	1,366,339.26
Contractor	Millis Equipment LLC	Current Contract Amount	1,366,339.26
Change Order Number	1	Net Change This Order	1,789.04
Short Description	Storm Sewer Changes, Duhasek Park Overlay, & Balance all Bid Items	Contract Amount After Change	1,368,128.30

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
No Container	No Container					
	103	Convert Inlet Top to MH	LS	1.0000	636.00	636.00
	104	Type A Restocking Fee	LS	1.0000	1,067.20	1,067.20
	105	Deliver, Spread, and Compact Asphalt Millings in Park Parking Lot	LS	1.0000	2,850.00	2,850.00
	Container Total					4,553.20
Construction	Construction					
	3	REMOVE OLD CONCRETE (CURB) (INCLUDES GUTTER)	LF	188.0000	7.50	1,410.00
	5	REMOVE EXIST CONCRETE PAVEMENT	SY	-36.0000	14.50	-522.00
	6	REMOVE AND DISPOSE OF EXISTING CONCRETE OR METAL PIPE (ALL SIZES)	LF	-161.0000	17.50	-2,817.50
	9	REMOVE EXISTING 72" RCP	LF	-12.0000	95.00	-1,140.00
	13	REMOVING EXISTING ASPH BASE & PAVE (INCLUDING DRIVEWAYS)	SY	-379.3400	15.50	-5,879.77
	15	ROADWAY EXCAVATION	CY	-152.0000	35.00	-5,320.00
	17	MILLING EXISTING PAVEMENT	SY	175.7000	6.25	1,098.13
	19	CONCRETE PAVEMENT (8")	SY	-96.3300	81.50	-7,850.90
	20	COLORED TEXTURED CONC (4.5") (STAMPED CONCRETE)	SY	30.0000	107.00	3,210.00
	22	CEMENT STABILIZED SAND (8" DEPTH)	SY	28.5300	20.50	584.87
	23	CEMENT STABILIZED SAND (10" DEPTH)	SY	97.3200	23.00	2,238.36
	25	CONC CURB (EXTENDED CURB)	LF	12.0000	54.50	654.00
	29	CONCRETE CURB - 6" (DOWEL)	LF	112.0000	8.75	980.00
	30	CONCRETE CURB - MOUNTABLE (4"X18")	LF	-6.0000	33.00	-198.00
	33	CONC DIRECTIONAL ISLAND (DOWEL)	LF	-3.0000	42.50	-127.50
	35	BLOCK SOD	SY	-1638.0000	7.25	-11,875.50
	36	SILT FENCE (REINFORCED FILTER FABRIC BARRIER), INSTALL AND REMOVE	LF	108.5000	2.90	314.65
	37	INLET PROTECTION BARRIER (STAGE I INLETS WITH REINFORCED FILTER FABRIC FENCE), INSTALL AND REMOVE	EA	-4.0000	108.00	-432.00
	38	STABILIZED CONSTRUCTION ACCESS, INSTALL AND REMOVE	SY	-22.0000	29.00	-638.00



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Construction	Construction					
	39	INLET PROTECTION BARRIER (STAGE II INLETS), INSTALL AND REMOVE	EA	-6.0000	108.00	-648.00
	40	ROCK FILTER DAMS (TY 2), INSTALL AND REMOVE	LF	-129.0000	48.00	-6,192.00
	41	SWPPP INSPECTION AND MAINTENANCE	MONTHS	6.7500	617.00	4,164.75
	42	TRENCH SAFETY SYSTEM (5 TO 10 FEET)	LF	96.0000	5.50	528.00
	43	TRENCH SAFETY SYSTEM (10 TO 15 FEET)	LF	-10.0000	41.00	-410.00
	44	REINFORCED CONCRETE PIPE (C76) (CLASS III) (24 IN)	LF	-14.0000	159.00	-2,226.00
	45	REINFORCED CONCRETE PIPE (C76) (CLASS III) (30 IN)	LF	-16.0000	333.00	-5,328.00
	46	REINFORCED CONCRETE PIPE (C76) (CLASS III) (72 IN)	LF	-8.0000	1,760.00	-14,080.00
	47	CONCRETE COLLAR	EA	-5.0000	1,910.00	-9,550.00
	53	INLET TYPE "A"	EA	-1.0000	4,480.00	-4,480.00
	56	ADJUSTING INLETS (CAPPED)	EA	-1.0000	1,900.00	-1,900.00
	57	REINFORCED CONCRETE SLOPE PAVING (5")	SY	-12.0000	240.00	-2,880.00
	59	PAINTED CURB (YELLOW)	LF	346.0000	1.80	622.80
	60	PAINTED CURB (WHITE)	LF	235.0000	1.80	423.00
	62	FURNISH AND INSTALL PAV MRK TY I (W) (4 IN) (SLD)	LF	-2.0000	0.90	-1.80
	64	FURNISH AND INSTALL PAV MRK TY I (W) (8 IN) (SLD)	LF	-198.0000	2.35	-465.30
	67	FURNISH AND INSTALL PAV MRK TY I (Y) (24 IN) (SLD)	LF	-1.0000	11.00	-11.00
	74	FURNISH AND INSTALL 4" REF PAV MARK (TY II-C- R)	EA	-1.0000	27.50	-27.50
	77	BARRICADES, SIGNS AND TRAFFIC HANDLING	MONTHS	7.7500	7,200.00	55,800.00
	78	WK ZN PAV MARK REMOV (W)4"(DOT)	LF	-32.0000	2.75	-88.00
	79	WK ZN PAV MARK REMOV (W)4"(SLD)	LF	-1214.0000	1.50	-1,821.00
	80	WK ZN PAV MARK REMOV (Y)4"(SLD)	LF	88.0000	1.50	132.00
	81	WK ZN PAV MARK REMOV (W)24"(SLD)	LF	-44.0000	11.00	-484.00
	82	CONSTRUCTING DETOURS (2" HMA & 6" ASPHALT STAB BASE)	SY	159.9500	81.00	12,955.95
	83	ELIM EXT PAV MRK & MRKS (4")	LF	-162.0000	0.95	-153.90
	84	ELIM EXT PAV MRK & MRKS (8")	LF	130.0000	1.25	162.50
	85	ELIM EXT PAV MRK & MRKS (24")	LF	-71.0000	3.00	-213.00
	86	ELIM EXT PAV MRK & MRKS (ARROW)	EA	3.0000	48.00	144.00
	87	ELIM EXT PAV MRK & MRKS (WORD)	EA	3.0000	48.00	144.00
100	VIDEO RECORDING CONSTRUCTION	LS	-1.0000	3,430.00	-3,430.00	
102	OFF-DUTY UNIFORMED PEACE OFFCE - AS DIRECTED ENGINEER (MIN. BID \$25/ HR)	HRS	45.0000	75.50	3,397.50	
8	REMOVE EXISTING 30" RCP	LF	-12.0000	31.00	-372.00	



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Construction	Construction					
	24	PIPE (PVC) (SCH 40)(4 IN)	LF	-4.0000	41.50	-166.00
	Container Total					-2,764.17
Grand Total					1,789.04	

CERTIFICATE OF INTERESTED PARTIES

FORM **1295**

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
 Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
 CERTIFICATION OF FILING**

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
 Millis Development & Construction, LLC
 Missouri City, TX United States

Certificate Number:
 2025-1382517

Date Filed:
 10/28/2025

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
 Fort Bend County

Date Acknowledged:
 12/18/2025

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.
 17404-13-CN-2
 Voss Road Intersections (17404-13) CO #01

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary
	Rastegar, Julie	Missouri City, TX United States	X	
	Millis, Chad	Missouri City, TX United States	X	
	Millis, Jason	Missouri City, TX United States	X	

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

 Signature of authorized agent of contracting business entity
 (Declarant)