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July 18, 2012

Richard Stolleis, P.E.
Ft. Bend County Engineer
1124-52 Blume Road
Rosenberg, TX 77471

Re:  Trammel Fresno Road — Project 746
BKI Project 4041
Proposal for Additional Services — USACE Wetlands Individual Permit

Dear Mr. Stolleis:

As requested, I am submitting this proposal for your consideration to perform additional services required to
prepare and submit an application for an individual permit to the U.S. Army Corps of Engineers for wetlands
impacts on this project. This request is for an increase in the Environmental Documents task fee of $82,500.00.

The USACE has issued a preliminary wetlands jurisdictional determination for this project indicating that the
wetland areas within the project right of way delineated by Berg Oliver Associates, Inc. are considered to be
under the jurisdictional control of the Federal government. The impacts to these areas are unavoidable without
acquisition of additional right of way and re-alignment of the roadway. This action has been deemed unfeasible
and application for the individual permit has been agreed to by all the project authorities as the direction to
proceed.

Attached is the proposal from our sub-consultant, Berg Oliver Associates, Inc. outlining the scope of work and
their fee. BKI will continue the overall environmental document coordination, revision and project

management during this process.

The proposed fee for this service is broken down as follows:

Berg Oliver Associates, Inc. $75,000.00
BKI $7.500.00
Total $82,500.00
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OVER 100 YEARS OF SERVICE

We are prepared to begin this work upon your approval and authorization. If you have any questions or need
additional information please let me know.

Sincerely,
P

en Stanley, PE
Director — Houston Operations

cc: files
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BERG ¢ OLIVER ASSOCIATES, INC.

Environmental Science, Engineering & Land Use Consultants
14701 St. Mary's Lane, Suite 400, Houston, Texas 77079
(281) 589-0898  fax: (281) 589-0007
Houston ¢ Dallas/ Fort Worth ¢ WDBE/HUB ¢ www.bergoliver.com

May 18, 2012

Mr. Ken Stanley

Burk-Kleinpeter, Inc.

6420 Richmond Avenue, Suite 675
Houston, Texas 77057

via email: kstanlevi@bkiusa.com

Re: Proposal for a USACE Individual Permit
BOA Project #7403E

Dear Mr. Stanley:

The following proposal is provided to Burk-Kleinpeter, Inc. for environmental services for approximately
62.84 acres, which includes a 2 mile Right-of-Way and detention areas for Trammel-Fresno Road, located
from FM 521 to Fort Bend Parkway, in Fort Bend County, Texas. BergeOliver Associates, Inc.
(Berg# Oliver) will provide special attention to complete the work in a timely and professional manner.
We will begin the assessment upon your acceptance and execution of this proposal.

Berg ¢ Oliver Associates, Inc. is proposing to provide the following service: Task I) U.S. Army Corps of
Engineers (USACE) Individual Permit. Attachment A describes this service.

PROJECT SCHEDULE

The Permit is projected to be submitted to the USACE within forty-five (45) calendar days of receipt of
authorization to proceed. The permit review process by the USACE normally takes between nine (9) to
eighteen (18) months for an Individual Permit. The process begins upon the USACE determination that the
application is complete. Upon review of the initial submittal, the USACE may request additional
information beyond that listed in the Code of Federal Regulations (CFR) to consider the application
complete for processing.

The project completion schedule is the goal of all parties; it does not, however, reflect unusual delays due to
forces beyond the control of Berg# Oliver and/or modifications to the scope of work based upon actual
findings or additional requests by Burk-Kleinpeter, Inc., its agents, or governmental agency.

Environmental laws, regulations, and policies are in a constant state of change and are subject to
differing interpretations by various agencies. Permitting performed by governmental agencies is
unpredictable. All time frames given to clients by Berg ¢ Oliver Associates, Inc. regarding the length of
time necessary to obtain a permit, or other agency clearances, are estimates and NOT a guarantee. There
is also NO assurance that a permit/concurrence will be granted by a government agency. In addition,
there is no assurance that the governmental review process will NOT alter the scope of the project,
require additional information/studies not originally anticipated, require special meetings, or require

Berg ¢ Oliver Associates, Inc.

BOA project number 7403E
May 18, 2012



additional fees outside of those estimated herein. The client agrees to not hold Berg ¢ Oliver Associates,
Inc. liable for delays or additional information requests by any governmental agency as it attempts to
secure a permit or agency clearance while acting on behalf of the client.

RIGHT OF ENTRY

Unless otherwise stated, it is assumed that the client has the authority to enter the property for purposes of
conducting environmental assessments and herein grants that authority to Berg# Oliver.

BASIC COMPENSATION AND METHOD OF PAYMENT

Berg ¢ Oliver proposes to provide the environmental services described in Attachment A to Burk-Kleinpeter,
Inc. on an hourly basis, not to exceed the following amount:

Seventy-Five Thousand Dollars (875,000.00) *

*

This estimate for an Individual Permit is based upon past experience, and includes 535 hours of Project
Management/Mapping time. Extraordinary circumstances, such as regulatory agency reviews based upon recent policy
changes, may require additional tasks or further detailed analysis not covered in the present scope of work. If this task requires
more than a total of 535 hours of Project Management time, the extra hours will be billed hourly as additional services, based
on the attached rate schedule, but will not exceed 10% ($7,500.00) without written approval from the client.

1t is assumed that no MAJOR roadblocks to the permit are presented by the public comment agencies, Texas Commission on
Environmental Quality (TCEQ), and/or USACE. [f extraordinary circumstances/requests for additional details are encountered,
this amount will increase significantly and a change order will be submitted to the client as described above. [fadditional tasks,
such as Hydrogeomorphic (HGM) Modeling, Indirect and Cumulative Impacts (ICI) Analysis, or Alternative Analysis, are
required, the price would dramatically increase. Fach new task required would be addressed in a change order.

This cost estimate is valid for a period of six (6) months beyond the date shown below. After six (6) months,
cost estimates may change due to fluctuations in fuel, subcontractors, and other sources required to
complete the project.

Berg ¢ Oliver will begin the work described herein upon the execution of this proposal by the client.
Invoices for all hourly work will be submitted monthly and will be based upon the attached Rate Schedule
in Attachment B. Payment of all invoices is expected within thirty (30) days of the client’s receipt of the
invoice submitted by Berg# Oliver. If invoice is not paid in full in thirty (30) days, interest will accrue at
1.5% per month (18% per annum).

Berg ¢ Oliver Associates, Inc.
BOA project number 7403E
May 18. 2012



CONFIDENTIALITY OF ASSESSMENT

The assessment and all related work and services of Berg#Oliver Associates, Inc. are confidential.
Berg ¢ Oliver Associates, Inc. is hereby employed by Burk-Kleinpeter, Inc. pursuant to this contract. Under
such contract relationship, all correspondence, written or oral, which relates to the findings of this study are,
to the extent permitted by law, strictly confidential between the parties hereto, unless Berge Oliver
Associates, Inc. receives a written request from the client to offer the results of this study to a third party not
a part of this agreement/proposal. Environmental assessments may occasionally uncover extremely
sensitive findings. It is the responsibility of Berg# Oliver Associates, Inc. to report these findings to the
authorizing client and to no other party.

PROPOSAL ACCEPTANCE AND EXECUTION

Acceptance of this proposal, including the “General Conditions for Services” found in Attachment C, will
be indicated by the signatures below and will serve as authorization to proceed with the work proposed
herein. The signatory below also represents that the client has, or has secured, the authority to grant
permission for Berg# Oliver Associates, Inc. personnel to enter the subject property as necessary to conduct
these assessments and that such permission is granted to Berg ¢ Oliver Associates, Inc. by the execution of
this agreement/proposal. If the client is a Corporation or a Partnership, then the signature below will also
represent the personal guarantee of the individual signing on behalf of the Client.

IN WITNESS THEREOF, Burk-Kleinpeter, Inc. and Berg# Oliver Associates, Inc. have accepted and

executed this proposal for environmental services on this the day of , 2012,
BURK-KLEINPETER, INC.
By:

Authorized Signature

BERG+OLIVER ASSOCIATES, INC.

S AR

Shanon Mathis
Project Manager

Berg ¢ Oliver Associates, Inc,
BOA project number 7403E
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ATTACHMENT A

TASK 1
SECTION 404 CLEAN WATER ACT INDIVIDUAL PERMIT
PREPARATION AND COORDINATION
SCOPE OF WORK

Scope of work for the preparation of a Clean Water Act Section 404 Permit and submission to the
USACE will follow the criteria set forth in 33 CFR 325 (Individual). A conceptual development plan
including profiles must be provided by the client or the client’s consulting engineer. Berg# Oliver will
utilize these plans to create the required permit submittal drawings in the USACE’s preferred format.
The USACE may request an alternatives analysis and best management practice information that must be
provided to Berg ¢ Oliver from the client or consulting engineer. This cost estimate is only preliminary
and does not take in to account the amount of proposed impacts to wetlands and/or “Waters of the
United States.” Berg# Oliver cannot predict or guarantee what the agencies will require during the
permitting process. It is our experience that the amount of work required is related to the amount
of proposed wetlands to be impacted and/or the amount of avoidance and minimization to
wetlands.

Berg ¢ Oliver will perform the following under this task:

1. Draft and submit the Individual Permit application and support documents to the applicant/client for
review prior to submittal to the USACE. (Berg# Oliver must have written approval from the client
authorizing Berg ¢ Oliver to submit the permit application to the USACE.)

2. Section 401 certification is required for Individual Permits. Berge Oliver will draft and submit an

alternatives analysis to the applicant/client for review prior to submittal to the TCEQ, and a Tier I

checklist and/or Tier Il questionnaire, whichever is appropriate, upon written approval from the

applicant/client. The purpose of this information is to satisfy the regulatory guidelines set forth in

Section 401 and Section 404b (1) of the Clean Water Act. Drafting of the alternative analysis is a

lengthy process and will require information from the client and engineer. Section 401 certification is a

separate coordination effort with the TCEQ and is required prior to the USACE authorizing the Section

404 permit.

Attend two (2) on-site meetings with USACE, TCEQ, and resource protection agencies.

Attend two (2) additional meetings with the USACE in Galveston and/or the TCEQ in Austin.

Consult with the client, engineer, and land planner regarding the site development plan and alternatives.

Draft the Public Notice for the USACE, if approved by the USACE Project Manager.

Assist the applicant in responding to agency comment letters submitted during the interagency and/or

thirty (30) day Public Notice period.

8. Consult with the applicant regarding the Wetland Mitigation Plan and design, if deemed necessary. (If
client chooses, Berg ¢ Oliver can prepare the mitigation plan and design under a separate proposal.)

9. Assist the applicant/client in providing the USACE site specific requested information and/or Revised
Site Development Plan, if necessary.

10. The Individual Permit process is constantly evolving and may require additional tasks not
specified in items 1 through 9 above. If additional tasks are required, Berg ¢ Oliver will provide
the client with an additional proposal related to each specific additional task (such as
Alternative Analysis, a real estate feasibility analysis, off-site and on-site avoidance alternatives,
Indirect and Cumulative Impacts (ICI) Analysis and Hydrogeomorphic (HGM) Modeling).

oo B L B ol

Berg ¢ Oliver Associates, Inc.
BOA project number 7403E
May 18, 2012



9105d8¥i-Z1 "ON Penuo]

L0Srr'Es 00E6LE 000555 ZE'LS 00'0Les 00005 00°0¥S 00°02% 00'0Ls 51128 000028 1802 ISNIdXI LO3HI0]
[ 055°0% OFF s 00°'0ES 00'sZs oo'Ls 051§ 0108 5108 00'0ss RN
al 000’k £ 4 oz oF or [1i]3 S¥l ¥ SIYLOL-HNE
SASNINA &0 W — - 31403 FETS) AHAVHDOL0HA
Lo3dia TENRINYd EcEall] IOV LEOL S LHEINEIAD ¥ MO0 HOIoa L] e Tl S3ISNIAXI LI3WIa
ANANTIQ HnYse X Hyse LLX AL
AUYININN
00'SSS'ZLE 00ses’ L 00'054% 00'0% 0008 0000998 000§ 00002 6% 00'0re'6ed o0'o$ 0008 00005'81E 0008 0008 00085 5% ._q._.O._.m__JMh
00°58% 0068 oooes ooo6s 000LLS Q0SLLS 00'SLLE 00°0ZLE 00'0ELS 000ELS 00°0vL 00°08L% 000aLs 00081 HNOH H3d LW HOogy
18§ BZ o o 1] o9 ] o8 Fi4 o o ST o 0 e STYLOL-ENS SHNCH
als ZASYL HOJ SHNOH TVIOL-ENS |
95 H o ¥ uojjeuIpIon] Ja3loig
[ 4 (13 [4 SHaIxF Jo uonesedaiy
ol [T [} oF Zh ¥ aanoN gnd/sBUIpUILY JO JUBLISIES
[43 ol ol al z UDNEUWLLEEC [FUOHIPSUNT J0WS
LEL 6 13 58 (14 [4 uonesedald Jued
[ 5l 51 SE 5l [ RN Jetep) DIDL/SISARUY SaApBWRNY J0VEN
19 Sl ok 0z Zl ¥ S3[0UBDY [IM SBLReR SIS SoUsSIEULODR Y IS
5 SjUBLLL0D olgnd o asliodsay
; SISATYNY ONY ONILLIS TYLINIWNOHIANT - 2 MSYL
] uoheuipiooD) palol,
. e 20/VD ONY LNIWIDYNYW LO3MOHd - | MSYL
HOSSID04S KD O ¥E
"SHH HOEY oo L L LEATYNY SASINTDS 151907018 15120030 HOWLO3roHd | HIFHIONG 4044 | 3ivioossy DN NOLLJINOS3a HSYL
TWLOL NI 0131 19 S NS o5 SONYTLIM 123r0Hd HLTYEH TYNOISEI 0N wolNas HATHD

1S02 ¥08V1
139an9g/371NA3H3S 334

Kunog puag poy

uopua)xy Aempeoy ousald-jawiel) agoy.Le 198loid vog



