
STATE OF TEXAS  § 
    § 
COUNTY OF FORT BEND  § 
  

AMENDMENT TO AGREEMENT FOR 
CONSTRUCTION OF SHERIFF’S OFFICE VOCATIONAL BUILDING #2 

RFP 16-040 

 THIS AMENDMENT, is made and entered into by and between Fort Bend County 
(hereinafter “County”), a body corporate and politic under the laws of the State of Texas, and 
Crain Group, LLC (hereinafter “Contractor”), a company authorized to conduct business in the 
State of Texas. 

 WHEREAS, the parties executed and accepted that certain Agreement for Professional 
Engineering Services on February 2, 2016, (hereinafter “Agreement”); and 

 WHEREAS, the parties desire to amend the Agreement for additional services to be 
provided and increase the total Maximum Compensation for the completion of such additional 
services.   

 NOW, THEREFORE, the parties do mutually agree as follows: 

1. County shall pay Contractor an additional twenty-seven thousand seven 
hundred eighty-one dollars and 60/100 ($27,781.60) to furnish the 
necessary material, equipment and labor to install a fully functional HVAC 
system as described in the change order document dated March 11, 2016 
attached hereto as Exhibit “A” and incorporated herein for all purposes.    

2. The Maximum Compensation payable to Contractor for Services rendered is 
hereby increased to an amount not to exceed two hundred sixty-three 
thousand seven hundred eighty-one dollars and 60/100 ($263,781.60), 
authorized as follows: 

$236,000.00 under the Agreement; and 
$27,781.60 under this Amendment. 

3. The Time of Performance under the Agreement shall hereby be extended 
twenty-eight (28) days to complete the additional services to be rendered 
under this Amendment. 

4. In no case shall the amount paid by County for all Services under the 
Agreement and this Amendment exceed the Maximum Compensation 
without an approved written amendment executed by the parties. 

Except as provided herein, all terms and conditions of the Agreement shall remain 
unchanged. 
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FORT BEND COUNTY       CRAIN GROUP, LLC 
 
 
______________________________     _____________________________  
Robert E. Hebert, County Judge      John Green, Vice President 
      
 
_____________________________     _____________________________ 
Date         Date 
 
 
ATTEST:        
        
        
______________________________    
Laura Richard, County Clerk     
 
 
APPROVED:        
        
        
______________________________    
James Knight,  
Facilities Management/Planning Director     
 
 
APPROVED AS TO LEGAL FORM:        
        
        
______________________________    
Marcus D. Spencer, First Assistant County Attorney 
 

AUDITOR’S CERTIFICATE 

 
I hereby certify that funds are available in the amount of $_______________ to 

accomplish and pay the obligation of Fort Bend County under this contract. 
 

 
____________________________________ 
Robert Ed Sturdivant, County Auditor 
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EXHIBIT A 
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