STATE OF TEXAS §
§

COUNTY OF FORT BEND §

SECOND AMENDMENT TO AGREEMENT FOR

GENERAL CONTRACTING SERVICES PER RFP 14-071
NEW OFFICE BUILDING & ADDITION TO BUD O’SHIELES COMMUNITY CENTER

THIS SECOND AMENDMENT, is made and entered into by and between Fort Bend County
(hereinafter “County”), a body corporate and politic under the laws of the State of Texas, and Bass
Construction Co., Inc., (hereinafter “Contractor”), a company authorized to conduct business in
the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for General
Contracting Services for construction of a new office building and addition to the Bud O’Shieles
Community Center on December 9, 2014, (hereinafter “Agreement”), as amended by document
dated December 15, 2015, (hereinafter “Amendment”), both incorporated by reference herein
for all purposes; and

WHEREAS, the parties desire to further amend the Agreement to reflect a credit for
unused contingency funds as described in Change Order 2, attached hereto as Exhibit A and
incorporated by reference herein for all purposes.

NOW, THEREFORE, the parties do mutually agree as follows:

1. The Agreement is hereby amended to reflect the change in the contract amount as
described in Exhibit A for a credit for the unused contingency funds available to
Contractor in the amount of twenty-one thousand three hundred eighteen dollars
and 91/100 (521,318.91).

2. The Maximum Compensation shall be decreased to an amount not exceed one million
five hundred five thousand nine hundred sixty-seven dollars and 86/100
($1,505,967.86) for the total amount of Services to be provided by Contractor. In no
case shall the amount paid by County to Contractor under the Agreement, the
Amendment or this Second Amendment exceed the Maximum Compensation
without a written agreement.

Except as provided herein, all terms and conditions of the Agreement and the
Amendment shall remain unchanged.
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FORT BEND COUNTY BASS CONSTRUCTION CO, INC.

= e

Robert E. Hebert, County Judge Authorized Agent — Signature
Buc K 33 ASS
Date Authorized Agent — Printed Name
ATTEST: Title
42977
Laura Richard, County Clerk Date
APPROVED:

James Knight
Facilities Management/Planning Director

AUDITOR’S CERTIFICATE

| hereby certify that funds are available in the amount of $

accomplish and pay the obligation of Fort Bend County under this contract.

Robert “Ed” Sturdivant, County Auditor
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BASS

CONSTRUCTION

Change Order

Project:
14-016 Bud O'Shieles Community Center

1124 Damon St
Rosenberg, TX 77471
Ph : (281) 342.2022

Change Order: 2

1330 Band Road Datic T

Rosenberg, TX 77471 Architect's Project:
To Contractor:

Bass Construction Co., Inc.

1124 Damon St.

Rosenberg, TX 77471
The Contract is changed as follows:
Credit for Unused Contingency Funds

14 Credit for Unused Contingency Funds $-21,318.91

The original Contract Amount was $1,478,261.00
Net change by previously authorized Change Orders $49,025.77
The Confract Amount prior to this Change Order was $1,527,286.77
The Contract will be increased by this Change Order in the amount of $-21,318.81
The new Contract Amount including this Change Order will be $1,505,967.86
The date of Substantial Completion as of the date of this Change Order therefore Is
NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACT AND OWNER,
AutoArch Architects Bass Construction Co., Inc. Fort Bend County Facilities &
ARCHITECT CONTRACTOR OWNER
6200 Savoy, Suite 100 1124 Damon St. 301 Jackson Sireet
Houston, TX 77036 .~ Rosenberg, TX 77471 Richmond, TX 77469

1 N LT [ e

(Signature) v (Signature) (Signature)

Bygm Bass -
2o 4 - 7-12 -

By

o6

Q
-4

Date



STATE OF TEXAS §

wn

COUNTY OF FORT BEND §

AMENDMENT TO AGREEMENT FOR
GENERAL CONTRACTING SERVICES PER RFP 14-071
NEW OFFICE BUILDING & ADDITION TO BUD O’SHIELES COMMUNITY CENTER

THIS AMENDMENT, is made and entered into by and between Fort Bend County
(hereinafter “County”), a body corporate and politic under the laws of the State of Texas, and
Bass Construction Co., Inc., (hereinafter “Contractor”), a company authorized to conduct
business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for General
Contracting Services for construction of a new office building and addition to the Bud O’Shieles
Community Center on December 9, 2014, (hereinafter “Agreement”), incorporated by reference
herein for all purposes; and

WHEREAS, the parties desire to amend the Agreement for additional work as described
in the Change Order, attached hereto as Exhibit A and incorporated by reference herein for all
purposes.

NOW, THEREFORE, the parties do mutually agree as follows:

1. The Agreement is hereby amended to reflect the changes as described in Exhibit A
for an increase in compensation to Contractor in an amount not to exceed forty-
nine thousand twenty-five dollars and 77/100 ($49,025.77).

2. The Maximum Compensation shall be increased to an amount not exceed one
million five hundred twenty-seven thousand two hundred eighty-six dollars and
77/100 ($1,527,286.77) for the total amount of Services to be provided by
Contractor. In no case shall the amount paid by County to Contractor under the
Agreement or this Amendment exceed the Maximum Compensation without a
written agreement.

Except as provided herein, all terms and conditions of the Agreement shall remain
unchanged.

[THE REMAINDER OF THIS PAGE INTENTIONALLY LEFT BLANK.]
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FORT BEND COU ’*y W BASS CONSTRUCTION CO, INC.

Robert E. Hebert, Cour’ty Judge Authorized Agent/Signature
12-15-2015 505 &3- &SS

Date Auth/oyrized Agent — Printed Name

ATTEST: Title

Laura Richard, ijntv Clerk

W oNERc /Z 7-/1

APPROVED:

Jameg Knight
ilities Management/Planning Director

AUDITOR'S CERTIFICATE

I hereby certify that funds are available in the amount of $ __5 axb."'? to

accomplish and pay the obligation of Fort Bend County, igj?t contid FA—
j A ;f,;«m_f e

E\Marcus\Agreements\Facilities\Bud Q'Shieles Community Center\Amendment -
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I BASS

1124 Damon St
Rosenberg, TX 77471
CONSTRUCTION Ph: (201) 422022
Change Order
Project: ) Change Order: 1
1330 Band Road
Rosenberg, TX 77471 Archiste Ruchest:
Te Contractor:
Bass Construction Co., Inc
1124 Damon St.
Rosenberg, TX 77471
The Contract is changed as follows:
Add Drive Thru Canopy & (4) Viewing Windows
4 Extend Drive Thru Canopy $15,248.00
8 Add (4) Viewing Windows $4,037.00
7 Replace Celling Tiles in Existing Kilchen $1.469.00
8 Increase Owner's Building Confingency $20,000.00
9 Electrical Changes to Admin & Kitchen Bullding $8.211.77
Totak $49,025.77
The original Contract Amount was $1.478,261.00
Met change by previously authorized Change Orders $0.00
The Contract Amount prior to this Change Order was $1,478,261.00
The Contract will be increased by this Change Order in the amount of $49,025.77
The new Contract Amount Including this Change Order will be $1.527,288.77

The date of Substantial Completion as of the date of this Change Order therefore s 2/15/2016

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACT AND OWNER.

Bass Construction Co., Inc

ARCHITECT CONTRACTOR OWNER
1124 Damon St

(Sgnature) ;w F i (Signaturs)

Lo sneou pe Dot O 6055 -

By By By

[Z-. jO0.201$

(2-9-15"




STATE OF TEXAS §

§
COUNTY OF FORT BEND §

AGREEMENT FOR GENERAL CONTRACTING SERVICES PER RFP 14-071
NEW OFFICE BUILDING & ADDITION TO BUD O’SHIELES COMMUNITY CENTER

THIS AGREEMENT is made and entered into by and between Fort Bend County,
(hereinafter “County”), a body corporate and politic under the laws of the State of Texas, and
Bass Construction Co., Inc. (hereinafter “Contractor”), a company authorized to conduct
business in the State of Texas.

WITNESSETH

WHEREAS, County desires that Contractor provide General Contracting Services for the
construction of the new office building and addition to the Bud O’Shieles Community Center
(hereinafter “Services”) pursuant to RFP 14-071; and

WHEREAS, Contractor represents that it is qualified and desires to perform such
services.

NOW, THEREFORE, in consideration of the mutual covenants and conditions set forth
below, the parties agree as follows:

AGREEMENT

Section 1. Scope of Services

1.1  Contractor shall render Services to County as described in the New Office Building
and Addition to the Bud O’Shieles Community Center Drawings and Specifications issued for the
Building Permit and Bidding dated September 8, 2014, defined as the Scope of Services and
further described in Exhibit A, attached hereto and incorporated herein for all purposes.

1.2 In accordance with Chapter 2258 of the Texas Government Code, all persons
employed by Contractor shall be compensated at not less than the rates shown in the attached
Exhibit B. Contractor shall keep detailed records of each of its workers and said records shall be
made available to County for inspection at all reasonable times.

Section 2. Personnel

2.1 Contractor represents that it presently has, or is able to obtain, adequate qualified
personnel in its employment for the timely performance of the Scope of Services required
under this Agreement and that Contractor shall furnish and maintain, at its own expense,
adequate and sufficient personnel, in the opinion of County, to perform the Scope of Services
when and as required and without delays.



2.2 All employees of Contractor shall have such knowledge and experience as will
enable them to perform the duties assigned to them. Any employee of Contractor who, in the
opinion of County, is incompetent or by his conduct becomes detrimental to the project shall,
upon request of County, immediately be removed from association with the project.

Section 3. Compensation and Payment

3.1 Contractor’s fees shall be calculated at the rates set forth in the attached Exhibit A. The
Maximum Compensation for the performance of Services within the Scope of Services
described in Exhibit A is one million four hundred seventy-eight thousand two hundred sixty-
one dollars and no/00 ($1,478,261.00). In no case shall the amount paid by County under this
Agreement exceed the Maximum Compensation without an approved change order.

3.2 All performance of the Scope of Services by Contractor including any changes in the
Scope of Services and revision of work satisfactorily performed will be performed only when
approved in advance and authorized by County.

3.3 County will pay Contractor based on the following procedures: Upon completion of
the tasks identified in the Scope of Services, Contractor shall submit to County one {1) scanned
(pdf) and two (2) original copies of invoices showing the amounts due for services performed in
a form acceptable to County. County shall review such invoices and approve them within 30
calendar days with such modifications as are consistent with this Agreement and forward same
to the Auditor for processing. County shall pay each such approved invoice within thirty (30)
calendar days. County reserves the right to withhold payment pending verification of
satisfactory work performed.

Section 4. Limit of Appropriation

4.1 Contractor clearly understands and agrees, such understanding and agreement
being of the absolute essence of this Agreement, that County shall have available the total
maximum sum of one million four hundred seventy-eight thousand two hundred sixty-one
dollars and no/00 ($1,478,261.00), specifically allocated to fully discharge any and all liabilities
County may incur.

4.2 Contractor does further understand and agree, said understanding and agreement
also being of the absolute essence of this Agreement, that the total maximum compensation
that Contractor may become entitled to and the total maximum sum that County may become
liable to pay to Contractor shall not under any conditions, circumstances, or interpretations
thereof exceed one million four hundred seventy-eight thousand two hundred sixty-one dollars
and no/00 ($1,478,261.00).

Section 5. Time of Performance

The time for performance of the Scope of Services by Contractor shall begin with receipt
of the building permit from the City of Rosenberg and end no later than three hundred (300)

Page 2 of 12



calendar days thereafter. Contractor shall complete the tasks described in the Scope of
Services within this time or within such additional time as may be extended by the County. If
Contractor has not substantially completed the tasks described in the Scope of Services within
the time of performance, or as adjusted by extension of time approved by Commissioners
Court, County will deduct (from the final payment, as liquidated damages), the sum of three
hundred dollars and 00/00 ($300.00) per calendar day that tasks remain not substantially
complete, such sum is agreed upon as a reasonable and proper measure of damages which
County will sustain per day by failure of Contractor to substantially complete work within
contract time. It is understood that said sum shall be considered as liquidated damages and
shall in no sense be considered as a penalty against Contractor.

Section 6. Modifications and Waivers

6.1 The parties may not amend or waive this Agreement, except by a written agreement
executed by both parties.

6.2 No failure or delay in exercising any right or remedy or requiring the satisfaction of
any condition under this Agreement, and no course of dealing between the parties, operates as
a waiver or estoppel of any right, remedy, or condition.

6.3 The rights and remedies of the parties set forth in this Agreement are not exclusive
of, but are cumulative to, any rights or remedies now or subsequently existing at law, in equity,
or by statute.

Section 7. Termination

7l Termination for Convenience: County may terminate this Agreement at any time
upon thirty (30) days written notice.

7.2 Termination for Default

7.2.1 County may terminate the whole or any part of this Agreement for cause in
the following circumstances:

7.2.1.1 If Contractor fails to perform services within the time specified in the
Scope of Services or any extension thereof granted by the County in
writing;

7.2.1.2 If Contractor materially breaches any of the covenants or terms and
conditions set forth in this Agreement or fails to perform any of the other
provisions of this Agreement or so fails to make progress as to endanger
performance of this Agreement in accordance with its terms, and in any
of these circumstances does not cure such breach or failure to County’s
reasonable satisfaction within a period of ten (10) calendar days after
receipt of notice from County specifying such breach or failure.
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7.2.2 |If, after termination, it is determined for any reason whatsoever that
Contractor was not in default, or that the default was excusable, the rights
and obligations of the parties shall be the same as if the termination had
been issued for the convenience of the County in accordance with Section
7.1 above.

7.3 Upon termination of this Agreement, County shall compensate Contractor in
accordance with Section 3, above, for those services which were provided under this
Agreement prior to its termination and which have not been previously invoiced to County.
Contractor’s final invoice for said services will be presented to and paid by County in the same
manner set forth in Section 3 above.

7.4 If County terminates this Agreement as provided in this Section, no fees of any type,
other than fees due and payable at the Termination Date, shall thereafter be paid to
Contractor.

Section 8. Ownership and Reuse of Documents

All documents, data, reports, research, graphic presentation materials, etc., developed
by Contractor as a part of its work under this Agreement, shall become the property of County
upon completion of this Agreement, or in the event of termination or cancellation thereof, at
the time of payment under Section 3 for work performed. Contractor shall promptly furnish all
such data and material to County on request.

Section 9. Inspection of Books and Records

Contractor will permit County, or any duly authorized agent of County, to inspect and
examine the books and records of Contractor for the purpose of verifying the amount of work
performed under the Scope of Services. County’s right to inspect survives the termination of
this Agreement for a period of four years.

Section 10. Insurance

10.1 Prior to commencement of the Services, Contractor shall furnish County with
properly executed certificates of insurance which shall evidence all insurance required and
provide that such insurance shall not be canceled, except on 30 days’ prior written notice to
County. Contractor shall provide certified copies of insurance endorsements and/or policies if
requested by County. Contractor shall maintain such insurance coverage from the time Services
commence until Services are completed and provide replacement certificates, policies and/or
endorsements for any such insurance expiring prior to completion of Services. Contractor shall
obtain such insurance written on an Occurrence form from such companies having Bests rating
of A/VII or better, licensed or approved to transact business in the State of Texas, and shall
obtain such insurance of the following types and minimum limits:
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10.1.1 Workers Compensation in accordance with the laws of the State of Texas.
Substitutes to genuine Workers” Compensation Insurance will not be allowed.

10.1.2 Employers’ Liability insurance with limits of not less than $1,000,000 per injury
by accident, $1,000,000 per injury by disease, and $1,000,000 per bodily injury
by disease.

10.1.3 Commercial general liability insurance with a limit of not less than $1,000,000
each occurrence and $2,000,000 in the annual aggregate. Policy shall cover
liability for bodily injury, personal injury, and property damage and
products/completed operations arising our of the business operations of the
policyholder.

10.2 Business Automobile Liability coverage applying to owned, non-owned and hired
automobiles with limits not less than $1,000,000 each occurrence combined single limit for
Bodily Injury and Property Damage combined.

10.3 County and the members of Commissioners Court shall be named as additional
insured to all required coverage except for Workers” Compensation and Professional Liability (if
required). All Liability policies written on behalf of Contractor shall contain a waiver of
subrogation in favor of County and members of Commissioners Court.

10.4 If required coverage is written on a claims-made basis, Contractor warrants that any
retroactive date applicable to coverage under the policy precedes the effective date of the
Contract and that continuous coverage will be maintained or an extended discovery period will
be exercised for a period of two {2) years beginning from the time the work under this Contract
is completed.

10.5 Contractor shall not commence any portion of the work under this Contract until it
has obtained the insurance required herein and certificates of such insurance have been filed
with and approved by Fort Bend County.

10.6  No cancellation of or changes to the certificates, or the policies, may be made
without sixty (60) days prior, written notification to Fort Bend County.

10.7 Approval of the insurance by Fort Bend County shall not relieve or decrease the
liability of the Contractor.

10.8 Builders Risk Insurance: Contractor shall obtain and keep in full force and effect
until the Transfer Date, Builders Risk Insurance, subject to policy terms and conditions, of direct
physical loss or damage to property, materials, equipment and supplies which are to become an
integral part of the Project, whether owned by Contractor, or subcontractors of every tier, and
in which one or more of same has an insurable interest, while in transit, while at the
Construction Site awaiting construction, during construction, and until the Transfer Date. Such
insurance shall be maintained to cover, as nearly as practicable, the insurable value of such
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property, materials, equipment and supplies at risk, and shall contain a waiver of subrogation in
favor of Contractor, Architect, subcontractors of any tier and Owner for loss or damage
occurring during the Work and shall name Contractor as the named insured and Owner as
additional insureds. All Builder's Risk Insurance proceeds shall be paid directly to the
Contractor.

Section 11. Performance and Payment Bond

Contractor shall post with County, not later than ten (10) days of the execution of this
Agreement, a performance and payment bond in the amount of one hundred percent (100%) of
the total lump sum price in such form as is satisfactory to County. The bond shall be executed
by a corporate surety company duly authorized and admitted to do business in the State of
Texas and licensed to issue such a bond in the State of Texas.

Section 12. Indemnity

CONTRACTOR SHALL INDEMNIFY AND DEFEND COUNTY AGAINST ALL LOSSES,
LIABILITIES, CLAIMS, CAUSES OF ACTION, AND OTHER EXPENSES, INCLUDING REASONABLE
ATTORNEYS FEES, ARISING FROM ACTIVITIES OF CONTRACTOR, ITS AGENTS, SERVANTS OR
EMPLOYEES, PERFORMED UNDER THIS AGREEMENT THAT RESULT FROM THE NEGLIGENT
ACT, ERROR, OR OMISSION OF CONTRACTOR OR ANY OF CONTRACTOR’S AGENTS, SERVANTS
OR EMPLOYEES.

12.1  Contractor shall timely report all such matters to County and shall, upon the receipt
of any such claim, demand, suit, action, proceeding, lien or judgment, not later than the
fifteenth (15™) day of each month; provide County with a written report on each such matter,
setting forth the status of each matter, the schedule or planned proceedings with respect to
each matter and the cooperation or assistance, if any, of County required by Contractor in the
defense of each matter.

12.2  Contractor’s duty to defend, indemnify and hold County harmless shall be absolute.
It shall not abate or end by reason of the expiration or termination of any contract unless
otherwise agreed by County in writing. The provisions of this section shall survive the
termination of the contract and shall remain in full force and effect with respect to all such
matters no matter when they arise.

12.3 In the event of any dispute between the parties as to whether a claim, demand, suit,
action, proceeding, lien or judgment appears to have been caused by or appears to have arisen
out of or in connection with acts or omissions of Contractor, Contractor shall nevertheless fully
defend such claim, demand, suit, action, proceeding, lien or judgment until and unless there is a
determination by a court of competent jurisdiction that the acts and omissions of Respondent
are not at issue in the matter.

12.4 Contractor’s indemnification shall cover, and Contractor agrees to indemnify County,
in the event County is found to have been negligent for having selected Contractor to perform
the work described in this request.
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12.5 The provision by Contractor of insurance shall not limit the liability of Contractor
under an agreement.

12.6  Contractor shall cause all trade contractors and any other contractor who may have
a contract to perform construction or installation work in the area where work will be
performed under this agreement, to agree to indemnify County and to hold it harmless from all
claims for bodily injury and property damage that arise from said Contractor’s operations. Such
provisions shall be in form satisfactory to County.

12.7 Loss Deduction Clause — County shall be exempt from, and in no way liable for, any
sums of money which may represent a deductible in any insurance policy. The payment of
deductibles shall be the sole responsibility of Contractor and/or trade contractor providing such
insurance.

Section 13. Confidential and Proprietary Information

13.1 Contractor acknowledges that it and its employees or agents may, in the course of
performing their responsibilities under this Agreement, be exposed to or acquire information
that is confidential to County. Any and all information of any form obtained by Contractor or its
employees or agents from County in the performance of this Agreement shall be deemed to be
confidential information of County ("Confidential Information"). Any reports or other
documents or items (including software) that result from the use of the Confidential
Information by Contractor shall be treated with respect to confidentiality in the same manner
as the Confidential Information. Confidential Information shall be deemed not to include
information that (a) is or becomes (other than by disclosure by Contractor) publicly known or is
contained in a publicly available document; (b) is rightfully in Contractor's possession without
the obligation of nondisclosure prior to the time of its disclosure under this Agreement; or (c) is
independently developed by employees or agents of Contractor who can be shown to have had
no access to the Confidential Information.

13.2  Contractor agrees to hold Confidential Information in strict confidence, using at least
the same degree of care that Contractor uses in maintaining the confidentiality of its own
confidential information, and not to copy, reproduce, sell, assign, license, market, transfer or
otherwise dispose of, give, or disclose Confidential Information to third parties or use
Confidential Information for any purposes whatsoever other than the provision of Services to
County hereunder, and to advise each of its employees and agents of their obligations to keep
Confidential Information confidential. Contractor shall use its best efforts to assist County in
identifying and preventing any unauthorized use or disclosure of any Confidential Information.
Without limitation of the foregoing, Contractor shall advise County immediately in the event
Contractor learns or has reason to believe that any person who has had access to Confidential
Information has violated or intends to violate the terms of this Agreement and Contractor will
at its expense cooperate with County in seeking injunctive or other equitable relief in the name
of County or Contractor against any such person. Contractor agrees that, except as directed by
County, Contractor will not at any time during or after the term of this Agreement disclose,
directly or indirectly, any Confidential Information to any person, and that upon termination of
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this Agreement or at County's request, Contractor will promptly turn over to County all
documents, papers, and other matter in Contractor’s possession which embody Confidential
Information.

13.3  Contractor acknowledges that a breach of this Section, including disclosure of any
Confidential Information, or disclosure of other information that, at law or in equity, ought to
remain confidential, will give rise to irreparable injury to County that is inadequately
compensable in damages. Accordingly, County may seek and obtain injunctive relief against the
breach or threatened breach of the foregoing undertakings, in addition to any other legal
remedies that may be available. Contractor acknowledges and agrees that the covenants
contained herein are necessary for the protection of the legitimate business interest of County
and are reasonable in scope and content.

13.4 Contractor in providing all services hereunder agrees to abide by the provisions of
any applicable Federal or State Data Privacy Act.

13.5 Contractor expressly acknowledges that County is subject to the Texas Public
Information Act, TEX. GOV'T CODE ANN. §§ 552.001 et seq., as amended, and notwithstanding
any provision in the Agreement to the contrary, County will make any information related to
the Agreement, or otherwise, available to third parties in accordance with the Texas Public
Information Act. Any proprietary or confidential information marked as such provided to
County by Consultant shall not be disclosed to any third party, except as directed by the Texas
Attorney General in response to a request for such under the Texas Public Information Act,
which provides for notice to the owner of such marked information and the opportunity for the
owner of such information to notify the Attorney General of the reasons why such information
should not be disclosed. The terms and conditions of the Agreement are not proprietary or
confidential information.

Section 14. Independent Contractor

14.1 In the performance of work or services hereunder, Contractor shall be deemed an
independent contractor, and any of its agents, employees, officers, or volunteers performing
work required hereunder shall be deemed solely as employees of contractor or, where
permitted, of its subcontractors.

14.2  Contractor and its agents, employees, officers, or volunteers shall not, by performing
work pursuant to this Agreement, be deemed to be employees, agents, or servants of County
and shall not be entitled to any of the privileges or benefits of County employment.

Section 15. Notices

15.1 Each party giving any notice or making any request, demand, or other
communication (each, a “Notice”) pursuant to this Agreement shall do so in writing and shall
use one of the following methods of delivery, each of which, for purposes of this Agreement, is
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a writing: personal delivery, registered or certified mail (in each case, return receipt requested
and postage prepaid), or nationally recognized overnight courier (with all fees prepaid).

15.2 Each party giving a Notice shall address the Notice to the receiving party at the
address listed below or to another address designated by a party in a Notice pursuant to this
Section:

County: Fort Bend County Facilities Management and Planning
Attn: Director
301 Jackson Street
Richmond, Texas 77469

With a copy to: Fort Bend County
Attn: County Judge
401 Jackson Street
Richmond, Texas 77469

Contractor: Bass Construction Co., Inc.
1124 Damon Street
Rosenberg, Texas 77471

15.3 Notice is effective only if the party giving or making the Notice has complied with
subsections 15.1 and 15.2 and if the addressee has received the Notice. A Notice is deemed
received as follows:

15.3.1 If the Notice is delivered in person, or sent by registered or certified mail or a
nationally recognized overnight courier, upon receipt as indicated by the date on
the signed receipt.

15.3.2 If the addressee rejects or otherwise refuses to accept the Notice, or if the
Notice cannot be delivered because of a change in address for which no Notice
was given, then upon the rejection, refusal, or inability to deliver.

Section 16. Compliance with Laws

Contractor shall comply with all federal, state, and local laws, statutes, ordinances, rules
and regulations, and the orders and decrees of any courts or administrative bodies or tribunals
in any matter affecting the performance of this Agreement, including, without limitation,
Worker’'s Compensation laws, minimum and maximum salary and wage statutes and
regulations, licensing laws and regulations. When required by County, Contractor shall furnish
County with certification of compliance with said laws, statutes, ordinances, rules, regulations,
orders, and decrees above specified.

Section 17. Performance Warranty
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17.1  Contractor warrants to County that Contractor has the skill and knowledge ordinarily
possessed by well-informed members of its trade or profession practicing in the greater
Houston metropolitan area and Contractor will apply that skill and knowledge with care and
diligence to ensure that the Services provided hereunder will be performed and delivered in
accordance with the highest professional standards.

17.2  Contractor warrants to County that the Services will be free from material errors and
will materially conform to all requirements and specifications contained in the attached Exhibit
A.

Section 18. Assignment and Delegation

18.1 Neither party may assign any of its rights under this Agreement, except with the
prior written consent of the other party. That party shall not unreasonably withhold its
consent. All assignments of rights are prohibited under this subsection, whether they are
voluntarily or involuntarily, by merger, consolidation, dissolution, operation of law, or any other
manner.

18.2 Neither party may delegate any performance under this Agreement.

18.3 Any purported assignment of rights or delegation of performance in violation of this
Section is void.

Section 19, Applicable Law

The laws of the State of Texas govern all disputes arising out of or relating to this
Agreement. The parties hereto acknowledge that venue is proper in Fort Bend County, Texas,
for all legal actions or proceedings arising out of or relating to this Agreement and waive the
right to sue or be sued elsewhere. Nothing in the Agreement shall be construed to waive the
County’s sovereign immunity.

Section 20. Successors and Assigns

County and Contractor bind themselves and their successors, executors, administrators
and assigns to the other party of this Agreement and to the successors, executors,
administrators and assigns of the other party, in respect to all covenants of this Agreement.

Section 21. Third Party Beneficiaries
This Agreement does not confer any enforceable rights or remedies upon any person
other than the parties.

Section 22. Severability

If any provision of this Agreement is determined to be invalid, illegal, or unenforceable,
the remaining provisions remain in full force, if the essential terms and conditions of this
Agreement for each party remain valid, binding, and enforceable.
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Section 23. Publicity

Contact with citizens of Fort Bend County, media outlets, or governmental agencies shall
be the sole responsibility of County. Under no circumstances whatsoever, shall Contractor
release any material or information developed or received in the performance of the Services
hereunder without the express written permission of County, except where required to do so
by law.

Section 24. Captions

The section captions used in this Agreement are for convenience of reference only and
do not affect the interpretation or construction of this Agreement.

Section 25. Conflict

In the event there is a conflict between this Agreement and the attached exhibit, this
Agreement controls.

IN WITNESS WHEREOF, the parties hereto have signed or have caused their respective
names to be signed to multiple counterparts to be effective on the _9*% day of

Decesmben, 2014,

[THE REMAINDER OF THIS PAGE IS INTENTIONALLY LEFT BLANK.]
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FORT COUNTY H BASS CONSTRUCTION CO, INC.

} /A a

Robert E. Hebert, CountyJudge Authorized Agelﬁt- Signature

506 . ég'%s

Authorized Agent- Printed Name

ATTEST: ﬁ 7E3.

Title

,%/;aoﬁ:%&w /—1'7/-/‘7[

Dianne Wilson, County Clerk Date il
) i,
\ONERS"

/s,

7

o-.“odfg’
07z,

APPROVED:

0. -
"o.....c". \?}

dgﬁ”yﬁ.ﬁ&*““\

1\MDS\Agreement — GC Sves.BudOShielesCC.Bass
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EXHIBIT 1 - VALUE ENGINEERING, QUALIFICATIONS, EXCLUSIONS

1) Lime Stabilization

11/26/14 7:50 AM

Value Engineering

ORIGINAL PRICE:

Deduct:

In lieu of constructing the Building Pad per Spec Section 313200, paragraph 1.2.A.1.
the Building Pad is to be constructed per the following option found on page 5 of
Geotechnical Study, prepared by Arm Soil Testing, on May 19. 2014, which states:
Undercut upper 4 feet of existing high plasticity expansive clays and replace with
compacted low plasticity structural fill or top the existing soils with 4 feet of

compacted low plasticity structural fill.

2) Waterproofing Material

a) Replace the self-adhering shect barriers found in Spec Section
072715 with Sonncborn 700b.

b) Replace the 7 0z copper tlashing found in Spec Section 042000
with Poly Guard 400 40 mil sclf adhering tlexible flashing.

3) Canopies

a) Delete all 5 cancpies as designed and called out on drawings:

- A2.00 Rev 10/12/2014
- A2.02 Rev 10/01/2014
- A2.04 Rev 09/08/2014
- A2.03 Rev 09/08/2014
- A3.02 Rev 09/08/2014
- 5202 Rev 10/01/2014

b) Add 3 each 4'x 15" Extruded Aluminum, Column Supported
Canoptes in Clear Anodized Finish. Locations to be as shown on

drawings:

-A2.00 Rev 10/12/2014
- A2.02 Rev 10/61/201=
- A2.04 Rev 09/08/2014
- A2.03 Rev 09/08/201+
- A3.02 Rev 09/08/2014
-S5202 Rev 10/01/2014

4y Storefront / Glazing / Framing
a) Delete the following paragraphs from spec section 084100
which call for special engineering requirements:

- 1.6.B.1
RIS &S|

b) Change Frame Finish from Class 1 (per paragraph 2.4.B of
Spee Section 084100) to Class 2.

Deduct:

Deduct:

Add:

Deduct:

Deduct:

$1,587,000.00

-$10,112.00

-$6.871.00

-$20.088.00

$10,163.26

-$2.439.00

-$728.00



5) HVAC Ductwork Shop Drawings Deduct: -$4.,972.00
Delete the following words from Spec Section 013300 item
1.4.D.2.1 - "Sheet Metal Work" (shop drawings)

6) HYAC Misc Items Deduct: -$3.035.00
a) Delete Hot Gas Bypass requirement for Split DX Systems in
note 7 on drawing M0.02.
b) Delete Hail Guards for Condensing Units required per lines 8 and
11 on drawing M0.02
¢) Change Aluminum Air Outlets shown in Air Qutlet Schedule
on drawing M0.02 to steel.
d) Utlize perforated return air grilles in lieu of egg-crate

7) Light Fixture Package Deduct: -$4.937.00
For Light I'ixtures Type "A" and "AL" change the model
from Lithonia 2RT8S 232 MVOLT BINP PWS 1836 L.835HTS
to Lithonia 2AV G 232 MDR MVOLT GEB 10IS on drawing E0.02
See attached cut sheets (2 pages).

8) Pre-Eng Metal Building Deduct: -$9.897.00
a) Revise root line from a "Dutch-hip" to a "hip" style on drawings
A2.03, A3.00. A3.01. A4.01
b) To accommodate "hip” style roof, revise building from 4 bays
to 3 bays. Exact bay spacing to be by building manufacturer
¢) Revise Floor plans and Exterior Elevations to accommodate
revised locations ot building frames on drawings A2.00. A2.01.
A2.02. A3.00, A3.01, S2.01, S2.02

9) Soffits Deduct: -$9.798.00
Delete Soffit around new ollice building and revise detail 13/A4.02
to more closely match detail 17/A4.02. Refer to drawings A2.02.
A2.03, A3.00. A3.01. A4.00, A4.01. A4.10

10) Connector Building Between New Office Bldg and Existing Deduct: -$14.857.00
a) Delete enclosed Entrance Lobby Room #158
b) Add 1 each 10°-3" x 11'-6" Extruded Aluminum. Column
Supported Canopy in Clear Anodized Finish where Room #1358 was.
Refer to drawings A2.00. A2.01. A2.02, A2.03. A3.00, A3.01.
A5.06, 5202, E2.01

11) Carpeting Deduct: -$941.00
a) In description for CPT-1 on drawing A5.06. change words
"Carpet Tile" to "Carpet Rolls".
b) Replace spec section 096813 - Tile Carpeting with a Roll
Carpet spec.



12) Ceiling Tile Deduct: $0.00
On drawing A2.02. revise Keynote C07 in the Multipurpose
Education Room 003 to say "Replace existing ceiling tiles. Existing
grid to remain”.

13) Kitchen Equipment Deduct:  -$35,227.00
All Kitchen Equipment to be furnished and installed under
separate contract. Kitchen Equipment is not in the general
contractor’s scope of work.

VALUE ENGINEERING SUBTOTAL  -$133,738.74

REVISED PROPOSAL PRICE $1,453,261.26

Qualifications
a) The Window Treatments are to be provided only at exterior
windows of the New Oftfice Building
b) No additional HVAC work is shown or included in the existing
tacility.

Exclusions
- Lightning Protection
- Intrusion Detection / Alarm System
- Intercom System
- Public Address System
- Audio / Video System
- Data Cabling
- CCTV / Surveillance System
- Access Control
- Ansul System
- Lxpansion Joint Covers
- Fiberglass Reinforced Panels
- Flooring i the Walk-In-Freezer
- Visual Display Boards



i oy
N ' 2

Vacue Encinees
VA L/THONIA LIGHTING'

FEATURES & SPECIFICATIONS

INTENDED USE — The Avante 2v4 is a general lighting luminaire for [arge spaces including open offices,
circulation areas, cl libraries, caff girport ticketing and wait areas, and numercus other
commercial applications. Static or air functions available. Certain airborne contaminants can
diminish integrity of acrylic. CHick here for Aurylic Environmental Cempatibilit far
sujtable uses.

CONSTRUCTION — Housing is gloss white enamel on cold rolfed steel. All edges hemmed or rounded.
All shieldings pivat on light traps and swing down for easy lamp access.

Molded light traps prevent fight leaks between shielding and endplates.

All air and screw slot units supplied with sarev-on tee bar dips. Ballast access is from below.

OPTICS — Twin matte white polyester powder paint finkshed reflectors provide uniform light
distribution. Optimal low brightness diffuse aluminum stepped reflectors available,

Alf diffusers control direct light distribution and glare by shielding lamps from direct view.

Metal diffuser staggered round holes {MDR} 52% open perferated metal with 075" diameter holes
backed with white acrylic diffuser.

Straightblade louver (SBL) sidesof perforated metal with staggered round holes and solid blade louvered
center. Sides and louver backed with white acryfic diffuser.

Metal diffuser aligned mini shats {MDM) 45% open perforated metal backed with white acrylic diffuser.
Acrylic diffuser prismatic lens (ADP) extruded acrylic lens backed with white 2crylic diffuser.

Metal diffuser with center shots (MDC) 2% open metal, 075" diameter holes with 1% wide solid center.

Slotted with 1/2" x 2" apen slots. Diffuser is backed with white acrylic overfay.

ELECTRICAL — All ballests supplied areclass P, thermally protected, resetting, HPF, non-PCB, UL Listed,

(54 certified. Ballasts are sound rated 4, Standard combinations conform to UL 935,

INSTALLATION — Trims available for standard 1" and 9/16" tee bar or screw slot grids.

Fixtures can be row mounted end-to-end.

Drywall ceiling adaptors available.

LISTINGS — UL Listed to US and Canadian safety standards. Chicago plenum approved and NYC

approved (see Options).

Avante is covered by one or more of the following patents: 5,988,829; 359,586; 411,64%;

413,402;2,212,513; 87,513,

WARRANTY — 1-year limited warranty. Comple

e warranty terms located at

Actual performance may differ a5 a result of end-user environment and application.
Note: Specifications subject to change without notice.

For shortest lead times, wfigure product using befded opti

N " e o3
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Catalog
Normoes 2AV G 2 32 MDR MVOLT GEB10IS
Hotas
Type
A

Avante

Dirsctfindirect Lighting

2AV 2'x4'

LINEAR FLUGRESCENT
18
1,2 0r 3 lamps

Specifications

Length: 48(121.9)
Width: 24 (61.0)
Diffuser width: 8 (20.3)
Depth:  5-1/2(14.0}
5-7/8 (14.9) for air fixture

All dimensions are inches {tentimeters) unless otherwise indicated.

_ Exomple: 2V G232 MORMYOLT GEB10S

v {32
Humber ![
Series Trim type Air function offamps | lamptype Diffuser Voltage | Options
AV P'wide | G Grictdm {blank) S_teticinq . 1 f 32 3N MODR  Metal diffuser, MVOLT* GEB10IS  Electronic ballast, 5 10% THD, instant start
ST Screwsles skhndionf| 5 E Ifs"a raslieat | oy GEBIOPS  Electronic balast, < 10% THD, programmed rapid start
A Airretum/ | 3 '; SBL - Straightdlade | guere | ApZT Advence"Mark VI low voltage dimming
supply lowver,ound | juiiahla
Mot holes SS100 1.0 ballast factor, SIMPLYS™ system’
incleded § MOM  Metal diffuser, AEG Acryliclitver guard'
mini slots ELI4 Emergency battery pack {nominal 1400 lumens, see Life
ADP Acrylic diffuser, Safety section}
linear pris- GLR Intemnal fast-biow fuse®
maticfens : @ s
e kA HW Hardwire for SIMPLYS™ system, replaces RELOC™ witing
round holes PWS1836 & prewire, /8" dia., 18-gauge, 3 wires
with large N3 New York (ity anproved
center slots' @ i fahia sed
Others available. A ERD L
APB Air pattern contrel blades’
Reflector option
ASR Aluminur stepped reflector
r Hotes

| Recessories: Order as separate axlalog number.

DGA24  Drywall ceiling adapter, unit installation. Use G trim plus
DGA aceessory for fixture trim flange and fixture support in
phaster or plasterboard ceilings.

1 Fefer tooptions and zccessories section for more detailed information.
HVOLT (120277 wolt).

SIMPLYS™ spstem includes 13 $555C RELOC wiring system. Spedify voltage
unless HW [hardwire)or PWS1836 is ordered.

Hustspedfy voltage, 120 or £77.

[ )
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2RV 2x4 Direct/Indirect Lighting

2AV G2 32 MDR, (2) 32W T8 lamps, 2850 lumens per lamp, s/m 1.2 {along) 1.3 (across), test no. LTL 10121

Coefficlents of Utilization

90 " sk
CP Summary pc 80% T0% 50% Zonal Lumen Summary
00 o 20 pw 70%50%30% 50%30%10% 50%30%10% Zone Lumens % Lamp % Fixture
0" 1280 1280 0 B1 B1 81 79793 79 76 76 76 0-30 1010 17.7 26.0
5 1278 11277 1 74 71 6B 69 66 64 66 64 62 0 -40" 1669 29.3 43.0
15" 1233 1253 2 67 61 57 60 58 52 58 54 51 0 -80 3015 52.9 7.7
50° 25" 1141 1194 3 ©B1 54 48 53 47 43 50 46 42 (0 -850 3882 68.1 100.0
35" 1005 1101 o4 56 47 41 46 41 36 45 40 36 80" -180° Q 0.0 0.0
45" 828 969 %5 51 42 36 41 36 31 40 35 31 0 -180" 3882 68.1 100.0
55" 623 806 6 47 38 32 37 31 27 36 31 27
65" 408 590 7 44 34 28 34 28 24 33 27 24
780 211 2, B 41 31 25 31 25 21 30 25 21
85 46 B4 9O 38 29 23 28 23 19 27 22 19 -
80 0 0 10 36 26 21 26 21 17 25 21 17 Efficlency: 68.1%
2RV G332 MDR, (3) 32W T8 lamps, 2850 lumens per lamp, s/m 1.3 {along) 1.3 (across), test no. LTL 10155
- Coefficients of Litilization
pf 20%
CP Summary pc 80% 70% 50% Zonal Lumen Summary
Q g0 pw_70%50%30% 50%30%10% 50%30%10% Zone Lumens % Lamp % Fixture
0" 1934 1934 0O 81 81 8 7979 79 76 76 76 0 -30 1528 17.9 26.2
5 1341 1913 1 74 71 68 69 67 64 66 64 62 0 -40" 2527 29.6 43.3
15" 1880 1871 2 67 62 57 60 56 52 58 54 51 0 -60" 4552 53.2 78.0
25" 1747 1781 3 61 54 48 53 47 43 51 46 42 0 -90° 5837 68.3 100.0
35" 1538 1832 m4 56 48 41 47 41 37 45 40 36 90" -180° 4] 0.0 0.0
45" 1275 1435 gs 51 42 36 42 36 31 40 35 31 0°-180" 5837 68.3 100.0
55" 958 1179 6 47 38 32 37 32 27 3B 31 27
65" 611 B49 7 44 34 28 34 28 24 33 28 24
75 298 431 B 41 31 26 31 25 21 30 25 21
85" 66 80 9 38 29 23 28 23 19 28 23 19 i
0 0 0 10 38 27 2t 26 21 17 26 21 17 Efficiency: 68.3%
[— 0. e o0
28V G3 32 MDR ASR, (3) 32W T8 lamps, 255C [umens per lamp, s/m 1.2 (along) 1.3 (across), test no. LTL 10120
a0 Coefficients of Utilization
of 20%
CP Summary pc BO% 70% 50% Zonal Lumen Summary
70° o 20 pw 709650%30% 50°%:30%10% 50°%30%10% Zone Lumens % Lamp % Fixture
o 1377 1377 0O 50 50 50 48 49 48 47 47 47 0°-30 1051 123 29.2
5 1 1370 1 46 44 42 43 41 40 41 40 39 0O -40 1697 i9.9 47.1
15" 1309 1317 2 42 39 36 38 35 33 36 34 32 0 -80 2307 34.0 80.6
50" 25" 1171 1223 3 38 34 31 33 30 28 32 29 27 0O -90 3806 42.2 100.0
35" G974 1090 4 35 20 26 30 26 24 29 26 23 90" -1807 o] 0.0 0.0
45" 745 @20 ‘&35 32 27 23 26 23 20 26 23 20 O -1B0° 3506 422 100.0
55" 511 728 6 30 24 21 24 20 18 23 20 18
1000 85 297 514 7 28 22 18 22 1B 16 21 18 18
75" 134 254 B 26 20 17 20 17 14 19 16 14
12004 8° 33 54 9 24 19 15 18 15 13 18 15 13 n
: 8 0 0 10 23 17 14 17 14 12 16 14 12 Efficiency: 42.2%
1400 10 20
PP | LTI For additienal photemetric information, visit our website at »
MOUNTING DATA G ST GA STA
Appropriate
Ceiling Type __ TdmType
Exposed grid tee (1" and 2/167) G
Concealed grid tee G \
Screw slot 5T
Plaster or plasterboard G Lay-in trim {expased grid tee} Screw slot trim (screw sict tee] Lay-in trim fexposed grid tee Screw Siot {scre w siot te)

*DGA acressory available 1w provide ceifing wim fznge 2nd fxvure suppart for plaster or plasterbioard ceiting. Recommended rou gh-in dimensions for DEA installation is 24-3/4" x 48-1/4" [Toleranee is +1/8%,-07).

"]

LITHONIA LIt




Bud O'Shieles - Preliminary Schedule of Values

Dec 1. 2014
General Conditions
Allowance 1
Demolition
Earthwork
Termite Control
U/G Utilities
Erosion Control
Striping
Fencing
Concrete
Masonry
Steel Fabrication
Steel Erection
Rough Carpentry
Finish Carpentry / Millwork
Damp / Water Proofing
[nsulation
Root Curb
Doors. Frames, Hardware
OH Doors
Glass / Glazing
Stucceo
Metal Studs / Drywall
Acoustical Ceiling
Tile, Resilient, Carpet
Painting
Toilet Accessories
Signage
Canopies
Kitchen Equip
Window Treatments

Pre-Engineered Metal Bldg Fab
Pre-Engineered Metal Bidg Labor

Sotfit Material
Sottit Labor
Plumbing

HVAC

Clectrical

Fire Alarm System
Owner Contingency

Pricing w/ VE
$170.647.23
$5,000.00
$19,032.90
$88.,624.19
$502.08
$48.341.17
5237392
$2.805.97
$10.385.90
$158.384.35
$84.890.17
$2.075.49
$1,967.40
$4.154.36
$12,939.05
$21.354.07
$17.932.59
$503.48
$47.314.59
$6,100.97
$49.527.69
$0.00
$104.006.48
$39.883.03
$27.494.63
$16.380.04
$1,870.65
$2.999 .45
$10.088.00
$0.00
$1.816.05
$92,773.46
$45.359.69
$0.00

S0.00
$81.470.54
$115,782.07
$149334 29
$9.055.31
$25.000.00

$1,478,261.26
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Fort Bend County RFP 14-071

*Amended 9/19/14
*24.0 PREVAILING WAGES:

This project is subject to the prevailing wage rate requirements of Chapter 2258 of the
Government Code. The Contractor shall pay Fort Bend County sixty dollars ($60.00) for each
worker employed by the Contractor for the provision of services described herein for each
calendar day or part of the day that the worker is paid less than the below stated rates.

General Decision Number: TX140089 09/05/2014 TX89
Superseded General Decision Number: TX20130089

State: Texas
Construction Type: Building
County: Fort Bend County in Texas.

BUILDING CONSTRUCTION PROJECTS (does not include residential construction consisting
of single family homes and apartments up to and including 4 stories)

Modification Number Publication Date

0 01/03/2014
1 01/31/2014
2 05/09/2014
3 07/18/2014
4 08/01/2014
5 09/05/2014

ASBE0022-002 03/01/2014

Rates Fringes
ASBESTOS WORKER/INSULATOR
(Including application of all insulating materials, protective coverings,
coatings and finishing to all type of mechanical systems) $20.75 .85
BOIL0074-002 01/01/2013
BOILERMAKER $22.71 20.63

CARP0551-003 04/01/2014

Carpenter (Acoustical Ceiling Work Only) $21.97 7.98

i1



Fort Bend County RFP 14-071

ELEC0716-004 08/29/2011
ELECTRICIAN (Including Pulling Wire, and Low Voltage
Wiring and Installation of Fire Alarms; Security Systems,
Telephones, and Computers) $27.65 7.70
ELEV0031-001 01/01/2013
ELEVATOR MECHANIC $37.545 25.185

FOOTNOTES: A. 6% under 5 years based on regular hourly rate for all hours worked. 8% over
5 years based on regular hourly rate for all hours worked.

New Year's Day; Memorial Day; Independence Day; Labor Day; Thanksgiving Day; Friday after
Thanksgiving Day; Christmas Day; and Veterans Day.

PLAS0681-002 04/01/2005

PLASTERER
Galveston County $20.15 3.20

* PLUMO0068-005 10/01/2013

Plumbers (Excluding HVAC Pipe) $31.30 9.49
PLUMO0211-007 10/01/2013

Pipefitters (Excluding HVAC Pipe) $29.39 10.31
SFTX0669-001 07/01/2013

SPRINKLER FITTER (Fire Sprinklers) $ 2636 16.62
* SHEE0054-005 07/01/2014

Sheet Metal Worker (Includes HVAC System Installation and
Excludes HVAC Duct) $25.67 12.39

SUTX2005-014 04/28/2005
Asbestos Abatement Worker (Ceilings, Floors, & Walls) $14.00 0.00
BRICKLAYER $18.00 0.00

Carpenter (excluding Acoustical Ceiling Work) $15.94 0.00



Fort Bend County RFP 14-071

CEMENT MASON/CONCRETE FINISHER
DRYWALL FINISHER/TAPER
Drywall Hanger (Including Metal Stud Install)
Formbuilder/Formsetter
GLAZIER
INSULATOR -BATT AND FOAM
IRONWORKER, REINFORCING
IRONWORKER, STRUCTURAL
Laborers:

Common

Mason Tender (Brick)

Mason Tender (Cement)

Pipelayer

Plaster Tender
LATHER
Painter - Brush, Roller & Spray
Pipefitter (HVAC Pipe Only)
POWER EQUIPMENT OPERATOR:

Asphalt Paver

Backhoe

Crane

Forklift

Slab & Wall Saw
ROOFER
Sheetmetal Worker (HVAC Duct Only)
TILE FINISHER
TILE SETTER

TRUCK DRIVER

13

$12.75
3 12.21
$12.49
$11.03
$14.01
$11.00
$ 12.01
$16.15
§ 9.60
$10.27
$ 9.88
$12.34
$12.90
$16.50
$11.14
$18.11
$13.50
$12.48
$18.75
$14.53
51554
$11.38
§15.68
$11.86
$15.71

$10.75

0.00
0.92
1.38
0.00
2.72
0.00
0.00
0.00
0.00
0.00
0.00
0.00
2.1
3.61
0.00
4.65
0.25
0.00
3.07
0.00
3.83
0.00
1.73
0.53
1.01

1.47



Fort Bend County RFP 14-071

WELDERS - Receive rate prescribed for craft performing operation to which welding is
incidental.

Unlisted classifications needed for work not included within the scope of the classifications
listed may be added after award only as provided in the labor standards contract clauses (29CFR

5.5 (a) (1) (i)

The body of each wage determination lists the classification and wage rates that have been found
to be prevailing for the cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical order of "identifiers” that indicate
whether the particular rate is union or non-union.

Union Identifiers

An identifier enclosed in dotted lines beginning with characters other than "SU" denotes that the
union classification and rate have found to be prevailing for that classification. Example:
PLUMO198-005 07/01/2011. The first four letters , PLUM, indicate the international union and
the four-digit number, 0198, that follows indicates the local union number or district council
number where applicable , i.e., Plumbers Local 0198. The next number, 005 in the example, is
an internal number used in processing the wage determination. The date, 07/01/2011, following
these characters is the effective date of the most current negotiated rate/collective bargaining
agreement which would be July 1, 2011 in the above example.

Union prevailing wage rates will be updated to reflect any changes in the collective bargaining
agreements governing the rates.

0000/9999: weighted union wage rates will be published annually each January.
Non-Union Identifiers

Classifications listed under an "SU" identifier were derived from survey data by computing
average rates and are not union rates; however, the data used in computing these rates may
include both union and non-union data. Example: SULA2004-007 5/13/2010. SU indicates the
rates are not union majority rates, LA indicates the State of Louisiana; 2004 is the year of the
survey; and 007 1s an internal number used in producing the wage determination. A 1993 or later
date, 5/13/2010, indicates the classifications and rates under that identifier were issued as a
General Wage Determination on that date.

Survey wage rates will remain in effect and will not change until a new survey is conducted.
WAGE DETERMINATION APPEALS PROCESS
1.) Has there been an initial decision in the matter? This can be:

* an existing published wage determination
* asurvey underlying a wage determination



Fort Bend County RFP 14-071

* a Wage and Hour Division letter setting forth a position on a wage determination matter
* aconformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests for summaries of surveys, should be
with the Wage and Hour Regional Office for the area in which the survey was conducted because
those Regional Offices have responsibility for the Davis-Bacon survey program. If the response
from this initial contact is not satisfactory, then the process described in 2.) and 3.) should be
followed.

With regard to any other matter not yet ripe for the formal process described here, initial contact
should be with the Branch of Construction Wage Determinations, Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the
action) can request review and reconsideration from the Wage and Hour Administrator (See 29
CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the interested party's position and by
any information (wage payment data, project description, area practice material, etc.) that the
requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an interested party may appeal dircctly to
the Administrative Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210
4.) All decisions by the Administrative Review Board are final.
25.0 PERMITS:

It shall be the sole responsibility of the successful Respondent to obtain any required permits in
the name of Fort Bend County.



