
SUPPLEMENTAL AGREEMENT NO. 7 

TO 

AGREEMENT OF DECEMBER 19, 2012 

FOR TOLL SYSTEMS OPERATIONS AND MAINTENANCE AGREEMENT 

THIS SUPPLEMENTAL AGREEMENT is made and entered into on November 15, 2017, and 

modifies the TOLL SYSTEMS OPERERATIONS AND MAINTENANCE AGREEMENT dated 

December 19, 2012 (the “Agreement”) by and between the Fort Bend Grand Parkway Toll Road 

Authority, a Texas Local Government Corporation (the “Authority”), and TransCore, LP, a limited 

partnership organized under the laws of the State of Delaware (herein called “TransCore”). 

The Agreement is hereby modified as follows: 

1. In accordance with Section 1.02 of the Agreement, the Authority and TransCore approve the

addition of services evidenced by the proposal attached as Attachment 7 to this Supplemental

Agreement.

This Supplemental Agreement does not alter, modify, or otherwise change any part of the Agreement, 

except as specifically stated in this Supplemental Agreement. 
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Supplemental Agreement No. 7 
To Agreement of December 19, 2012 
 
 

ATTACHMENT 7 

 

SCOPE OF WORK & COMPENSATION FOR 

FORT BEND HOST CHANGES TO SUPPORT NEW IOP HUB 

 
The reason for Change:  

 

The price for this extension is listed below for the additional support due to the extended Go-Live efforts.  

 

ITEM DESCRIPTION PRICE 

1 Additional Software Engineer 

Support – New IOP HUB 

changes 

$74,404 
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