STATE OF TEXAS §

wn

COUNTY OF FORT BEND §

AMENDMENT TO AGREEMENT FOR
PROFESSIONAL ENGINEERING SERVICES

THIS AMENDMENT, is made and entered into by and between Fort Bend County
(hereinafter “County”), a body corporate and politic under the laws of the State of Texas,
Chiang, Patel and Yerby, Inc. (hereinafter “Contractor”), a company authorized to conduct
business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for
Professional Engineering Services on January 7, 2020 pursuant to SOQ 14-025,
(hereinafter “Agreement”); and

WHEREAS, the parties desire to amend the Agreement to provide Contractor
additional time to perform the Services under the Agreement.

NOW, THEREFORE, the parties do mutually agree to extend the Time of
Performance under the Agreement to end no later than December 31, 2022.

Except as provided herein, all terms and conditions of the Agreement shall remain
unchanged.

BY ACCEPTANCE OF AMENDMENT, CONTRACTOR ACKNOWLEDGES THAT THE
COUNTY IS OPPOSED TO HUMAN TRAFFICKING AND THAT NO COUNTY FUNDS WILL BE
USED IN SUPPORT OF SERVICES OR ACTIVITIES THAT VIOLATE HUMAN TRAFFICKING
LAWS.
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IN WITNESS WHEREOQOF, the parties hereto have signed or have caused their
respective names to be signed to multiple counterparts to be effective on the date signed
by the final party.

FORT BEND COUNTY CHIANG, PATEL, AND YERBY, INC

KP George, County Judge Authorized Agent — Signature

Camille W. Sowells

Date Authorized Agent — Printed Name
ATTEST: Associate Vice President
Title
9/12/2022
Laura Richard, County Clerk Date

APPROVED: //%%

J. Stacy Slawinski, P.E., County Engineer

AUDITOR’S CERTIFICATE

| hereby certify that funds are available in the amount of $ to
accomplish and pay the obligation of Fort Bend County under this contract.

Robert Ed Sturdivant, County Auditor

I:\Marcus\Agreements\Engineering\Road Construction\Packer\Amend 1 - Lift Station Relo.docx.9/23/2021. 19-Eng-100104-A1

Amendment to Agreement for Professional Engineering Services
2013 Mobility Bond Program — Project No. 13219x
Page 2 of 2


hernajil
Stacy


