STATE OF TEXAS §

wn

COUNTY OF FORT BEND §

NINTH AMENDMENT TO PROJECT MANAGEMENT AGREEMENT
(2017 FBC Mobility Bond Program)

THIS NINTH AMENDMENT TO PROJECT MANAGEMENT AGREEMENT (“Ninth
Amendment”) is entered into by and between Fort Bend County, Texas (“County”), a political
subdivision of the state of Texas, and RPS Infrastructure, Inc. (“RPS”), a corporation duly
authorized to conduct business in the state of Texas. County and RPS are hereinafter collectively
referred to as the “Parties” and each individually a “Party.”

WHEREAS, the Parties previously entered into that certain Project Management
Agreement on March 13, 2018 (the “Agreement”) for project management services for the 2017
Fort Bend County Mobility Bond Program; and

WHEREAS, the Agreement was subsequently amended on November 5, 2019 (the “First
Amendment”), May 27, 2020 (the “Ninth Amendment”), October 6, 2020 (the “Third
Amendment”), February 2, 2021 (the “Fourth Amendment”), June 8, 2021 (the “Fifth
Amendment”), September 28, 2021 (the “Sixth Amendment”), December 12, 2021 (the “Seventh
Amendment”), and November 22, 2022 (the “Eighth Amendment”); and

WHEREAS, by execution of this Ninth Amendment, the Parties desire to amend the
Agreement to provide for additional services by RPS, to increase the total Maximum
Compensation for the completion of such services, and to otherwise ratify and confirm all the
terms and conditions as set forth therein.

NOW, THEREFORE, in consideration of the foregoing, the Parties do mutually agree that
the Agreement between the Parties is hereby amended as follows:

1. Scope of Services. County shall pay RPS an additional Three Hundred Twenty Two
Thousand Two Hundred and 00/100 Dollars ($322,200.00) for the performance and
completion of additional services as described in RPS’s Proposal dated April 19, 2023 (the
“Services”) attached hereto as Exhibit “A-9” and incorporated by reference for all intents
and purposes.
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2. Limit of Appropriation. RPS understands and agrees that the Maximum Compensation
payable to RPS for Services rendered under this Agreement is hereby increased to an
amount not to exceed Three Million Six Hundred Eighteen Thousand Nine Hundred Ninety
and 00/100 Dollars ($3,618,990.00) authorized as follows:

$1,000,000.00 under the Agreement
$187,000.00 under the First Amendment
$310,000.00 under the Second Amendment
$300,750.00 under the Third Amendment
$293,750.00 under the Fourth Amendment
$399,995.00 under the Fifth Amendment
$21,100.00 under the Sixth Amendment
$384,995.00 under the Seventh Amendment
$399,200.00 under the Eight Amendment
$322,200.00 under this Ninth Amendment

In no event shall the amount paid by County under this Agreement exceed the Maximum
Compensation without a County approved change order. RPS clearly understands and
agrees, such understanding and agreement being of the absolute essence of this
Agreement, that County shall have available the total maximum sum of Three Million Six
Hundred Eighteen Thousand Nine Hundred Ninety and 00/100 Dollars ($3,618,990.00)
specifically allocated to fully discharge any and all liabilities County may incur under the
Agreement.

RPS does further understand and agree, said understanding and agreement also being of
the absolute essence of the Agreement, that the total Maximum Compensation that RPS
may become entitled to and the total maximum sum that County may become liable to
pay to RPS under the Agreement shall not under any conditions, circumstances, or
interpretations thereof exceed Three Million Six Hundred Eighteen Thousand Nine
Hundred Ninety and 00/100 Dollars ($3,618,990.00).

3. Certain State Law Requirements for Contracts. The contents of this Section are required
by Texas law and are included by County regardless of content For purposes of Sections
2252.152, 2271.002, and 2274.002, Texas Government Code, as amended, RPS hereby
verifies that RPS and any parent company, wholly owned subsidiary, majority-owned
subsidiary, and affiliate:

A. Unless affirmatively declared by the United States government to be excluded
from its federal sanctions regime relating to Sudan or Iran or any federal sanctions
regime relating to a foreign terrorist organization, is not identified on a list
prepared and maintained by the Texas Comptroller of Public Accounts under
Section 806.051, 807.051, or 2252.153 of the Texas Government Code.
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B. If employing ten (10) or more full-time employees and this Agreement has a value
of $100,000.00 or more, RPS does not boycott Israel and is authorized to agree in
such contracts not to boycott Israel during the term of such contracts. “Boycott
Israel” has the meaning provided in § 808.001 of the Texas Government Code.

C. If employing ten (10) or more full-time employees and this Agreement has a value
of $100,000.00 or more, RPS does not boycott energy companies and is authorized
to agree in such contracts not to boycott energy companies during the term of
such contracts. “Boycott energy company” has the meaning provided in § 809.001
of the Texas Government Code.

D. If employing ten (10) or more full-time employees and this Agreement has a value
of $100,000.00 or more, RPS does not have a practice, policy, guidance, or
directive that discriminates against a firearm entity or firearm trade association
and is authorized to agree in such contracts not to discriminate against a firearm
entity or firearm trade association during the term of such contracts.
“Discriminate against a firearm entity or firearm trade association” has the
meaning provided in § 2274.001(3) of the Texas Government Code. “Firearm
entity” and “firearm trade association” have the meanings provided in §
2274.001(6) and (7) of the Texas Government Code.

4, Recitals. The recitals set forth above are incorporated herein by reference and made a
part of the Agreement.

5. Human Trafficking. BY ACCEPTANCE OF THIS AGREEMENT, RPS ACKNOWLEDGES THAT
FORT BEND COUNTY IS OPPOSED TO HUMAN TRAFFICKING AND THAT NO COUNTY
FUNDS WILL BE USED IN SUPPORT OF SERVICES OR ACTIVITIES THAT VIOLATE HUMAN
TRAFFICKING LAWS.

6. Modifications and Conflict. Except as modified herein, the Agreement shall remain in full
force and effect and has not been otherwise modified or amended. If there is a conflict
among documents that make up the Agreement, this Ninth Amendment shall prevail with
regard to the conflict.

{Execution Page Follows}
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FORT BEND COUNTY, TEXAS

KP George, County Judge

Date

ATTEST:

Laura Richard, County Clerk

APPROVED:

A~ /v.'&/.{x"’

>V

J. Stacy Slawinski, P.E., County Engineer

RPS INFRASTRUCTURE, INC.

Authorizﬁrr—ggnﬁme

Lynn Pipkin, P.E.
Authorized Agent- Printed Name

Transport Leader, Houston
Title

6/14/2023
Date

AUDITOR’S CERTIFICATE

| hereby certify that funds are available in the amount of $ to
accomplish and pay the obligation of Fort Bend County, Texas under this Agreement.
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County Auditor
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EXHIBIT A-9

(April 19, 2023 Proposal Follows Behind)
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MAKING
COMPLEX
EASY

Our ref: 007677 575 N. Dairy Ashford

Suite 700
Houston, Texas 77079
T +1 281 589 7257

Date: April 19, 2023

Mr. Stacy Slawinski, P.E.

Fort Bend County Engineering
301 Jackson Street
Richmond, Texas 77469

Attention: Mr. lke Akinwande, P.E.

RE: Proposal for Amendment #9 Supplemental Services on the 2017 Mobility Bond Program
(PO #163936)

Dear Mr. Akinwande:
We appreciate the opportunity to work with the County as a Project Manager on 2017 Mobility Bond
Program. We continue to work hard to provide exceptional service, which includes always striving to

improve from our lessons learned. We have expended the fees allocated to us previously and would like
to request an additional fee be added to our contract.

We propose adding $322,200 to our contract on a time and materials basis. We anticipate the following
breakdown of additional project management effort.

e 000200 Utility Coord. & Relocation/ Encroachment Agreements (All Projects) $101,000

- Project Manager 200 hrs. x $250 = $50,000
- Senior Project Engineer 150 hrs. x $205 = $30,750
- Associate Engineer 150 hrs. x $135 = $20,250

> Lake Olympia Seg 2 ($25,000)

- Update pipeline agreements.

- GCWA Agreement and plans review

- Republic Services donation agreement
- Corp of Engineers Permit

» Chimney Rock ($7,000)
- Coordinate with Center point to provide power to detention pond.
- GCWA Agreement and plans review

> Belknap ($34,500)

- Coordinate ATT relocation overhead to the new poles.
- Additional TCEs have been added to the project.

- Coordinating with MV Church for driveway relocation

- Interlocal agreement with Harris County
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Our ref: 007677

> Moore Rd ($34,500)

- All of the utilities are currently waiting on ROW acquisition to be completed before they
can start on their relocations. We will need to coordinate with each utility regarding

relocations once all the ROW has been completed.

- Corp of Engineers Permit

e 17201 Lake Olympia Segment 2 (Design)
- Department Manager
- Project Manager
- Senior Project Engineer
- Associate Engineer

e 17202 Chimney Rock (Design)
- Department Manager
- Project Manager
- Senior Project Engineer
- Associate Engineer

e 17206 Sidewalk Safety Program (Design)
- Department Manager
- Project Manager
- Senior Project Engineer
- Associate Engineer

e 17207 Burney-Old Richmond (Design)
- Department Manager
- Project Manager

Senior Project Engineer

- Associate Engineer

e 17218x Moore (Design)
- Department Manager
- Project Manager
- Senior Project Engineer
- Associate Engineer

25 hrs. x $300 = $7,500
100 hrs. x $250 = $25,000
80 hrs. x $205 = $16,400
40 hrs. x $155 = $6,200

25 hrs. x $300 = $7,500
100 hrs. x $250 = $25,000
80 hrs. x $205 = $16,400
40 hrs. x $155 = $6,200

25 hrs. x $300 = $7,500
100 hrs. x $250 = $25,000
80 hrs. x $205 = $16,400
40 hrs. x $155 = $6,200

15 hrs. x $300 = $4,500
30 hrs. x $250 = $7,500
20 hrs. x $205 = $4,100
20 hrs. x $155 = $3,100

15 hrs. x $300 = $4,500
100 hrs. x $250 = $25,000
20 hrs. x $205 = $4,100
20 hrs. x $155 = $3,100

Summary of fee per project (Design + Utility Coord.) = $322,200

$55,100

$55,100

$55,100

$19,200

$36,700

17201 Lake Olympia Segment 2 $80,100.00
17202 Chimney Rock $62,100.00
17206 Sidewalk Safety Program $55,100.00
17207 Burney-Old Richmond $19,200.00
17211 Belknap Rd $34,500.00
17218x Moore $71,200.00
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Our ref: 007677

RPS appreciates the opportunity to prepare this proposal for Fort Bend County Engineering and hopes
that it meets with your approval. If you have any questions concerning this proposal, please feel free to

contact me directly. RPS looks forward to a successful project delivery.

Yours sincerely,
for RPS Infrastructure, Inc.

Gabriel Odreman, PE, PMP
Project Manager — Roadway
Gabriel.Odreman@rpsgroup.com
+1(281) 902-3501

fpsgroup.com
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RPS Infrastructure, Inc.
2022 BILLING RATES

Labor Category Hourly Rate
Principal $330.00
Team Leader $300.00
Senior Project Manager $270.00
Project Manager $250.00
Senior Project Engineer $205.00
Senior Designer $180.00
Project Engineer $150.00
EIT $135.00
GIS Technician $130.00
CADD Technician $120.00
Environmental Manager $270.00
Senior Environmental Planner $200.00
Environmental Planner $160.00
Junior Environmental Planner $115.00

Administrative Assistant $105.00



RPS Infrastructure, Inc.
2022 REIMBURSABLE EXPENSES

Category
Plan Sheet Reproduction
e Commercial B/W
e In-House B/W
e Color
Photocopying
e Commercial B/W
e In-House B/W
e Color8.5x 11
e Color11x17
Per-Diem Subsistence
Lodging
Mileage
Plotting
e Draft
Digital Copy

Plan Reproduction, Deliveries, Telephone,

Parking, and Tolls

Subconsultants

MAKING
COMPLEX
EASY

Unit Rate

$0.15 Per Square Foot
$0.25 Per Square Foot
$1.75 Per Square Foot

$0.20 Per Sheet
$0.12 Per Sheet
$0.75

$1.25

$65.00 Per Day
$140.00 Per Night
58.5 cents Per Mile

$4.00 Per Square Foot

At Cost

Cost + 10%



