
STATE OF TEXAS §

§

COUNTY OF FORT BEND §

AGREEMENT FOR PROFESSIONAL ENGINEERING SERVICES

THIS AGREEMENT is made and entered into by and between Fort Bend County,
(hereinafter "County"), a body corporate and politic under the laws of the State of Texas, and
Halff Associates, Inc., (hereinafter "Contractor"), a company authorized to conduct business in
the State of Texas.

WITNESSETH

WHEREAS, County desires that Contractor provide professional engineering services for
the construction of a two-lane asphalt roadway with six-foot shoulders from Klauke Road to
Cottonwood School Road for the Bamore Road - Segment 2 Project, Number 17105, under the
2017 Mobility Bond Program (hereinafter "Services") pursuant to SOQ 14-025; and

WHEREAS, County has determined Contractor is the most highly qualified provider of the
desired Services on the basis of demonstrated competence and qualifications, and County and
Contractor have negotiated to reach a fair and reasonable amount of compensation for the
provision of such Services, as required under Chapter 2254 of the Texas Government Code; and

WHEREAS, Contractor represents that it is qualified and desires to perform such services.

NOW, THEREFORE, in consideration of the mutual covenants and conditions set forth
below, the parties agree as follows:

AGREEMENT

Section 1. Scope of Services

Contractor shall render the professional engineering services, including the preliminary
design, utility coordination, topographic survey, proposed right-of-way documents, geotechnical
investigation, final design, bid phase services and limited construction phase services for the
project as described Contractor's proposal dated April 26, 2018 attached hereto as Exhibit A, and
incorporated herein for all purposes.

Section 2. Personnel

2.1 Contractor represents that it presently has, or is able to obtain, adequate qualified
personnel in its employment for the timely performance of the Scope of Services required under
this Agreement and that Contractor shall furnish and maintain, at its own expense, adequate and
sufficient personnel, in the opinion of County, to perform the Scope of Services when and as
required and without delays.

Agreement for Professional Engineering Services

2017 Mobility Bond Program - Project No. 17105

Page 1 of 10

28K

5/24/2018 Original sent to Jessica Carabajal, Purchasing dept.



2.2 All employees of Contractor shall have such knowledge and experience as will
enable them to perform the duties assigned to them. Any employee of Contractor who, in the
opinion of County, is incompetent or by his conduct becomes detrimental to the project shall,
upon request of County, immediately be removed from association with the project.

Section 3. Compensation and Payment

3.1 Contractor's fees shall be calculated at the rates set forth in the attached Exhibit

A. The Maximum Compensation for the performance of Services within the Scope of Services
described in Exhibit A is two hundred eighty-five thousand fifteen dollars and no/100
($285,015.00) as set forth in Exhibit A. In no case shall the amount paid by County under this
Agreement exceed the Maximum Compensation without a written agreement executed by the
parties.

3.2 All performance of the Scope of Services by Contractor including any changes in
the Scope of Services and revision of work satisfactorily performed will be performed only when
approved in advance and authorized by County.

3.3 County will pay Contractor based on the following procedures: Upon completion
of the tasks identified in the Scope of Services, Contractor shall submit to County staff person
designated by the County Engineer, one (1) electronic (pdf) copy of the invoice showing the
amounts due for services performed in a form acceptable to County. County shall review such
invoices and approve them within 30 calendar days with such modifications as are consistent
with this Agreement and forward same to the Auditor for processing. County shall pay each such
approved invoice within thirty (30) calendar days. County reserves the right to withhold payment
pending verification of satisfactory work performed.

Section 4. Limit of Appropriation

4.1 Contractor clearly understands and agrees, such understanding and agreement

being of the absolute essence of this Agreement, that County shall have available the total
maximum sum of two hundred eighty-five thousand fifteen dollars and no/100 ($285,015.00)
specifically allocated to fully discharge any and all liabilities County may incur.

4.2 Contractor does further understand and agree, said understanding and agreement

also being of the absolute essence of this Agreement, that the total maximum compensation that
Contractor may become entitled to and the total maximum sum that County may become liable

to pay to Contractor shall not under any conditions, circumstances, or interpretations thereof
exceed two hundred eighty-five thousand fifteen dollars and no/100 ($285,015.00).

Section 5. Time of Performance

Time for performance of the Scope of Services under this Agreement shall begin with

receipt of the Notice to Proceed and end no later than May 8, 2022. Contractor shall complete

the tasks described in the Scope of Services, within this time or within such additional time as

may be extended by the County.
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Section 6. Modifications and Waivers

6.1 The parties may not amend or waive this Agreement, except by a written
agreement executed by both parties.

6.2 No failure or delay in exercising any right or remedy or requiring the satisfaction
of any condition under this Agreement, and no course of dealing between the parties, operates
as a waiver or estoppel of any right, remedy, or condition.

6.3 The rights and remedies of the parties set forth in this Agreement are not exclusive
of, but are cumulative to, any rights or remedies now or subsequently existing at law, in equity,
or by statute.

Section 7. Termination

7.1 Termination for Convenience - County may terminate this Agreement at any time

upon forty-eight (48) hours written notice.

7.2 Termination for Default

7.2.1 County may terminate the whole or any part of this Agreement for cause
in the following circumstances;

7.2.1.1 If Contractor fails to perform services within the time specified in

the Scope of Services or any extension thereof granted by the County in writing;

7.2.1.2 If Contractor materially breaches any of the covenants or terms and

conditions set forth in this Agreement or fails to perform any of the other provisions of this

Agreement or so fails to make progress as to endanger performance of this Agreement in
accordance with its terms, and in any of these circumstances does not cure such breach or failure

to County's reasonable satisfaction within a period of ten (10) calendar days after receipt of
notice from County specifying such breach or failure.

7.2.2 If, after termination, it is determined for any reason whatsoever that

Contractor was not in default, or that the default was excusable, the rights and obligations of the

parties shall be the same as if the termination had been issued for the convenience of the County
in accordance with Section 7.1 above.

7.3 Upon termination of this Agreement, County shall compensate Contractor in

accordance with Section 3, above, for those services which were provided under this Agreement

prior to its termination and which have not been previously invoiced to County. Contractor's
final invoice for said services will be presented to and paid by County in the same manner set

forth in Section 3 above.

7.4 If County terminates this Agreement as provided in this Section, no fees of any

type, other than fees due and payable at the Termination Date, shall thereafter be paid to
Contractor.
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Section 8. Ownership and Reuse of Documents

All documents, data, reports, research, graphic presentation materials, etc., developed by
Contractor as a part of its work under this Agreement, shall become the property of County upon
completion of this Agreement, or in the event of termination or cancellation thereof, at the time
of payment under Section 3 for work performed. Contractor shall promptly furnish all such data
and material to County on request.

Section 9. Inspection of Books and Records

Contractor will permit County, or any duly authorized agent of County, to inspect and
examine the books and records of Contractor for the purpose of verifying the amount of work
performed under the Scope of Services. County's right to inspect survives the termination of this
Agreement for a period of four years.

Section 10. Insurance

10.1 Prior to commencement of the Services, Contractor shall furnish County with

properly executed certificates of insurance which shall evidence all insurance required and
provide that such insurance shall not be canceled, except on 30 days' prior written notice to
County. Contractor shall provide certified copies of insurance endorsements and/or policies if
requested by County. Contractor shall maintain such insurance coverage from the time Services
commence until Services are completed and provide replacement certificates, policies and/or
endorsements for any such insurance expiring prior to completion of Services. Contractor shall
obtain such insurance written on an Occurrence form (or a Claims Made form for Professional
Liability insurance) from such companies having Best's rating of A/VII or better, licensed or
approved to transact business in the State of Texas, and shall obtain such insurance of the
following types and minimum limits:

10.1.1 Workers' Compensation insurance. Substitutes to genuine Workers'
Compensation Insurance will not be allowed. Employers' Liability insurance with limits of not
less than $1,000,000 per injury by accident, $1,000,000 per injury by disease, and $1,000,000 per
bodily injury by disease.

10.1.2 Commercial general liability insurance with a limit of not less than

$1,000,000 each occurrence and $2,000,000 in the annual aggregate. Policy shall cover liability
for bodily injury, personal injury, and property damage and products/completed operations
arising out of the business operations of the policyholder.

10.1.3 Business Automobile Liability insurance with a combined Bodily

Injury/Property Damage limit of not less than $1,000,000 each accident. The policy shall cover
liability arising from the operation of licensed vehicles by policyholder.

10.1.4 Professional Liability insurance may be made on a Claims Made form with

limits not less than $1,000,000.
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10.2 County and the members of Commissioners Court shall be named as additional
insured to all required coverage except for Workers' Compensation and Professional Liability. All
Liability policies including Workers' Compensation written on behalf of Contractor shall contain
a waiver of subrogation in favor of County and members of Commissioners Court.

10.3 If required coverage is written on a claims-made basis, Contractor warrants that
any retroactive date applicable to coverage under the policy precedes the effective date of the
contract; and that continuous coverage will be maintained or an extended discovery period will
be exercised for a period of 2 years beginning from the time that work under the Agreement is
completed.

Section 11. indemnity

CONTRACTOR SHALL INDEMNIFY AND HOLD HARMLESS COUNTY AGAINST LOSSES,

LIABILITIES. CLAIMS. AND CAUSES OF ACTION. INCLUDING THE REIMBURSEMENT OF COUNTY'S
REASONABLE ATTORNEYS FEES IN PROPORTION TO CONTRACTOR'S LIABILITY. ARISING FROM
ACTIVITIES OF CONTRACTOR. ITS AGENTS. SERVANTS OR EMPLOYEES. PERFORMED UNDER
THIS AGREEMENT THAT RESULT FROM THE NEGLIGENT ACT. INTENTIONAL TORT. ERROR. OR
OMISSION OF CONTRACTOR OR ANY OF CONTRACTOR'S AGENTS. SERVANTS OR EMPLOYEES.

Section 12. Confidential and Proprletarv Information

12.1 Contractor acknowledges that it and its employees or agents may, in the course
of performing their responsibilities under this Agreement, be exposed to or acquire
information that is confidential to County. Any and all information of any form obtained by
Contractor or its employees or agents from County in the performance of this Agreement
shall be deemed to be confidential information of County ("Confidential Information"). Any
reports or other documents or items (including software) that result from the use of the
Confidential Information by Contractor shall be treated with respect to confidentiality in the
same manner as the Confidential Information. Confidential Information shall be deemed not

to include information that (a) is or becomes (other than by disclosure by Contractor) publicly
known or is contained in a publicly available document; (b) is rightfully in Contractor's
possession without the obligation of nondisclosure prior to the time of its disclosure under
this Agreement; or (c) is independently developed by employees or agents of Contractor who
can be shown to have had no access to the Confidential Information.

12.2 Contractor agrees to hold Confidential Information in strict confidence, using
at least the same degree of care that Contractor uses in maintaining the confidentiality of its
own confidential information, and not to copy, reproduce, sell, assign, license, market,
transfer or otherwise dispose of, give, or disclose Confidential Information to third parties or
use Confidential Information for any purposes whatsoever other than the provision of
Services to County hereunder, and to advise each of its employees and agents of their
obligations to keep Confidential Information confidential. Contractor shall use its best efforts
to assist County in identifying and preventing any unauthorized use or disclosure of any
Confidential Information. Without limitation of the foregoing. Contractor shall advise County
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immediately in the event Contractor learns or has reason to believe that any person who has
had access to Confidential Information has violated or intends to violate the terms of this

Agreement and Contractor will at its expense cooperate with County in seeking injunctive or
other equitable relief in the name of County or Contractor against any such person.
Contractor agrees that, except as directed by County, Contractor will not at any time during
or after the term of this Agreement disclose, directly or indirectly, any Confidential
Information to any person, and that upon termination of this Agreement or at County's
request. Contractor will promptly turn over to County all documents, papers, and other
matter in Contractor's possession which embody Confidential Information.

12.3 Contractor acknowledges that a breach of this Section, including disclosure of
any Confidential Information, or disclosure of other information that, at law or in equity,
ought to remain confidential, will give rise to irreparable injury to County that is inadequately
compensable in damages. Accordingly, County may seek and obtain injunctive relief against
the breach or threatened breach of the foregoing undertakings, in addition to any other legal
remedies that may be available. Contractor acknowledges and agrees that the covenants
contained herein are necessary for the protection of the legitimate business interest of
County and are reasonable in scope and content.

12.4 Contractor in providing all services hereunder agrees to abide by the provisions of
any applicable Federal or State Data Privacy Act.

12.5 Contractor expressly acknowledges that County is subject to the Texas Public
Information Act, TEX. GOV'T CODE ANN. §§ 552.001 et seq., as amended, and notwithstanding
any provision in the Agreement to the contrary. County will make any information related to the
Agreement, or otherwise, available to third parties in accordance with the Texas Public
Information Act. Any proprietary or confidential information marked as such provided to County
by Consultant shall not be disclosed to any third party, except as directed by the Texas Attorney
General in response to a request for such under the Texas Public Information Act, which provides
for notice to the owner of such marked information and the opportunity for the owner of such
information to notify the Attorney General of the reasons why such information should not be
disclosed.

Section 13. Independent Contractor

13.1 In the performance of work or services hereunder. Contractor shall be deemed an
independent contractor, and any of its agents, employees, officers, or volunteers performing
work required hereunder shall be deemed solely as employees of contractor or, where
permitted, of its subcontractors.

13.2 Contractor and its agents, employees, officers, or volunteers shall not, by
performing work pursuant to this Agreement, be deemed to be employees, agents, or servants
of County and shall not be entitled to any of the privileges or benefits of County employment.
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Section 14. Notices

14.1 Each party giving any notice or making any request, demand, or other
communication (each, a "Notice") pursuant to this Agreement shall do so in writing and shall use
one of the following methods of delivery, each of which, for purposes of this Agreement, is a
writing: personal delivery, registered or certified mail (in each case, return receipt requested and
postage prepaid), or nationally recognized overnight courier (with all fees prepaid).

14.2 Each party giving a Notice shall address the Notice to the receiving party at the
address listed below or to another address designated by a party in a Notice pursuant to this
Section:

County: Fort Bend County Engineering Department
Attn: County Engineer

301 Jackson Street

Richmond, Texas 77469

With a copy to: Fort Bend County
Attn: County Judge

401 Jackson Street, 1^' Floor

Richmond, Texas 77469

Contractor: Flalff Associates, Inc.

Attn: DanTanksley, Esq., P.E.

1201 N. Bowser Road

Richardson, Texas 75081

14.3 A Notice is effective only if the party giving or making the Notice has complied
with subsections 14.1 and 14.2 and if the addressee has received the Notice. A Notice is deemed

received as follows:

14.3.1 If the Notice is delivered in person, or sent by registered or certified mail
or a nationally recognized overnight courier, upon receipt as indicated by the date on the signed
receipt.

14.3.2 If the addressee rejects or otherwise refuses to accept the Notice, or if the
Notice cannot be delivered because of a change in address for which no Notice was given, then
upon the rejection, refusal, or inability to deliver.

Section 15. Compliance with Laws

Contractor shall comply with all federal, state, and local laws, statutes, ordinances, rules

and regulations, and the orders and decrees of any courts or administrative bodies or tribunals
in any matter affecting the performance of this Agreement, including, without limitation.
Worker's Compensation laws, minimum and maximum salary and wage statutes and regulations,
licensing laws and regulations. When required by County, Contractor shall furnish County with
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certification of compliance with said laws, statutes, ordinances, rules, regulations, orders, and
decrees above specified.

Section 16. Standard of Care

Contractor represents shall perform the Services to be provided under this Agreement
with the professional skill and care ordinarily provided by competent engineers practicing under
the same or similar circumstances and professional license. Further, Contractor shall perform
the Services as expeditiously as is prudent considering the ordinary professional skill and care of
a competent engineer.

Section 17. Assignment

17.1 Neither party may assign any of its rights under this Agreement, except with the
prior written consent of the other party. That party shall not unreasonably withhold its consent.
All assignments of rights are prohibited under this subsection, whether they are voluntarily or
involuntarily, by merger, consolidation, dissolution, operation of law, or any other manner.

17.2 Neither party may delegate any performance under this Agreement.

17.3 Any purported assignment of rights or delegation of performance in violation of
this Section is void.

Section 18. Applicable Law

The laws of the State of Texas govern all disputes arising out of or relating to this
Agreement. The parties hereto acknowledge that venue is proper in Fort Bend County, Texas,
for all legal actions or proceedings arising out of or relating to this Agreement and waive the right
to sue or be sued elsewhere. Nothing in the Agreement shall be construed to waive the County's
sovereign immunity.

Section 19. Successors and Assigns

County and Contractor bind themselves and their successors, executors, administrators
and assigns to the other party of this Agreement and to the successors, executors, administrators
and assigns of the other party, in respect to all covenants of this Agreement.

Section 20. Third Partv Beneficiaries

This Agreement does not confer any enforceable rights or remedies upon any person

other than the parties.

Section 21. Severability

If any provision of this Agreement is determined to be invalid, illegal, or unenforceable,
the remaining provisions remain in full force, if the essential terms and conditions of this
Agreement for each party remain valid, binding, and enforceable.
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Section 22. Publicity

Contact with citizens of Fort Bend County, media outlets, or governmental agencies shall
be the sole responsibility of County. Under no circumstances whatsoever, shall Contractor
release any material or information developed or received in the performance of the Services
hereunder without the express written permission of County, except where required to do so by
law.

Section 23. Captions

The section captions used in this Agreement are for convenience of reference only and
do not affect the interpretation or construction of this Agreement.

Section 24. Conflict

In the event there is a conflict between this Agreement and the attached exhibits, this

Agreement controls.

Section 25. Certain State Law Requirements for Contracts

25.1 Agreement to Not Boycott Israel Chapter 2270 Texas Government Code; By
signature below. Contractor verifies Contractor does not boycott Israel and will not boycott Israel
during the term of this Agreement.

25.2 Texas Government Code Section 2251.152 Acknowledgment: By signature below.

Contractor represents pursuant to Section 2252.152 of the Texas Government Code, that

Contractor is not listed on the website of the Comptroller of the State of Texas concerning the

listing of companies that are identified under Section 806.051, Section 807.051 or Section

2253.153.

[THE REMAINDER OF THIS PAGE INTENTIONALLY LEFT BLANK.]
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IN WITNESS WHEREOF, the parties hereto have signed or have caused their respective

names to be signed to multiple counterparts to be effective on the date signed by the last party
hereto.

FORT BEND COUNTY

Robert E. Hebert, County Judge

HALFF ASSOCIATES, INC

Michael Barbier, P.E.

Public Works/Transportation Team Leader

mflju z 2^7.01J?"
HafrA •Date

3-1-z.o\s

ATTEST:

Date

Laura Richard, County Clerk = w -^5
-IT*.

APPROVED:

%0' ^ V W

Richard W. Stolleis, P.E., County Engineer

APPROVED AS TO LEGAL FORM:

Marcus D. Spencer, FiriSt Assistant 1County Attorney

AUDITOR'S CERTIFICATE

I hereby certify that funds are available in the amount of $. to accomplish and
pay the obligation of Fort Bend County under this contract.

Robert Ed Sturdivant, County Auditor

l:\Marcu>\Agretments\Englneerfns\Road Con5tructlon\6amore\l7lOSVAcrMment - Pro Eng Svcs Bamore HA v3.docx.5/4/2018
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EXHIBIT A



::: halff

April 26, 2018
P034053

Fort Bend County Engineering
301 Jackson St., 4"* Floor
Richmond, TX 77469

Attn: Mr. Kevin Mineo, P.E. (BBI)

Re: Proposal for Professional Engineering Services
Bamore Road Segment 2 - From Klanke Road to Cottonwood School Road

Dear Mr. Mineo:

Halff Associates, Inc. (Halff) is pleased to present our proposal for Professional Engineering
services for the Bamore Road Segment 2 project in support of the 2017 Fort Bend County
Mobility Bond Program. The base project length is approximately 2,900 linear feet along a new
alignment from Klauke Road to Cottonwood School Road.

We have developed the attached scope of services and a fee estimate based on the provided
Summary of Design Process document and other supporting preliminary documents provided by
Fort Bend County. The scope of services includes preliminary design, utility coordination,
topographic survey, proposed right-of-way documents, geotechnical investigation, final design,
bid phase services, and limited construction phase services. This scope is further detailed in the
attached scope of services document. The total estimated fee for this scope of work is
$285,015.00 and is further detailed in the attached fee estimate breakdown.

We trust this proposal meets your requirements for this project. We appreciate the opportunity to
be of service to you and trust that our continued association on this project will be mutually
beneficial. Please feel free to contact me if you have any questions or comments concerning this
matter.

Sincerely,

Halff Associates, Inc.

Michael Barbier, PE

Transportation/Public Works Team Leader

HALFF ASSOCIATES. INC.

14800 ST MARY'S LANt SULt: i60 Iti. (/li) b88-24bO WW W HAL-b

MOUSTON, "^X 77079 294$ ^AX (713) 588-2488



Scope of Services

Bamore Road Segment 2

From Klauke Road to

Cottonwood School Road

(approx. 2,900 LF)

The project will be divided into three phases:
1. Preliminary Design
2. Final Design
3. Bid and Construction Phase Services

The following is an outline of the services during each phase.

1. Preliminary Design

The primary goals of preliminary design are to:

A. Establish a typical cross section and cross section in non-standard areas
B. Determine drainage system needs (drainage report and/or preliminary

roadway drainage design)
0. Determine right-of-way acquisition needs
D. Determine potential conflicts with existing facilities
E. Identify critical path items
F. Identify problem areas and potential resolutions
G. Determine permit and regulatory requirements
H. Prepare a construction cost estimate
1. Prepare 30% plans

Preliminary Design Report (PER)

A Preliminary Engineering Report will be prepared for preliminary design. The purpose
of the report is to document the goals stated above. The report will be a "Letter Report"
for internal use by the County Engineer. The report will include as applicable: a
narrative, applicable plans, a drainage report, a geotechnical report, and a construction
cost estimate. Three copies of the report will be submitted for review. No technical
presentations will be required. Upon preliminary review and approval of the PER, the
Design Consultant and Project Manager will conduct a review meeting to include key
County staff. It is intended that all approvals or change requirements will be given at
this meeting.

30% Plans

30% plan sets will be prepared, consisting of all existing features (seen and unseen)
shown in plan and profile, and proposed improvements in plan only with minor
annotation. These plans, along with a typical section sheet, are the only drawings
that are necessary at this point. 30% plans will be prepared on 11" by 17" paper.



utility Coordination

Research to determine the existence and location of underground utilities (pipelines,
duct banks, etc.) will be provided by the Design Consultant. Any subsurface utility
investigation (SUI) should be at the expense of the utility company and is not included
in this scope of services. Utility company signatures will not be required on completed
drawings.

The Design Consultant will:

•  Perform records research and field visits to determine the presence of
underground or overhead private or public utilities

•  Send records requests to utility companies to obtain I.D. numbers (CenterPoint
and AT&T)

•  Depict utilities to a reasonable degree of accuracy on the plan and profile
drawings

•  Prepare a conflict table to highlight conflicts between existing utilities and
proposed improvements. This table will be updated during the Final Design
phase as required

•  Submit milestone-level drawings to applicable utility companies for their review

The County Project Manager will:

•  Assist the Design Consultant in identifying major utilities, and providing contact
information for various utilities as needed

•  Coordinate directly with utility companies to facilitate utility adjustments required
by the proposed improvements

•  Coordinate with utility companies during the Construction phase as required

Survey

Abstracting will be performed during preliminary design phase. Preliminary
determination of property ownership and existing right-of-way widths will be researched
and found property corners will be documented to approximate location of existing right-
of-way and property boundaries.

Topographic survey will be initiated after a proposed roadway alignment is approved by
the County. The topographic survey effort will include:
•  Set horizontal and vertical controls. Temporary benchmarks and baseline control

will be set with 1,000-foot maximum spacing between points
•  The survey will encompass the proposed 100-foot right of way and extend 20

feet beyond the ROW on each side for a total of 140 feet.
•  Structures in clear view within 100 feet of the right-of-way will also be surveyed
•  The total length of the base roadway survey will be approximately 3,700 linear

feet

•  All existing above ground features within the survey limits will be documented
2



•  Underground and overhead utilities will be located based on available data from
markings, above ground features and record plans.

•  Cross sections of the proposed right-of-way will be obtained at 100-foot intervals
•  Based on the project scope, survey will also include up to a 2-acre parcel for

detention and approximately 1,400 linear feet of survey for a proposed outfall
•  2-cross sections of Goon Creek will be taken for use in hydraulic analysis of the

proposed outfall

Right-of-way acquisition survey will be provided for up to seven (7) parcels that the
proposed roadway alignment crosses and an additional parcel for the proposed
detention pond site. ROW acquisition survey will include
•  Overall map showing the proposed right-of-way
•  A Category 1 A, Texas RPLS signed and sealed survey will be provided for up to

seven (7) parcels
•  These documents will be submitted separately from other design documents and

will be paid for on a per-parcel basis.

Drainage Outfall and Detention Pond Survey
•  Abstract an up to 2 acres parcel for the purposes of a detention pond.
•  Additional 1,200 LF of additional right-of-way topographic survey for a potential

drainage outfall
•  Topographic survey of an up to 2-acre parcel for the purposes of a detention pond
•  Obtain up to three (3) existing ditch cross sections for potential drainage outfall
•  Parcel acquisition drawing and associated metes and bounds description of an up

to 2-acre parcel for the purposes of a detention pond

Geotechnical Investigation

Geotechnical investigations and reporting will be completed in accordance with Harris
County criteria. The geotechnical scope will include:
•  Field exploration including 6-20' borings along the proposed roadway

alignment, 1-20' boring near the proposed outfall, and 1-20' boring near the
proposed detention pond location to be determined

•  Laboratory testing will be performed based on Harris County criteria to
determine properties of the existing soil

•  Engineering recommendations based on geotechnical investigations will Include
subgrade preparation/earthwork recommendations, construction considerations
for the proposed outfall, pavement design guidelines, and detention pond
construction considerations.

Environmental Investigations

It is assumed that all required environmental investigations and documentation is
being performed under a separate project and is not included in this scope of services.



Compensation

Except as noted, ail preliminary design efforts will be paid in a single lump-sum fee, to
be billed monthly on a percent complete basis by task. Major tasks of preliminary
design (design, survey, geotechnical, etc.) will be itemized in invoices.

Schedule

The Preliminary Design Phase including survey, PER, 30% plans, and geotechnical
services is anticipated to be completed no later than November 2018. This schedule
could be impacted by unforeseen utility impacts, extended client review times, delayed
notice to proceed, or right-of-way delays. A detailed schedule for the Preliminary Design
Phase will be created upon receipt of notice to proceed.

2. Final Design

The goal is to prepare construction drawings and specifications accurately and
efficiently. Interim submittals will be made at 70 percent and 95 percent completion,
and will include drawings, a specification table of contents (and/or special
specifications, as applicable), and a construction cost estimate.

Applicable design criteria include, in order of priority, (1) Fort Bend County Engineering
or Drainage District criteria/standards, including Fort Bend County Drainage Criteria
Manual (Fort Bend County Drainage District, November 1987, revised April 1999), (2)
municipal design criteria if the project is located within the limits of a municipality and or/
ETJ that has design criteria, (3) Guidelines for Engineers Flaving Contracts with Flarris
County, Texas (Harris County Public Infrastructure Department, 1987), (4) applicable
Texas Department of Transportation design criteria (all County-maintained traffic
signals, other items as applicable), and (5) the Infrastructure Design Manual (City of
Houston Department of Public Works and Engineering, current version, used for
infrastructure for which design criteria do not exist in the preceding criteria documents).
Municipalities contributing funds to the project may review the submittals.

The 70 percent submittal should include the following:

•  Cover sheet (Fort Bend County name and seal, project name with limits, vicinity
and location maps, names of County Judge and Commissioners, signature line
for County Engineer, design firm name and registration number)

•  Typical and non-standard cross sections (not-to-scale proposed sections
with station limits for each section; show pavement/subgrade material and
thickness, right-of-way and roadway width, applicable dimensions, profile
grade line, and general location of existing and proposed utilities)

• Overall project layout (scale as appropriate with sheet references left blank since
they are subject to change in subsequent submittals)

•  Survey control map
•  Drainage area map with hydraulic calculations (display calculations clearly for

future use by area developers)



•  Plan and profile sheets (1 "=20' plan scale but printed half-size for a 1 "=40' scale;
all existing and proposed facilities correctly shown in plan and profile; separate
drawings for roadway and storm sewer are not necessary; detailed callouts not
required at 70%)

• Water and wastewater plan and profiles (if applicable)
•  Traffic control plan (phasing and traffic control; avoid detours unless approved by

the County; use of construction zone standards is encouraged)
•  Storm Water Pollution Prevention Plan (drawings and text; drawings may consist

of a layout and details)
•  Specification table of contents
•  Bid form with estimated unit and total costs (spreadsheet based)

Three copies of the 70 percent submittal will be required for County review, and
drawings can be submitted on 11-inch by 17-inch sheets.

The 95 percent submittal should be considered complete with 95% interim seal,
and shall include all of the 70 percent requirements plus the following:

•  General notes sheet

•  Verify earthwork quantities with cross sections at 100-foot intervals (only non-
standard sections should be included in the plans)

•  Signage and pavement marking plans (signs may be shown on plan and profile
sheets and use of pavement marking standards is encouraged)

•  Standard construction details

•  Project manual (bid form, specification table of contents, any special
specifications or conditions; contract documents excluded)

•  Responses to 70 percent comments

Physical submittal requirements are the same as for the 70 percent submittal.

The 100 percent design submittal shall consist of one (11"x17") sealed and
signed set of drawings delivered to the County, along with a PDF submittal of
the drawings, specifications and estimate sent to the Project Manager. Final
design efforts will be considered complete when the County has approved the
documents as evidenced by the County Engineer's signature on the drawings.

Compensation

All final design efforts will be paid in a single lump-sum fee, to be billed monthly on a
percent complete basis.

Schedule

The Final Design through final signed and sealed drawings in anticipated to be completed
no later than November 2019. This design schedule could be impacted by extended client
review times or unforeseen utility or right-of-way issues. A detailed schedule on the Final
Design Phase will be created upon County acceptance of the PER.

5



3. Bid and Construction Phase Services

Upon completion of final design services, the County will determine an advertisement
and bid opening schedule. All administrative project manual documents (cover page,
Notice to Bidders, etc.) will be prepared by the County and provided to the design
consultant in PDF format. The Design Consultant will prepare a single project manual
file in PDF format, consisting of:

•  Administrative documents

•  The bid form (prepared by the design consultant)
•  A sealed specification table of contents
•  Applicable specifications and documents

The Design Consultant will prepare a single file in PDF format for the entire drawing set.
Except for the cover sheet, which contains approval signature(s), all drawings may be
printed directly to Adobe Acrobat format with electronic seal and signature.

The Design Consultant will prepare 27 compact discs, each with one project manual file
and one drawing file. Of these, 25 compact discs will be delivered to the County
Purchasing Agent for advertising, and two discs will be provided to the County's Project
Manager. Printed documents are not required.

The Design Consultant will attend a pre-bid meeting at the County Purchasing Office. It
is not necessary to prepare for the meeting, other than to be able to briefly describe the
project.

The Purchasing Agent will forward bidder questions to the Design Consultant. Answers
to questions, as well as any other required changes, will be included in an addendum,
prepared by the Design Consultant if necessary. The Purchasing Agent will distribute
the addendum.

After the bid, the County's Project Manager will prepare a bid tabulation and provide a
copy to the design consultant for filing.

The Design Consultant will attend a pre-construction meeting with the County, Project
Manager, general contractor, and construction materials testing contractor. Prior to the
meeting, the Project Manager will inform the Design Consultant of how many drawing
and project manual sets are required, and the Design Consultant will provide these
documents at the pre-construction meeting.

The Design Consultant will be responsible for reviewing contractor submittals and
responding to Requests for Information.

Field visits and progress meetings will not be required unless requested by the County.



The Design Consultant will participate in a substantial completion walkthrough.

After project completion, the Design Consultant will prepare record drawings based
on contractor as-built markups. The record drawings may be printed on paper and
delivered to the County.

All bid and construction phase services will be paid on a time-and-materials basis.
Monthly billing will include a breakdown of hours spent by personnel in the various
employee categories, at billing rates agreed to by the County and the design
consultant.



Batnore Road Phase II - Fee Estimate

Halff Associates, Inc.

Project Manager: Michael Barbier

DRAINACE ENGINEER IN GIS

ENGINEER TRAINING TECHNICIAN

CADDPROJECT SENIOR
SUBCONSULTNAT TaskTOTAL HOURSCLERICALPRNCPALTASK DESCR PT ON

ENGINEER OPERATORMANAGER
Total

157,210.001. Preliminary Design (LS
Establish a Typical Cross Section
Drainage Analysis/Report
Determine ROW Acquisition Needs

Determine Potential Conflicts with existing facilities & utilities

Identify Cntical Path items
Identify Problem Areas and Potential Resolutions

Preoare a Construction Cost Estimate

Prepare 30% Plans

Prepare Preliminary Design Report (PER)

Utility Coordination

Additional Survey for Detention Pond and Outfall

Control & Monumentatlon • Prepare Survey Control Ma

Right-of-way Parcel Exhibits ($3,000 p
Geotechnical Investigation

Preliminary Phase Expenses

Cover Sheet & Index

Drainage Calculations

Detention Pond

•iKtrntmi ^ rae nir

intersection Layouts or Cross Street

TCP Advance Warning Signs

TCP Overview & Narrative

Traffic Control Plan

SWPPP Sheets

Signing & Pavement Markings

Standard Details

Technica S

Construction Cost Estimate

Approvals & Signatures
Cross Sections with eartfiwork calculations

Project Management & Meetings

kli:JTJl.*«CTnTTTrnf!nlai

Project Manual & Plans (PDF Format on Compact Disc 27)
Attend Pre-Bid Meetin

Answer Bidder Questions & Addendum

Review Contractor Submittals

Answering Requests tor Inlormation

M II

Substantial Completion Walkthrough

Record Drawings

4/26/2018 12:48 PMPAGE I OF 2



Bamore Road Phase II - Fee Estimate

Halff Associates, Inc.

Project Manager: Michael Barbier

TASK DESCRIPTION
PROJECT SENIOR DRAINAGE ENGINEER IN GiS CADD

MANAGER ENGINEER ENGINEER TRAINING TECHNICIAN OPERATOR
CLERICAL TOTAL HOURS SUBCONSULTNAT Task

Total

Bid & Construction Phase Expenses

MANHOUR SUBTOTAL

LABOR RATE PER HOUR

SUBTOTAL LABOR

285,015.00

PAGE 2 OF 2 4/26/2018 12:48 PM



PROJECT:

m BAMORE ROAD - SEG. 2

M PROJECT No. 1-05
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Exhibit B

Bamore Rd-Segment 2

Fort Bend County Precinct 1

Project Schedule

Task Name Duration Start Finish

147 days FrI 6/1/18 Fri 10/26/18

0 days Fri 6/1/18 Fri 6/1/18

102 days Mon 6/11/18 Fri 9/21/18

102 days Mon 6/11/18 Fri 9/21/18

109 days Mon 6/4/18 Fri 9/21/18

14 days Fri 9/21/18 Fri 10/5/18

21 days FrI 10/5/18 Fri 10/26/18

235 days Mon 12/3/18 Fri 7/26/19

0 days Mon 12/3/18 Mon 12/3/18

88 days Mon 12/3/18 Fri 3/1/19

28 days Fri 3/1/19 Fri 3/29/19

56 days Fri 3/29/19 Fri 5/24/19

28 days Fri 5/24/19 Fri 6/21/19

35 days Fri 6/21/19 Fri 7/26/19

June July August September October November December January February March April May June Juiy

B 1 M 1 E B 1 M 1 E bImI E B 1 M 1 E B 1 M 1 E B 1 M 1 E B 1m| E B 1 M 1 E B 1 M 1 E B 1 M 1 E B 1 M 1 E B 1 M 1 E B 1 M 1 E B 1 M 1 E

Preliminary Design

Project NTP

Tope Survey/ROW Documents

Geotechnical investigation

PER/Preliminary Design

PER Review and Approval

Finalize ROW Documents

Final Design

Final Design NTP

70% Design

70% Review

95% Design

95% Review

Final Design

Project; Attachment B

Date: Thu 4/26/18

Summary

Pagel



CERTIFICATE OF INTERESTED PARTIES - ,0-
FORM

I012

Complete Nos. 1-4 and 6 if ttiere are interested parties.
Complete Nos. 1,2,3,5. and 6 if there are no interested parties.

OFFICE USE ONLY

CERTlFiCATION OF FILING

Cortificata Number:

2018-349078

Date Filed:

05/0472018

Date Acknowledged:

1 Name of business entity fling fom, and the city, state and country of the Ixisiness entity's place
of business.

Halff Assodates, Inc.

Houston, TX United States

2 Name of governmental entity or sute agency that Is a party to ttie contract for which the form Is
being filed.

Fort Bend County

3 Provide the Identification number used by ttM govemmental entity or state agency to track or identify the contract, and provide a
description of tlie services, goods, or other property to be provided under the contract

17105

Professional Engineering Services for 2017 Mobility Bond Program

4
Name of Interested Party city, State, Country (place of business)

Nature of Interest

(check applicable)

Controlling Intermediary

Craig, Matthews Richardson, TX United States X

Edwards, Mark Richardson, TX United States X

Jackson, Todd Austin, TX United States X

Ickert. Andrew Fort Worth , TX United States X

Kllen, Russell Fort Worth, TX United States X

Kuhn, Greg Richardson, TX United States X

Kunz, Pat Richardson, TX United States X

Moya, Mike Austin, TX United States X

Plugge, Roman Richardson, TX United States X

Murray. Menton McAllen, TX United States X

Tanksley, Dan Richardson, TX United States X

Zapalac, Russell Richardson, TX United States X

Barbier, Michael Houston, TX United States X

Baker, Jessica Richardson, TX United States X

Adams, Bobby Houston, TX United States X

Bargainer, Tim Austin, TX United States X

Forms provided by Texas Ethics Commission www. ethics, state .tx. us Version Vl.0.5523



CERTIFICATE OF INTERESTED PARTIES
FORM

1 of 2

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY

CERTIFICATION OF FILING

Certificate Number:

2018-349078

Date Filed:

05/04/2018

Date Acknowledged:

05/23/2018

1 Name of business entity filing form, eind the city, state and country of the business entity's place
of business.

Halff Associates, Inc.

Houston, TX United States

2 Name of governmental entity or state agency that Is a party to the contract for which the form Is
being filed.

Fort Bend County

3 Provide the Identification number used by the governmental entity or state agency to track or Identify the contract, and provide a
description of the services, goods, or other property to be provided under the contract.

17105

Professional Engineering Services for 2017 Mobility Bond Program

4
Name of Interested Party City, State, Country (place of business)

Nature of interest

(check applicable)

Controlling Intermediary

Craig, Matthews Richardson, TX United States X

Edwards, Mark Richardson, TX United States X

Jackson, Todd Austin, TX United States X

Ickert, Andrew Fort Worth , TX United States X

Killen, Russell Fort Worth, TX United States X

Kuhn, Greg Richardson, TX United States X

Kunz, Pat Richardson, TX United States X

Moya, Mike Austin, TX United States X

Piugge, Roman Richardson, TX United States X

Murray, Menton McAllen, TX United States X

Tanksley, Dan Richardson, TX United States X

Zapalac, Russell Richardson, TX United States X

Barbier, Michael Houston, TX United States X

Baker, Jessica Richardson, TX United States X

Adams, Bobby Houston, TX United States X

Bargainer, Tim Austin, TX United States X

Forms provided by Texas Ethics Commission www.ethics.state.tx.us Version Vl.0.5523



CERTIFICATE OF INTERESTED PARTIES
FORM 1295

2 of 2

Complete Nos. 1 - 4 and 6 If there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

1 Name of business entity filing form, and the city, state and country of the business entity's place
of business.

Halff Associates, Inc.

Houston, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is
being filed.

Fort Bend County

OFFICE USE ONLY

CERTIFICATION OF FILING

Certificate Number:

2018-349078

Date Filed:

05/04/2018

Date Acknowledged:

05/23/2018

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a
description of the services, goods, or other property to be provided under the contract.

17105

Professional Engineering Services for 2017 Mobility Bond Program

Name of Interested Party City, State, Country (place of business)

Nature of interest

(check applicable)

Controlling Intermediary

5 Check only if there is NO Interested Party.

□
6 UNSWORN DECLARATION

My name is and my date of birth is,

My address is.
(street)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in County, State of _

(city) (state) (zip code)

on the day of _

(country)

.. 20_
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)

Forms provided by Texas Ethics Commission www.ethics.state.tx.us Version Vl.0.5523




