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14701 St. Mary's Lane Phone  281.589.0898 March 13, 2019

Suite 400 Fax 281.589.0007

Houston, TX 77079 www .bergoliver.com Invoice No: 201902733
For services through 3/1/2019

Bill To: g

Stacy Slawinski

Remit Payment To:

Fort Bend County Engineering Dept. Berg-Oliver Associates, Inc.

301 Jackson Street 14701 St. Mary's Lane, Suite 400
Richmond, TX 77469 Houston, TX 77079
Project No: BOA042-9909 PO No. 121766-Chimney Rock Extension to McHard Rd

Professional environmental services provided to Fort Bend County Engineering Department for multiple tasks relating to the Mobility Bond Program (1)
Project, specifically the extension of Chimney Rock Road to McHard Road, being an estimated 150’ right of way approximately 2.25 miles, located
within Fort Bend County, Texas. The environmental services were authorized by Mr. Stacy Slawinski on behalf of the Fort Bend County Engineering
Department. The charges for the environmental services are summarized below.

T&M Phase: NIP - Idividual Permit

Professional Services Billed Hours Billed Rate Current Billed

Field Technician |

Naasz, Rachel 11.00 85.00 $935.00
Project Staff ||
Sefton, Liz 3.50 90.00 $315.00
Subtotal 14.50 $1,250.00
Total For Phase: NIP $1,250.00

Total Amount Due $1,250.00

&k 335
02/)29/19

Approved By, ==& ° =

Susan Alford



Invoice 201902°

Chimney Rock Extension to McHard Rd

Project BOA042-9909

Wednesday, March 13, 2019 10:17:43 AM

BILLING BACKUP
T&M Phase: NIP - Idividual Permit
Job Billed Billed Current
Professional Services Title Hours Rate Billed
02/19/19
Liz Seften Project Staff Il 0.5000 $90.0000 $45.00
TARL CURATION
02/20/19
Liz Sefton Project Staff Il 3.0000 $90.0000 $270.00
TARL CURATION
0221119
Rachel Naasz Field Technician | 11.0000 $85.0000 $935.00
Curation
Total For Phase: NIP $1,250.00
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Berg-Oliver Associates, Inc.
Vendor #14417

Invoice Summary Sheet

Invoice No.: 201902732,201902733
Date: 3/13/19

o
[ B

%

e

FOl't Bend COllllty Work Performed through 3/1/19
PO # 121766
Fort Bend County |Environmental Services for Various 2013 Mobility Projects PO # 121766
THIS INVOICE Contact Remsining
DESCRIPTION % complete | SAMT. $ AMT.
1st Street and Willie Melton (FM 2919)
Limited Due Diligence Review 100 $3,542.00 $3,542.00 $0.00
Cultural & Archeological Ped. Surve 0 $8,185.00 $£86.25 $£8,098.75
THIS INVOICE .‘
. DESCRIPTION % complete ] $ AMT. $ AMT.
A, Meyers Road s
Limited Due Diligence Review 100 $3,542.00 $3,542.00 $0.00)
THIS INVOICE |
DESCRIPTION % complete |  SAMT.F $ AMT.
FM 762/10th Street R
Limited Due Diligence Review 100 $3,542.00 $3,542.00 $0.00
THIS INVOICE |
DESCRIPTION % complete ] $ AMT, §$ AMT.
Ladonia Street G
Limited Due Diligence Review 100 $3,542.00 $3,542.00 N $0.001
THIS INVOICE |
DESCRIPTION % complete | $ AMT.E $ AMT.
Old Needville
Limited Due Diligence Review 100 $3,542.00 $0.00]
THIS INVOICE __|
_ DESCRIPTION % complete | $ AMT. $ AMT.
Poerline Road BN
Limited Due Diligence Review 100 $3,542.00 $3,542.00 $0.00]
z o ,‘&_};;‘L‘-;r 2 :‘:_’ g
THIS INVOICE .
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Berg-Oliver Associates, Inc.

Invoice Summary Sheet

Invoice No.: 201902732,201902733

Vendor #14417 Date: 3/13/19
Fort Bend COllllty Work Performed through 3/1/18
PO # 121766
DESCRIPTION Yo complete : PR | $ AMT.| § AMT.
Sansbury Blvd M e : LY
Limited Due Diligence Review 100 $3,542,00 $3,542.00 $0.00
Wetland Delineation 100 $3,500.00 $3,485.00 $15.00
Permit Determination 0 $3,500.00 $1,947.50 $1,552.50
THIS INVOICE
DESCRIPTION l $ AMT. § AMT.
South Post Oak B ST
Limited Due Diligence Review 100 $3,542 .00 $3,542.00 $0.00
Wetland Delineation 15 $3,500.00 $3,472.83 $27.17
Cultural & Archeological Ped. Survey 10 $9,865.00 $981.25 $8,883.75
ICE REPORT
g THIS INVOICE
DESCRIPTION % complete J $ AMT. $ AMT.
Sycamore Road R,
Limited Due Diligence Review 100 $3.542.00 $3,542.00 $£0.00}]
% THIS INVOICE
DESCRIPTION % complete | $ AMT. § AMT.
Willie Melton ; i
Limited Due Diligence Review 100 $3,542.00 $0.00]
P i e THIS INVOICE
DESCRIPTION % complete T | $ AMT. $ AMT.
Braxton ) . T
Limited Due Diligence Review 100 $3,550.00 $3,550.00 $0.00

20f4



Berg-Oliver Associates, Inc,
Vendor #14417

Invoice Summary Sheet

Invoice No.: 201902732,201902733

Date: 3/13/19

FOl‘t Bend COllllty Work Performed through 3/1/19
PO #121766
& E: THIS INVOICE ]
ST - DES(_::RLPTION %o complete | $ AMT. $ AMT.
SR B Doris Rd/ US 59 Re-Eval. AR
2(I) JLimited Phase 1I Env. Site Assess. 50 $4,440.00 $2,449.00 $1,991.00
2(Il) JWetland Delineation 30 $3,500.00 $5,472.55 -$1,972.55
2(IIT} JProject Management 10 $11,000.00 $£11,357.50 -$357.50
2(IV) |Env Assessment Re-evaluation 20 $41,860.00 $57,042.17 -$1 Sg ] 82.17l
ifneeded | 2(V) |Archeological Pedestrian Survey 100 $15,556.00 $15,796.25 -$240.25
if needed | 2(VD)} |Individual Section 404 CWA Permit 20 $42,000.00 $8,060.00 $33,940.00
if needed | 2(VII) |Stream Assessment and Mitigation Plan 0 $3,500.00 $3.500.00
g . THIS INVOICE_[ |
L . DESCRIPTION % complete 5% [  SAMT. T. $ AMT.
S Reading Rd. G e T
3(D  |Limited Due Diligence Review 15 $3,542.00 $517.50 $3,024.50
3(2) JFull Due Diligence & CE Checklist 20 $29,400.00 $5,393.25 $24.,006.75
i R o *"&l T TR
; i THIS INVOICE e
5 DESCRIPTION % complete ! | $ AMT. - S AMT, $ AMT,
w Lake Olympia Extension e R
1 Wetland Delineation 100 $6,900.00 $6,900.00 $0.00
2 _|Threatened & Endangered Species 100 $1,725.00 $1,725.00 $0.00
3 JArcheological Review 100 $1,100.00 $1,100.00 $0.00
4 Limited Phase I 75 £1,725.00 $1,367.33 $357.67
5 JApproved Jurisdictional Determination 75 $5,500.00 $5,706.22 -$206.22
6 Individual Permit 3 $43,000.00 $330.00 $15,156.85 $27,843.15
7 Hydrogeomorphic Model 0 $6,500.00 $0.00 $6,500.00
] Arch Pedestrian Survey $9,250.00 $85.00 $7,105.00 $2,145.00
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Berg-Oliver Associates, Inc.

. Invoice No.: 201902732,201902733
Vendor #14417 Invoice Summary Sheet Date: 3/13/19
Fbl‘t Bend County Work Performed through 3/1/19
PO # 121766
. THIS INVOICE F .
4 DESCRIPTION % complete | $ AMT.E $ AMT.
i Chimney Rock Extension ; : ieh iz e
1 Phase 1 Environmental Site Assess. 75 $4,600.00 $£3,664.50 $935.50
2a  |Wetland Delineation (1) 100 $4,500.00 $7,368.75 -$2,868.75
2b  |Wetland Delineation (2) 100 $3,900.00 $3,900.00 $0.00
3 JArcheological Cultural Review 25 $5,900.00 $5.886.25 $13.75
4 Categorical Exclusion 80 $4,900.00 $4,322.50 $577.50
5  |Project Management 75 $5,600.00 $4,986.25 $613.75
6 USACE Nationwide Permit 45 $12,000.00 $11,849.65 $150.35
7 |Approved Jurisdictional Determination 95 $5,500.00 $5,468.75 $31.25
8 Phase II Environmental Site Assess. 30 $10,000.00 $10,879.49 -$879.49]
9  |Individual Permit 2 $51,000.00 $1,250.00 $18,201.83 $32,798.17
10 IHydrogeomorphic Model 30 $6,500.00 $2,370.00 $4,130.00]
Budget To Date "Contract Remainin

s i

S $1,665.0‘0 (B
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Svatek, Donna

“

From: Don Durgin <Don.Durgin@rpsgroup.com>

Sent: Friday, March 22, 2019 1:11 PM

To: Svatek, Donna

Cc ENGInvoices

Subject: RE: Invoice

Attachments: Master Invoicing Spreadsheet-Inv#201902732, 201902733 pdf
Donna,

We recommend approval. Please process for payment. Thanks.

Don Durgin

From: Svatek, Donna <Donna.Svatek@fortbendcountytx.gov>
Sent: Wednesday, March 13, 2019 10:46 AM

To: Don Durgin <Don.Durgin@rpsgroup.com>

Cc: ENGInvoices <ENGInvoices@fortbendcountytx.gov>
Subject: FW: Invoice

CAUTION: This email originated from outside of RPS.
Please advise and review the two attached invoices.

Thank you

Donna Svatek

Fort Bend County Engineering
281-633-7504

From: Leigh Ann Adair <LAdair@bergoliver.com>

Sent: Wednesday, March 13, 2019 10:25 AM

To: ENGInvoices <ENGInvoices@fortbendcountytx.gov>
Subject: Invoice

CAUTION: This email originated from outside of the organization. Do not click links or open attachments
unless you recognize the sender and know the content is safe.

Please see attached Invoice for work performed through March 1, 2019. Please let me know if | may be of further
assistance in processing our invoice.

Thank you,
Leigh Ann
Berg Oliver Associates

This e-mail message and any attached file is the property of the sender and is sent in confidence to the addressee only.

Internet communications are not secure and RPS is not responsible for their abuse by third parties, any alteration or corruption in transmission or for any loss or
damage caused by a virus or by any other means.



