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February 3, 2021 
 
Mr. Stacy Slawinsky, P.E. 
Fort Bend County Engineer 
C/O Kevin Mineo, P.E. 
Binkley & Barfield Inc. 
1710 Seamist Drive  
Houston, Texas 77008 
 
Re:  10th Street/FM 762 Extension from 90A/Jackson to Clay Street  
  FBC 2013 Mobility Bond Program Project No. 13106 
 
Subject: Contract time extension to re-start the project  
 
Dear Mr. Slawinsky: 
CobbFendley is requesting time extension to the original contract to restart the project and perform 
professional engineering and surveying services in connection with the FM 762/10th Street, Fort Bend County 
Mobility Bond Program Project No. 13106, in the City of Richmond which is also a stakeholder. 
  
It is CobbFendley’s understanding that the Fort Bend County and the City of Richmond have recently entered 
into an interlocal agreement (ILA) and plan to restart the project. The project initial task will encompass 
development of an updated preliminary engineering report (PER) to include revised alignment alternative(s), 
proposed right-of-way (ROW) envelope with required number of parcels, and associated construction costs 
based on the engineering recommendations and consensus by the stakeholders.  
 
The original professional engineering services agreement, the contract, for this project issued by Fort Bend 
County in March 24, 2015 which has since expired in February 24, 2018, see attached P.O. Number 124094.  
CobbFendley recommends the original contract time be extended to February 16, 2026 for a total of 60 
months. It is projected that 36 months will be required for preparation of the project’s preliminary 
engineering, final design, procurement and, construction phase services. An additional 24 months is 
anticipated to acquire and secure 40± ROW parcels required to construct the project. 
 
Obtaining timely contract extension would allow CobbFendley to expedite delivery of the PER and accelerate 
project schedule towards early identification and resolution of critical path items such as ROW parcel 
acquisition and preparation of the UPRR Exhibit “A” required for coordination and approval of  the future at-
grade track(s) crossing.   
Additionally, there are sufficient funds remaining and available in the original contract; therefore, 
CobbFendley is respectfully requesting an authorization for compensations to perform basic and additional 
professional services necessary for completion of an updated PER.     
 
Upon receipt of the written notice to proceed we will commence work. Please call at your earliest 
convenience should you have any questions, or require additional information, 
 
Sincerely, 
 
COBB, FENDLEY & ASSOCIATES, INC. 

 
Mahmoud Salehi, P.E.  
Vice President | Senior Project Manager 
Attachments 
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Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

Name of business entity filing form, and the city, state and country of the business entity's place
of business.
Cobb, Fendley & Associates, Inc.
Houston, TX United States
Name of governmental entity or state agency that is a party to the contract for which the form is
being filed.

Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a
description of the services, goods, or other property to be provided under the contract.
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Fort Bend County

Civil Engineering Services - FM 762 Extension/10th Street
SOQ 14-025 - Second Amendment

2021-723966

03/23/2021

Date Filed:

Date Acknowledged:

Certificate Number:

CERTIFICATION OF FILING

Silver, Monica XHouston, TX United States

Bostwick, J. Cal XFrisco, TX United States

Warth, Dan XAustin, TX United States

Scurry, Floyd XHouston, TX United States

Ram, Vineeta XHouston, TX United States
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Signature of authorized agent of contracting business entity

My name is _______________________________________________________________,

UNSWORN DECLARATION

Check only if there is NO Interested Party.5

My address is _______________________________________________, _______________________,

and my date of birth is _______________________.

Executed in ________________________________________County,

I declare under penalty of perjury that the foregoing is true and correct.

(street) (state) (zip code) (country)

(year)(month)

 _______, ______________, _________.

State of ________________, on the _____day of ___________, 20_____.

(city)

(Declarant)
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