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STATE OF TEXAS §

wn

COUNTY OF FORT BEND §

AMENDMENT TO AGREEMENT FOR
DESIGN/BUILD FOR A REPLACEMENT PARAMEDIC 602 STATION IN ROSENBERG
RFQ 21-087 (CONSTRUCTION)

THIS AMENDMENT, is made and entered into by and between Fort Bend County
(hereinafter “County”), a body corporate and politic under the laws of the State of Texas,
and Bass Construction Company, Inc. {(hereinafter “Contractor”), a company authorized
to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for
Design/Build for a Replacement Paramedic 602 Station in Rosenberg, Texas on August 10,
2021 pursuant to RFQ 21-087 and accordance with Section 2269.301 of the Texas
Government Code attached hereto as Exhibit “A” and incorporated herein for all
purposes, (hereinafter “Agreement”); and

WHEREAS, the parties desire to amend the Agreement to add the construction
services to be provided and increase the total Maximum Compensation under the
Agreement.

NOW, THEREFORE, the parties do mutually agree as follows:

1. County shall pay Contractor an additional one million five hundred sixty
thousand three hundred twenty-four dollars and 00/100 ($1,560,324.00) for
Contractor to construct the facility pursuant to Contractor’s response to RFQ
21-087 and Construction Proposal dated December 6, 2021, attached hereto
as Exhibit “B” and incorporated herein for all purposes.

2. The Maximum Compensation payable to Contractor for all Services rendered
is nereby increased to ain aimouint not 1o exceed one imillion six hundred eighty-
four thousand three hundred twenty-four dollars and 00/100 ($1,684,324.00),
authorized as follows:

$124,000.00 under the Agreement; and
$1,560,324.00 under this Amendment.

3. In no case shall the amount paid by County for all Services under the
Agreement and this Amendment exceed the Maximum Compensation without
an agreement executed by the parties.

4. The parties hereby agree to extend the Time of Performance under the
Agreement to extend no later than December 31, 2022.
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Except as provided herein, all terms and conditions of the Agreement shall remain

BY ACCEPTANCE OF AGREEMENT, CONTRACTOR ACKNOWLEDGES THAT THE

COUNTY IS OPPOSED TO HUMAN TRAFFICKING AND THAT NO COUNTY FUNDS WILL BE
USED IN SUPPORT OF SERVICES OR ACTIVITIES THAT VIOLATE HUMAN TRAFFICKING

unchanged.

IN WITNESS WHEREOF, the parties hereto have signed or have caused their
respective names to be signed to multiple counterparts to be effective on the date signed
BASS CONSTRUCTION COMPANY, INC

LAWS.
by the final party.
Authorized Agé/nt —Signature

FORT BEND COUNTY
Boé {J-". gﬁﬁ.ﬁ

Authorized Agent - Printed Name

%
KP GeotEe, Cotinty Judge

Wiy,

12/14/2021 %g\oNERs%

Date =3 B
/)fej.ra/ew?[
A :
/xr;,i; ”FMR ‘RP\‘\\)\&\\‘ Title
f2¢F%l

Date

to

ATTEST:

Laura R/ichard, County Clerk

&
AUDITOR’S CERTIFICATE

night, FWManagement/Planning Director
I hereby certify that funds are available in the amount of $_1,684,324.00

APPROVED:

accomplish and pay the obligation of Fort Bend County under this contract.
Robert Ed Sturdivant, County Auditor
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STATE OF TEXAS §

§
COUNTY OF FORTBEND  §

AGREEMENT FOR DESIGN/BUILD FOR A REPLACEMENT
PARAMEDIC 602 STATION IN ROSENBERG
RFQ 21-087

THIS AGREEMENT is made and enfered into by and between Fort Bend County,
{hereinafter “County”}, a body corporate and politic under the laws of the State of Texas, and
Bass Construction Company, Inc., (hereinafter “Contractor”), a company authorized to conduct
business in the State of Texas.

WITNESSETH

WHEREAS, County desires that Contractor provide Design/Build services for construction
of a new paramedic station in an existing station site located in Rosenberg, Texas pursuant to
RFQ 21-087 and in accordance with Section 2269.301 of the Texas Government Code {hereinafter
“Services”): and

WHEREAS, Contractor represents that it is qualified and desires to perform such Services.

NOW, THEREFORE, in consideration of the mutual covenants and conditions set forth
below, the parties agree as follows:

AGREEMENT

Section 1. Scope of Services

1.1 Contractor shall render Services to County as defined in relevant parts of the
Request for Qualifications and Contractor’s proposal dated July 23, 2021 and Cost Estimate
(attached hereto as Exhibit A).

1.2  In accordance with Chapter 2258 of the Texas Government Code, all persons
employed by Contractor shall be compensated at not less than the rates shown in the attached
Exhibit B. Contractor shall keep detailed records of each of its workets and said records shall be
made available to County for inspection at all reasonable times.

Section 2. Personnel

2.1 Contractor represents that it presently has, oris able to obtain, adequate qualified
personngl in its employment for the timely performance of the Scope of Services required under
this Agreement and that Contractor shall furnish and maintain, at its own expense, adequate and
sufficient personnel, in the opinion of County, to perform the Scope of Services when arnd as
required and without delays.
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2.2 All employees of Contractor shall have such knowledge and experience as will
enable them to perform the duties assigned to them. Any employee of Contractor who, in the
opinion of County, is incompetent or by his conduct becomes detrimental to the project shall,
upon request of County, immediately be removed from association with the project.

Section 3. Compensation and Payment

3.1 Contractor’s fees shall be calculated at the rates set forth in the attached exhibits.
The Maximum Compensation for the performance of Services within the Scope of Services
described in Exhibit A Is one hundred twenty-four-thousand dollars and no/100 ($124,000.00).
in no case shall the amount paid by County under this Agreement exceed the Maximum
Compensation without an amendment executed by the parties.

3.2 All performance of the Scope of Services by Contractor including any changes in
the Scope of Services and revision of work satisfactorily performed will be performed only when
approved in advance and authorized by County.

3.3  Contractor shall submit all “Applications for Payment” (as herein defined) for
Installments of the Maximum Compensation for approval and processing to County staff
designated by the Facilities Management & Planning Director, one {1) electronic (pdf) and/or one
(1) original copy of the invoice on a monthly basis showing the amounts due for services
performed on or before the tenth (10%) day of each calendar month during the progress of the
Services. Each Application for Payment shall be in a form acceptable to the County and shall
reflect any amount representing the proportionate part of the Services performed during the
previous month. As support of each Application for Payment, Contractor shall submit the
following in a form acceptable to the County Auditor:

3,3.1 A statement in the form of the curtent Application and Certificate for

Payment, as published by the American Institute of Architects (“Application for Payment”)
axecuted by Contractor certifying that:

3.3.1.1  The proportionate part of the Services described in such
Application for Payment has been performed;

3.3.1.2  Contractor's amount included in the Application for Payment
attributable to the Services provided is due and owing;

3.3,1.3  There are no known mechanics' or materialmen's liens
outstanding as of the date of the Application for Payment or if such liens are known, such have
been adequately bonded;

3.3.1.4  All due and payable bills with respect to the Services have been
paid to date or are included in the amount requesied in the ¢current Application for Payment, and

3.3.1.5 Except for such bills not paid but so included, there is ne known
basis for the filing of any mechanics' or materialmen's liens on the Services,

3.3.2  Anpartial lien waiver and release in a form acceptable to the County Auditor
effective through the date of Contractor’s preceding Application for Payment, executed by
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Contractor with a statement certifying those matters set forth in clauses 3.3.1.1 through 3.3.1.5
of subparagraph 3.3.1 above, certifying that waivers from all subcontractors and materialmen
have been obtained in such form so as to constitute an effective waiver of liens under the laws
of the State of Texas.

3.3.3 An affidavit executed by Contractor that payrolls, bills for materials and
equipment, and other indebtedness connected with the Services for which County or Contractor
might be responsible or encumbered (less amounts withheld by Contractor} have been paid or
otherwise satisfled, including unconditional waivers and releases upon final payment from all
trade contractors, suppliers, material men, or other third parties that provided labor, setvices,
equipment or material to the Project, satisfying tha requirements for such releases set forth in
the Texas Property Code Section 53.085.

3.4 Within thirty (30) days after recelpt of each uncontested Application for Payment
together with the supporting materials required under this Agreement, County shall advance to
Contractor the uncontested amount requested in such uncentested Application for Payment,
except five percent (5%} of the amount requested (hereinafter “Retainage”} in each Application
for Payment by County. The Retainage withheld shall be released upon final completion of the
gritire Project and verification of satisfactory work performed, unless grounds exist for
withholding payment on account of other defaulis by Contractor, including Services provided by
its sub-contractors.

35 Payment, constituting the entire unpaid balance of the Maximum Compensation,
less fifty percent (50%) of the Retainage then held by County and such amount as the Facilities
Management & Planning Director determines is reasonably necessary for all incomplete Services
{including, without limitation, punchlist items) and for all unsettled claims, as provided in this
Agreement, shall be advanced by County to Contractor upon the date determined substantially
completed. County shall pay all outstanding and withheld portions of the Maximum
Compensation to Contractor upon the later to occur of (i} thirty (30) days after the. Project is
accepted by the County or, {ii) the date the Contractor causes all mechanics’ and materialmen’s
liens filed against the Project to be removed., County shall have received from Contractor a lien
waiver or an affidavit to the effect that it and all its subcontractors and suppliers of labor and
materfals have been paid in full (which lien waiver or affidavit must be In form and substance
sufficient as a matter of law to dissolve all liens or claims of liens for labor or service performed
or rendered and material supplied or furnished, in connection with the construction and
installation of the Project}, and with respect to this Agreement, Contractor shall have provided
County the Final Certificate of Occupancy for the building.

3.6  Upon payment of the entire balance of the Maximum Compensation and all other
amounts withheld by County pursuant to Section 3.5, Contractor shall execute and deliver to
County a release discharging County from all liabilities, obligations and claims to pay the
Maximum Compensation to this Agreement.
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Section 4. 'Limit of Appropriation

4.1 Contractor clearly understands and agrees, such understanding and agreeament
being of the absolute essence of this Agreement, that County shall have available the total
maximum sum of one hundred twenty-four thousand dollars and no/100 {$124,000.00),
specifically allocated to fully discharge any and all liabilities County may incur.

4.2  Contractor does further understand and agree, sald understanding and agreement
alsa being of the absolute essence of this Agreement, that the total maximum compensation that
Contractor may become entitied to and the total maximum sum that County may become liable
to pay to Contractor shall not under any conditions, circumstances, or Interpretations thereof
exceed one hundred twenty-four thousand doliars and no/100 {$124,000.00).

Section 5. Time of Performance

5.1  The time for performance of the Scope of Services by Contractor shall begin with
receipt of the Notice to Proceed from County and end no later than one hundred twenty {120)
calendar days thereafter. Contractor shall complete the tasks described inthe Scope of Services
within this time or within such additional time as may be extended by the County.

5.2 Ifthe Services are not substantially completed within the time for performance or
within such additional time as may be extended by County, County will deduct from the final
payment as liquidated damages and not as a penalty the sum of two hundred and fifty (5250.00)
per calendar day that the Services are nof substantially complete. Such sum is.agreed upon asa
reasonable and proper measure of the damages County will sustain.

Section 6. Modifications and Waivers

6.1  The partles may hot amend or waive this Agreement, except by a written
agreement executed by both parties.

6.2  No failure or delay in exercising any right or remedy or requiring the satisfaction
of any condition under this Agreement, and no course of dealing between the parties, operates
as a waiver or estoppel of any right, remedy, or condition.

8.3  Therights and remedies of the parties set forth in this Agreement are not exclusive
of, but are cumuiative {0, any righis or remedies now or subsequently existing at iaw, in equity,
or by statute.

Section 7. Termination

7.1 Termination for Convenience - County may terminate this Agreement at any time
upon thirty (30) days written notice.

7.2 Termination for Default

7.2.1 County may terminate the whole or any part of this Agreement for cause
in the following circumstances:
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7.2.1.21f Contractor fails to perform services within the time specified in
the Scope of Services or dny extension thereof granted by the County in writing;

7.2.1.2 If Contractor materially breaches any of the covenants orterms and
conditions set forth in this Agreement or fails to perform any of the other provisions of this
Agreement or so fails to make progress as to endanger performance of this Agreement In
accordance with Its terms, and in any of these circumstances does not cure such breach or failure
to County’s reasonable satisfaction within a perlod of ten (10) calendar days after receipt of
notice from County specifying such breach or failure.

7.2.2 i, after termination, it is determined for any reason whatsoever that
Contractor was not in default, or that the default was excusable, the rights and obligations of the
parties shall be the same as if the termination had been issued for the convenience of the County
in accordance with Section 7.1 ahove.

7.3 Upon termination of this Agreement, County shall compensate Contractor in
accordance with Section 3, above, for those services which were provided under this Agreement
prior to its termination and which have notbeen previously presented for payment by Contractor
to County. Contractot’s final Pay Application for said services will be presented to and paid by
County in the same manner set forth in Section 3 above.

7.4 it Counity terminates this Agreement as provided in this Section, no fees of any

uiity
type, other than fees due and payable at the Termination Date, shall thereafter be paid to
Contractor.

Section 8. Qwnership and Reuse of Documents

All documents, data, reports, research, graphic presentation materials, etc., developed by
Contractor as a part of its work under this Agreement, shall become the property of County upon
completion of this Agreement, or In the event of termination or cancellation thereof, at the time

of payment under Section 3 for work performed. Contractor shall promptly furnish all such data
and material to County on request.

Section 9. inspection of 8ooks and Records

 Contractor will permit County, or any duly authorized agent of County, 10 inspect and
examine the books and records of Contractor for the purpose of verifying the amount of work
performed under the Scope of Services, County’s right to inspect survives the termination of this

Agreement for a period of four years.

Section 10. Insurance

10,1 Prior to commencement of the Services, Contractor shall furnish County with
properly executed cettificates of insurance which shall evidence all insurance required and
provide that such insurance shall not be cariceled, except on 30 days’ prior written notice to
County. Contractor shall provide certified copies of insurance endorsements and/or policies if
requested by County. Contractor shall maintain such insurance coverage from the time Services
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commence until Services are completed and provide replacement certificates, policies and/or
endorserents for any such insurance expiring prior to completion of Services. Contractor shall
obtain such Insurance written on an Occurrence form (or a Claims Made form for Professional
Liability Insurance) from such companies having Best's rating of A/Vil or better, licensed or
approved to transact business in the State of Texas, and shall obtain such insurance of the
following types and minimum limits:

10.1.1 Workers’ Compensation insurance in-accordance with the laws of the State
of Texas. Substitutes to genuine Workers’ Compensation Insurance will not be allowed.

10.1.2 Employers’ Liability insurance with fimits of not less than $1,000,000 per
injury by accident, $1,000,000 per injury by disease, and $1,000,000 per bodily injury by disease.
10.1.3 Commercial general liability insurance with a limit of not less than
$1,000,000 each occurrence and $2,000,000 in the annual aggregate. Policy shall cover liability

for baodily injury, personal injury, and property damage and products/completed operations
arising out of the business operations of the policyholder.

10.1.4 Business Automobile Liability insurance with a combined Bodily
Injury/Property Damage limit of not less than $1,000,000 each accident. The policy shaii cover
liability arising from the operation of licensed vehicles by policyholder.

10.1.5 Professional Liahility insurance may be made on a Claims Made form with
limits not tess than $1,000,000.

10.2  County and the members of Commissioners Court shall be named as additional
insurad to all required coverage except for Workers’ Compensation and Professional Liability (if
required). All Liability policies including Workers' Compensation written on behalf of Contractor,
shall contain a waiver of subrogation in favor of County and members of Commissioners Court.

10.3  If required coverage is written on a claims-made basis, Contractor warrants that
any retroactive date applicable to coverage under the policy precedes the effective date of the
contract; and that continuous coverage will be maintained or an extended discovery perfod will

be exercised for a period of 2 years beginning from the time that work under the Agreement is
completed.

10.4  Builders Risk Insurance: Contractor shall obtain and keen in full force and effect
until the Transfer Date, Builders Risk Insurance, subjact to nelicy tarms and canditions, of direct

LR e -

physical loss or damage o property, materials, equipment and supplies which are to become an
integral part of the Project, whether owned by Contractor, or subicontractors of every tier, and
in which one or more of same has an insurable interest, while in transit, while at the Construction
Site awaiting construction, duting construction, and until the Transfer Date. Such insurance shall
be maintained to cover, as nearly as practicable, the insurable value of such property, materials,
equipment and supplies at risk, and shail cantain a waiver of subrogation in favor of Contractor,
Architect, subcontracters of any tier and County for loss or damage occurring during the Work
and shall name Contractor as the named insured and County as additional insureds. All Builder's
Risk Insurance proceeds shall be paid directly to the Contractor.
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Section 11. Perfoirmance and Payment Bond

Contractor shall post with County, not later than ten (10) days of the execution of this
Agreement, a performance and payment bond in the amount of one hundred percent {100%) of
the total lump sum price in such form as is satisfactory to County. The bond shall be executed by
a corporate surety company duly suthorized and admitted to do business in the State of Texas
and licensed to issue such a bond in the State of Texas. The County reserves the right to accept
or reject any surety company proposed by the Contractor. In the event the County rejects the
proposed surety company, the Contractor will be afforded five {5) additional days to submit the
required bonds Issued by a surety company acceptable to the County.

Section 12. Indemnity

12,1 CONTRACTOR SHALL INDEMNIFY AND HOLD HARMLESS COUNTY AGAINST
LOSSES, LIABILITIES, CLAIMS, AND CAUSES OF ACTION, INCLUDING THE REIMBURSEMENT OF
COUNTY'S REASONABLE ATTORNEYS FEES IN PROPORTION TO CONTRACTOR'S LIABILITY,
ARISING FROM ACTIVITIES OF CONTRACTOR, ITS AGENTS, SERVANTS OR EMPLOYEES,
PERFORMED UNDER THIS AGREEMENT THAT RESULT FROM THE NEGLIGENT ACT, INTENTIONAL

TORT, ERROR, OR OMISSION OF CONTRACTOR OR ANY OF CONTRACTOR’S AGENTS, SERVANTS
OR EMPLOYEES.

12.2  Contractor shall timely report all such matters to County and shall, upon the
receipt of any such claim, demand, suit, action, proceeding, lien or judgment, not later than the
fifteenth day of each month; provide County with a written report on each such matter, setting
forth the status of each matter, the schedule or planned proceedings with respect to each matter

and the cooperation or assistance, if any, of County required by Contracior in the defense of each
matter,

12.3  Confractor's duty to indemnify and hold County harmless shall be ahsolute, It
shall not abate or end by reason of the expiration or termination of the Agreement unless
otherwise agreed by County in writing. The provisions of this section shall survive the
termination of the Agreement and shall remain in full force and effect with respect to -all such
matters no matter when they arise.

12.4 Inthe event of any dispute between the parties as to whether a claim, demand,
suit, action, proceeding, lien or judgment appears to have been caused by or appears to have
arisen out of or in connection with acts or omissions of Contractor, Contractor shall never-the-
less fully defend such claim, demand, suit, action, proceeding, lien or judgment until and unless
there is a determination by a court of competent jurisdiction that the acts and omissions of
Contractor are not at issue in the matter. '

12.5 Contractor's indemnification shall cover, and Coniractor agrees to indemnify
County, in the event County is found to have been negligent for having selected Contractor to
perform the work described in this request.
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12.6  The provision by Contractor of insurance shall not fimit the liability of Contractor
under this Agreement.

12,7 Contractor shall cause all trade contractors and any other contractor who may
have a contract to perform construction or Installation work in the area where work will be
performed under this request, to agree to indemnify County and to hold it harmless from all
claims for bodily injury and property damage that arise may from said Contractor's operations.
such provisions shall be in form satisfactory to County.

12.8 Loss Deduction Clause - County shall be exempt from, and in no way fiable for, any
sums of money which may represent a deductible in any insurance policy. The payment of

deductibles shall be the sole responsibility of Contractor and/or trade contractor providing such
insurance.

Section 13. Confidential and Proprietary Inforimation

13.1 Contractor acknowledges that it and its employees or agents may, in the course
of performing their responsibilities under this Agreement, be exposed to or acquire
information that is confidentiai to County. Any and all information of any form obtained by
Contractor or its employees or agents from County in the performance of this Agreement
shall be deemed to ke confidential information of County {"Confidential information®), Any
reports or other documents or items (including software) that result from the use of the
Confidential Information by Contractor shail be treated with respect to confidentiality in the
same manner as the Confidential information. Confidential Information shall be deemed not
to inciude information that {a) is or becomes {other than by disclosure by Contractor) publicly
known ar is contained in a publicly available document; (b) is rightfully in Contractor's
possession without the obligation of nondisclosure prior to the time of its disclosure under
this Agreement; or (c) is independently developed by employees or agents of Contractor who
can be shown to have had no access to the Confidential Information.

13.2 Contractor agrees to hold Confidential Information in strict confidence, using
at least the same degree of care that Contractor uses in maintaining the confidentiality of its
own confidential Information, and not to copy, reproduce, sell, assign, licanse, market,
transfer or otherwise dispose of, give, or disclose Confidential Information to third partiesor
use Confidential Information for any purposes whatsoever other than the provision of
Services to County hereunder, and to advise each of its employees and agents of their
obligations to keep Confidentia!l Information confidential. Cantractor shall use its best efforis
to assist County In identifying and preventing any unauthorized use or disclosure of any
Confidential Information. Without limitation of the foregoing, Contractor shall advise County
immediately in the event Contractor learns or has reason to believe that any person who has
had access to Confidential Information has violated or intends to violate the terms of this
Agreement and Contractor will at its expense cooperate with County in seeking injunctive or
other equitable relief in the name of County or Contractor against any such person.
Contractor agrees that, except as directed by County, Contractor will not at any time during
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or after the term of this Agreement disclose, directly or indirectly, any Confidential
information to any person, and that upon termination of this Agreement or at County's
request, Contractor will promptly turn over ta County all documents, papers, and other
matter in Contractor's possession which embody Confidential Information.

13.3  Contractor acknowledges that a breach of this Section, including disclosure of
any Confidential Information, or disclosure of other information that, at law or in equity,
ought to remain confidential, will give rise to irreparable injury to County that is inadequately
compensable in damages. Accordingly, County may seek and obtain injunctive relief against
the breach or threatened breach of the foregoing undertakings, in addition to-any other legal
remedies that may be available. Contractor acknowledges and agrees that the covenants
contained herein are necessary for the protection of the legitimate business interest of
County and are reasonable in scope and content.

13.4  Contractor in providing all services hereunder agrees to abide by the provisions of
any applicable Federal or State Data Privacy Act.

13.5 Contractor expréssly acknowledges that County is subject to the Texas Public
Information Act, TEX. GOV'T CODE ANN. §§ 552,001 et seq., as amended, and notwithstanding
any provision in the Agreement to the contrary, County will make any information related to the
Agreement, or otheérwise, available to third parties in accordance with the Texas Public
Information Act. Any proprietary or confidential information marked as such provided to County
by Consultant shall not be disclosed to any third party, except as directed by the Texas Attorney
Gerieral in response to a request for such under the Texas Public Information Act, which provides
for notice to the owner of such marked information and the opportunity for the owner of such

informatian to notify the Attorney General of the reasons why such information should not be
disclosed,

Section 14. Independent Contractor

141 Inthe performance of work or services hereunder, Contractor shall be deemed an
independent contractor, and any of its agents, employees, officers, or volunteers performing
work required hersunder shall be deemed solely as employees of contractor or, where
permitted, of its subcontractors.

14,2 Contractor and its agents, employees, officers, or volunteers shall not, by
performing work pursuant to this Agreement, be deemed 1o be employees, agents, or servants
of County and shall not be entitled to any of the privileges ar benefits of County employment.

Section 15, Notices

15.1 FEach party giving any notice or making any request, demand, or other
communication {each, a “Notice”) pursuant to this Agreement shall do so in writing and shall use.
one of the following methods of delivery, each of which, for purposes of this Agreement, is a
writing: personal delivery, registered or certified mail {in each case, return receipt requested and
postage prepaid), or nationally recognized overnight courier {with all fees prepaid).

Agreement for Design/Build for Paramedic 602 Replacement Station
RFQ 21—087’
Page 9 of 13



15.2  Each party giving a Notice shall address the Notice to the receiving party at the
address listed below or to another address designated by a party in a Notice pursuant to this
Section:

County: Fort Bend County Facilities Managetnent & Planning
Attn: Director
301 Jackson Street, Suite 301
Richmond, Texas 77469

With a copy to: Fort Bend County
Attn: County fudge
401 Jackson Street
Richmond, Texas 77469

Contractor: Bass Construction Company, Inc.
1124 Damon Street
Rosenherg, Texas 77471

15.3 A Notice is effective only if the party glving or making the Notice has complied
with subsections 15.1 and 15.2 and if the addressee has received the Notice. A Notice is deemed
received as follows:

15.3.1 if the Notice is delivered in person, or sent by registered or certified mail

or a nationally recognized overnight courier, upon receipt as indicated by the date on the signed
receipt. ‘

15.3.2 If the addressee rejects or otherwise refuses to accept the Notice, or if the
Notice cannot be delivered because of a change in address for which no Notice was given, then
upon the rejection, refusal, or inability to deliver,

Section 16, Compiiance with Laws

Contractor shall comply with alt federal, state, and local laws, statutes, ordinances, rules
and regulations, and the orders and decrees of any courts or adminlstrative bodies or tribunals
in any matter affecting the performance of this Agreement, including, without limitation,
Worker's Compensation laws, minimum and maximum salary and wage statutes and regulations,
licensing iaws and regulations. When required by County, Contractor shall furnish County with
certification of compliance with said iaws, statutes, ordinances, ruies, reguiations, orders, and
decrees ahove specified.

Section 17. Performance Warranty

17.1  Contractor warrants to County that Contractor has the skill and knowledge
ordinarily possessed by well-informed members of its trade or profession practicing in the
greater-Houston metropolitan area and Contractor will apply that skill and knowledge with care
and diligence to ensure that the Services provided hereunder will be performed and delivered in
accordance with the highest grofessional standards.
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17.2  Contractor warrants to County that the Services will be free from material errors

and will materially conform to all reguirements and specifications contained In the attached
Exhibit A.

Section 18. Assignment and Delegation

18.1 Neither party may assign any of its rights under this Agreement, except with the
prior written consent of the other party. That party shall not unreasonably withhold its consent.
All assignments of rights are prohibited under this subsection, whether they are voluntarily or
involuntarily, by merger, consolidation, dissolution, operation of law, or any other manner.

18.2  Neither party may delegate any performance under this Agreement.

18.3  Any purported assignment of rights or delegation of performance in violation of
this Section is void.

Section 19. Agpplicable Law

The laws of the State of Texas govern all disputes arising out of or relating to this
Agreement. The parties hereto acknowledge that venue is proper in Fort Bend County, Texas,
for all legal actions or proceedings arising out of or relating to this Agreement and waive the right
to sue or be sued elsewhere, Nothing in the Agreement shall be construed to waive the County's

sovereign immunity.

Section 20, Successors and Assigns

County and Contracter bind themselves and their successors, executors, adminisirators
and assigns to the other party of this Agreement and tothe successors, executors, administrators
and assigns of the other party, in respect to all covenants of this Agreement.

Section 21. Third Party Beneficiaries

This Agreement does not confer any enforceable rights or remedies upon any person
other than the parties.

Section 22. Severability

If any provision of this Agreement is determined to be invalid, illegal, or unenforceable,
the remaining provisions remaln in full force, if the essential terms and conditions of this
Agreement for each party remain valid, binding, and enforceable.

Section 23. Publicity

Contact with citizens of Fort Bend County, media outlets, or governmental agencies shall
be the sole responsibility of County. Under rio circumstances whatsoever, shall Contractor
release any material or information developed or received in the performance of the Services
hereunder without the express written permission of County, except where required to do so by
law,

Agreement for Design/Build for Paramedic 602 Replacement Station
RFQ 21-087
Page 11 of 13



Section 24, Captions

The section captions used in this Agreement are for convenlence of reference only and
do not affect the interpretation or construction of this Agreement.

Section 25. Conflict

in the event there is a conflict between this Agreement and the attached exhibits this
Agreement controls,

Section 26. State Law Requirements for Contracts

26.1 Agreement to Not Bovcott israel Chapter 2271 Texas Government Code: By
signature below, Contractor verifies that if Contractor employs ten {10} or more full-time
employees and this Agreement has a value of $100,000 or more, Contractor does not boycott
Israel and will not boycott israel during the term of this Agreement.

26.2 Texas Government Code Section 2261.152 Acknowledgment: By signature on
vendor form, Contractor represents pursuant to Section 2252.152 of the Texas Government
Code, that Contractor is not listed on the website of the Comptrolier of the State of Texas
concerning the listing of companies that are identified under Section 806.051, Section 807.051
or Section 2253.153,

Section 26. Human Trafficking

BY ACCEPTANCE OF AGREEMENT, CONTRACTOR ACKNOWLEDGES THAT THE COUNTY IS
OPPOSED TO HUMAN TRAFFICKING AND THAT NO COUNTY FUNDS WILL BE USED IN SUPPORT
OF SERVICES OR ACTIVITIES THAT VIOLATE HUMAN TRAFFICKING LAWS.,

Agreement for Design/Build for Paramedic 602 Replacement Station
RFQ 21-087
Page 12 of 13



IN WITNESS WHEREOQF, the parties hereto have signed or have caused their respective
names to be signed to multiple counterparts to be effective on the date signed by the last party

hereto,
FORT BEND COUNTY BASS CONSTRUCTION COMPANY, INC
~ e fﬁ

I! \sf f‘;f &
C(QJ 0p @% L, 00, Hmee
Authorized Agent - Slgnatu re

Kp George County Judge

County Judge KP GeorgdhJ 2
£ - &
75, a™ 7
8.10.2021 \‘“{‘8‘\{\”{':.&'.5( iy, gfa»@ (,.-M . éﬁf;}
SRS %,
Sor £0%, : :
Date o "%, Authorized Agent - Printed Name
S E RN
ATTEST: AR CAS f/y i
AT O :
ey T|t|e
g 7
£ ! ‘-r e [f,. j {j
Date

Laura Richard, County Clerk

APPROVED:

e X
lapffes Knight, Digectof
Fagiliti anagement & Planning

| hereby certify that funds are available in the amount of $ 124,000.00 to accomplish and pay

the obligation of Fort Bend County under this contract.

AUDITOR'S CERTIFICATE

Robert Ed Sturdivant, County Auditor

ies\P, dic 60MAg for Dasign-Build. Paramedic 602.Bass.doce. 2/29/2021., 21-Fac-101010

Agreement for Design/Build for Paramedic 602 Replacement Station
RFQ 21-087
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ﬁ CONKTRUL FION

Buhfitg akegacy
July 23,2021

Fort Bend County
Mr, James Kruiglit
301 Jackson, Suite 201
Richmond, TX 77469

RE:  Paramedic 602 Station - Design / Build
406 Houston St., Rosenberg, TX 77471 - Fort Bend County
REQ 21-087
Design Proposal

Please find below our Preliminary Design Proposal for the new 4,600 sf Paramedic 602 Station for Fort
Bend County located in Rosenberg, Texas.

DESIGN FEE FOR THE FOLLOWING PHASE SERVICES SD, DD, CD & CA including:
- Architectural
- Structutal
- Civil (including surveying)
-  MEP

PRELIMINARY DESIGN FEE: $119,500.60

-  ALTERNATE #1 - Topegraphic Survey (if required) $ 4,500.00

SCHEDULE ,
- Approsimately 3 months on design and 10 months on construetion once permit received.

EXCLUSIONS (IF REQUIRED)

- TXDOT permit for corinection to right of way facilities.

= Detention Pond design, calculations, and layout.

- Design work plans and profiles, and specifications, for the public offsite water line
extension, offSite public sewer line extension and/or lift station to the sife.

- Design work plans and profiles for any public road improvements, offsite and/or drainage
improvements, dnd/or any public streets requiring plan and profiles and separate bid
process that may be required.

- Design work plans and profiles for landscaping, onsite irrigation systeni or mefers.

- Gestecknical investigation and testing to be by owner.

We look forward to working with you on this project. Please let us know if you haye any questions or
need additional information.

Thank you,

Break Ba
Buck Bass, V.P.
Bass Construction

R O R T O

Basg Construction Co., Inc. - 1124 Damon Street, Rosenberg, TX 77471
(p) 281.342.2022 {f) 281.341.5071 Page 1
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PREVAILING WAGES

This project is subject to the prevailing wage rate requirements of Chapter 2258 of the Government
Code. The Contractor shall pay Fort Bend County sixty dollars ($60.00) for each worker employed
by the Cantractor for the provision of services described herein for each calendar day or part of
the day that the worker is paid less than the below stated rates. Contractors may also visit
www.wdol.gov/dba.aspx.

General Decision Number: TX 170247 03/12/2021
Superseded General Decision Number: TX20200247

State: Texas
Construction Type: Building
County: Fort Bend County in Texas,

BUILDING CONSTRUCTION PROIECTS (does not include single family homcs or apartmicnts
up to and including 4 stories).

Note: Under Executive Order (EQ) 13658, an hourly minimum wage of $10.95 for calendar year
2021 applies to all contracts subject to the Davis-Bacon Act for which the contract is awarded (and
any solicitation was issued) on or after January [, 2015. If this contract is covered by the EO, the
contractor must pay all workers in any classification listed on this wage determination at least
$10.95 (or the applicable wage rate listed on this wage determination, if it is higher) for all hours
spent performing on the contract in calendar year 2021, The EO minimum wage rate will be
adjusted annually. Additional information on contractor requirements and worker protections
under the EO is available at www.dol.gov/whd/govcontracts.

Modification Number  Publication Date

0 01/01/2021
! 03/12/2021

ASBE0022-009 06/01/2019

Rates Fringes
ASBESTOS WORKER/HEAT & FROST INSULATOR (Duct,
Pipe and Mechanical System Insulation) $24.28 14.16
BOIL0074-003 01/01/2017
BOILERMAKER $28.00 22.35

CARPO0551-008 04/01/2016



CARPENTER (Excludes Acoustical Ceiling Installation,Drywall
Hanging, Form Work and Metal Stud Installation) $23.05 8.78

ELEC0716-005 08/248/2020
ELECTRICIAN (Excludes Low Voltage Wiring and

Installation of Alarms) $32.55 10.35
ELEV0031-003 01/01/2020

ELEVATOR MECHANIC $4548 36.365
FOOTNOTES:

A. 6% under 5 years based on regular hourly rate for all hours wotked. 8% over 3 years based on
regular hously rate for all hours worked.

B. Holidays: New Year's Day; Memorial Day; Independence Day; Labor Day; Thanksgiving Day;
Friday after Thanksgiving Day; Christmas Day; and Veterans Day.

ENGI0450-002 04/01/2014

POWER EQUIPMENT OPERATOR

Cranes $34.85 9.85
*IRON0084-002 06/01/2020
IRONWORKER (ORNAMENTAL AND STRUCTURAL) $2526 7.13

PLAS0079-004 01/01/2015
PLASTERER $19.92 1.00

PLUMO0068-002 10/01/2019

PLUMBER $36.15 11.88
PLUMO0211-010 10/01/2018

PIPEFITTER (Including HVAC Pipe Installation) $33.30 12.26

SHEE0054-003 04/01/2020
SHEET METAL WORKER (Exeludes HVAC Duct and Unit

Installation) $29.70 13.85
SUTX2014-023 07/21/2014

ACOUSTICAL CEILING MECHANIC $1641 3.98
BRICKLAYER $19.86 0.00
CAULKER $15.36 0.00

CEMENT MASON/CONCRETE FINISHER $13.82 0.00



DRYWALL FINISHER/TAPER

' DRYWALL HANGER AND METAL STUD INSTALLER

ELECTRICIAN (Alarm Installation Only)
ELECTRICIAN (Low Voltage Wiring Only)
FLOOR LAYER: Carpet

FORM WORKER

GLAZIER

INSULATOR -~ BATT
IRONWORKER, REINFORCING
LABORER: Common or General
| LLABORER: Mason Tender — Brick

LABORER: Mason Tender ~ Cement/Concrete
LABORER: Pipelayer

LABORER: Roof Tearoff

LABORER: Landscape and Irrigation

LATHER

OPERATOR:

Baclkhoe/Excavator/Trackhoe

OPERATOR:
OPERATOR:
OPERATOR:
QPERATOR:
OPERATOR:
OPERATOR:
OPERATOR:

OPERATOR:
OPERATOR:

Bobcat/Skid Steer/Skid Loader
Bulldozer

Drill

Forklift

Grader/Blade

Loader

Mechanic

Paver (Asphalt, Aggregate, and Concrete)
Roller

PAINTER (Brush, Roller and Spray), Excludes Drywall

$16.30

$17.45

$17.97
$18.00
$20.00
$11.87
$19.12
$14.87
$12.10
$10.79
$13.37
$ 10.50
$12.94
$11.28
$ 9.49
$19.73

$14.10
$13.93
$20.77
$16.22
g
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§13.37
$ 13.55

$17.52

$16.03
$16.00



Finishing/Taping $ 16,77 4.51

ROOFER $15.40 0.00
SHEET METAL WORKER. (HVAC Duct Installation Only) $17.81 2.64
SHEET METAL WORKER (HVAC Unit Installation Only) $ 16.00 1.61
SPRINKLER FITTER (Fire Sprinklers) $22.17 9.70
TILE FINISHER $12.00 0.00
TILE SETTER $16.17 0.00
TRUCK DRIVER: 1/Single Axle Truck $14.95 5.23
TRUCK DRIVER: Dump Truck $12.39 1.18
TRUCK DRIVER: Flatbed Truck 319.65 8.57
TRUCK DRIVER: Semi-Trailer Truck $12.50 0.00
TRUCK DRIVER: Water Truck $12.00 4,11
WATERPROOFER $14.39 0,00

WELDERS - Receive rate prescribed for craft performing operation to which welding is incidental.

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave for Federal Contractors applies
to all contracts subject to the Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017, If this contract is covered by the EO, the
contractor must provide employees with 1 hour of paid sick leave for every 30 hours they work,
up to 56 hours of paid sick leave each year. Employees must be permitted to use paid sick leave
for their own illness, injury or other health-related heeds, including preventive care; to assist a
family member (or person who is like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons resulting from, or to assist a family
member (or person who is like family to the employee) who is a victim of, domestic violence,
sexual assault, or stalking. Additional information on contractor requirements and worker
protections under the EO is available at www.dol.gov/whd/goveontracis.

Unlisted classifications needed for work not included within the scope of the classifications listed
may be added after award only as provided in the labor standards contract clauses (29CFR 5.5 (a)

(1) ().

The body of each wage determination lists the classification and wage rates that have been found
to be prevailing for the cited type(s) of construction in the area covered by the wage determination.
The classifications are listed in alphabetical order of "identifiers" that indicate whether the
patticular rate is a union rate (current union negotiated rate for local), a survey rate (weighted
average rate) or a union average rate (weighted union average rate).



Union Rate Identifiers

A four letter classification abbreviation identifier enclosed in dotted lines beginning with
characters other than "SU" or "UAVG" denotes that the union classification and rate were
prevailing for that classification in the survey. Example: PLUM0198-005 07/01/2014. PLUM is
an abbreviation identifier of the union which prevailed in the survey for this classification, which
in this example would be Plumbers. 0198 indicates the local union number or district counncil
number where applicable, i.e., Plumbers Local 0198. The next number, 005 in the example, isan
internal number used in processing the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1, 2014,

Union prevailing wage rates are updated to reflect all rate changes in the collective bargaining
agreement (CBA) governing this classification and rate.

Survey Rate Identifiers

Classifications listed under the "SU" identifier indicate that ho one rate prevailed for this
classification in the survey and the published rate is derived by computing a weighted average rate
based on all the rates reported in the survey for that classification. As this weighted average rate
includes all rates reported in the survey, it may include both union and non-union tates, Example:
SULA2012-007 5/13/2014. SU indicates the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates the State of Louisiana. 2012 is the year
of survey on which these classifications and rates are based. The next humber, 007 in the example,
is an internal number used in producing the wage determination. 5/13/2014 indicates the survey
completion date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a new survey is conducted,

Union Average Rate [dentifiers

Classification(s) listed under the UAVG identifier indicate that no single majority rate prevailed
for those classifications; however, 100% of the data reported for the classifications was union data,
EXAMPLE:; UAVG-OH-0010 08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in the example, is an internal number
used in producing the wage determination. 08/29/2014 indicates the survey completion date for
the classifications and rates under that identifier;

A UAVG rate will be updated once a year, usually in January of each year, to reflect a weighted
average of the current negotiated/CBA rate of the union locals from which the rate is based.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can be:

* an existing published wage determination

a survey underlying a wage determination
a Wage and Hour Division letter setting forth a position on a wage determination matter
a conforinance {additional classification and rate) ruling

¥ * X



On survey related matters, initial contact, including requests for summaries of surveys, should be
with the Wage and Hour Regional Office for the area in which the survey was conducted because
those Regional Offices have responsibility for the Davis-Bacan survey program. If the response
from this initial contact is not satisfactory, then the process desctibed in 2.) and 3.) should be
followed.

With regard to any other matter not yet ripe for the formal process desctibed here, initial contact
should be with the Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W,

Washington, DC 20210

2.) If the answer to the question in 1.) is ves, then an interested party (those affected by the action)
can request review and reconsideration from the Wage and Hour Administrator (See 29 CFR Part
1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor
200 Constitution Avenue, N.W.

The request should be accompanied by a full statement of the interested party's position and by
any information (wage payment data, project description, area practice material, etc.) that the
requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an interested party may appeal directly to
the Administrative Review Board (formerly the Wage Appeals Board), Write to:

Administrative Review Board

U.8. Department of Labor

200 Constitution Avenue, N.W,

‘Washington, DC 20210

4.y All decisions by the Administrative Review Board are final.
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CONSTRUCTION
Building a Legacy

December 6, 2021

Fort Bend County
Mr. James Knight
301 Jackson, Suite 201
Riclimond, TX 77469

RE:  Design / Build EMS 602 Station - Construction Proposal

Fort Bend County
Q21-087

Dear Mr. Knight:

Please find below our proposal for the construction of your new 4,615 sf EMS 602 Station Building

located in Rosenberg, TX.

GENERAL CONDITIONS
All labor, material, and equipment for:
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SITEWORK

Supervision during construction activities.

General Liability / Builder’s Risk Insurance.
Temporary Toilets, fencing, and storage, as required.

All labor, material, and equipment for:

@
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CONCRETE

Site Demolition.

Earthwork.

Building Pad with Select Fill.

U.G. Water / Sanitary Sewer / Fire Line.
Erosion Control/SWPPP.

Parking Stripes, Stops, and Handicap Sign.
Fencing with Sliding Gate.

Generator enclosure.

All labor, material, and equipment for:

e ® © © ¢ ©

Building Foundation Slab.

Concrete paving / sidewalks/ light pole base.

Emergency Generator Pad
Red Concrete at Electrical Service

Pipe Bollards

Trench Drains.

-
NS
O
o
o
3
o
>
o
o
X
O
v
13}
3
o
1}
=

@
_{
P
~
~J
N
S
=

o (4) LZOS'LPELBT + WOD OIUOISSEY MMM «

N
(o]
—
W
N
N
[
o
N
N
—_
O
=




CARPENTRY
All labor, material, and equipment for:

e Plywood Sheathing.
e Horizontal Cementitious Board Lap Siding and Trim.
e Wood Blocking.
e Interior casework.
MASONRY

All labor, material, and equipment for:
e Stone wainscol w/ cast stone water table.

MOISTURE & THERMAL PROTECTION
All labor, material, and equipment for:
e Layer of weather barrier at sheathing.
e Membrane flashing at openings and base.
e 2”rigid insulation over sheathing.
o Building / Paving sealants.

DOORS / WINDOWS
All labor, material, and equipment for:
e Exterior Hollow Metal Doors, with frames and hardware.

e 4 each 12°x12’ Insulated Sectional Overhead Doors with two sections of 4”insulated
giass, high lift tracks, motor operator, and 3 button control station
o Exterior fixed windows and door glass inserts.

FINISHES
All labor, material, and equipment for:
e Metal Studs at exterior walls.
e Sealed Concrete Floor.
e Painting of Exterior Siding and Trim.
e Acousiical celling sysiems.
e Carpet/LVT /Rubber Base & Ceramic Tile.

SPECIALTIES
All labor, material, and equipment for:
o Fire Extinguishers on Hanger.

e Toilet Accessories.

e  Aluminum canopies at exterior doors.

e Teakwood benches (2 ea.)

o Window blinds (2 ea.)
APPLIANCES

All labor, material, and equipment for:
e Ice Maker, Refrigerator, Dishwasher, Range / Oven, Hood, & Disposer. (Contractor
Furnished / Contractor Installed)
e Washer / Dryer (Owner Furnished / Owner Installed)



PRE-ENGINEERED METAL BUILDING
All labor, material, and equipment for:

e 57°Wx86”Lx 16" EH with 4:12 Roof Pitch

¢ Roof panels to be 24 GA Trapezoidal Standing Seam (snap lock) with Kynar Finish

e Soffit Panels to be 24 ga MBCI 12” wide flat Artisan panels, with 2 beads,concealed
fasteners, embossed, finish in standard color
Primary and Secondary Framing provided in standard finish (Red Iron).
Building is designed per IBC 2018 with a 6.0 PSF collateral load & 144 mph Wind.
R-30 Roof Insulation with banding.
Metal Wall Panels - 26 ga. Horizontal M panel standard color w/ trim.

e & o o

PLUMBING

All labor, materials, and equipment for:

e Gas to generator.

Sand/oil separator/ sample well.
Domestic Water to existing meter.
All interior piping for water supply / sanitary sewer drains.
Trench Drains to be polymer base 6” wide w/ heavy duty grates.
Electric Hot Water Heater.
Electric Drinking Fountain.

® © & © e e

MECHANICAL SYSTEMS

All labor, material, and equipment for:

e Trane DX 2-ton single phase split systems w/ electric heat.

Mitsubishi mini-split ductless system in I'T room.
Toilet exhaust fan.
Unit Heaters in Bay Area (4 ea.)
Programmable Thermostats.
Testing / Balancing by Mechanical Sub.

® © ©® © o

ELECTRICAL, FIRE SPRINKLER AND FIRE ALARM SYSTEMS
All labor, material, and equipment for:

e Lighting and power systems per design documents.

o 80 KW Emergency Generator.

e Fan Allowance of $3,500

e Fixture Package - Interior & Exterior

e U/G Electrical Service

o Cord Reels (2 ea.)

e Complete Fire Alarm & Fire Sprinkler as Required by Code
ALLOWANCES (Included)

e Project COntingency........veeivesnes $ 25,000.00

e TXDOT Procurement......ccce.unnn... $ 7,500.00

e Permit/Plan Review.......oevvvernnes $ 5,569.00

o Signage Allowance,.................... $ 3,000.00



SCHEDULE

Approximately 10 months from receipt of Permit.

Total Construction Price..... ceecsessececasacesesacsasanscsasane $ 1,560,324.00

CLARIFICATIONS / ASSUMPTIONS
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This proposal is based on open shop labor and includes Prevailing Wage Rates.
Assumes existing water meter and sewer connection can be used.

Trane 2-ton split system units only come in single phase in lieu of 3 phase.

Price is subject to review upon approval of proposed suppliers, products, models,
manufacturers, and subcontractors.

Price is good till 12/20/21.

EXCLUSIONS

e @ ¢ e ¢ o e © © © ©°

Sales Tax.

Quality Testing / Soil Testing by Owner.
Removal of any unseen obstacles below grade.
Sound, AV, telephone, and intercom systems.
Furnishings (FFE).

Security Systems.

Data Cabling.

Hazardous Materials Abatement.

Impact / MUD Fees.

TXDOT Permit / Tap Fee.

Lightning Protection (Sheet E0.4). See alternate.
Landscaping / Irrigation.

Please let us know if you have any questions or need any additional information.

Thanks,

Bued Bz

Buck Bass
Bass Construction
buck.bass@bassconstruction.com

281.342.2022




CERTIFICATE OF INTERESTED PARTIES

FORM 1295
lofl
Complete Nos. 1 - 4 and 6 if there are interested parties. OFFICE USE ONLY
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties. CERTIFICATION OF FILING
1 Name of business entity filing form, and the city, state and country of the business entity's place Certificate Number:
of business. 2021-761828
Bass Construction Company, Inc.
Rosenberg, TX United States Date Filed:
2 Name of governmental entity or state agency that is a party to the contract for which the form is 06/04/2021
being filed.
Fort Bend County Date Acknowledged:
08/10/2021

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a
description of the services, goods, or other property to be provided under the contract.

RFQ 21-087
Design/Build for a Replacement Paramedic 602 Station in Rosenberg for Fort Bend County

4 Nature of interest
Name of Interested Party City, State, Country (place of business) (check applicable)
Controlling Intermediary
Bass, Margaret S. Rosenberg, TX United States X
Bass, Bob W. Rosenberg, TX United States X
5 Check only if there is NO Interested Party. I:I

6 UNSWORN DECLARATION

My name is , and my date of birth is

My address is ,
(street) (city) (state) (zip code) (country)

| declare under penalty of perjury that the foregoing is true and correct.

Executed in County, State of , on the day of , 20 .
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)

Forms provided by Texas Ethics Commission www.ethics.state.tx.us Version V1.1.ceffd98a





