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STATE OF TEXAS §

wn

COUNTY OF FORT BEND §

AMENDMENT TO AGREEMENT FOR
CONSTRUCTION OF LINEAR JAIL RENOVATION IN FORT BEND COUNTY
RFP 21-078

THIS AMENDMENT, is made and entered into by and between Fort Bend County,
(hereinafter “County”), a body corporate and politic under the laws of the State of Texas,
and Teal Construction Company, (hereinafter “Contractor”), a company authorized to
conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for
Construction of Linear Jail Renovation on or about July 27, 2021 pursuant to RFP 21-078,
(hereinafter “Agreement”); and

WHEREAS, the parties desire to amend the Agreement for additional Services to
be provided, extend the Time of Performance, and increase the Maximum Compensation
payable to the Contractor under the Agreement.

NOW, THEREFORE, the parties do mutually agree as follows:

1. County shall pay Contractor an additional amount not to exceed two hundred
ninety-seven thousand eleven dollars and no/100 ($297,011.00) for additional
fees to perform additional Services as reflected in Exhibit A, attached hereto
and incorporated herein for all purposes.

2. The Maximum Compensation payable to Contractor for all Services rendered
is hereby increased to an amount not to exceed three million seven hundred
twenty-one thousand six hundred fourteen dollars and no/100
($3,721,614.00), authorized as follows:

$3,424,603.00 under the Agreement; and
$297,011.00 under this Amendment.

3. In no case shall the amount paid by County for all Services under the
Agreement and this Amendment exceed the Maximum Compensation without
an agreement executed by the parties.

4. The parties hereby agree the terms and conditions of the Agreement have
remained in effect to date and the Time of Performance shall be extended to
end no later than August 31, 2022.
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5. BY ACCEPTANCE OF AGREEMENT, CONTRACTOR ACKNOWLEDGES THAT THE
COUNTY IS OPPOSED TO HUMAN TRAFFICKING AND THAT NO COUNTY FUNDS
WILL BE USED IN SUPPORT OF SERVICES OR ACTIVITIES THAT VIOLATE HUMAN

TRAFFICKING LAWS.
Except as provided herein, all terms and conditions of the Agreement shall remain
unchanged.

IN WITNESS WHEREQF, the parties hereto have signed or have caused their
respective names to be signed to multiple counterparts to be effective on the date signed

by the final party.
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EXHIBIT A
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CONSTRUCTION COMPANY

Teal Construction Company Construction Managers - General Contractors | 1335 Brittmoore Rd, Houston, TX 77043 | P: 713-465-8306 F: 713-465-9837

Fort Bend County Linear Jail Renovations Change Order #01

Change Order #1
Item Price

Electronic Flush Valves S 15,000.00
Airteq to Southern Steel

Detention Hardware S 17,229.00
Door Hardware
Allowance S 100,000.00

Repipe Plumbing Chases
& Fixture Model
Changes S 50,310.00

Allowance for Electrical
Above Ceiling S  75,000.00

Rework Exhaust Fans S 6,540.00

Standard CMU ILO
Glazed Base S (4,620.00)

2 Months of Teal
General Conditions (May
& June)

wn

37,552.00
Total $ 297,011.00

www.tealcon.com



CERTIFICATE OF INTERESTED PARTIES

FORM 1295
lofl
Complete Nos. 1 - 4 and 6 if there are interested parties. OFFICE USE ONLY
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties. CERTIFICATION OF FILING
1 Name of business entity filing form, and the city, state and country of the business entity's place Certificate Number:
of business. 2022-850437
Teal Construction Company
Houston, TX United States Date Filed:
2 Name of governmental entity or state agency that is a party to the contract for which the form is 02/14/2022
being filed.
Fort Bend County Date Acknowledged:
02/22/2022

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a
description of the services, goods, or other property to be provided under the contract.

RFP 21-078
Linear Jail Renovation

4 Nature of interest
ame of Interested Party ity, State, Country (place of business check applicable
N fl d P City, S C (pl f busi ) (check licable)
Controlling Intermediary
5 Check only if there is NO Interested Party. .

6 UNSWORN DECLARATION

My name is , and my date of birth is

My address is , ,
(street) (city) (state) (zip code) (country)

| declare under penalty of perjury that the foregoing is true and correct.

Executed in County, State of , on the day of , 20 .
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)

Forms provided by Texas Ethics Commission www.ethics.state.tx.us Version V1.1.191b5cdc





