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STATE OF TEXAS 

COUNTY OF FORT BEND 

§ 

§ 

§ 

AGREEMENT FOR GENERAL CONTRACTOR SERVICES FOR THE FULSHEAR ANNEX RENOVATION 

(Crain Group, LLC - RFP 23-062) 

This Agreement ("Agreement") is made and entered into by and between Fort Bend 
County, Texas ("County"), a political subdivision of the state of Texas, and Crain Group, LLC. 
("Contractor"), a Texas limited liability company. County and Contractor may be referred to 
individually as a "Party" or collectively as the "Parties." 

WHEREAS, Contractor is a general contracting and construction management firm; and 

WHEREAS, County desires for Contractor to provide general contracting services for the 
renovation of an existing 10,400 square foot library building located at 8100 FM 359, Fulshear, 
Texas 77441 for the purposes of a new Justice of the Peace Annex pursuant to RFP 23-062 
(the "Project"); and 

WHEREAS, Contractor represents that it is qualified and desires to perform such services 
for County; and 

WHEREAS, this Agreement is an agreement for a public works project and is subject to 
the applicable laws under the Chapters 2252 - 2258, and 2269 of the Texas Government Code 
and Chapter 406 of the Texas Labor Code. 

NOW, THEREFORE, in consideration of the mutual covenants and agreements contained 
herein, the Parties do mutually agree as follows: 

1. Recitals. The recitals set forth above are incorporated herein by reference and made a 
part of this Agreement. 

2. Scope of Work. 

(a) Contractor shall provide General Contracting and constructions services for the 
Project in accordance with the following attached documents, as well as any 
revisions made thereto: 

(1) Contractor's September 1, 2023 Construction Proposal (the "Contractor's 
Proposal") attached hereto as "Exhibit A" and fully incorporated herein. 

(2) RFP 23-062 attached hereto as "Exhibit B" and fully incorporated herein. 
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(3) Contractor's Understanding of the Scope of Work and Proposed 
Construction Schedule as provided in Contractor's Response to RFP 23-062 
attached hereto as "Exhibit C" and fully incorporated herein. 

(b) Contractor shall have the overall responsibility for the Project and shall provide 
complete construction services and furnish all personnel, materials, equipment, 
tools, labor, supervision, utilities, transportation, and other materials or 
equipment necessary or reasonably inferable to complete the Project or any phase 
of the Project, in accordance with the County's requirements and terms of this 
Agreement. 

(c) Any revisions made to the Scope of Work for the Project, including any requests 
for additional work to be performed, shall not proceed without the express 
written consent of County. Such revisions or additional work shall be provided in 
a written amendment to this Agreement and executed by both Parties before 
commencement. 

3. Substantial and Final Completion. 

(a) Time for performance of the Scope of Services for the Project shall begin with 
Contractor's receipt of Notice to Proceed from County (the "Commencement 
Date"). Substantial Completion for the Project shall be achieved on or before one 
hundred twenty four (124) calendar days from the Commencement Date, or 
within such time as may be extended in writing by County. "Substantial 
Completion" includes all phases of construction up to and including the Final 
Inspection as provided in Contractor's Proposed Construction Schedule attached 
hereto as Exhibit C. 

(b) Final Completion of the Project shall be achieved thirty {30) calendar days from 
the date Substantial Completion is achieved, or within such time as may be 
extended in writing by County. Final Completion shall include the completion of 
the Final Clean and all Closeout items included on Contractor's Proposed 
Construction Schedule attached hereto as Exhibit C. County, in its sole 
discretion and satisfaction, shall determine if the Project has achieved Final 
Completion. Upon written request by County, Contractor shall promptly 
correct any work County reasonably deems defective at Contractor's sole cost 
and expense, unless County specifically agrees in writing to accept such work. 

(c) Final Acceptance of the Project shall occur upon County's determination that Final 
Completion has been achieved and all documents and affidavits required for 
Contractor's Application for Final Payment have been reviewed and approved by 
County. 
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4. Liquidated Damages. Contractor understands and agrees that the timeframes set forth 
in Section 3 of this Agreement are an essential element of this Agreement. For each 
consecutive calendar day that the Project has not achieved Substantial Completion within 
the time frame provided in this Agreement, County may deduct the amount of two 
hundred fifty dollars ($250) per day from any money due or that becomes due to 
Contractor, not as a penalty but as liquidated damages representing the Parties' estimate 
of the damages that County will incur for late Substantial Completion. The Parties agree 
that such sum is a reasonable and proper measure of damages that County will sustain. 

5. Compensation and Payment Terms. 

(a) Contractor's fees for the Services shall be calculated at the rate(s) set forth in 
Contractor's Proposal attached hereto as Exhibit A and incorporated by 
reference for all intents and purposes. The Maximum Compensation to 
Contractor for the Services performed under this Agreement is One Million Six 
Hundred Fifty Seven Thousand Ninety Five and 00/100 Dollars ($1,657,095.00). In 
no event shall the amount paid by County to Contractor under this Agreement 
exceed said Maximum Compensation without an approved change order. 

(b) Contractor understands and agrees that the Maximum Compensation stated is an 
all-inclusive amount and no additional fee, cost or reimbursed expense shall be 
added whatsoever to the fees stated in Contractor's Proposal. 

(c) All performance of the Scope of Services by Contractor, including any changes in 
the Scope of Services and revision of work satisfactorily performed, will be 
performed only when approved in advance and authorized by County. 

(d) Contractor shall submit all "Applications for Payment" for installments of the 
Maximum Compensation for approval and processing to County staff designated 
by the Facilities Management & Planning Director, one (1) electronic (pdf) or one 
(1) original on a monthly basis showing the amounts due for services performed 
on or before the tenth (10th ) day of each calendar month during the progress of 
the Project. Each Application for Payment shall be in a form acceptable to the 
County and shall reflect any amount representing the proportionate part of the 
Services performed during the previous month. As support of each Application 
for Payment, Contractor shall submit the following in a form acceptable to the 
County Auditor: 

(1) A statement in the form of the current Application and Certificate for 
Payment, as published by the American Institute of Architects 
("Application for Payment") executed by Contractor certifying the 
following: 
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a. The proportionate part of the Services described in such 
Application for Payment has been performed; 

b. Contractor's amount included in the Application for Payment 
attributable to the Services provided is due and owing; 

c. There are no known mechanics' or material men's liens outstanding 
as of the date of the Application for Payment or if such liens are 
known, such have been adequately bonded; 

d. All due and payable bills with respect to the Project have been paid 
to date or are included in the amount requested in the current 
Application for Payment, and 

e. Except for such bills not paid but so included, there is no known 
basis for the filing of any mechanics' or materialmen's liens on the 
Services. 

(2) A partial lien waiver and release in a form acceptable to the County Auditor 
effective through the date of Contractor's preceding Application for 
Payment, executed by Contractor with a statement certifying those 
matters set forth in Sections 5(d)(1)a through 5(d)(1)e above certifying that 
waivers from all subcontractors and materialmen have been obtained in 
such form so as to constitute an effective waiver of liens under the laws of 
the State of Texas. 

(3) An affidavit executed by Contractor that payrolls, bills for materials and 
equipment, and other indebtedness connected with the Project for which 
County or Contractor might be responsible or encumbered (less amounts 
withheld by Contractor) have been paid or otherwise satisfied, including 
unconditional waivers and releases upon final payment from all trade 
contractors, suppliers, material men, or other third parties that provided 
labor, services, equipment or material to the Project, satisfying the 
requirements for such releases set forth in Section 53.085 of the Texas 
Property Code Section. 

(4) Within thirty (30) days after receipt of each uncontested Application for 
Payment together with the supporting materials required under this 
Agreement, County shall advance to Contractor the uncontested amount 
requested in such uncontested Application for Payment, except five 
percent (5%) of the amount requested (hereinafter "Retainage") in each 
Application for Payment by County. The Retainage withheld shall be 
released upon Final Acceptance of the Project and verification of 
satisfactory work performed, unless grounds exist for withholding 
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payment on account of other defaults by Contractor, including any work 
or Services provided by its sub-contractors. 

(5) Payment, constituting the entire unpaid balance of the Maximum 
Compensation, less fifty percent {50%) of the Retainage then held by 
County and such amount as the Facilities Management & Planning Director 
determines is reasonably necessary for all incomplete Services {including, 
without limitation, punchlist items) and for all unsettled claims, as 
provided in this Agreement, shall be advanced by County to Contractor 
upon the date of Substantial Completion. 

(6) At any time following Final Completion of the Project, Contractor shall 
submit an Application for Final Payment, including all sums held as 
Retainage, to County for review and approval. Contractor's Application for 
Final Payment shall also include final copies of all close out documents, 
including maintenance and operating instructions, guarantees and 
warranties, certificates {including a Final Certificate of Occupancy), and all 
other items required by this Agreement. Contractor shall further include 
in such Application a Consent of Surety to Final Payment, a Lien Waiver or 
Affidavit to the effect that it and all its subcontractors and suppliers of 
labor and materials have been paid in full. Said Lien Waiver or Affidavit 
must be in a form and substance sufficient as a matter of law to dissolve 
all liens or claims of liens for materials supplied or labor or service 
performed in connection with the Project. 

(7) Upon approval of Contractor's Final Application, County shall pay all 
outstanding and withheld portions of the Maximum Compensation to 
Contractor upon the later to occur of {i) thirty {30) days after Final 
Acceptance of the Project by County or, {ii) the date the Contractor causes 
all mechanics' and materialmen's liens filed against the Project to be 
removed. Contractor understands and agrees that County is entitled to 
rely on such Affidavit{s) submitted by Contractor hereunder and may not 
submit a claim on behalf of a subcontractor or vendor if that claim has not 
been noted as an exception in such Affidavit{s). 

{8) Notwithstanding the foregoing, County may deduct from the Final 
Payment all sums for Liquidated Damages as provided in Section 4 of this 
Agreement. 

{e) Upon Final Payment of the entire balance of the Maximum Compensation and all 
other amounts withheld by County pursuant to the terms of this Agreement, 
Contractor shall execute and deliver to County a release discharging County from 
all liabilities, obligations and claims to pay the Maximum Compensation to this 
Agreement. 
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6. Limit of Appropriation. Contractor understands and agrees that the Maximum 
Compensation for the performance of the Services within the Scope of Work described in 
Section 2 above is One Million Six Hundred Fifty Seven Thousand Ninety Five and 00/100 
Dollars ($1,657,095.00). In no event shall the amount paid by County under this 
Agreement exceed the Maximum Compensation without a County approved change 
order. Contractor clearly understands and agrees, such understanding and agreement 
being of the absolute essence of this Agreement, that County shall have available the total 
maximum sum of One Million Six Hundred Fifty Seven Thousand Ninety Five and 00/100 
Dollars ($1,657,095.00) specifically allocated to fully discharge any and all liabilities 
County may incur under this Agreement. Contractor does further understand and agree, 
said understanding and agreement also being of the absolute essence of this Agreement, 
that the total Maximum Compensation that Contractor may become entitled to and the 
total maximum sum that County may become liable to pay to Contractor under this 
Agreement shall not under any conditions, circumstances, or interpretations thereof 
exceed One Million Six Hundred Fifty Seven Thousand Ninety Five and 00/100 Dollars 
($1,657,095.00). 

7. Non-appropriation. Contractor understands and agrees that in the event no funds or 
insufficient funds are appropriated by the County under this Agreement, County shall 
immediately notify Contractor in writing of such occurrence and the Agreement shall 
thereafter terminate and be null and void on the last day of the fiscal period for which 
appropriations were received or made without penalty, liability or expense to the County. 
In no event shall said termination of this Agreement or County's failure to appropriate 
said funds be deemed a breach or default of this Agreement or create a debt by County 
in any amount(s) in excess of those previously funded. 

8. Taxes. County is a body corporate and politic under the laws of the state of Texas and as 
such, is exempt from sales and use taxes. County shall furnish evidence of its tax-exempt 
status upon written request by Contractor. 

9. Bonds. Pursuant to Section 2253.021 of the Texas Government Code, Contractor shall 
provide a Performance Bond and Payment Bond to County. The Performance Bond shall 
be in an amount equaling one hundred percent (100%) of the total cost of the Project 
under this Agreement. The Payment bond shall also be in an amount equaling one 
hundred percent (100%) of the total cost of the Project under this Agreement. 

10. Insurance. 

(a) Prior to commencement of any work for the Project, Contractor shall furnish 
County with properly executed certificates of insurance which shall evidence all 
insurance required and provide that such insurance shall not be canceled, except 
on 30 days' prior written notice to County. Contractor shall provide certified 
copies of insurance endorsements and/or policies if requested by County. 
Contractor shall maintain such insurance coverage from the time the Project 
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commences until Final Acceptance of the Project by County and shall provide 
replacement certificates, policies and/or endorsements for any such insurance 
expiring prior to completion of Services. Contractor shall obtain such insurance 
written on an Occurrence form from such companies having Best's rating of A/VII 
or better, licensed or approved to transact business in the State of Texas, and shall 
obtain such insurance of the following types and minimum limits: 

(1) Workers Compensation in accordance with the laws of the State of Texas. 
Substitutes to genuine Workers' Compensation Insurance will not be 
allowed. 

(2) Employers' Liability insurance with limits of not less than $1,000,000 per 
injury by accident, $1,000,000 per injury by disease, and $1,000,000 per 
bodily injury by disease. 

(3) Commercial general liability insurance with a limit of not less than 
$1,000,000 each occurrence and $2,000,000 in the annual aggregate. 
Policy shall cover liability for bodily injury, personal injury, and property 
damage and products/completed operations arising out of the business 
operations of the policyholder. 

(4) Business Automobile Liability coverage applying to owned, non-owned and 
hired automobiles with limits not less than $1,000,000 each occurrence 
combined single limit for Bodily Injury and Property Damage combined. 

(b) County and the members of Commissioners Court shall be named as additional 
insured to all required coverage except for Workers' Compensation and 
Professional Liability (if required). All Liability policies written on behalf of 
Contractor, excluding Professional Liability, shall contain a waiver of subrogation 
in favor of County and members of Commissioners Court. 

(c) If required coverage is written on a claims-made basis, Contractor warrants that 
any retroactive date applicable to coverage under the policy precedes the 
effective date of the Agreement and that continuous coverage will be maintained 
or an extended discovery period will be exercised for a period of two (2) years 
beginning from the time the work under this Agreement is completed. 

(d) Contractor shall not commence any portion of the work under this Agreement 
until it has obtained the insurance required herein and certificates of such 
insurance have been filed with and approved by County. 

(e) No cancellation of or changes to the certificates, or the policies, may be made 
without thirty (30) days prior, written notification to County. 
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(f) 

(g) 

(h) 

Approval of the insurance by County shall not relieve or decrease the liability of 
the Contractor. 

Worker's Compensation Insurance Coverage: In the event Contractor employs 
any individual to perform any portion of work for the Project, Contractor shall 
certify in writing to County that Contractor provides Worker's Compensation 
Insurance coverage for each employee of Contractor employed on the Project 
pursuant to Section 406.096 of the Texas Labor Code. Contractor shall also ensure 
that each subcontractor on the Project shall provide such certification relating to 
coverage of the subcontractor's employees to Contractor, who shall provide the 
subcontractor's written certification to County. 

Builders Risk Insurance (all risks}: At all times until Final Acceptance of the Project 
by County, Contractor shall procure and maintain in full force and effect a policy 
of Builder's Risk Insurance specified as follows: 

(1) The policy shall provide coverage for "all risks" in amount equal to one 
hundred percent (100%) of the total cost of the Project. 

(2) The policy shall provide coverage for "all risks" of direct physical loss or 
damage to all property, materials, equipment, and supplies for the Project, 
or any portions thereof, whether owned by Contractor or subcontractors 
of every tier, in which one or more of same has an insurable interest. 

(3) The Policy shall cover the insurable value of all property, materials, 
equipment, and supplies at risk and shall contain a waiver of subrogation 
in favor of Contractor, subcontractors of any tier, and County for any loss 
or damage sustained during the term of this Agreement. 

(4) Coverage shall include transit and storage in an amount sufficient to 
protect the property, materials, equipment, and supplies being 
transported or stored for the Project. 

(5) The policy shall be issued in the name of Contractor and shall name County 
as an additional insured. 

(6) All Builder's Risk Insurance proceeds shall be paid directly to Contractor. 
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(i) Loss Deduction Clause: County shall be exempt from, and in no way liable for any 
sums of money which may represent a deductible in any insurance policy. The 
payment of any insurance deductibles shall be the sole responsibility of Contractor 
and/or subcontractor providing such insurance. 

11. Indemnity. 

THE PROVISIONS OF THIS SECTION SHALL SURVIVE THE TERMINATION OF THIS 

AGREEMENT HOWEVER CAUSED, AND NO PAYMENT, PARTIAL PAYMENT, OR ISSUANCE 

OF EITHER A CERTIFICATE OF SUBSTANTIAL COMPLETION OR FINAL ACCEPTANCE, IN 

WHOLE OR IN PART, SHALL WAIVE OR RELEASE ANY OF THE PROVISIONS OF THIS 

SECTION. 

CONTRACTOR SHALL INDEMNIFY, DEFEND, AND HOLD HARMLESS THE COUNTY, ITS 

OFFICERS, DIRECTORS, AGENTS, EMPLOYEES, SUCCESSORS, AND ASSIGNS 

(COLLECTIVELY, "INDEMNIFIED PARTIES") FROM AND AGAINST ANY AND ALL CLAIMS, 

LOSSES, DAMAGES, CAUSES OF ACTION, SUITS, LIABILITY, AND COSTS, INCLUDING 

COURT COSTS AND REASONABLE ATTORNEY FEES, CAUSED BY OR RESULTING FROM 

THE ACTIVITIES OF CONTRACTOR, ITS AGENTS, EMPLOYEES, SUBCONTRACTORS, 

CONSULTANT UNDER CONTRACT, OR ANOTHER ENTITY OVER WHICH CONTRACTOR 

EXERCISES CONTROL, PERFORMED UNDER THIS AGREEMENT AND WHICH RESULT 

FROM ANY NEGLIGENT ACT, ERROR, OR OMISSION; INTENTIONAL TORT; INTELLECTUAL 

PROPERTY INFRINGEMENT; OR FAILURE TO PAY A SUBCONTRACTOR OR 

SUPPLIER; COMMITTED BY CONTRACTOR OR BY ANY PERSON EMPLOYED BY 

CONTRACTOR, OR CONTRACTOR'S AGENT, SUBCONTRACTOR, CONSULTANT UNDER 

CONTRACT, OR ANOTHER ENTITY OVER WHICH CONTRACTOR EXERCISES CONTROL 

CONTRACTOR SHALL FURTHER INDEMNIFY, DEFEND, AND HOLD HARMLESS THE 

INDEMNIFIED PARTIES FROM AND AGAINST ANY AND ALL, LOSSES, DAMAGES, CAUSES 

OF ACTION, SUITS, LIABILITY, COSTS, INCLUDING COURT COSTS AND REASONABLE 

ATTORNEY FEES, AND CLAIMS OF ANY KIND, INCLUDING PERSONAL INJURY AND 

PROPERTY DAMAGE, WHICH THE INDEMNIFIED PARTIES MAY SUFFER DIRECTLY AS A 

RESULT OF CONTRACTOR'S PERFORMANCE OR NON-PERFORMANCE OF THE 

AGREEMENT. 

CONTRACTOR SHALL FURTHER INDEMNIFY, DEFEND, AND HOLD HARMLESS COUNTY IF 

COUNTY IS FOUND TO HAVE BEEN NEGLIGENT FOR HAVING SELECTED CONTRACTOR TO 

PERFORM THE WORK FOR THE PROJECT UNDER THIS AGREEMENT. 

CONTRACTOR SHALL FURTHER CAUSE ALL TRADE CONTRACTORS OR ANY OTHER 

CONTRACTOR OR SUBCONTRACTOR WHO MAY HAVE A CONTRACT TO PERFORM 

CONSTRUCTION AND/OR INSTALLATION WORK FOR THE PROJECT UNDER THIS 

AGREEMENT TO AGREE TO INDEMNIFY COUNTY AND TO HOLD IT HARMLESS FROM ALL 

CLAIMS FOR PERSONAL INJURY AND PROPERTY DAMAGE THAT MAY ARISE FROM SUCH 
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CONTRACTOR'S OR SUBCONTRACTOR'S ACTIVITIES FOR THE PROJECT. SUCH 
PROVISIONS SHALL BE IN A FORM ACCEPTABLE TO COUNTY. 

CONTRACTOR SHALL FURTHER PROCURE AND MAINTAIN LIABILITY INSURANCE WITH 
COVERAGE FOR THE PROJECT AS PROVIDED IN SECTION 10 OF THIS AGREEMENT AND 
SHALL FURNISH A CERTIFICATE OF INSURANCE FOR THE SAME SHOWING FORT BEND 
COUNTY, TEXAS AND MEMBERS OF COMMISSIONERS COURT AS AN ADDITIONAL 
INSURED. ADDITIONALLY, SUCH PROCUREMENT AND MAINTENANCE OF INSURANCE 
BY CONTRACTOR SHALL NOT LIMIT THE LIABILITY OF CONTRACTOR UNDER THIS 
AGREEMENT. 

12. Duty to Report and Defend. Contractor shall timely report to County all such 
matters arising under Section 11 of this Agreement. Upon the receipt of any claim, 
demand, suit, action, proceeding, lien, or judgment, and no later than the fifteenth day of 
each month, Contractor shall provide County with a written report on each matter, 
setting forth the status of each matter, the schedule or planned proceedings with respect 
to each matter, and the cooperation or assistance, if any, of County required by Contractor 
in the defense of each matter. In the event of any dispute between the Parties as to 
whether a claim, demand, suit, action, proceeding, lien, or judgment appears to have 
been caused by or appears to have arisen out of or in connection with the acts or 
omissions of Contractor, Contractor shall, nevertheless, fully defend such claim, demand, 
suit, action, proceeding, lien, or judgment until and unless there is a determination 
by a court of competent jurisdiction that said acts and/or omissions of Contractor are 
not at issue in the matter. 

13. Iron or Steel Products. Pursuant to Section 2252.202 of the Texas Government Code, any 
iron or steel products produced through a manufacturing process and used for the Project 
must be produced in the United States unless County determines that such iron or steel 
products produced in the United States are not produced in sufficient 
quantities, reasonably available, orof satisfactory quality, or will increase the total cost of 
the Project by more than 20%, or is inconsistent with the public interest. 

14. Right to Prevailing Wage. Pursuant to Chapter 2258 of the Texas Government Code, 
all persons employed by Contractor or a subcontractor under this Agreement 
shall be compensated at not less than the rates provided in "Exhibit D" attached 
hereto and fully incorporated herein. Contractor shall keep records showing: 
(1) the name and occupation of each worker employed for the Project, and 
(2) actual per diem wages paid to each worker employed for the Project. Contractor 
shall require all subcontractors to keep the same records. Contractor shall further pay 
County sixty ($60.00} for each person employed by Contractor for the Project for each 
calendar day, or any portion of the day, that such employee is paid less than the prevailing 
wages provided on Exhibit D. 
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15. Public Information Act. Contractor expressly acknowledges and agrees that County is a 
public entity and as such, is subject to the provisions of the Texas Public Information Act 
under Chapter 552 of the Texas Government Code. In no event shall County be liable to 
Contractor for release of information pursuant to Chapter 552 of the Texas Government 
Code or any other provision of law. Except to the extent required by law or as directed 
by the Texas Attorney General, County agrees to maintain the confidentiality of 
information provided by Contractor expressly marked as proprietary or confidential. 
County shall not be liable to Contractor for any disclosure of any proprietary or 
confidential information if such information is disclosed under Texas law or at the 
direction of the Texas Attorney General. Contractor further acknowledges and agrees 
that the terms and conditions of this Agreement are not proprietary or confidential 
information. 

16. Compliance with Laws. Contractor shall comply with all federal, state, and local laws, 
statutes, ordinances, rules, regulations, and the decrees of any courts or administrative 
bodies or tribunals in any matter affecting the performance of this Agreement, including, 
without limitation, Worker's Compensation laws, minimum and maximum salary and 
wage statutes and regulations, licensing laws and regulations. Contractor in providing all 
services hereunder, further agrees to abide by the provisions of any applicable Federal or 
State Data Privacy Act. Contractor shall be responsible for and acquire all permits for the 
Project required by law. 

17. Independent Contractor. In the performance of work or services hereunder, Contractor 
shall be deemed an independent Contractor, and any of its agents, employees, officers, 
or volunteers performing work required hereunder shall be deemed solely as employees 
of Contractor. Contractor and its agents, employees, officers, or volunteers shall not, by 
performing work pursuant to this Agreement, be deemed to be employees, agents, or 
servants of County and shall not be entitled to any of the privileges or benefits of County 
employment. 

18. Use of Customer Name. Contractor may use County's name without County's prior 
written consent only in Contractor's customer lists. Any other use of County's name by 
Contractor must have the prior written consent of County. 

19. County/County Data. Nothing in this Agreement shall be construed to waive the 
requirements of Section 205.009 of the Texas Local Government Code. 

20. Personnel. Contractor represents that it presently has, or is able to obtain adequate 
qualified personnel in its employment for the timely performance of the Services required 
under this Agreement and that Contractor shall furnish and maintain, at its own expense, 
adequate and sufficient personnel, in the opinion of County, to perform the Services when 
and as required and without delays. 
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All employees of Contractor shall have such knowledge and experience as will enable 
them to perform the duties assigned to them. Any employee of Contractor or agent of 
Contractor who, in County's opinion, is incompetent or by his conduct become 
detrimental to providing work or services for the Project pursuant to this Agreement, 
shall, upon request of County, immediately be removed from association with the Project. 

When performing any work or services c:in-site at County's facilities, Contractor shall 
comply with, and will require that all Contractor's Personnel comply with, all applicable 
rules, regulations and known policies of County that are communicated to Contractor in 
writing, including security procedures concerning systems and data and remote access 
thereto, building security procedures, including the restriction of access by County to 
certain areas of its premises or systems for security reasons, and general health and safety 
practices and procedures. 

21. Confidential and Proprietary Information. Contractor acknowledges that it and its 
employees or agents may, in the course of performing their responsibilities under this 
Agreement, be exposed to or acquire information that is confidential to County. Any and 
all information of any form obtained by Contractor or its employees or agents from 
County in the performance of this Agreement shall be deemed to be confidential 
information of County ("Confidential Information"}. Any reports or other documents or 
items (including software) that result from the use of the Confidential Information by 
Contractor shall be treated with respect to confidentiality in the same manner as the 
Confidential Information. Confidential Information shall be deemed not to include 
information that (a} is or becomes (other than by disclosure by Contractor) publicly known 
or is contained in a publicly available document; (b} is rightfully in Contractor's possession 
without the obligation of nondisclosure prior to the time of its disclosure under this 
Agreement; or (c) is independently developed by employees or agents of Contractor who 
can be shown to have had no access to the Confidential Information. 

Contractor agrees to hold Confidential Information in strict confidence, using at least the 
same degree of care that Contractor uses in maintaining the confidentiality of its own 
confidential information, and not to copy, reproduce, sell, assign, license, market, transfer 
or otherwise dispose of, give, or disclose Confidential Information to third parties or use 
Confidential Information for any purposes whatsoever other than the provision of 
Services to County hereunder, and to advise each of its employees and agents of their 
obligations to keep Confidential Information confidential. Contractor shall use its best 
efforts to assist County in identifying and preventing any unauthorized use or disclosure 
of any Confidential Information. Without limitation of the foregoing, Contractor shall 
advise County immediately in the event Contractor learns or has reason to believe that 
any person who has had access to Confidential Information has violated or intends to 
violate the terms of this Agreement and Contractor will at its expense cooperate with 
County in seeking injunctive or other equitable relief in the name of County or Contractor 
against any such person. Contractor agrees that, except as directed by County, Contractor 
will not at any time during or after the term of this Agreement disclose, directly or 
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indirectly, any Confidential Information to any person, and that upon termination of this 
Agreement or at County's request, Contractor will promptly turn over to County all 
documents, papers, and other matter in Contractor's possession which embody 
Confidential Information. 

Contractor acknowledges that a breach of this Section, including disclosure of any 
Confidential Information, or disclosure of other information that, at law or in equity, 
ought to remain confidential, will give rise to irreparable injury to County that is 
inadequately compensable in damages. Accordingly, County may seek and obtain 
injunctive relief against the breach or threatened breach of the foregoing undertakings, 
in addition to any other legal remedies that may be available. Contractor acknowledges 
and agrees that the covenants contained herein are necessary for the protection of the 
legitimate business interest of County and are reasonable in scope and content. 

Contractor in providing all services hereunder agrees to abide by the provisions of any 
applicable Federal or State Data Privacy Act. 

22. Ownership and Reuse of Documents. All documents, data, reports, research, graphic 
presentation materials, etc., developed by Contractor as a part of its work under this 
Agreement, shall become the property of County upon completion or termination of this 
Agreement. Contractor shall promptly furnish all such data and material to County on 
request. 

23. Inspection of Books and Records. Contractor shall permit County, or any duly authorized 
agent of County, to inspect and examine the books and records of Contractor for the 
purpose of verifying the amount of work performed under the Scope of Services. 
County's right to inspect such books and records shall survive the termination of this 
Agreement for a period of four years. Notwithstanding the foregoing, Contractor 
shall bear no liability or responsibility for deliverables that have been modified post­
delivery or used for a purpose other than that for which they were prepared under this 
Agreement. 

24. Termination. 

(a) Termination for Convenience - County may terminate this Agreement at any time 
upon thirty {30) days written notice to Contractor. 

(b) Termination for Default - County may terminate the whole or any part of this 
Agreement for cause in the following circumstances: 

(1) If Contractor fails to perform any portion of the Scope of Work under 
Section 2 above within the timeframe(s) provided under this Agreement. 

(2) If Contractor materially breaches any of the covenants or terms and 
conditions set forth in this Agreement or fails to perform any of the other 
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provisions of this Agreement or so fails to make progress as to endanger 
performance of this Agreement in accordance with its terms, and in any of 
these circumstances does not cure such breach or failure to County's 
reasonable satisfaction within a period of ten (10) calendar days after 
receipt of notice from County specifying such breach or failure. 

(3) If, after termination, it is determined for any reason whatsoever that 
Contractor was not in default, or that the default was excusable, the rights 
and obligations of the Parties shall be the same as if the termination had 
been issued for the convenience of the County in accordance with this 
Agreement. 

{c) Upon termination of this Agreement, County shall compensate Contractor in 
accordance with Section 3, above, for such work provided by Contractor under 
this Agreement prior to its termination and which has not been previously 
presented for payment by Contractor to County. 

(d) If County terminates this Agreement as provided in this Section, no fees of any 
type, other than fees due and payable at the Termination Date, shall thereafter be 
paid to Contractor. 

25. Force Majeure. Notwithstanding anything to the contrary contained herein, neither Party 
shall liable to the other for any delay or inability to carry out its obligations under this 
Agreement if such delay or inability is the result of a Force Majeure Event. Within a 
reasonable time after the occurrence of such event, but no later than ten {10) 
calendar days, the Party whose obligations are affected thereby (the "Affected Party") 
shall notify the other in writing stating the nature of the event and the anticipated 
duration. The Affected Party's obligations under this Agreement shall be 
suspended during the continuance of any delay or inability caused by the event, but for 
no longer period. The Affected Party shall further endeavor to remove or overcome 
such delay or inability as soon as is reasonably possible. 

For purposes of this Agreement, a Force Majeure Event includes, but is not limited to: 
strikes or other labor disputes, severe weather disruptions, natural disasters, fire or other 

. acts of God; riots, war, or other emergencies; failure of any governmental agency to act 
in a timely manner; the discovery of any hazardous substance or differing and 
unforeseeable site conditions; and any other inabilities of any Party, similar to those 
enumerated, which are not within the control of the Party claiming such inability, which 
such Party could not have avoided by the reasonable exercise of due diligence and care. 

26. Assignment. Contractor may not assign this Agreement to another party without the 
prior written consent of County. 
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27. Successors and Assigns Bound. County and Contractor each bind themselves and their 
successors and assigns to the other Party and to the successors and assigns of such other 
Party, with respect to all covenants of this Agreement. 

28. Publicity. Contact with citizens of Fort Bend County, media outlets, or other 
governmental agencies shall be the sole responsibility of County. Under no 
circumstances, whatsoever, shall Contractor release any material or information 
developed or received during the performance of Services hereunder unless Contractor 
obtains the express written approval of County or is required to do so by law. 

29. Notice. Any and all notices required or permitted under this Agreement shall be in writing 
and shall be mailed by certified mail, return receipt requested, or personally delivered to 
the following addresses: 

If to County: 

And 

If to Contractor: 

Fort Bend County Facilities Management and Planning 
Attn: Facilities Director 
301 Jackson Street, 
Richmond, Texas 77469 

Fort Bend County, Texas 
Attention: County Judge 
401 Jackson Street, 1st Floor 
Richmond, Texas 77469 

Crain Group, LLC 
3801 Knapp Rd 
Pearland, Texas 77581 

Within ten {10} calendar days of the Effective Date of this Agreement, Contractor shall 
designate in writing a representative to be County's primary contact during the term of 
this Agreement and such representative shall be available as required for the benefit of 
the Project and County. 

30. Performance Representation. 

(a) Contractor represents to County that Contractor has the skill and knowledge 
ordinarily possess by well-informed members of its trade or profession practicing 
in the greater Houston metropolitan area and Contractor will apply that skill and 
knowledge with care and diligence to ensure that the work provided hereunder 
will be performed and delivered in accordance with the highest professional 
standards. 
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(b) Contractor warrants to County that materials and equipment provided for the 
Project will be of good quality and new unless otherwise required or permitted by 
in writing by County. Contractor further warrants that the construction for the 
Project will be free from material faults and defects and, will materially conform 
to all requirements and specifications contained in the attached Exhibits A, B, and 
C and the terms of this Agreement. 

31. Entire Agreement and Modification. This Agreement constitutes the entire Agreement 
between the Parties and supersedes all previous agreements, written or oral, pertaining 
to the subject matter of this Agreement. Unless specifically provided in this Agreement, 
any change to the terms of this Agreement, Scope of Work for the Project, or any attached 
Exhibits shall be in writing and signed _by each Party. IT IS ACKNOWLEDGED BY 
CONTRACTOR THAT NO OFFICER, AGENT EMPLOYEE, OR REPRESENTATIVE OF COUNTY 
HAS ANY AUTHORITY TO CHANGE THE TERMS OF THIS AGREEMENT OR ANY ATTACHED 
EXHIBITS THERETO UNLESS EXPRESSLY AUTHORIZED BY THE FORT BEND COUNTY 
COMMISSIONERS COURT. 

32. Understanding Fair Construction. By execution of this Agreement, the Parties 
acknowledge that they have read and understood each provision, term, and obligation 
contained herein. This Agreement, although drawn by one party, shall be construed fairly 
and reasonably and not more strictly against the drafting Party than the non-drafting 
Party. 

33. Severability. In case any one or more of the provisions contained in this Agreement shall 
for any reason be held to be invalid, illegal or unenforceable in any respect, such invalidity, 
illegality or unenforceability shall not affect any other provision hereof and this 
Agreement shall be construed as if such invalid, illegal or unenforceable provision had 
never been contained herein. 

34. No Waiver of Immunity. Neither the execution of this Agreement nor any other conduct 
of either party relating to this Agreement shall be considered a waiver or surrender by 
County of its governmental powers or immunity under the Texas Constitution or the laws 
of the state of Texas. 

35. Applicable Law and Venue. This Agreement shall be construed according to the laws of 
the state of Texas. Venue for any claim arising out of or relating to the subject matter of 
this Agreement shall lie in a court of competent jurisdiction of Fort Bend County, Texas. 

36. Effective Date. The Effective Date of this Agreement shall be the date this Agreement is 
signed by the last Party hereto. 
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37. Certain State Law Requirements for Contracts The contents of this Section are required 
by Texas law and are included by County regardless of content For purposes of Sections 
2252.152, 2271.002, and 2274.002, Texas Government Code, as amended, Contractor 
hereby verifies that Contractor and any parent company, wholly owned subsidiary, 
majority-owned subsidiary, and affiliate: 

(a) Unless affirmatively declared by the United States government to be excluded 
from its federal sanctions regime relating to Sudan or Iran or any federal sanctions 
regime relating to a foreign terrorist organization, is not identified on a list 
prepared and maintained by the Texas Comptroller of Public Accounts under 
Section 806.051, 807.051, or 2252.153 of the Texas Government Code. 

(b) If employing ten (10) or more full-time employees and this Agreement has a value 
of $100,000.00 or more, Contractor does not boycott Israel and is authorized to 
agree in such contracts not to boycott Israel during the term of such contracts. 
"Boycott Israel" has the meaning provided in§ 808.001 of the Texas Government 
Code. 

(c) If employing ten (10) or more full-time employees and this Agreement has a value 
of $100,000.00 or more, Contractor does not boycott energy companies and is 
authorized to agree in such contracts not to boycott energy companies during the 
term of such contracts. "Boycott energy company" has the meaning provided in § 
809.001 of the Texas Government Code. 

(d) If employing ten (10) or more full-time employees and this Agreement has a value 
of $100,000.00 or more, Contractor does not have a practice, policy, guidance, or 
directive that discriminates against a firearm entity or firearm trade association 
and is authorized to agree in such contracts not to discriminate against a firearm 
entity or firearm trade association during the term of such contracts. 
"Discriminate against a firearm entity or firearm trade association" has the 
meaning provided in § 2274.001(3) of the Texas Government Code. "Firearm 
entity" and "firearm trade association" have the meanings provided in § 
2274.001(6) and (7) of the Texas Government Code. 

38. Human Trafficking. BY ACCEPTANCE OF THIS AGREEMENT, CONTRACTOR 
ACKNOWLEDGES THAT FORT BEND COUNTY IS OPPOSED TO HUMAN TRAFFICKING AND 
THAT NO COUNTY FUNDS WILL BE USED IN SUPPORT OF SERVICES OR ACTIVITIES THAT 
VIOLATE HUMAN TRAFFICKING LAWS. 

39. Captions. The section captions used in this Agreement are for convenience of reference 
only and do not affect the interpretation or construction of the Agreement. 

40. Electronic and Digital Signatures. The Parties to this Agreement agree that any electronic 
and/or digital signatures of the Parties included in this Agreement are intended to 
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authenticate this writing and shall have the same force and effect as the use of manual 
signatures. 

41. Certification. By his or her signature below, each signatory individual certifies that he or 
she is the properly authorized person or officer of the applicable Party hereto and has 
the requisite authority necessary to execute this Agreement on behalf of such Party, and 
each Party hereby certifies to the other that it has obtained the appropriate approvals 
or authorizations from its governing body as required by law. 

{Execution Page Follows} 
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1,657,095.00

10/24/2023

IN WITNESS WHEREOF, and intending to be legally bound, County and Contractor hereto have 
executed this Agreement to be effective on the date signed by the last Party hereto. 

CRAIN GROUP, LLC 

tLi2 
KP George, County Judge Auth_,; zed Agent - Signatu r. 

~L~ 
Date 

ATTEST: Title 

; ichard, County Clerk 
Date 

APPROVED: 

nd Planning 

AUDITOR'S CERTIFICATE 

I hereby certify that funds in the amount of $ ________ are available to pay the 

obligation of Fort Bend County, Texas within the f!J..,oinf w~ 
Robert Ed Sturdivant, County Auditor 

i:\agreements\ 2023 agreements\facilities\crain group (23-fac-101094)\public works agreement - crain group.docx - JLF 
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EXHIBIT A 
(Contractor's September 1, 2023 Construction Proposal Follows Behind) 
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September I, 2023 

Mr. James Knight 
Director of Facilities Management & Planning 
Fort Bend County 
301 Jackson Street, Suite 30 I 
Richmond, Texas 77469 

Via email 
James.knight@fortbendcountytx.gov 

Re: RFP 23-062 Fort Bend County Fulshear Annex Renovation; Construction Proposal 

Mr. Knight: 

Pursuant to the County's August 22, 2023 order to enter into negotiations for the above captioned project we are 
ve1y pleased to present this construction proposal for review and approval. As stated in our July 25, 2023 response 
to the RFP, this project provides us with an outstanding opportunity to demonstrate the strength of our experience 
and resources in constructing renovation projects, and to continue our successful working relationship with the 
County. 

After careful review and coordination of the design intent with County staff, Crain Group solicited and received 
competitive subcontractor and material supplier proposals for the requested work indicated in the construction 
documents. Crain Group then reviewed and tabulated each proposal to derive the Guaranteed Maximum Proposal as 
further described. As such, we hereby propose our construction services to not exceed One Million Six Hundred 
Fifty-Seven Thousand Ninety-Five Dollars ($1,657,095). Our services include: project general conditions, field 
engineering, site utilities (fire line), landscaping/iITigation allowance, concrete, stucco, insulation, millwork, 
countertops, doors/frames/hardware, glass/glazing, framing, d1ywall, acoustical ceilings, flooring, painting, signage, 
toilet, specialties, plumbing, HY AC systems, electrical systems, insurance, performance and payment bonds, and 
contractor fee. A detailed estimate is attached hereto. 

Our proposed construction services fully correspond with the approved negotiated items, the project requirements, 
and construction documents. This proposal considers a 150-calendar day construction schedule, starting from the 
later of the issuance of the "Notice to Proceed" and receipt of the building permit. 

We thank you for the continued support and opportunity to be of service for this project. We are ready to start 
construction activities immediately upon authorization. We're confident we will provide the required services with 
the highest level of quality you expect and deserve. 

If we can provide additional infonnation or answer any question you may have, please do not hesitate to call. 

Sincerely, 

ohn Green 
Executive Vice President 

Attachment: 
9.1.23 GMP Estimate w/ Negotiated Items 

3801 Knapp Road Pearland, Texas 77581 713.436.8727 (o) 713.436.8730 (f) ,vww.craingroup.com 



GUARANTEED MAXIMUM PRICE ESTIMATE 

PROJECT: 
Fort Bend County Fulshear Annex Renovation 
3840 Bamore Road 
Rosenberg, Texas 77471-5710 

PROJECT SIZE: 

DESCRIPTION 

General Conditions 
Supervision 
Project Management @ 50% 
Project Coordinator@ 25% 
Temporary Protection 
Temporary Power 
Temporary Water 
Temporary Phone 
Temporary Toilet 
Permanent Power 
General Labor 
Punch list 
Field Office Supplies 
Travel Expense 
Job Signs 
Blue Prints 
Building Permit 
Impact Fees 
Material Testing 
Utility Fees, Impact Fees, Reservation Fees 
Construction Dumpster 
Final Clean 

Site Work 
Field Engineering 
SWPPP 
Demolition 
Site Fire LineNault 
Pavement Marking 
Pressure Wash Pavement 
Hydromulch 
Landscaping Allowance 

Concrete 
Sawcut I Remove I Hauloff (491 lf/508sf) 
Concrete - Pourback (500sf) 
Concrete - Judge Bench (250sf) 
Concrete - Sidewalk (165sf) 
Additional parking spaces 

Masonry 
Stucco - incl columns at front 

10,400 SF Bldg Area 

QTY UNIT UNIT RATE 

5 mos 
5 mos 
5 mos 
1 Is 

Use Exist Use Exist 
Use Exist Use Exist 

5 mos 
5 mos 

Use Exist Use Exist 
5 mos 
1 Is 
1 Is 
5 mos 
1 Is 
1 Is 
1 Is 

by Owner by Owner 
by Owner by Owner 
by Owner by Owner 

25 ea 
Is 

Is 
Is 
Is 
Is 
Is 
Is 
Is 

1 Is 40,000.00 

1 Is 
1 Is 
1 Is 
1 Is 
1 Is 9,980.00 

Is 

9/1/2023 

SUBTOTAL DIVISION TOTAL 

$113,180 

$115,050 

40,000.00 

$22,130 

9,980.00 

$4,000 

t5 



M.eta1s • .. 
Misc. Steel Hardware 

tWoodia:nt:1 Plastics 
Rough Carpentry / Blocking 
Sheathing at Front Columns 
Handrails at Courtroom 
Millwork 
Solid Surface 

Therrn@Mpi~ture Pi::ote<:tion 
Waterproofing at new Windows 
Waterproofing at front columns 
Seal Existing Roof Penetrations 
Roof Insulation - R38 Wired to Structure 

Glass and.Glazing 
Glass and Glazing 
Transaction Windows 
Mirrors 

Doors/Fra111es/l-lardware 
Doors/Frames/Hardware 
Doors/Frames/Hardware Install 

Finishes 
Drywall/Framing 
Acoustical Ceiling 
FRP 
Resilient Flooring 
Carpeting 
Sealed Concrete 
4" Cove Base 
Misc Flooring 
Wall/Floor Tile 
Minor Floor Prep Allowance 
Staining of Wood at Court 103A 
Painting 

Specialties 
Fire Extinguishers/Cabinets 
Toilet Partitions 
Toilet Accessories 
Allowance#1 Int/Ext Signage 
Knox Box (2) 

Furnishings 
Blinds/Shades 
Appliances 

Conveying Systems 

Plumbing Systems 
Plumbing 

Fire Sprinkler System 
Fire Sprinkler 

HVAC Systems 
HVAC 
Certified Test and Balance 
Louver ( 1-4'6"x1 ') 

Electrical 
Electrical Systems 
Credit to resuse existing lights in lobby and court 

NIC 
NIC 

1 
1 
1 
1 

1 
1 
1 

1 
1 

1 
200 

1 

1 
1 
1 
1 

Is 

Is 
If 
Is 
Is 

Is 
Is 
Is 
Is 

Is 
Is 
Is 

Is 
Is 

Is 
Is 
Is 
Is 
Is 
Is 
Is 
Is 
Is 
Is 
Is 
Is 

Is 
Is 
Is 
Is 
Is 

NIC 
NIC 

Is 

Is 

Is 
Is 
Is 

Is 
Is -10,184.00 -10,184.00 

$71,982 

$393,800 

.$61,395 

$0 

$0 

$72,800 

$47,000 

$34,551 

$239,739 



Lightning Protection 
7.5KW NG Generator 
Data/Cabling 
AV/Security/Access Control 

'Fire Alarn\~yit.ems C • 

Fire Alarm 

NIC 

Is 
Is 
Is 

NIC 

Is 

Construction Fee 
Owner Contingency 
Performance & Payment Bond 
General Liability & Builders Risk 

·costlsi= 

53,022.48 

7.00% 
10.00% 

53,022.48 

$97,273 
$138,961 

$20,050 
$11,200 

$159 
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Fort Bend County, Texas 
Request for Proposals 

Construction of Fulshear Annex Renovation 
for Fort Bend County 

1 suHMff rRoPosals TO: 

Fort Bend County 
Purchasing Department 
Travis Annex 
301 Jackson, Suite 201 
Richmond, TX 77469 

**NOTE: 

RFP 23-062 

All correspondence must include the term 
"Purchasing Department" in address to assist in 
proper delivery 

i b SOBMII Nu LXIE THAN: 

Tuesday, July 25, 2023 
2:00 PM (Central) 

1 MA-RK Erf''fELOPJ. 

RFP 23-062 
Precinct 3 Annex 

ALL SUBMITTALS MUST BE RECEIVED AND TIA EIDATE STAMPED BY THE PURCHASING OFFICE 
OF FORT BEND COUNTY ON OR BEFORE 1 ffE SPECIFIED TIME/DATE STATED ABOVE. 

SUBMITTALS RECEIVED AS REQUIRED WILL THEN BE OPENED AND THE NAMES PUBLICLY READ. 

SUBMITTALS RECEIVED AFTER THE SPECIFIED TIME WILL BE RETURNED UNOPENED. 

by phone. 
L..l!;~,1,1.ld,..iiJ.,l,l.,l;~~~ill to bidder in writing 

after Commissioners Court award. 

Vendor R ponsibilities: 

Requests for inform ion must be in 
writing and directed o: 

Purchasing Agent 
J aime.Kovar@fortbendcountytx.gov 

► Download and complete any addendums. (Addend s will be posted on the Fort Bend County website no 
,:;, 

► Submit response in accordance with requirements stated on the cover of this document. 
► DO NOT submit responses via email or fax. 

Prepared: 6/20/2023 
Issued: 7/2/2023 



Fort Bend County RFP 23-062 

1.0 SCOPE OF WORK: 

Fort Bend County, Texas (hereafter referred to as the "County") seeks Proposals ("Proposals or 
RFP") for selection of a Contractor ("Respondent") to complete the construction renovations of 
the Fulshear Annex ("Project"), located at 8100 FM 359, Fulshear, Texas 77441. 

Vendor is to renovate an existing 10,400 square foot library building constmcted in 1998 for 
reuse as a new Justice of the Peace Annex location in Fulshear, Texas. Scope is to include light 
demolition of interior finishes. New construction will consist of interior finishes to include, but 
not limited to painted drywall, carpet and vinyl tile flooring, new ceiling grid, tile and light 
fixtures, as well as modifications to the HV AC and electrical systems. A new fire sprinkler 
system will be added to the facility. There is no site work involved with this scope. 

2.0 GUIDELINES: 

By virtue of submitting a proposal, interested parties are acknowledging: 

2.1 The County reserves the right to reject any or all proposals if it determines that 
select proposals are not responsive to the RFP. The County reserves the right to 
reconsider any proposal submitted at any phase of the procurement. It also 
reserves the right to meet with select Respondents at any time to gather additional 
infonnation. Furthermore, the County reserves the right to delete or add scope up 
until the final contract signing. 

2.2 All Respondents submitting proposals agree that their pricing is valid for a 
minimum of ninety (90) days after proposal submission to the County. 
Furthermore, the County is by statute exempt from the State Sales Tax and 
Federal Excise Tax; therefore, proposal prices shall not include taxes. 

2.3 This Proposal does not commit the County to award nor does it constitute an offer 
of employment or a contract for services. Costs incurred in the submission of this 
proposal, or in making necessary studies or designs for the preparation thereof, 
are the sole responsibility of the Respondents. Further, no reimbursable cost may 
be incurred in the anticipation of award. Proposals containing elaborate artwork, 
expensive paper and binding and expensive visual or other presentations are 
neither necessary nor desired. 

2.4 In an effort to maintain fairness in the process, all inquiries concerning this 
procurement are to be directed only to the County's Purchasing Agent in writing. 
Attempts to contact any members of the County's Commissioners' Court or any 
other County employee to influence the procurement decision may lead to 
immediate elimination from fmiher consideration. 

2.5 When responding to this Proposal, follow all instructions carefully. Submit 
proposal contents according to the outline specified and submit all hard copy and 
electronic documents according to the instructions. Failure to follow these 

3 
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instructions may be considered a non-responsive proposal and may result m 
immediate elimination from fmiher consideration. 

3.0 PROPOSAL CONTACT: 

This Proposal is being issued by the County Purchasing Agent on behalf of Fort Bend County, 
Texas. Thus, responses should be directed to the Purchasing Agent, as outlined below. 
Respondents are specifically directed NOT to contact any County personnel for meetings, 
conferences or technical discussions that are related to this Proposal other than specified 
herein. Unauthorized contact of any County personnel will likely be cause for rejection of 
the Respondent's proposal. All communications regarding the Proposal shall be directed to 
the County's Proposal Contact. Communication with the Proposal Contact is permitted via 
email, facsimile, or written correspondence. 

PROPOSAL CONTACT: 

Jaime Kovar 
Purchasing Agent 
Fort Bend County Travis Annex 
301 Jackson, Suite 201 
Richmond, Texas 77469 
J aime.Kovar@fortbendcountytx.gov 
Phone: 281.341-3724 

4.0 SUBMISSION REQUIREMENTS: 

4.1 Submission requirements: one (1) original proposal is required by RFP opening 
time of 2:00 PM on Tuesday, July 25, 2023. Four (4) paper copies and one (1) 
electronic response on flash drive are required to be submitted to Purchasing by 
9:00 AM on Wednesday, July 26, 2023. Flash drive must contain only one (1) file 
in PDF format and must match written response identically. Failure to provide 
proper flash drive is cause for disqualification. Proposal shall be submitted to the 
address shown below. Proposal shall be signed, in ink, by a person having the 
authority to bind the firm in a contract. 

Fort Bend County 
Purchasing Department 
301 Jackson, Suite 201 
Richmond, Texas 77469 

Proposal Number: R23-062 
Due Date: July 25, 2023 
Time: 2:00 PM (CST) 
For: Fulshear Annex Renovations 

4.2 Respondents may submit their proposal any time prior to the Opening Date and 
time. The Respondent's name and address as well as a distinct reference to the 
Proposal number above shall be marked clearly on the submission. All proposals 
are time-stamped upon receipt and are securely kept, unopened, until the Opening 
Date. No responsibility will attach to the County, or any official or employee 
thereof, for the pre-opening of, post-opening of, or the failure to open a proposal 
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not properly addressed and identified. No oral, telegraphic, telephonic, or 
facsimile proposals will be considered. 

4.3 Proposals may be modified or withdrawn prior to the established opening date by 
delivering written notice to the proposal contact. Any alteration made prior to 
opening date and time shall be initialed by the signer of the proposal, 
guaranteeing authenticity. 

4.4 Proposals time-stamped after the due date and time will not be considered and 
will be returned to the Respondent unopened. Regardless of the method used for 
delivery, respondents shall be wholly responsible for the timely delivery of 
submitted proposals. 

4.5 The Respondent's name and address shall be clearly marked on all copies of the 
proposal. 

5.0 INCURRED COSTS: 

Those submitting proposals do so entirely at their expense. There is no expressed or implied 
obligation by the County to reimburse any individual or firm for any costs incurred in preparing 
or submitting proposals, for providing additional information when requested by the County or 
for participating in any selection interviews, including discovery (pre-contract negotiations) and 
contract negotiations. 

6.0 ACCEPTANCE: 

6.1 Submission of any proposal indicates a Respondent's acceptance of the conditions 
contained in this Proposal unless clearly and specifically noted otherwise in their 
proposal. 

6.2 Furthermore, the County is not bound to accept a proposal on the basis of lowest 
price, and further, the County has the sole discretion and reserves the right to 
cancel this Proposal, to reject any and all proposals, to waive any and all 
informalities and or irregularities, or to re-advertise with either the identical or 
revised specifications, if it is deemed to be in the County's best interests. The 
County reserves the right to accept or reject any or all of the items in the proposal, 
and to award the contract in whole or in part and/or negotiate any or all items with 
individual Respondents if it is deemed in the County's best interest. 

6.3 Although Fort Bend County desires to negotiate toward a contract with a selected 
Respondent, the Commissioners' Court may award the contract on the basis of the 
initial proposals received, without discussions. Therefore, each initial proposal 
should contain the Respondent's best terms. 

5 

t 



Fort Bend County RFP 23-062 

7.0 INTERPRETATIONS, DISCREPANCIES, AND OMISSIONS: 

7 .1 It is incumbent upon each potential Respondent to carefully examine these 
specifications, terms, and conditions. Should any potential Respondent find 
discrepancies, omissions or ambiguities in this Proposal, the Respondent shall at 
once request in writing an interpretation from the County's Proposal Contact. Any 
inquiries, suggestions, or requests concerning interpretation, clarification or 
additional information shall be made in writing via e-mail only to the County's 
Proposal Contact, as specified in Section 3.0. Deadline for submission of 
questions and/or clarification is Tuesday, July 18, 2023 at 10:00 AM. (CST). 
Requests received after the deadline will not be responded to due to the time 
constraints of this Proposal process. 

7 .2 The issuance of a written addendum is the only official method by which 
interpretation, clarification or additional information will be given by the County. 
Only questions answered by formal written addenda will be binding. Oral and 
other interpretations or clarification will be without legal effect. If it becomes 
necessary to revise or amend any part of this Proposal, notice will be given by the 
County Purchasing Agent to all prospective Respondents who were sent a 
Proposal. The Respondent in their proposal shall acknowledge receipts of 
amendments. Each Respondent shall ensure that they have received all addenda 
and amendments to this Proposal before submitting their proposals. 

8.0 TENTATIVE SCHEDULE: 

Release ofRFP: 
Pre-RFP conference: 
Deadline for Questions: 
Submission Due Date: 
Evaluation of Submissions: 
Commissioners Court Pe1mission to Negotiate: 
Negotiations: 
Final Contract Approval Commissioners Court: 

9.0 PRE-RFP CONFERENCE: 

July 2, 2023 
July 11, 2023, 9am (CST) 
July 18, 2023 
July 25, 3023 
Week of July 31st 
August 8, 2023 
Beginning August 8, 2023 
September 12, 2023 

A Pre-RFP conference will be conducted on Tuesday, July 11, 2023 at 9:00 AM (central). The 
pre-RFP conference will be held at the Fort Bend County Purchasing Department located in the 
Travis Annex at 301 Jackson, Suite 201, Richmond, Texas 77469. All vendors are encouraged 
to attend. A site visit will be conducted after the conference, if necessary. 

10.0 RETENTION OF RESPONDENT'S MATERIAL: 

The County reserves the right to retain all proposals regardless of which response is selected. All 
proposals and accompanying documents become the property of the County. 
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11.0 CERTIFICATE OF INDEPENDENT PRICE DETERMINATION: 

By submission of a proposal, each Respondent certifies, that in connection with this 
procurement: 

11.1 The prices in this proposal have been arrived at independently, without 
consultation, communication, or agreement with any other Respondent; with any 
competitor; or with any County employee(s) or consultant(s) for the purpose of 
restricting competition on any matter relating to this Proposal. 

11.2 Unless otherwise required by law, the prices which have been quoted in this 
proposal have not been knowingly disclosed by the Respondent and will not 
knowingly be disclosed by the Respondent prior to award directly or indirectly to 
any other Respondent or to any competitor; and; 

11.3 No attempt has been made or will be made by the Respondent to induce any other 
person or fom to submit or not to submit a proposal for the purpose of restricting 
competition. 

12.0 ASSIGNMENT: 

The Respondent may not sell, assign, transfer or convey the contract resulting from this 
Proposal, in whole or in part, without the prior written approval from Fort Bend County 
Commissioners' Comt. 

13.0 CONFIDENTIAL MATTERS: 

13 .1 All data and information gathered by the Respondent and its agents, including this 
Proposal and all reports, recommendations, specifications, and data shall be 
treated by the Respondent and it's agents as confidential. The Respondent and it's 
agents shall not disclose or communicate the aforesaid matters to a third party or 
use them in advertising, publicity, propaganda, and/or in another job or jobs, 
unless written consent is obtained from the County. 

13.2 Proposals will only be publicly received and acknowledged only so as to avoid 
disclosure of the contents to competing Respondents and kept secret during 
negotiation. However, all proposals shall be open for public inspection after the 
contract is awarded. Trade secrets and any material that is considered to be 
confidential information contained in the proposal and identified by Respondent 
as such will be treated as confidential to the extent allowable in the Open Records 
Act. 

14.0 LIMITS OF SUBCONTRACTORS: 

14.1 The County has approval rights over the use and/or removal of all subcontractors 
and/or vendor(s). Subcontractors shall conform to all County policies. 
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14.2 Any dispute between the Respondent and subcontractors, including any payment 
dispute, will be promptly remedied by the Respondent. Failure to promptly 
remedy or to make prompt payment to subcontractor may result in the 
withholding of funds from the Respondent by the County for any payments owed 
to the subcontractor. 

15.0 JURISDICTION, VENUE, CHOICE OF LAW: 

This Proposal and any contract resulting there from shall be governed by and construed 
according to the laws of the State of Texas. Should any portion of any contract be in conflict 
with the laws of the State of Texas, the State laws shall invalidate only that p01iion. The 
remaining portion of the contract(s) shall remain in effect. Any lawsuit shall be governed by 
Texas law and Fort Bend County, Texas shall be the venue for any action or proceeding that may 
be brought or arise out of, in connection with or by reason of this Proposal process and resulting 
Agreements. 

16.0 INDEPENDENT CONTRACTOR: 

The Respondent is an independent contractor and no employee or agent of the Respondent shall 
be deemed for any reason to be an employee or agent of the County. 

17.0 AMERICANS WITH DISABILITIES ACT (ADA) 

Proposals shall comply with all federal, state, county, and local laws concerning this type of 
products/service/equipment/project and the fulfillment of all ADA requirements. 

18.0 DRUG-FREE WORKPLACE: 

All Respondents shall provide any and all notices as may be required under the Drug-Free 
Workplace Act of 1988, 28 CFR Paii 67, Subpart F, to their employees and all sub-contractors to 
insure that the County maintains a drug-free workplace. 

19.0 PERFORMANCE AND PAYMENT BOND: 

The Respondent shall post with Fort Bend County, not later than ten (10) days of the County's 
award of a contract, a performance and payment bond in the amount of one hundred percent 
(100%) of the total lump sum price in such form as is satisfactory by County. This bond shall be 
executed by a corporate surety company duly authorized and admitted to do business in the State 
of Texas and licensed to issue such a bond in the State of Texas. The Respondent shall notify its 
corporate surety of any contract changes. 

20.0 POWER OF ATTORNEY: 

An attorney-in-fact who signs a bid bond, performance bond or payment bond must file with 
each bond a ce1iified and effectively dated copy of his or her power of attorney. 
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21.0 TEXAS ETHICS COMMISSION FORM 1295: 

21.1 Effective January 1, 2016 all contracts executed by Commissioners Court, 
regardless of the dollar amount, will require completion of Form 1295 "Certificate 
of Interested Parties", per the new Government Code Statute §2252.908. All 
firms submitting a response to a formal Bid, RFP, SOQ or any contracts, 
contract amendments, renewals or change orders are required to complete the 
Form 1295 online through the State of Texas Ethics Commission website. Please 
visit: 
https://www.ethics.state.tx.us/whatsnew/elf info form1295.htm. 

21.2 On-line instructions: 

21.2.1 Name of governmental entity is to read: Fort Bend County. 

21.2.2 Identification number use: RFP 23-062 

21.2.3 Description is: Fulshear Annex Renovations 

21.3 Apparent low bidder(s) will be required to provide the Form 1295 within three (3) 
calendar days from notification; however, if your company is publicly traded you 
are not required to complete this form. 

22.0 INSURANCE: 

22.1 All respondents shall submit, with RFP, a current certificate of insurance 
indicating coverage in the amounts stated below. In lieu of submitting a 
certificate of insurance, respondents may submit, with RFP, a notarized statement 
from an Insurance company, authorized to conduct business in the State of Texas, 
and acceptable to Fo1i Bend County, guaranteeing the issuance of an insurance 
policy, with the coverage stated below, to the firm named therein, if successful, 
upon award of this Contract. 

22.2 At contract execution, contractor shall furnish County with properly executed 
certificates of insurance, which shall evidence all insurance required and provide 
that such insurance shall not be canceled, except on 30 days prior written notice to 
County. Contractor shall provide certified copies of insurance endorsements 
and/or policies if requested by County. Contractor shall maintain such insurance 
coverage from the time Services commence until Services are completed and 
provide replacement certificates, policies and/or endorsements for any such 
insurance expiring prior to completion of Services. Contractor shall obtain such 
insurance written on an Occurrence form ( or a Claims Made form for Professional 
Liability insurance) from such companies having Best's rating of ANII or better, 
licensed or approved to transact business in the State of Texas, and shall obtain 
such insurance of the following types and minimum limits: 
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22.2.1 Workers' Compensation insurance. Substitutes to genuine Workers' 
Compensation Insurance will not be allowed. 

22.2.2 Employers' Liability insurance with limits of not less than $1,000,000 per 
injury by accident, $1,000,000 per irtjury by disease, and $1,000,000 per 
bodily injury by disease. 

22.2.3 Commercial general liability insurance with a limit of not less than 
$1,000,000 each occurrence and $2,000,000 in the annual aggregate. 
Policy shall cover liability for bodily injury, personal injury, and property 
damage and products/completed operations arising out of the business 
operations of the policyholder. 

22.2.4 Business Automobile Liability coverage with a combined Bodily 
Injury/Property Damage limit of not less than $1,000,000 each accident. 
The policy shall cover liability arising from the operation of licensed 
vehicles by policyholder. 

22.3 County and the members of Commissioners Comi shall be named as additional 
insured to all required coverage except for Workers' Compensation and 
Professional Liability (if required). All Liability policies including Workers' 
Compensation written on behalf of contractor, excluding Professional Liability, 
shall contain a waiver of subrogation in favor of County and members of 
Commissioners Court. 

22.4 If required coverage is written on a claims-made basis, contractor warrants that 
any retroactive date applicable to coverage under the policy precedes the effective 
date of the contract; and that continuous coverage will be maintained or an 
extended discovery period will be exercised for a period of two (2) years 
beginning from the time that work under the agreement is completed. 

22.5 Builder's Risk Insurance: Contractor is required to provide proof before a 
Purchase Order is issued for this project and keep in full force and effect until the 
Transfer Date, Builders Risk Insurance, subject to policy terms and conditions, of 
direct physical loss or damage to property, materials, equipment and supplies 
which are to become an integral pati of the Project, whether owned by Contractor, 
or subcontractors of every tier, and in which one or more of same has an insurable 
interest, while in transit, while at the Construction Site awaiting construction, 
during construction, and until the Transfer Date. Such insurance shall be 
maintained to cover, as nearly as practicable, the insurable value of such property, 
materials, equipment and supplies at risk, and shall contain a waiver of 
subrogation in favor of Contractor, Architect, subcontractors of any tier and 
Owner for loss or damage occurring during the Work and shall name Contractor 
as the named insured and Owner as additional insureds. All Builder's Risk 
Insurance proceeds shall be paid directly to the Contractor. 
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23.0 INDEMNIFICATION: 

Respondent shall save harmless County from and against all claims, liability, and expenses, 
including reasonable attorney's fees, arising from activities of Respondent, its agents, servants or 
employees, performed under this agreement that result from the negligent act, error, or omission 
of Respondent or any of Respondent's agents, servants or employees. 

23.1 Respondent shall timely repo1t all such matters to Fort Bend County and shall, 
upon the receipt of any such claim, demand, suit, action, proceeding, lien or 
judgment, not later than the fifteenth day of each month; provide Fort Bend 
County with a written report on each such matter, setting forth the status of each 
matter, the schedule or planned proceedings with respect to each matter and the 
cooperation or assistance, if any, of Fo1t Bend County required by Respondent in 
the defense of each matter. 

23.2 Respondent's duty to defend, indemnify and hold Fmt Bend County harmless 
shall be absolute. It shall not abate or end by reason of the expiration or 
termination of any contract unless otherwise agreed by Fort Bend County in 
writing. The provisions of this section shall survive the termination of the contract 
and shall remain in full force and effect with respect to all such matters no matter 
when they arise. 

23 .3 In the event of any dispute between the parties as to whether a claim, demand, 
suit, action, proceeding, lien or judgment appears to have been caused by or 
appears to have arisen out of or in connection with acts or omissions of 
Respondent, Respondent shall never-the-less fully defend such claim, demand, 
suit, action, proceeding, lien or judgment until and unless there is a determination 
by a comt of competent jurisdiction that the acts and omissions of Respondent are 
not at issue in the matter. 

23.4 Respondent's indemnification shall cover, and Respondent agrees to indemnify 
Fort Bend County, in the event Fort Bend County is found to have been negligent 
for having selected Respondent to perform the work described in this request. 

23.5 The provision by Respondent of insurance shall not limit the liability of 
Respondent under an agreement. 

23.6 Respondent shall cause all trade contractors and any other contractor who may 
have a contract to perform constrnction or installation work in the area where 
work will be performed under this request, to agree to indemnify Fo1t Bend 
County and to hold it hannless from all claims for bodily injury and property 
damage that arise may from said Respondent's operations. Such provisions shall 
be in form satisfactory to Fort Bend County. 

23.7 Loss Deduction Clause - Fort Bend County shall be exempt from, and in no way 
liable for, any sums of money which may represent a deductible in any insurance 
policy. The payment of deductibles shall be the sole responsibility of Respondent 
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and/or trade contractor providing such insurance. 

24.0 PREVAILING WAGES: 

This project is subject to the prevailing wage rate requirements of Chapter 2258 of the 
Government Code. All persons employed by Contractor shall be compensated at not less than 
the rates shown below. Contractor shall keep detailed records of each of its workers and said 
records shall be made available to County for inspection at all reasonable times. The Contractor 
shall pay Fort Bend County sixty dollars ($60.00) for each worker employed by the Contractor 
for the provision of services described herein for each calendar day or part of the day that the 
worker is paid less than the below stated rates. Contractors may also visit 
www.wdol.gov/dba.aspx. 

General Decision Number: TX20230247 05/05/2023 
Superseded General Decision Number: TX2022024 7 

State: Texas 
Construction Type: Building 
County: Fort Bend County in Texas. 

BUILDING CONSTRUCTION PROJECTS ( does not include single family homes or 
apartments up to and including 4 stories). 

Note: Contracts subject to the Davis-Bacon Act are generally required to pay at least the 
applicable minimum wage rate required under Executive Order 14026 or Executive Order 13658. 
Please note that these Executive Orders apply to covered contracts entered into by the federal 
government that are subject to the Davis-Bacon Act itself, but do not apply to contracts subject 
only to the Davis-Bacon Related Acts, including those set f01ih at 29 CFR 5.l(a)(2)-(60). 

If the contract is entered into on or after January 30, 2022, or the contract is renewed or extended 
(e.g., an option is exercised) on or after January 30, 2022, Executive Order 14026 generally 
applies to the contract. The contractor must pay all covered workers at least $16.20 per hour ( or 
the applicable wage rate listed on this wage determination, if it is higher) for all hours spent 
performing on that contract in 2023. 

If the contract was awarded on or between January 1, 2015 and January 29, 2022, and the 
contract is not renewed or extended on or after January 30, 2022, Executive Order 13658 
generally applies to the contract. The contractor must pay all covered workers at least $12.15 per 
hour ( or the applicable wage rate listed on this wage determination, if it is higher) for all hours 
spent performing on that contract in 2023. 

The applicable Executive Order minimum wage rate will be adjusted annually. If this contract is 
covered by one of the Executive Orders and a classification considered necessary for 
perfo1mance of work on the contract does not appear on this wage determination, the contractor 
must still submit a conformance request. 
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Additional information on contractor requirements and worker protections under the Executive 
Orders is available at www.dol.gov/whd/govcontracts. 

Modification Number 
0 
1 
2 

Publication Date 
01/06/2023 
01/13/2023 
05/05/2023 

ASBE0022-009 06/01/2022 

ASBESTOS WORKER/HEAT & FROST 
INSULATOR (Duct, Pipe and Mechanical System Insulation) 

BOIL0074-003 01/01/2021 
BOILERMAKER 

CARP05 51-008 04/01/2021 
CARPENTER (Excludes Acoustical Ceiling Installation, Drywall 
Hanging, Form Work and Metal Stud Installation) 

ELEC0716-005 08/30/2021 
ELECTRICIAN (Excludes Low Voltage Wiring and Installation 
of Alarms) 

* ELEV0031-003 01/01/2023 
ELEVATOR MECHANIC 

FOOTNOTES: 

Rates Fringes 

$ 26.88 15.41 

$ 29.47 24.10 

$ 25.86 9.08 

$ 33.20 10.37 

$ 49.15 37.335+a+b 

A. 6% under 5 years based on regular hourly rate for all hours worked. 8% over 5 years 
based on regular hourly rate for all hours worked. 

B. Holidays: New Year's Day; Memorial Day; Independence Day; Labor Day; Thanksgiving 
Day; Friday after Thanksgiving Day; Christmas Day; and Veterans Day. 

ENGI0450-002 04/01/2014 

POWER EQUIPMENT OPERA TOR 
Cranes 

IRON0084-002 06/01/2022 
IRONWORKER (ORNAMENTAL AND STRUCTURAL) 
PLAS0783-001 04/01/2021 
PLASTERER 

*PLUM0068-002 10/01/2022 
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$ 34.85 

$ 26.76 

$ 26.04 

9.85 
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PLUMBER $ 37.83 11.71 
*PLUM0211-010 10/01/2022 

PIPEFITTER (Including HV AC Pipe Installation) 
$ 38.03 12.66 

SHEE0054-003 04/01/2020 
SHEET METAL WORKER (Excludes HVAC Duct and Unit 
Installation) $ 29.70 13.85 

*SUTX2014-023 07/21/2014 

ACOUSTICAL CEILING MECHANIC $ 16.41 3.98 

BRICK.LA YER $ 19.86 0.00 

CAULKER $ 15.36** 0.00 
CEMENT MASON/CONCRETE FINISHER $ 13.82** 0.00 

DRYWALL FINISHER/TAPER $ 16.30 3.71 

DRYWALL HANGER AND METAL STUD INSTALLER $ 17.45 3.96 

ELECTRICIAN (Alarm Installation Only) $ 17.97 3.37 

ELECTRICIAN (Low Voltage Wiring Only) $ 18.00 1.68 

FLOOR LA YER: Carpet $ 20.00 0.00 

FORM WORKER $ 11.87** 0.00 

GLAZIER $ 19.12 4.41 

INSULATOR - BATT $ 14.87** 0.73 

IRONWORKER, REINFORCING $ 12.10** 0.00 

LABORER: Common or General $ 10.79** 0.00 

LABORER: Mason Tender - Brick $ 13.37** 0.00 

LABORER: Mason Tender - Cement/Concrete $ 10.50** 0.00 

LABORER: Pipelayer $ 12.94** 0.00 

LABORER: RoofTearoff $ 11.28** 0.00 
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LABORER: Landscape and Irrigation 

LATHER 

OPERATOR: 
Backhoe/Excavator/Trackhoe 

OPERATOR: Bobcat/Skid 
Steer/Skid Loader 

OPERA TOR: Bulldozer 

OPERA TOR: Drill 

OPERATOR: Forklift 

OPERA TOR: Grader/Blade 

OPERA TOR: Loader 

OPERA TOR: Mechanic 

OPERATOR: Paver (Asphalt, Aggregate, and Concrete) 

OPERA TOR: Roller 

PAINTER (Brush, Roller and Spray), Excludes Drywall 
Finishing/Taping 

ROOFER 

SHEET METAL WORKER (HVAC Duct Installation Only) 

SHEET METAL WORKER (HVAC Unit Installation Only) 

SPRINKLER FITTER (Fire Sprinklers) 

TILE FINISHER 

TILE SETTER 

TRUCK DRIVER: I/Single Axle Truck 

TRUCK DRIVER: Dump Truck 

TRUCK DRIVER: Flatbed Truck 

15 

$ 9.49** 0.00 

$ 19.73 0.00 

$ 14.10** 0.00 

$ 13.93** 0.00 

$ 20.77 0.00 

$ 16.22 0.34 

$ 15.64** 0.00 

$ 13.37** 0.00 

$ 13.55** 0.94 

$ 17.52 3.33 

$ 16.03** 0.00 

$ 16.00** 0.00 

$ 16.77 4.51 

$ 15.40** 0.00 

$ 17.81 2.64 

$ 16.00** 1.61 

$ 22.17 9.70 

$ 12.00** 0.00 

$ 16.17** 0.00 

$ 14.95** 5.23 

$ 12.39** 1.18 

$ 19.65 8.57 
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TRUCK DRNER: Semi-Trailer Truck 

TRUCK DRJVER: Water Truck 

WATERPROOFER 

$ 12.50** 

$ 12.00** 

$ 14.39** 

0.00 

4.11 

0.00 

WELDERS - Receive rate prescribed for craft performing operation to which welding is 
incidental. 

** Workers in this classification may be entitled to a higher minimum wage under Executive 
Order 14026 ($16.20) or 13658 ($12.15). Please see the Note at the top of the wage 
determination for more information. 

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave for Federal Contractors applies 
to all contracts subject to the Davis-Bacon Act for which the contract is awarded (and any 
solicitation was issued) on or after January 1, 2017. If this contract is covered by the EO, the 
contractor must provide employees with 1 hour of paid sick leave for every 30 hours they work, 
up to 56 hours of paid sick leave each year. Employees must be permitted to use paid sick leave 
for their own illness, injury or other health-related needs, including preventive care; to assist a 
family member (or person who is like family to the employee) who is ill, injured, or has other 
health-related needs, including preventive care; or for reasons resulting from, or to assist a family 
member ( or person who is like family to the employee) who is a victim of, domestic violence, 
sexual assault, or stalking. Additional information on contractor requirements and worker 
protections under the EO is available at vvww.dol.gov/whd/govcontracts. 

Unlisted classifications needed for work not included within the scope of the classifications 
listed may be added after award only as provided in the labor standards contract clauses (29CFR 
5.5 (a) (1) (ii)). 

The body of each wage determination lists the classification and wage rates that have been found 
to be prevailing for the cited type(s) of construction in the area covered by the wage 
determination. The classifications are listed in alphabetical order of "identifiers" that indicate 
whether the particular rate is a union rate ( current union negotiated rate for local), a survey rate 
(weighted average rate) or a union average rate (weighted union average rate). 

Union Rate Identifiers 

A four letter classification abbreviation identifier enclosed in dotted lines beginning with 
characters other than "SU" or "UA VG" denotes that the union classification and rate were 
prevailing for that classification in the survey. Example: PLUM0198-005 07/01/2014. PLUM is 
an abbreviation identifier of the union which prevailed in the survey for this classification, which 
in this example would be Plumbers. 0198 indicates the local union number or district council 
number where applicable, i.e., Plumbers Local O 198. The next number, 005 in the example, is an 
internal number used in processing the wage determination. 07/01/2014 is the effective date of 
the most current negotiated rate, which in this example is July 1, 2014. 
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Union prevailing wage rates are updated to reflect all rate changes in the collective bargaining 
agreement (CBA) governing this classification and rate. 
Survey Rate Identifiers 

Classifications listed under the "SU" identifier indicate that no one rate prevailed for this 
classification in the survey and the published rate is derived by computing a weighted average 
rate based on all the rates reported in the survey for that classification. As this weighted average 
rate includes all rates reported in the survey, it may include both union and non-union rates. 
Example: SULA2012-007 5/13/2014. SU indicates the rates are survey rates based on a weighted 
average calculation of rates and are not majority rates. LA indicates the State of Louisiana. 2012 
is the year of survey on which these classifications and rates are based. The next number, 007 in 
the example, is an internal number used in producing the wage determination. 5/13/2014 
indicates the survey completion date for the classifications and rates under that identifier. 

Survey wage rates are not updated and remain in effect until a new survey is conducted. 

Union Average Rate Identifiers 

Classification(s) listed under the UA VG identifier indicate that no single majority rate prevailed 
for those classifications; however, 100% of the data reported for the classifications was union 
data. EXAMPLE: UAVG-OH-0010 08/29/2014. UAVG indicates that the rate is a weighted 
union average rate. OH indicates the state. The next number, 0010 in the example, is an internal 
number used in producing the wage determination. 08/29/2014 indicates the survey completion 
date for the classifications and rates under that identifier. 

A UAVG rate will be updated once a year, usually in January of each year, to reflect a weighted 
average of the cun-ent negotiated/CBA rate of the union locals from which the rate is based. 

WAGE DETERMINATION APPEALS PROCESS 

1.) Has there been an initial decision in the matter? This can be: 

* an existing published wage determination 
* a survey underlying a wage determination 
* a Wage and Hour Division letter setting forth a position on a wage determination matter 
* a conformance ( additional classification and rate) ruling 

On survey related matters, initial contact, including requests for summaries of surveys, should be 
with the Wage and Hour Regional Office for the area in which the survey was conducted because 
those Regional Offices have responsibility for the Davis-Bacon survey program. If the response 
from this initial contact is not satisfactory, then the process described in 2.) and 3.) should be 
followed. 

With regard to any other matter not yet ripe for the formal process described here, initial contact 
should be with the Branch of Construction Wage Determinations. Write to: 
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Branch of Construction Wage Determinations 
Wage and Hour Division 
U.S. Depmiment of Labor 
200 Constitution Avenue, N.W. 
Washington, DC 20210 

2.) If the answer to the question in 1.) is yes, then an interested pmiy (those affected by the 
action) can request review and reconsideration from the Wage and Hour Administrator (See 29 
CFR Part 1.8 and 29 CFR Part 7). Write to: 

Wage and Hour Administrator 
U.S. Depmiment of Labor 
200 Constitution Avenue, N.W. 
Washington, DC 20210 

The request should be accompanied by a full statement of the interested party's position and by 
any info1mation (wage payment data, project description, area practice material, etc.) that the 
requestor considers relevant to the issue. 

3.) If the decision of the Administrator is not favorable, an interested party may appeal directly to 
the Administrative Review Board (formerly the Wage Appeals Board). Write to: 

Administrative Review Board 
U.S. Department of Labor 
200 Constitution A venue, N. W. 
Washington, DC 20210 

4.) All decisions by the Administrative Review Board are final. 

25.0 PERMITS: 

It shall be the sole responsibility of the successful Respondent to obtain any required permits in 
the name of Fort Bend County. 

26.0 TAX EXEMPT: 

Fmi Bend County is exempt from state and local sales and use taxes under Section 151.309 of 
the Texas Tax Code. This project will be deemed a separate project for Texas tax purposes, and 
as such, Fort Bend County hereby issues its Texas Exemption for the purchase of any items 
qualifying for exemption under this project. Respondent is to issue its Texas Resale Ce1iificate 
to vendors and subcontractors for such items qualifying for this exemption, and further, 
Respondent should state these items at cost. 

27.0 NAME BRANDS: 

Name Brands: Specifications may reference name brands and model numbers. It is not the 
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intent of Fort Bend County to restrict these bids in such cases, but to establish a desired quality 
level of merchandise or to meet a pre-established standard due to like existing items. Bidders 
may offer items of equal stature and the burden of proof of such stature rests with them. Fort 
Bend County shall act as sole judge in determining equality and acceptability of products 
offered. 

28.0 EVALUATION CRITERIA: 

In order to facilitate the analysis of responses to this Proposal, Respondents are required to 
prepare their proposals in accordance with the instructions outlined in this part. Proposals should 
be prepared as simply as possible and provide a straightforward, concise description of the 
Respondent's capabilities to satisfy the requirements of the Proposal. Emphasis should be 
concentrated on accuracy, completeness, and clarity of content. All parts, pages, figures, and 
tables should be numbered and clearly labeled. 

28.1 Respondents are required to follow the outline below when preparing their 
proposals: 

Tab Title 
Title Page 
Letter of Transmittal 
Table of Contents 
Executive Summary 

1 Cost 
2 Understanding Scope of Work 
3 Firm's Experience 
4 Staff Experience 
5 Proposed Schedule 
6 Overall Completeness of Proposal 

28.2 Any exceptions to the Proposal requirements shall be identified in the applicable 
section. 

28.3 Executive Summary - This part of the response to the Proposal should be limited 
to a brief na1Tative highlighting the Respondent's proposal. This section should 
not include cost quotations. Note that the executive summary should identify the 
primary contacts for the Respondent. 

28.4 Respondents will be evaluated utilizing the factors, as weighted below: 

Tab 1 
Cost (weight factor= 45%) 

► Complete Exhibit I. 
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Tab 2 

Tab 3 

Tab 4 

Tab 5 

Tab 6 

Understanding Scope of Work (weight factor= 15%) 

► Respondents must express, in detail, their understanding of this 
specific project. In addition, describe how the project requested 
will be provided and managed. Describe the approach your firm 
will take to the required collaboration, scheduling and coordination 
required for this project. 

Firm's Experience (weight factor= 15%) 

► Firm Experience with Projects of Similar Size and Complexity: 
Such experience must be in the form of providing general 
contracting services regarding renovations for similar facilities. 
List a minimum of three (3) similar projects completed within the 
last ten (10) years; provide the name and location of each project, 
detailed description of project, completion date, final cost, the 
client, and a contact person and phone number. 

Staff Experience (weight factor= 10%) 

► Staff Experience with Projects of Similar Size and Complexity: 
Such experience must be in the form of providing project 
management and construction services regarding renovations for 
similar facilities. List a minimum of three (3) similar projects 
completed within the last ten (10) years; provide the name and 
location of each project, the client, and a contact person and phone 
number and completion date. In addition, provide resumes for 
project superintendent and project manager who will be assigned 
to this project. 

Proposed Schedule (weight factor= 10%) 

► Provide project schedule. 

Overall Completeness of Proposal (weight factor= 5%) 

► Required Proof of Insurance 

► Completed Respondent forms 

► Completed W9 form 
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29.0 AWARD: 

► Completed debt form 

► Completed Contractor Acknowledgement of Stormwater 
Man~gement Program form 

The County will select the respondent whose proposal is the highest evaluated and responsible 
for the County. Contractual commitments are contingent upon the availability of funds, as 
evidenced by the issuance of a purchase order. All contracts are subject to the approval of the 
County's legal counsel and Commissioners' Court, prior to execution. Once awarded, the 
contract will be the final expression of the agreement between the parties and may not be altered, 
changed, or amended except by mutual agreement, in writing. 

30.0 RETAINAGE: 

Within thi1iy (30) days after receipt of each uncontested Application for Payment together 
with the supporting materials required, County shall advance to Contractor the uncontested 
amount requested in such uncontested Application for Payment, except five percent (5%) 
of the amount requested (hereinafter "Retainage") in each Application for Payment by County. 
The Retainage withheld shall be released upon final completion of the entire Project and 
verification of satisfactory work performed, unless grounds exist for withholding payment on 
account of other defaults by Contractor, including services provided by its sub-contractors. 

31.0 LIQUIDATED DAMAGES: 

If the Services are not substantially completed within the time for performance or within such 
additional time as may be extended by County, County will deduct from the final payment as 
liquidated damages and not as a penalty the sum of two hundred and fifty ($250.00) per calendar 
day that the Services are not substantially complete. Such sum is agreed upon as a reasonable 
and proper measure of the damages County will sustain. 

32. STATE LAW REQUIREMENTS FOR CONTRACTS: 

The contents of this section are required by Texas Law and are included by County regardless of 
content. 

32.1 Agreement to Not Boycott Israel Chapter 2271 Texas Government Code: 
Contractor verifies that if Contractor employs ten (10) or more full-time 
employees and this Agreement has a value of $100,000 or more, Contractor does 
not boycott Israel and will not boycott Israel during the term of this Agreement. 

32.2 Texas Government Code Section 2251.152 Acknowledgment: By signature on 
vendor form, Contractor represents pursuant to Section 2252.152 of the Texas 
Government Code, that Contractor is not listed on the website of the Comptroller 
of the State of Texas concerning the listing of companies that are identified under 
Section 806.051, Section 807.051 or Section 2253.153. 
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33.0 HUMAN TRAFFICKING: 

' By acceptance of this contract, Contractor acknowledges that Fort Bend County is opposed to 
human trafficking and that no County funds will be used in support of services or activities that 
violate human trafficking laws. 

34.0 REQUIRED FORMS: 

All respondents submitting are required to complete the attached and return with submission: 

34.1 Vendor Form 

34.2 W9 Form 

34.3 Tax Form/Debt/Residence Ce1iification 

34.4 Contractor Acknowledgement of Stormwater Management Program 

35.0 EXHIBIT: 

Exhibit I: Pricing 

Exhibit II: Project Manual 

Exhibit III: Plans 
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and Proposed Construction Schedule Follows Behind) 
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UNDERSTANDING 
SCOPE OF WORK 

After careful review of the published request for proposal and in consideration of Crain Group's vast experience in 
working with Fort Bend County we feel that not only are we qualified for the services requested, but also have a full 
understanding of the project requirements. One key benefit in utilizing Crain Group for this project is that we have 
extensive project experience with the County, similar governmental agencies, and private sector customers 
constructing interior renovation projects. These projects have allowed us the continued opportunity to have a better 
understanding of the needs and satisfying the expectations of Fort Bend County. 

The new facility, located at 8100 FM 359 in Fulshear, Texas, will renovate the existing Fulshear Library into a new Justice 
of the Peace Facility. The 10,400sf facility will have exterior work including a new fire line and vault for a new fire 
Protection system, along with hydro-mulch, and striping at the parking lot. The interior of the structure will have 
renovations to the existing restrooms, and demolition of the existing space to prepare for a new interior finish-out that 
will generally consist of new insulation at the roof throughout; new office and exam spaces, along with a new Court 
Room and County Offices, added single stall restrooms, break room, filing and storage spaces. The interior finishes 
include carpet, LVT, and tile, with acoustical ceiling tile throughout. The mechanical system will include an added dx 
unit, reuse of existing units and modifications to, as well as new ductwork. Electrical scope includes modifications to 
existing service for a new backup 7.Skw natural gas generator, as well as new lighting and outlets. Although this facility 
is being constructed on an existing site, it is in close proximity to a residential neighborhood, therefore careful logistic 
planning will be required to avoid disruptions to the general public near the site. A key benefit in providing adequate 
communication will be our Crain Group standard bi-monthly progress meetings to establish communication hierarchy 
and document project needs/requests to ensure timely completion of necessary tasks. Each meeting agenda will 
include, at a minimum, the current state of the project. time-sensitive matters, request for information and submittal 
tracking, along with our detailed two-week look ahead schedule based off the critical path schedule. Each meeting 
will provide insight on the project status and will assist in coordination required between the parties to maintain the 
project schedule. 

Our first course of action once the "Notice to Proceed" is issued will be to submit noticed with the State for demolition 
of the existing space. During this Notice Period, we will mobilize to the site and release the long lead items for the 
project, including millwork shop drawings, fire protection deferred submittals, and the 7.SKW generator, along with 
procuring all the subcontractors and suppliers to begin the submittal approval process, with an immediate focus on 
mechanical, electrical and plumbing, and special finishes to not hinder the critical path schedule. We will proactively 
coordinate review meetings with the County and design team of key components to the facility to allow for adequate 
review time that will ensure the accuracy of the material selection and installation, avoid potential conflicts, and give 
ample fabrication time for a higher quality finish. 

Once the demolition has been completed, we will then focus on completing the new pinned-in insulation at the roof 
deck and the MEP infrastructure followed by installing the interior framing and building finishes; in conjunction with 
the exterior fire line, work at the fro.nt columns and restriping the parking lot. With our prior collaboration and 
resolution of product submittal approvals, our schedule will not be hindered during this phase of construction. With 
that, we anticipate the total project schedule to b.e 4 months starting from the "Notice to Proceed" to "Substantial 
Completion". 

The requirements for this project are clear and concise and provide adequate information for us to "h.it the ground 
running" once selected for this project. Our track record to provide the County quality customer service, competitively 
priced and on-time delivery exemplifies our commitment fo a partnership approach on another successful project. 

Jan Feb Mar 

2023 

Estimated Receipt of Permit •. I Mobilize 

9.13 + 9.13 

Apr May Jun Jul Aug I Sep I Oct Nov 

I Substantial Completion 

+ 1.26 

Dec I Jan I Feb Mar Apr 

2024 



ID Task Name Duration Start Finish Predecessors I July I August I Septembu I Octob•r I Nov•mb•r D•c•mb•r I J•nuary ] February I March April I May 
1--+-----------------------------------'1" 112lm\711011ml713cl a1, amlo120laml ,1,\911~9117\912< 101110181011lo12io1d11d1m111s112d121,l211021,h12bil 1111111 ◄ 11211ml 214 \2111l211a212s 313 ,11oi11n12◄1J131I <fll,11.l,121 <120 sis I 

Wed 9/13/23 Mon 3/4/24 FBC Fulshear Annex 124 days 

2 Milestones 95 days Wed 9/13/23 Tue 1/23/24 

Wed 9/13/23 jwed 9/13/23 
1--+---------------t------lWed 9/13/23 Wed 9/13/23 

3 Estimated Receipt of Permit 0 days 

NTP O days 

-s- Mobilize 5 days Wed 9/13/23 Tue 9/19/23 4 

l--:--+---=--c---_---,--------I------IThu 1/18/24 IThu 1/18/24 41,5 

Tue 1/23/24 ITue 1/23/24 l6F5+3 days 

Wed 9/13/23 Thu 12/7 /23 

Substantial Completion o days 

8 

9 

10 

11 

12 

13 

14 

15 

16 

Certificate of Occupancy 
1
o days 

Sitework 62 days 

Wed 9/13/23 'Tue 11/7 /23 J4 

Wed 10/11/23 Fri 10/13/23 ]2155 

Deferred Submittal for Fire Lin~/Spri~-~~l~O days 

New Sidewalk 3 days 

l--------------+-----+-w_e_d 11/8/23 Tue 11/28/23 )9 Install New Firclinc to Building 15 days 

Tie-in Fireline 

Refinish Exterior Storefront 

Rework Granite Columns at East Side 

Refinish Exterior at Old Signs/ Monume, 

5 days 

5 days 

5 days 

3 days 

Wed 11/29/23 jTue 12/5/23 11 

Mon 11/6/23 Fri 11/10/23 24S5 

Mon 11/13/23 Fri 11/17/23 13 

Mon 11/20/23 Wed 11/22/23-·l-14 ____ _ 
1---------------+-----+·--·-------·-·---1-----,-c--l---

Wed 12/6/23 Thu 12/7 /23 10,12 Hydromu!ch 2 days l---+---------------1-----+---W e d 12/6/23 jThu 12/7 /23 16S$ 17 Striping 2 days 

18 Construction 87 days Wed 9/20/23 Thu 1/18/24 

--l---------------i-----+W-ed_9/_z_om_ _!Tue 10/3/23 
Wed 10/4/23 Tue 10/10/23-t-19 ____ _ 

19 Demo/Sawcut 10 days 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 
-·-·--

32 

33 

34 

35 

36 

37 

38 

39 
··-·4-0 

41 

42 
-··--

43 

44 

45 

46 

Install In-Ground Plumbing 5 days 

Concrete Pourback 3 days Wed 10/11/23 Fri 10/13/23 20 

Concrete at Courtroom 3 days Wed 10/11/23 Fri 10/13/23 215S 

Frame/One Side Partitions 15 days 1-----,------------t-----lMon 10/16/23 Fri 11/3/23 21 

Install New Windows 

MEP Wall Rough-in 

Rough-in Fire Protection 

Two Side/Finish Partitions 

5 days 

5 days 

10 days 

10 days 

Mon 11/6/23 Fri 11/10/23 \23 

Mon 11/6/23 Fri 11/10/23 23 

Wed 11/8/23 Tue 11/21/23 9 

Mon 11/13/23 Fri 11/24/23 25 

Install Lighting/Diffusers 5 days 

Jnstall Tile at Restrooms 7 days 
--,----------+-----+~-:_:_:_:-;::;::1~:::~~~;:3-::,27 

Prime/Paint Partitions 7 days 

MEPTrimOut 7 days 
-----·-

Mon 12/4/23 Tue 12/12/23 27,2s 

----------1-------+w-~~!2!6!:: __ Thu 12/14/23 j2s,29 
Fri 12/8/23 Thu 12/14/23 126,31ff Fire Protection Trimout 5 days 

Install Flooring 5 days --------+----+-Fr-i -12-/-15-/-23·--· Thu 12/21/23 \31 

Owner Data Trimout 5 days 

Install Doors & Hardware 3 days 

Fri 12/15/23 _Jrhu 12/21/23 31 

---------+-----+F-ri-1-2/-22/23 Tue 12/26/23 j33 

Install Mi!lwork 10 days Fri 12/22/23 Thu 1/4/24 33 
---------1-----+----

Final Paint 5 days Wed 12/27 /23 Tue 1/2/24 35 

Install Accessories/Partitions 2 days Wed 1/3/24 Thu 1/4/24 29,37 

Install OFCl Items 5 days 

Final Clean 2 days 

···--· Fri_ 1/5/24 ---f-h_u_1_/1,-1_/2c-4-t-3-8 ____ _ 
Fri 1/12/24 

1
Mon 1/15/24 39,36 

Final Inspections 5 days Fri 1/12/24 IThu 1/18/24 14055,26,15 

Closeout 32 days Fri 1/19/24 Mon 3/4/24 

Owner/ Arch Punch list 2 days 

Deliver Owner Closeout 30 days 

Complete Owner Punchlist 5 days 

Project Completion O days 

Fri 1/19/24 !Mon 1/22/2416,40 

Tue 1/23/2• Mon 3/4/24 43 

====================-:-:-nl-~-;:-~-;:-4--+1~::-~;~~~~:- :: 

'"'E1ii!?j 

c;,-•------.,Milestones 

Estim•t•d Receipt of P1 rmit + 9/13 

NTP ♦ 9/13 

man Mobilize 

Substantial Completion + 1/18 

Certificate of Occupancy ♦ 1/23 

w;:------;i Sitework 

----------, Deferred Submittal for Fire Line/Sprinkler 

■ New Sidewalk 

........ Install New Fireline to Building 

- Tie-in Fireline 

• Refinish Exterior Storefront 

• Rework Granite Columns at East Side 

■ Refinish Exterior at Old Signs/ Monument 

r@ Hydromulch 

m Striping 

c-------------.;i Construction 

r:.z1;i1J:E.lil Demo/Sawcut 

- Install In-Ground Plumbing 

1-::1 Concrete Pourback 

■ Concrete at Courtroom 

1::,:::;::-:::1Fi1'W!1 Frame/One Side Partitions 

g Install New Windows 

- MEP Wall Rough-in 

_. Rough-in Fire Protection 

l&,foi.i,.,,~ Two Side/Finish Partitions 

• Install Lighting/Diffusers 

ml:!~t::' Install Tile at Restrooms 

- Prime/Paint Partitions 

JiZrL~f MEP Trim Out 

- Fire Protection Trimout 

1m;r\1.• Install Flooring 

- Owner Data Trimout 

;;'il Install Doors & Hardware 

-- Install Millwork 

t:J"Sri::i Final Paint 

r,1 Install Accessories/Partitions 

ri:~ Install OFCI Items 

;::;:i Final Clean 

;n::r:rt Final Inspections 

-------- Closeout 

r,;:~ Owner/Arch Punchli t 

Deliver Owner Closeout 

- Complete Owner Punchlist 

Project Completion ♦ 1/29 

FBC Fulshear Annex Renovation 
Preliminary Schedule 

Mon 7/24/23 

ll 
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"General Decision Number: TX20230247 05/05/2023 

Superseded General Decision Number: TX20220247 

State: Texas 

Construction Type: Building 

County: Fort Bend County in Texas. 

BUILDING CONSTRUCTION PROJECTS (does not include single family 
homes or apartments up to and including 4 stories). 

Note: Contracts subject to the Davis-Bacon Act are generally 
required to pay at least the applicable minimum wage rate 
required under Executive Order 14026 or Executive Order 13658. 
Please note that these Executive Orders apply to covered 
contracts entered into by the federal government that are 
subject to the Davis-Bacon Act itself, but do not apply to 
contracts subject only to the Davis-Bacon Related Acts, 
including those set forth at 29 CFR 5.l(a)(2)-(60). 

If the contract is entered 
into on or after January 30, 
2022, or the contract is 
renewed or extended (e.g., an 
option is exercised) on or 
after January 30, 2022: 

If the contract was awarded on 
or between January 1, 2015 and 
January 29, 2022, and the 
contract is not renewed or 
extended on or after January 
30, 2022: 

Executive Order 14026 
generally applies to the 
contract. 
The contractor must pay 
all covered workers at 
least $16.20 per hour (or 
the applicable wage rate 
listed on this wage 
determination, if it is 
higher) for all hours 
spent performing on the 
contract in 2023. 

Executive Order 13658 
generally applies to the 
contract. 
The contractor must pay all 
covered workers at least 
$12.15 per hour (or the 
applicable wage rate listed 
on this wage determination, 
if it is higher) for all 
hours spent performing on 
that contract in 2023. 

The applicable Executive Order minimum wage rate will be 



adjusted annually. If this contract is covered by one of the 
Executive Orders and a classification considered necessary for 
performance of work on the contract does not appear on this 
wage determination, the contractor must still submit a 
conformance request. 

Additional information on contractor requirements and worker 
protections under the Executive Orders is available at 
http://www.dol.gov/whd/govcontracts. 

Modification Number 
0 
1 
2 

Publication Date 
01/06/2023 
01/13/2023 
05/05/2023 

ASBE0022-009 06/01/2022 

ASBESTOS WORKER/HEAT & FROST 
INSULATOR (Duct, Pipe and 

Rates 

Mechanical System Insulation) .... $ 26.88 

BOIL0074-003 01/01/2021 

Rates 

BOILERMAKER ...................... $ 29.47 

CARP0551-008 04/01/2021 

CARPENTER (Excludes 
Acoustical Ceiling 
Installation,Drywall Hanging, 
Form Work and Metal Stud 

Rates 

Installation) .................... $ 25.86 

ELEC0716-005 08/30/2021 

ELECTRICIAN (Excludes Low 
Voltage Wiring and 

Rates 

Installation of Alarms) .......... $ 33.20 

ELEV0031-003 01/01/2023 

Fringes 

15.41 

Fringes 

24.10 

Fringes 

9.08 

Fringes 

10.37 



Rates 

ELEVATOR MECHANIC ................ $ 49.15 

FOOTNOTES: 

Fringes 

37.335+a+b 

A. 6% under 5 years based on regular hourly rate for all 
hours worked. 8% over 5 years based on regular hourly rate 
for all hours worked. 

B. Holidays: New Year's Day; Memorial Day; Independence Day; 
Labor Day; Thanksgiving Day; Friday after Thanksgiving Day; 
Christmas Day; and Veterans Day. 

ENGI0450-002 04/01/2014 

Rates Fringes 

POWER EQUIPMENT OPERATOR 
Cranes ...................... $ 34. 85 9.85 

IRON0084-002 06/01/2022 

Rates Fringes 

IRONWORKER (ORNAMENTAL AND 
STRUCTURAL) ...................... $ 26.76 7.88 

PLAS0783-001 04/01/2021 

Rates Fringes 

PLASTERER ........................ $ 26. 04 9.02 

PLUM0068-002 10/01/2022 

Rates Fringes 

PLUMBER .......................... $ 37. 83 11.71 

* PLUM0211-010 10/01/2022 

Rates Fringes 

PIPEFITTER (Including HVAC 
Pipe Installation) ............... $ 38.03 12.66 

SHEE0054-003 04/01/2020 

Rates Fringes 

f 



SHEET METAL WORKER (Excludes 
HVAC Duct and Unit 
Installation) .................... $ 29.70 

* SUTX2014-023 07/21/2014 

Rates 

ACOUSTICAL CEILING MECHANIC ...... $ 16.41 

BRICKLAYER ....................... $ 19. 86 

CAULKER .......................... $ 15. 36 ** 

CEMENT MASON/CONCRETE FINISHER ... $ 13.82 ** 

DRYWALL FINISHER/TAPER ........... $ 16.30 

DRYWALL HANGER AND METAL STUD 
INSTALLER ........................ $ 17 .45 

ELECTRICIAN (Alarm 
Installation Only) ............... $ 17.97 

ELECTRICIAN (Low Voltage 
Wiring Only) ..................... $ 18.00 

FLOOR LAYER: Carpet ............. $ 20.00 

FORM WORKER ...................... $ 11.87 ** 

GLAZIER .......................... $ 19 .12 

INSULATOR - BATT ................. $ 14.87 ** 

IRONWORKER, REINFORCING .......... $ 12.10 ** 

LABORER: Common or General ...... $ 10.79 ** 

LABORER: Mason Tender - Brick ... $ 13.37 ** 

LABORER: Mason Tender -
Cement/Concrete .................. $ 10.50 ** 

LABORER: Pipelayer .............. $ 12.94 ** 

LABORER: Roof Tearoff ........... $ 11.28 ** 

LABORER: Landscape and 

13.85 

Fringes 

3.98 

0.00 

0.00 

0.00 

3.71 

3.96 

3.37 

1.68 

0.00 

0.00 

4.41 

0.73 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 



Irrigation ....................... $ 9.49 ** 

LATHER ........................... $ 19. 73 

OPERATOR: 
Backhoe/Excavator/Trackhoe ....... $ 14.10 ** 

OPERATOR: Bobcat/Skid 
Steer/Skid Loader ................ $ 13.93 ** 

OPERATOR: Bulldozer ............. $ 20.77 

OPERATOR: Drill ................. $ 16.22 

OPERATOR: Forklift .............. $ 15.64 ** 

OPERATOR: Grader/Blade .......... $ 13.37 ** 

OPERATOR: Loader ................ $ 13.55 ** 

OPERATOR: Mechanic .............. $ 17.52 

OPERATOR: Paver (Asphalt, 
Aggregate, and Concrete) ......... $ 16.03 ** 

OPERATOR: Roller ................ $ 16.00 ** 

PAINTER (Brush, Roller and 
Spray), Excludes Drywall 
Finishing/Taping ................. $ 16.77 

ROOFER ........................... $ 15.40 ** 

SHEET METAL WORKER (HVAC Duct 
Installation Only) ............... $ 17.81 

SHEET METAL WORKER (HVAC Unit 
Installation Only) ............... $ 16.00 ** 

SPRINKLER FITTER (Fire 
Sprinklers) ...................... $ 22.17 

TILE FINISHER .................... $ 12.00 ** 

TILE SETTER ...................... $ 16.17 ** 

TRUCK DRIVER: 1/Single Axle 
Truck ............................ $ 14.95 ** 

TRUCK DRIVER: Dump Truck ........ $ 12.39 ** 

0.00 

0.00 

0.00 

0.00 

0.00 

0.34 

0.00 

0.00 

0.94 

3.33 

0.00 

0.00 

4.51 

0.00 

2.64 

1.61 

9.70 

0.00 

0.00 

5.23 

1.18 



TRUCK DRIVER: Flatbed Truck ..... $ 19.65 8.57 

TRUCK DRIVER: Semi-Trailer 
Truck ............................ $ 12.50 ** 0.00 

TRUCK DRIVER: Water Truck ....... $ 12.00 ** 4.11 

WATERPROOFER ..................... $ 14.39 ** 0.00 

WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 

** Workers in this classification may be entitled to a higher 
minimum wage under Executive Order 14026 ($16.20) or 13658 
($12.15). Please see the Note at the top of the wage 
determination for more information. 

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave 
for Federal Contractors applies to all contracts subject to the 
Davis-Bacon Act for which the contract is awarded (and any 
solicitation was issued) on or after January 1, 2017. If this 
contract is covered by the EO, the contractor must provide 
employees with 1 hour of paid sick leave for every 30 hours 
they work, up to 56 hours of paid sick leave each year. 
Employees must be permitted to use paid sick leave for their 
own illness, injury or other health-related needs, including 
preventive care; to assist a family member (or person who is 
like family to the employee) who is ill, injured, or has other 
health-related needs, including preventive care; or for reasons 
resulting from, or to assist a family member (or person who is 
like family to the employee) who is a victim of, domestic 
violence, sexual assault, or stalking. Additional information 
on contractor requirements and worker protections under the EO 
is available at 
https://www.dol.gov/agencies/whd/government-contracts. 

Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 

The body of each wage determination lists the classification 



and wage rates that have been found to be prevailing for the 
cited type(s) of construction in the area covered by the wage 
determination. The classifications are listed in alphabetical 
order of "''identifiers"" that indicate whether the particular 
rate is a union rate (current union negotiated rate for local), 
a survey rate (weighted average rate) or a union average rate 
(weighted union average rate). 

Union Rate Identifiers 

A four letter classification abbreviation identifier enclosed 
in dotted lines beginning with characters other than ""SU"" or 
""UAVG"" denotes that the union classification and rate were 
prevailing for that classification in the survey. Example: 
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of 
the union which prevailed in the survey for this 
classification, which in this example would be Plumbers. 0198 
indicates the local union number or district council number 
where applicable, i.e., Plumbers Local 0198. The next number, 
005 in the example, is an internal number used in processing 
the wage determination. 07/01/2014 is the effective date of the 
most current negotiated rate, which in this example is July 1, 
2014. 

Union prevailing wage rates are updated to reflect all rate 
changes in the collective bargaining agreement (CBA) governing 
this classification and rate. 

Survey Rate Identifiers 

Classifications listed under the ""SU"" identifier indicate that 
no one rate prevailed for this classification in the survey and 
the published rate is derived by computing a weighted average 
rate based on all the rates reported in the survey for that 
classification. As this weighted average rate includes all 
rates reported in the survey, it may include both union and 
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates 
the rates are survey rates based on a weighted average 
calculation of rates and are not majority rates. LA indicates 
the State of Louisiana. 2012 is the year of survey on which 
these classifications and rates are based. The next number, 007 
in the example, is an internal number used in producing the 
wage determination. 5/13/2014 indicates the survey completion 
date for the classifications and rates under that identifier. 

Survey wage rates are not updated and remain in effect until a 
new survey is conducted. 

Union Average Rate Identifiers 



Classification(s) listed under the UAVG identifier indicate 
that no single majority rate prevailed for those 
classifications; however, 100% of the data reported for the 
classifications was union data. EXAMPLE: UAVG-OH-0010 
08/29/2014. UAVG indicates that the rate is a weighted union 
average rate. OH indicates the state. The next number, 0010 in 
the example, is an internal number used in producing the wage 
determination. 08/29/2014 indicates the survey completion date 
for the classifications and rates under that identifier. 

A UAVG rate will be updated once a year, usually in January of 
each year, to reflect a weighted average of the current 
negotiated/CBA rate of the union locals from which the rate is 
based. 

WAGE DETERMINATION APPEALS PROCESS 

1.) Has there been an initial decision in the matter? This can 
be: 

* an existing published wage determination 
* a survey underlying a wage determination 
* a Wage and Hour Division letter setting forth a position on 

a wage determination matter 
* a conformance (additional classification and rate) ruling 

On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
National Office because National Office has responsibility for 
the Davis-Bacon survey program. If the response from this 
initial contact is not satisfactory, then the process described 
in 2.) and 3.) should be followed. 

With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations. Write to: 

Branch of Construction Wage Determinations 
Wage and Hour Division 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, DC 20210 

2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 



(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 

Wage and Hour Administrator 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, DC 20210 

The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 

3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board). Write to: 

Administrative Review Board 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, DC 20210 

4.) All decisions by the Administrative Review Board are final. 

END OF GENERAL DECISIO" 
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