

FM110415

QC Laboratories, Inc.
10810 Northwest Freeway
Houston, TX 77092
(713) 695-1133

Handwritten signature and date:
5/21/11

Invoice

DATE	INVOICE #
3/31/2011	11-35942

BILL TO
Fort Bend County Engineering Dept. Attn: Don Brady 1422 Eugene Heimann Circle Richmond, Texas 77469

Handwritten:
PO# 37763
R# 146617

		Project #	Terms	Project	Purchase Order	
		09M6691	Net 30 Days	Fort Bend County...		
DATE	REPORT #	DESCRIPTION		QTY	RATE	AMOUNT
		Fort Bend County Justice Center				
03/01/2011	884	Engineering Technician		8	40.00	320.00 ✓
		Vehicle Charge		1	55.00	55.00 ✓
		Nuclear Density Gauge Charge		1	45.00	45.00 ✓
	885	Field Sieve Equipment Charge		1	20.00	20.00 ✓
03/03/2011	887	Engineering Technician		5	40.00	200.00 ✓
		Vehicle Charge		1	55.00	55.00 ✓
03/04/2011	888	Engineering Technician		7	40.00	280.00 ✓
		Vehicle Charge		1	55.00	55.00 ✓
	890	Concrete Cylinder Compressive Strength		16	13.50	216.00 ✓
03/05/2011	889	Concrete Cylinder Pickup - OT		2.5	60.00	150.00 ✓
		Vehicle Charge		1	55.00	55.00 ✓
03/09/2011	892	Engineering Technician		8	40.00	320.00 ✓
		Engineering Technician - OT		0.5	60.00	30.00 ✓
		Vehicle Charge		1	55.00	55.00 ✓
	891	Concrete Cylinder Compressive Strength		25	13.50	337.50 ✓
03/10/2011	893	Concrete Cylinder Pickup		2.5	40.00	100.00 ✓
		Vehicle Charge		1	55.00	55.00 ✓
03/11/2011	894	Engineering Technician		5	40.00	200.00 ✓
		Vehicle Charge		1	55.00	55.00 ✓
	896	Concrete Cylinder Compressive Strength		8	13.50	108.00 ✓
03/12/2011	895	Concrete Cylinder Pickup - OT		2.5	60.00	150.00 ✓
		Vehicle Charge		1	55.00	55.00 ✓
March 2011		Project Manager		2	60.00	120.00 ✓

Total \$3,036.50

RECEIVED *Langhans*

APR 21 2011

BY: *[Signature]*



Client: Fort Bend County
 Project Name: Justice Center
 Budget Through: Mar-11

Materials Testing Services Budget Summary

Service	Budget Estimate		Actual - Month		Actual - To Date		
	No.	Extension	No.	Extension	No.	Extension	% Used
Personnel/Equipment							
Engineering Technician	2,040	81,600	35.50	1,420.00	2,200.0	88,000.0	107.8%
Engineering Technician - Overtime	435	26,100	5.50	330.00	1,009.5	60,570.0	232.1%
Engineering Technician - Holiday Rate	NA	NA			3.0	240.0	NA
Vehicle Charge	274	15,070	8.00	440.00	387.0	21,285.0	141.2%
Density Gauge Rental	80	3,600	1.00	45.00	105.0	4,725.0	131.3%
Fireproofing Engineering Technician	84	4,200					
Field Sieve Equipment	NA	NA	1.00	20.00	7.0	140.0	NA
Laboratory Testing							
Moisture/Density Relationship	5	675			2.0	270.0	40.0%
Moisture/Density Relationship - Stabilized	5	825			4.0	660.0	80.0%
Atterberg Limits (ASTM D-4318)	6	240			3.0	120.0	50.0%
Minus #200 Sieve Analysis (ASTM C-1140)	2	90			2.0	90.0	100.0%
Compressive Strength Cement Stabilized Sand	20	800			12.0	480.0	60.0%
Concrete Compressive Strength Test	980	13,230	49.00	661.50	1,983.0	26,770.5	202.3%
Lightweight Compressive Strength / Unit Weight	10	2,000					
Non-Shrink Grout Cube Compressive Strength	66	891					
Moisture Vapor Alkalinity Test Equipment	30	900					
Mortar Cube Compressive Strength	120	1,620			213.0	2,956.5	182.5%
Grout Prism Compressive Strength	120	3,000			52.0	1,300.0	43.3%
Aggregate Sieve Analysis	NA	NA			1.0	45.0	NA
Structural Steel							
Certified Welding Inspector	205	13,325			158.5	10,302.5	77.3%
Vehicle Charge	41	2,255			15.0	825.0	36.6%
Floor Flatness							
Engineering Technician, Equipment & Vehicle	18	12,600			14.0	9,800.0	77.8%
Administrative							
Project Management	135	8,100	2.00	120.00	172.0	10,320.0	127.4%
Special Inspection Letter	4	600					
Staff/Project Engineer					4.0	300.0	NA
Totals		191,721		3,036.50		239,519.5	124.9%

Note: Correct Total on Proposal Should be \$ 191,800