

klotz associates

1160 Dairy Ashford, Suite 500
Houston, Texas 77079
T 281.589.7257 F 281.589.7309
houston.office@klotz.com

Mr. Richard Stolleis, PE
Fort Bend County Engineer
Fort Bend County
Engineering Department
1124-52 Blume Road

Date: December 05, 2012
Project No: 0262.014.000
Invoice No: 1112037

Rosenberg, TX 77471

INVOICE

For Professional Services rendered from October 16, 2012 to November 15, 2012 in connection with:

On-Call Engineering Services
Fort Bend County PG #13703

Professional Personnel


	Hours	Rate	Amount
Department Manager	8.00	235.00	1,880.00
Associate Engineer	4.00	125.00	500.00
Totals	12.00		2,380.00
Total Labor			2,380.00

Recap:


Contract Amount	723,669.36
Prior	472,557.42
Current	2,380.00
Balance	248,731.94

Total Due this Invoice \$2,380.00

Klotz Associates Approval:



David Balmos, P.E., Vice President


12/17/12

Project 0262.014.000

Invoice 1112037

Billing Backup

Monday, November 19, 2012

Klotz Associates, Inc.

Invoice 1112037 Dated 12/5/2012

10:32:05 AM

Professional Personnel

			Hours	Rate	Amount	
Department Manager						
0510	1 - Balmos, David	10/17/2012	2.00	235.00	470.00	
0510	1 - Balmos, David	10/24/2012	2.00	235.00	470.00	
0510	1 - Balmos, David	10/31/2012	2.00	235.00	470.00	
0510	1 - Balmos, David	11/7/2012	1.00	235.00	235.00	
0510	1 - Balmos, David	11/14/2012	1.00	235.00	235.00	
Associate Engineer						
0544	9 - Mickey, Justin	11/1/2012	4.00	125.00	500.00	
	Totals		12.00		2,380.00	
	Total Labor					2,380.00
				Total this Report	\$2,380.00	

**Fort Bend County Mobility Program
General Engineering Consultant Services
Fort Bend County, Texas
PO# 13703**

October 16, 2012 through November 15, 2012

The work to be performed under this scope of work consists of general engineering consulting services including consultant oversight, agency coordination, design review, and miscellaneous design services. The work performed this period includes:

- Coordinated with Burk Kleinpeter regarding the Trammel Fresno Road project. Obtained documents on the portion between Fort Bend Parkway and Vicksburg and transmitted to the consultant hired by Missouri City (CivilCorp).
- Coordinated status of Categorical Exclusion prepared by BKI. Resolved ROW questions with the TxDOT Houston District by providing them with a copy of a letter documenting the acquisition process.



David C. Balmos, P.E.
Project Manager