

**SUPPLEMENTAL AGREEMENT NO. 1  
TO  
AGREEMENT OF NOVEMBER 28, 2012  
FOR  
CONSTRUCTION INSPECTION SERVICES for  
Fort Bend Grand Parkway Toll Road, Segment D**

This Supplemental Agreement is made and entered into this 19<sup>th</sup> day of June, 2013, and modifies the CONSTRUCTION INSPECTION SERVICES AGREEMENT made with Brian Smith Construction Inspection, Inc., dated November 28, 2012 for engineering services for the Fort Bend Grand Parkway Toll Road, Segment D.

The agreement is hereby modified as follows:

1. The first sentence of Section 2.a is replaced with the following sentence:

“The Maximum Compensation under this contract is \$450,000.00.”

2. The second paragraph of Section 2.a is replaced with the following paragraph:


“Compensation for performance of services within the Scope of Services described in Attachment A shall be in accordance with the billing rates shown in Attachment B. The compensation shall be increased by \$200,000.00, for the work shown in Attachment A. The maximum amount payable under this agreement shall not exceed \$450,000.00. Progress payments for work detailed in Attachment A will be made when the Contractor has attained a level of completion equal to or greater than the agreed upon milestones of completion in the reasonable opinion of FBGPTRA.”

**[Remainder of page intentionally left blank.]**

Supplemental Agreement No. 1  
To Agreement of November 28, 2012

IN WITNESS WHEREOF, this Supplemental Agreement is hereby executed as of the  
date first set forth above.

FORT BEND GRAND PARKWAY TOLL  
ROAD AUTHORITY, a local government  
Texas Corporation

By:   
James Condrey  
Chairman, Board of Directors

ATTEST:

By 

Brian Smith Construction Inspection, Inc.  
CONTRACTOR

By: 

Name: Brian G. Smith

Title: PRESIDENT